



## CDEC Universal Preschool Technology - JTC Monthly Update August 17, 2022

### 1. Accomplishments Since Last Department Update for JTC

- **CDEC & UPK Staffing:**
  - Universal Preschool Program Director - Dawn Odean
  - Universal Preschool Product Owner - Grace Kretschmer Tran
  - Universal Preschool Technical Owner - Mateo Clarke
  - Universal Preschool UX Designer - Interviewing
  - Universal Preschool Procurement & Contract Specialist - Interviewing
  - CDEC Business Product Director - Final interviews held
  - Chief Financial Officer - Closes August 15
  - CDEC OIT Data Architect - Final Interviews
  - OIT Data Integration Developers (x2) - Interviewing
  - OIT Senior Application Manager - Finalizing Posting
  - Renewed for a 3rd 45-day engagement with Colorado Digital Service
- **Universal Preschool Family Solution:**
  - Completed vendor evaluation for UPK Family Solution ITN
  - Released a Notice of Intent to Award Contract naming BridgeCare as our vendor partner
  - Completed two-week protest period
  - Engaging in final contract negotiations
  - \$3.25M Spending Authority IA to OIT completed
- **LCOs**
  - All but one LCO has been named
  - Working to execute agreements
  - Training expected to begin in late August

### 2. Known Issues and Potential Project Concerns

- The project is on schedule and we are on track to release the product in January 2023.
- No potential concerns.

### 3. Identified Areas of Note or Need from JTC

- Product demonstration will be shared at the JTC meeting.
- No identified areas of need at this time.



#### 4. Department Plans for Next Reporting Period

- Continued updates on the new department
- Updates on our progress with the BridgeCare technology solution.