

Medicaid Enterprise Solutions (MES) Procurement Update

Presented by: Parrish Steinbrecher

Medicaid Enterprise Services (MES) Procurement Update

Why do we need to do this?

- State and Federal Regulations are that a contract maximum term is 10 years (including 2 extensions).

The Department executed contracts with core vendors expire in 2025:


Gainwell: Medicaid Management Information System (MMIS)

IBM: Business Intelligence Data management (BIDM)

Magellan: Pharmacy Benefits Management System (PBMS)

24 months prior approval planning from CMS is minimum required for these procurements

Colorado's Medicaid Enterprise Solutions (MES) Procurement Update



Colorado's Medicaid Enterprise Services (MES) Procurement Update

- The Notice of Proposed Rulemaking (NPRM) (CMS-2392-P) published on April 16, 2015 (80 FR 20455) by CMS ushered in modularity as states' recommended approach to MMIS replacement.
- Under the revised rule 42 CFR Part 433, Subpart C - Mechanized Claims Processing and Information Retrieval Systems, CMS requires states to follow a modular approach that supports timely, cost-effective projects.

Evaluation of Alternatives (How modular solicitation is determined)

Interview other states to understand how they operate their modules.


Research procurement documents from other states

- 9 states interviewed in this procurement
- 3 additional states researched through procurement documents
- Technology assessments with Healthcare Companies


Interview internal Subject Matter Experts (SME)

- Interviews of multiple teams
- SME's are in vendor procurement meetings to evaluate vendor responses

High Level MES Diagram



MES Project Status



- PBMS Modules**
- PBMS Module
 - Opioid Risk Module
 - Rebate Module
 - Real-Time Benefit Tool (RTBT) Module (includes eRX, ePA, and RTBI applications)
 - Preferred Drug List (PDL) Purchasing Pool Module

- BIDM Modules**
- Enterprise data warehouse (EDW)
 - Federal reporting
 - User software and tools
 - Quality measurement and Medicaid Outcomes, Monitoring, and Reporting
 - Provider Portal
 - Recovery tracking
 - Program Integrity

- MMIS Modules**
- Provider Call Center
 - Electronic Data Interchange (EDI)
 - Third Party Liability (TPL)
 - Claims Editing Solution
 - Care and Case Management (CCM)
 - Electronic Visit Verification (EVV)
 - CMS Interoperability and Patient Access Final Rule

Role of OIT

- Attend Modular solicitation meetings with vendors who sent in proposals to provide guidance on IT and security
- Review security and network diagrams for any vendors who would have state of Colorado network connections for approval/conduct appropriate testing on vendor networks for security approval
- Provide Authority to Operate (ATO) to the Department for any vendors that would have state of Colorado network connections
- Attend CMS certification meetings
- Provide feedback on platforms and avoiding technical debt (see MIDA systems integrator)