



# Judicial Presentation to the Joint Technology Committee

CIO/Director of IT

- Dave Killingsworth

State Court Administrator

- Steven Vasconcellos

*August 28, 2023*

# Key Updates



Network Upgrades



Audiovisual Upgrades



Livestreaming



Information Security



Case Management System

# Network Upgrades

## Software-Defined Wide Area Network (SDWAN) Project

- Providing secondary internet circuit to all courthouses and large probation offices
  - Installation is 88% complete (target date end of calendar year 2023)
  - Configuration and optimization begins in 2024
  - On target to complete entire project by the end of FY25

# Upgrading audiovisual capabilities

---

## 8-year lifecycle replacement plan for 450+ courtrooms and other spaces

- 246 Courtroom/Spaces Fully Upgraded – YTD FY23
- 88 Other spaces with minor upgrades and improvements
- 60 Courtroom/Spaces Planned for FY24
- Supply chain issues still exist - adapting



# Livestreaming

## Public view of court proceedings


- Using cloud technology (Nomad) to provide public viewing to court proceeding
- Addresses HB23-1182 – Remote Public Access to Criminal
  - Effective September 1



# Upgrading Information Security

- Completed rollout in FY23 of new security platform that seeks to prevent malware, ransomware, and phishing attacks
- Currently implementing a new Managed Detection and Response service that includes 24/7 monitoring, threat hunting, incident response, and proactive threat intelligence

# Case Management Roadmap



- Building the budget request for FY25

# Thank You



Email

dave.killingsworth@judicial.state.co.us



Phone

720-625-5501