



COLORADO
Governor's Office of
Information Technology

Joint Technology Committee Hearing
June 7th, 2023

Julia Richman, Deputy Executive Director
Brandy Reitter, Executive Director Colorado Broadband Office
Michael McReynolds, Legislative Liaison



Agenda

- **Updates on FY 2022-23 items**
 - R-01 Modernizing Aging IT Systems (Tech Debt)
 - BA-01 Accessibility Testing and Remediation (Tech Debt)
 - BA-02 CBMS OIT Admin. Allocation (IT Transformation)
- **Colorado Broadband Office Updates (Digital Government)**



Connecting the Dots Between OIT's "Big Three" Initiatives





R-01 Modernizing Aging IT Systems (Tech Debt)

Tech Debt Portfolio Updates: Overall Portfolio - 35% complete

- **Exit eFORT Project- 45% Complete**

- The eFORT migrations are underway

- Jan. 2022 - Project started with 145 occupied “racks” in the leased eFORT Data Center
- As of April 2023, 55 of the racks had been “emptied” and project was 45% complete

- Software and hardware are being moved out of the data center - applications and services are being moved to the cloud or to the state-owned Lakewood Data Center

- On target to be out of the leased eFORT Data Center by 1st quarter 2024

- **Cloud Migration Program- 50% Complete**

- Core Network Refresh Project

- CORE Network Refresh project team is updating the existing network equipment, firewalls and wireless controllers to ensure network infrastructure is up-to-date and secure.

- WINDOWS 2008 / WINDOWS 2012 Project

- Windows 2008 has 171 total servers and OIT successfully decommissioned or migrated 101.
- The Windows 2012 project is completing server inventory (collecting server information). Once complete, they will begin evaluating servers for decommissioning or upgrades.



R-01 Modernizing Aging IT Systems (Tech Debt)

Tech Debt Portfolio Updates

- Mainframe Decommission Project - 45% Complete
 - The mainframe migration to the hosted environment will occur on July 29. During the cutover, mainframe production moves from the State of Colorado to our new cloud service vendor, Ensono.
 - **Estimated completion date of 3rd quarter 2023**
- There are 5 modernization projects in progress and running parallel to the mainframe migration
 - ACSES, SIDMOD and EBT modernization (Child support enforcement, State ID numbers & Electronic Benefit Transfer applications) efforts are underway.
 - **They were approved as projects in May 2023**
 - Colorado Personnel & Payroll System (CPPS) modernization effort is outside the scope of the Tech Debt Portfolio and will be managed by DPA.
 - The TIBCO Cyberfusion application is being replaced with the TIBCO Managed File Transfer Application in order to remain compliant with the Social Security Administration.
 - **This project is 69% complete as of June 2023**
- IT Asset Management and Salesforce Vulnerability Remediation Projects
 - IT Asset Management effort is complete within the scope of the Tech Debt Portfolio
 - Salesforce Remediation effort is **69% complete**

eFORT Migration as of April 2023

*Each stack shown represents five racks. As racks are migrated out of the eFORT data center, they will become dark blue (empty) racks.





BA-01 IT Accessibility

- **Budget Status**

- Continued funding from HB21-1110: SiteImprove website monitoring tool, 1 FTE
- Continued TAP funding FY 2022-23: \$1.8M used to hire the 5 FTE + funding for training, software and services
- Incoming Accessibility Budget/SB23-244: \$45M distributed to most State Executive Branch agencies to do accessibility work including testing and remediation of digital products
- SIPA Innovation Grant: 90K to develop empathy lab to inform agencies on accessibility experiences and challenges to better address digital accessibility needs



BA-01 IT Accessibility

● Testing and Remediation

- Providing TAP funded accessibility testing and remediation software to state agencies
- Partnering with SIPA for bug reporting/remediation of Colorado.gov platform issues
- Support agencies using Siteimprove platform to monitor websites and make improvements
- Scoping and identifying additional websites and accessibility scores
 - Identified 1,000+ state agency applications
 - 477 state websites and growing (up from 355 last year at this time)
 - Scores range from 56.9 (GA's website) to 100 (CDPS, COBEOC, MARS, & CDE's Online Libraries)
 - June 2023 Siteimprove data showed us:
 - 30% of our sites are above the 90/100 threshold now; 89% of our sites are over the prior threshold of 80/100; 11% of our sites are below the prior threshold of 80/100



BA-01 IT Accessibility

- **Training and Information Sharing**
 - State agencies averaging 30% completion of accessibility plans with some agencies up to 67%
 - Webinars, presentations, events, and Newsletter with 1300+ subscribers
 - Development and integration of accessibility-related processes, tools and training
 - Developed and distributed accessibility training courses, presentations, guides, & other resources
- **Other Wins**
 - Successful launch of Aira visual interpreter service for blind and low vision individuals
 - Integrated accessibility into IT vendor procurement process



BA02- CBMS OIT Admin. Allocation

- **This request was a net-zero FY 2022-23 Budget Amendment that shifted \$4,725,002 from HCPF and CDHS Common Policy budgets to the Colorado Benefits Management System (CBMS)**
 - This change ensured CBMS pays the correct amount for OIT administrative/overhead costs
 - This request benefited the state budget by reducing the net General Fund impact of OIT's Administration
 - This request was not a project, it was a technical financial change that aligned with OIT's move to real time billing and IT transformation efforts



Colorado Broadband Office Updates

- **Capital Projects Fund \$162M**
 - Grant Guidelines public feedback process complete
 - Application opens on June 20
 - 60-day application window
 - Anticipated awards by the end of 2023
- **Broadband, Equity, Access and Deployment Program (BEAD)**
 - June 30 notification of BEAD allocation from the NTIA
 - 5-Year Action Plan final draft under review - due August 28
 - Initial proposal process begins in July



Colorado Broadband Office Updates

- **Broadband Deployment Fund**
 - Winter 2023 cycle complete - \$8.1M in High Cost Support Mechanism awarded and \$3.4M in State and Local Fiscal Recovery Funds awarded
 - Summer grant cycle kickoff is May 15th
- **Other Programs**
 - Digital Equity
 - Workforce Development
 - Affordable Connectivity Program
 - Summer Roadshow across Colorado



COLORADO
Governor's Office of
Information Technology

Thank You