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EXECUTIVE SUMMARY

Primary Responsibility of the Capital Development Committee

The primary responsibility of the Capital Development Committee (CDC), established by
House Bill 85-1070 (Section 2-3-1301, et seq., C.R.S.), is to review and make recommendations
concerning capital construction and controlled maintenance requests and proposals for the
acquisition of capital assets of each state department and higher education institution in
Colorado. The CDC forwards its recommendations to the Joint Budget Committee.

Types of Projects That Qualify for State Funding

Appropriations from the Capital Construction Fund (CCF) and the Controlled Maintenance
Trust Fund (CMTF) are used for capital projects. The term "capital" collectively refers to three
types of projects: capital construction, capital renewal, and controlled maintenance.

1. Capital construction projects include the purchase of land, buildings, or other facilities;
the construction, renovation, or remodeling of buildings or other facilities; the purchase
and installation of equipment necessary to operate the buildings or facilities; and the
architectural, engineering, or other consultant services associated with a capital
construction project.

2. Capital renewal projects address controlled maintenance issues that have exceeded
$2 million in costs, or have grown in scope and are better addressed building by
building, rather than system by system.

3. Controlled maintenance projects are system- or maintenance-driven, and address facility
component systems at the end of their useful life. As such, controlled maintenance
involves site improvements and corrective repairs or replacement of utilities and
equipment at existing state-owned, General Fund-operated buildings, and other physical
facilities.

Five-Year History of Capital Construction and Controlled Maintenance
Appropriations

State-funded appropriations totaled $944.2 million for the five-year period ending in
FY 2017-18. In FY 2013-14, the first year of the appropriation period, $203.1 million was
appropriated. The high point in total appropriations during the five-year period came in
FY 2014-15, when $387.4 million was appropriated for capital projects. This exceeds the total
amount appropriated for capital projects in any given year in the last five years by
$184.3 million. A total of $72.1 million, or 7.6 percent of the total amount appropriated in the
five-year period, was appropriated in FY 2017-18. It is important to note that about $45.0 million
in annual lease payments for projects built through certificates of participation shifted from the
capital budget to the operating budget beginning in FY 2015-16. Additionally, beginning with
FY 2015-16, information technology capital budget requests for new projects are tracked and
reported by the Joint Technology Committee.
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Funding for state departments and higher education institutions. State departments
received $406.2 million (43 percent) of total capital appropriations over the five-year period,
while higher education institutions received $538.0 million (57 percent). Figure A provides a
five-year overview of capital funding for higher education institutions and state departments.

FIGURE A
FIVE-YEAR HISTORY OF CAPITAL APPROPRIATIONS

FOR STATE DEPARTMENTS AND HIGHER EDUCATION INSTITUTIONS (IN MILLIONS)
FY 2013-14 TO FY 2017-18

Gross Square Footage of State Facilities

As of December 2016, the total gross square footage (GSF) of state-occupied facilities was
78.2 million GSF, according to the Office of the State Architect (OSA). The estimated current
replacement value (CRV) is $18.0 billion. The total GSF of state-occupied facilities grew by
2.6 million GSF, or 3.4 percent, between calendar year 2015 and calendar year 2016. The total
CRV increased by $863 million, or 5.0 percent, during the same period.
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Capital Construction Fund and Controlled Maintenance Trust Fund Revenue

Revenue made available for capital projects from all state sources totaled $942.6 million for
the last five fiscal years. Of this amount, $71.0 million, or 7.5 percent, was made available for
FY 2017-18 projects. Funding for FY 2017-18 projects was largely made available from
General Fund transfers. Figure B identifies five sources of revenue for capital projects and the
amounts attributable to each source.

FIGURE B
FIVE-YEAR HISTORY OF REVENUE MADE AVAILABLE FOR CAPITAL PROJECTS

(IN MILLIONS)
FY 2013-14 TO FY 2017-18

Revenue Source
FY

2013-14
FY

2014-15
FY

2015-16
FY

2016-17
FY

2017-18
Five-Year

Total

General Fund

1a
Transfers to fund prioritized projects identified
during annual budget deliberations

$322.6* $232.5 $195.3 $75.8 $70.3 $896.5

1b
Appropriations to fund projects through
separate legislation

15.0 0.0 0.0 0.0 0.0 $15.0

Subtotal $337.6 $232.5 $195.3 $75.8 $70.3 $911.5

Capital Construction Fund

2
Interest earnings, reversions, and other
deposits made by the legislature

$0.6 $2.6 $2.0 $9.6 $0.7 $15.5

Tobacco Master Settlement

3

Moneys used for cash-funded portion of
certificates of participation annual lease
payment for seven projects at the University of
Colorado Denver, Anschutz Medical
Campus**

$7.3 $7.3 $0.0 $0.0 $0.0 $14.6

Controlled Maintenance Trust Fund

4 Interest earnings on the principal balance $0.0 $0.0 $0.0 $1.0 $0.0 $1.0

Total $345.5 $242.4 $197.3 $86.4 $71.0 $942.6

*Includes $135.3 million in additional funding made available for projects approved during the 2014 session from the
FY 2013-14 General Fund surplus.
**Beginning in FY 2015-16, payments for completed projects financed through certificates of participation are made
through the operating budget.

Controlled Maintenance Trust Fund Revenue

The General Assembly created the CMTF in 1993 with the intent of establishing a stable
and consistent source of revenue for controlled maintenance projects. Figure C provides a
five-year history of revenue to and appropriations from the CMTF, as well as a history of total
appropriations for controlled maintenance.
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FIGURE C
FIVE-YEAR HISTORY OF CONTROLLED MAINTENANCE TRUST FUND

REVENUE AND APPROPRIATIONS

FY 2013-14 TO FY 2017-18

FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 Five-Year Total

Principal

Beginning balance* $3,229,147 $78,620,147 $69,783,765 $70,436,146 $50,048,903 N/A

Appropriation/transfer
to fund**

126,000,000 111,264 0 0 20,000,000 $146,111,264

Transfer from fund
through executive
order or legislation

(50,850,000) (9,672,000) 0 (20,125,000) 0 ($80,647,000)

Interest

Interest earned*** $241,000 $724,354 $652,381 $737,757 $929,080 $3,284,572

Interest transferred
from the CMTF to the
CCF for projects

0 0 0 (1,000,000) 0 ($1,000,000)

Total Appropriated
for Controlled
Maintenance

$45,686,429 $47,587,386 $19,195,021 $26,794,376 $31,257,230 $170,520,442

Amount appropriated
from the CCF

44,926,689 47,227,361 19,195,021 26,127,246 30,791,965 $168,268,282

Amount appropriated
from cash
sources****

759,740 360,025 0 667,130 465,265 $2,252,160

*For FY 2017-18, the beginning balance is an estimate based on the June 2017 Legislative Council economic forecast.
**For FY 2014-15, $20,093,068 was appropriated by HB 14-1336. However, subsequent legislation passed in the 2014
session decreased this appropriation by $19,981,804, resulting in a net appropriation of $111,264. For FY 2017-18,
$20.0 million was transferred from the General Fund to the CMTF by SB 17-263.
***The interest for FY 2017-18 is an estimate based on the June 2017 Legislative Council economic forecast. Half of
any interest moneys expected to be earned in FY 2017-18 can be appropriated for FY 2018-19 projects.
****The source of cash funds is federal matching funds for National Guard readiness center projects.
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Three-Year Outlook — State-Funded Capital Need Versus Funding Projected to
Be Available

State law requires the CDC to forecast the state's future needs for capital construction and
controlled maintenance, although the term "need" is not defined in state law. State departments
and institutions annually submit plans to the CDC that list their capital construction needs for the
next five years. Based on these requests and expected revenues, there is a $1.3 billion shortfall
projected over the next three years. This shortfall does not reflect an additional $120 million
anticipated to be made available in FY 2018-19 pursuant to Senate Bill 17-267.

The estimated three-year capital need is $1.4 billion. (This number does not reflect an offset
from the $120 million in capital funding anticipated to be made available in FY 2018-19 pursuant
to SB 17-267.) Of this amount, controlled maintenance needs total $307.4 million, or
21.6 percent of the estimated three-year need. The controlled maintenance need is expected to
be reduced by $113.9 million pursuant to SB 17-267. The state's projected three-year capital
construction need is estimated to be $1.1 billion, or 78.4 percent of the total estimated capital
need. The capital construction need is expected to be reduced by $6.1 million pursuant to
SB 17-267.

2017 Capital Construction and Controlled Maintenance Appropriations

The total amount of funding for capital projects, excluding information technology projects, in
the final 2017 Long Bill was $124.6 million, including $72.1 million for state-funded projects and
$52.5 million for cash-funded projects and the cash component of various state-funded projects.
Of the amount appropriated through state funds, $39.3 million (54.5 percent) was allocated to
capital construction projects, including two capital renewal projects, and $32.8 million
(45.5 percent) to controlled maintenance. A total of 55 capital projects were listed in the
2017 Long Bill for funding in FY 2017-18, including:

 8 state department capital construction projects totaling $37.4 million in state funds;
 1 higher education capital construction project totaling $1.9 million in state funds and

$1.9 million in cash funds;
 38 state-funded controlled maintenance projects totaling $32.8 million in state funds and

$0.6 million in cash funds; and
 8 cash-funded state department projects totaling $50.0 million.

Funding for the 55 projects includes:

 $41.8 million from cash funds;
 $10.0 million from reappropriated funds;
 $0.3 million from the HUTF;
 $0.5 million from federal funds;
 $68.8 million transferred from the General Fund to the CCF pursuant to

Senate Bill 17-263;
 $0.7 million in unobligated CCF balance;
 $1.0 million transferred from the State Historical Fund to the CCF;
 $1.0 million unexpended from a FY 2014-15 appropriation; and
 $0.5 million from the General Fund Exempt account for highway construction projects.
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Breakdown of State-Funded Projects

Of the $72.1 million in state funds included in the Long Bill for capital construction, state
departments received $51.7 million (71.7 percent) of the funding allocation. Of this amount, the
Department of Personnel and Administration received $3.0 million for the emergency fund for
controlled maintenance, which can be used for state departments and higher education
institutions. Higher education institutions received $20.3 million (28.3 percent) of the
state-funded total.

Figure D lists the number of state-funded projects by category and notes the state-funded
portion for each.

FIGURE D
FUNDING SOURCES FOR FY 2017-18 PROJECTS

Category

# of State
Department

Projects

State
Department

Amount

# of Higher
Education
Projects

Higher
Education
Amount

Total
Amount

Capital Construction
Projects

8 $37,356,641 1 $1,908,207 $39,264,848

Controlled Maintenance
Projects

13 $14,360,468 25 $18,431,497 $32,791,965

Totals 21 $51,717,109 26 $20,339,704 $72,056,813

Action Taken by the CDC Regarding Supplemental Requests, Six-Month Waiver
Requests, and Property Transactions

State departments and higher education institutions must submit requests for supplemental
funding, including requests for extensions of time, to the CDC. The CDC considered and
approved eight such requests during FY 2016-17. The combined impact of the
eight supplemental requests from all funding sources is $13.1 million, including an increase of
$11.3 million in cash funds spending authority and $1.8 million in state funds.

Colorado law requires any department or institution that does not initiate a project and
encumber funds within six months of the appropriation date to request a waiver of the six-month
encumbrance deadline from the CDC. The CDC did not consider any six-month waiver
requests during FY 2016-17.

The CDC favorably recommended nine property transactions submitted by the Colorado
Division of Parks and Wildlife, Department of Natural Resources in FY 2016-17.

2017 Legislation Impacting Capital Construction Funding or the Capital
Development Process

The General Assembly considered a number of bills during the 2017 legislative session that
affect capital construction and the duties of the CDC. These bills address: spending on, and
revenue for, capital construction projects; changes in funding methodology for capital projects;
potential future capital construction requests; real property transactions; changes to the
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post-appropriation administration of capital projects; and other issues affecting the capital
process.
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I. STATUTORY ESTABLISHMENT AND RESPONSIBILITIES OF THE

CAPITAL DEVELOPMENT COMMITTEE

Establishment of the Capital Development Committee

The Capital Development Committee was established in 1985 (House Bill 85-1070), and its
statutory charge is found under Section 2-3-1301, et seq., C.R.S. The CDC is a joint
committee, consisting of three members of the House of Representatives and three members of
the Senate. Each house is represented by two members of the majority party and one member
of the minority party. Members of the CDC are chosen according to the rules of each house.

The CDC is required to elect a chair and a vice-chair each year. The election takes place at
the first meeting held on or after October 15 in odd-numbered years and at the first meeting held
after the General Election in even-numbered years. The chairmanship alternates between the
House and Senate each year. The chair elected in fall 2016 was a House member.

Responsibilities of the Capital Development Committee

The CDC has the following statutory responsibilities:

Funding

• consult with the Joint Budget Committee concerning new methods of financing
the state's ongoing capital construction, capital renewal, and controlled
maintenance needs.

General Project Review and Oversight

• consider funding requests for capital construction, capital renewal, and controlled
maintenance projects submitted by state departments and higher education
institutions, including regular and emergency supplemental capital construction
requests;

• prioritize recommendations for supplemental capital construction, capital
renewal, and controlled maintenance budget requests for submittal to the JBC no
later than January 15 of each year;

• prioritize recommendations for the funding of capital construction, capital
renewal, and controlled maintenance budget requests for submittal to the JBC no
later than February 15 of each year;

• forecast the state's requirements for capital construction, capital renewal,
controlled maintenance, and the acquisition of capital assets for the next fiscal
year and the following four fiscal years;
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• forecast the projected available revenue to meet the state's requirements for
capital construction, controlled maintenance, and capital renewal for the current
and next two fiscal years;

• consider cash-funded capital construction projects submitted by higher education
institutions to be commenced without legislative authorization in an
appropriations bill;

• make recommendations to the JBC regarding requests to borrow for cash-funded
capital construction projects under the Higher Education Revenue Bond Intercept
Program;

• study the capital construction request from the Transportation Commission within
the Colorado Department of Transportation for state highway reconstruction,
repair, and maintenance, and determine the projects that may be funded from
money available in the Capital Construction Fund;

• consider requests for waivers of the six-month encumbrance deadline for capital
construction appropriations;

• review and recommend minimum building codes for all construction by state
agencies on state-owned or state lease-purchased properties or facilities;

• review the annual capital construction and controlled maintenance requests from
the Governor's Office of Information Technology (OIT) regarding the Public
Safety Communications Trust Fund;

• review the annual report from the Department of Personnel and Administration
(DPA) regarding the high performance standard certification program, pursuant
to Senate Bill 07-051;

• review high performance standard certification program estimates that are
expected to increase a building's costs by more than 5 percent;

• annually review guidelines developed by the Office of the State Architect (OSA),
within the DPA, to determine the timing of eligibility of projects for state controlled
maintenance funding;

• annually review and approve guidelines developed by the OSA pertaining to the
classification of academic and auxiliary facilities on higher education institution
campuses;

• review modifications to the master plan for the Capitol Complex developed by the
DPA, pursuant to Senate Bill 13-263;

• annually review and approve Building Excellent Schools Today (BEST) program
grant awards for pre-school through 12th grade capital construction to be
financed through lease-purchase agreements; and

• review the proposed acquisition, construction, renovation, or improvement of
commercial real property by the State Board of Land Commissioners through
lease-purchase agreements, as authorized through House Bill 13-1274.
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Property Transactions

• review all acquisitions of real property by state agencies;

• review real property transaction proposals by the Colorado Division of Parks and
Wildlife and comment on the proposals to the Colorado Parks and Wildlife
Commission;

• review real property transaction proposals, as administered by the executive
director of the DPA, and comment on the proposals to the executive director;

• review real property transaction proposals by the Department of Military and
Veterans Affairs and comment on the transactions to the Adjutant General; and

• receive an annual report from the DPA concerning state department and higher
education institution facility management plans for vacant or abandoned state
buildings.

State Capitol Building

• consider recommendations from the State Capitol Building Advisory Committee
with respect to any plans to restore, redecorate, or reconstruct space within the
public and ceremonial areas of the State Capitol Building and the surrounding
grounds.

Types of Projects That Qualify for State Funding

The term "capital" collectively refers to three types of budget requests: (1) capital
construction; (2) capital renewal; and (3) controlled maintenance. Capital construction includes
the following:

• the acquisition of a capital asset, including real property, fixed equipment, and
moveable equipment;

• the acquisition of any item of instructional or scientific equipment that costs more
than $50,000, except for cash-funded purchases made by institutions of higher
education;

• the disposition of state-owned property;

• the construction, demolition, remodeling, or renovation of state-owned property;

• site improvement or development of state-owned property;

• the installation of fixed or movable equipment necessary for the operation of new,
remodeled, or renovated state-owned property;
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• the installation of fixed or movable equipment necessary for the conduct of
programs in or on state-owned property; and

• contracting for the services of architects, engineers, and other consultants to
prepare plans, program documents, life-cycle cost studies, energy analyses, and
other studies associated with any capital construction project or to supervise
capital construction.

Beginning in FY 2015-16, information technology capital budget requests are reviewed by
the Joint Technology Committee; however, they are funded through the capital construction
budget.

Capital Construction

Capital construction budget requests are generally program-driven. An institution or
department must justify a capital request based on how a project will allow it to improve or alter
its ability to provide a certain program or service. Examples of capital construction projects
include constructing a new state prison, renovating a biology building at a state university to
accommodate new or expanded programming, and developing an automated fingerprinting
identification system. Figure 1.1 illustrates the dollar threshold triggering review of capital
construction budget requests for state departments and higher education institutions.

FIGURE 1.1
DOLLAR THRESHOLD TRIGGERING REVIEW OF CAPITAL CONSTRUCTION

BUDGET REQUESTS

< $500,000
Generally speaking, larger state agencies pay for
projects costing less than $500,000 from operating
budgets. The purchase of land from state funds
always requires CDC review, regardless of cost.

> $500,000
Review is required for state department requests,
regardless of the source of funding, and higher
education state-funded requests.

> $2,000,000 or > $10,000,000
Review is required for higher education cash-funded
requests for new acquisitions or construction costing
more than $2 million, and for renovations costing
more than $10 million. The projects must be listed on
a Two-Year Projection of Cash Need. (Projects
subject to the Higher Education Revenue Bond
Intercept Program are subject to additional CDC and
JBC review.)
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Controlled Maintenance

Controlled maintenance budget requests are system- or maintenance-driven and typically
address facility component systems at the end of their useful life. As such, controlled
maintenance involves site improvements and corrective repairs or replacement of the utilities
and equipment necessary for the operation of state-owned property, including improvements for
health, life safety, and code requirements. Existing state-owned, General Fund-operated
buildings and physical facilities and academic buildings are eligible for controlled maintenance
funding. Examples of controlled maintenance projects include replacing deteriorated
mechanical equipment and upgrading fire alarm systems.

Capital Renewal

Capital renewal budget requests are also system- or maintenance-driven, and address
controlled maintenance issues that exceed $2 million in costs in a single fiscal year or phase, or
have grown in scope and are better addressed building by building, rather than system by
system. Capital renewal budget requests are prioritized by the CDC along with capital
construction budget requests. An example of a capital renewal project is upgrading or replacing
the mechanical, electrical, and fire suppression systems in a classroom building.

By contrast, operational maintenance is intended to maintain facilities and their component
systems to the end of their expected useful life cycles. In Colorado, agencies submit requests
for operational maintenance directly to the JBC within their operating budgets. However, Joint
Rule 45 states that state-funded and cash-funded capital construction projects costing more
than $500,000 are reviewed and prioritized by the CDC. The $500,000 threshold does not
apply to cash-funded higher education projects, which are submitted to the CDC on a two-year
projection of cash need if costing more than $2.0 million for new acquisitions or new
construction and more than $10.0 million for other cash-funded requests. Figure 1.2 illustrates
the thresholds for the categorization of controlled maintenance budget requests.

FIGURE 1.2
DOLLAR THRESHOLD TRIGGERING CATEGORIZATION AND

REVIEW OF CONTROLLED MAINTENANCE BUDGET REQUESTS

< $500,000
Routine maintenance. Paid from the operating budget;
below the review threshold.

> $15,000 and < $2,000,000
Controlled maintenance. Evaluated and scored
according to level of need by the OSA. Considered and
prioritized by the CDC by level (rather than by project).

> $2,000,000
Capital renewal. Considered and prioritized by the CDC
along with other state-funded capital requests.
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II. FIVE-YEAR HISTORY OF STATE-FUNDED APPROPRIATIONS

FOR CAPITAL PROJECTS

This chapter provides a five-year history of state-funded appropriations for capital
construction and controlled maintenance projects. It also provides information regarding the
gross square footage of all state-owned facilities.

Five-Year History of Capital Construction and Controlled Maintenance
Appropriations

State-funded appropriations totaled $944.2 million for the five-year period ending in
FY 2017-18. In FY 2013-14, the first year of the appropriation period, $203.1 million was
appropriated. The high point in total appropriations during the five-year period came in
FY 2014-15, when $387.4 million was appropriated for capital projects. This exceeds the total
amount appropriated for capital projects in any given year in the last five years by
$184.3 million. A total of $72.1 million, or 7.6 percent of the total amount appropriated in the
five-year period, was appropriated in FY 2017-18. It is important to note that about $45.0 million
in annual lease payments for projects built through certificates of participation shifted from the
capital budget to the operating budget beginning in FY 2015-16. Additionally, beginning with
FY 2015-16, information technology capital budget requests for new projects are tracked and
reported by the Joint Technology Committee.

Figure 2.1 shows a five-year appropriations history for capital construction projects by
project type: capital construction and controlled maintenance.

FIGURE 2.1
CAPITAL APPROPRIATIONS BY PROJECT TYPE

FY 2013-14 TO FY 2017-18
FIVE-YEAR TOTAL = $944.2 MILLION

Capital
Construction
81.9 percent

$773.3 million

Controlled
Maintenance
18.1 percent

$170.9 million
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Figure 2.2 provides a five-year overview of capital funding.

FIGURE 2.2
FIVE-YEAR HISTORY OF CAPITAL APPROPRIATIONS (IN MILLIONS)

FY 2013-14 TO FY 2017-18

Funding for state departments and higher education institutions. State departments
received $406.2 million (43 percent) of total capital appropriations over the five-year period,
while higher education institutions received $538.0 million (57 percent). One state department
accounted for about one-fifth of the total state department appropriation:

• Department of Corrections, $80.4 million (19.8 percent).

One higher education system accounted for about one-sixth of the total higher education
appropriation:

• University of Colorado System, $93.5 million (17.4 percent).

In FY 2013-14 and FY 2014-15, the Department of Corrections and the University of
Colorado System made annual COP lease payments through the capital construction budget for
the Centennial Correctional Facility Expansion and the Anschutz Medical Campus projects,
which accounted for 45.8 percent and 15.1 percent of the department’s and higher education
system’s five-year appropriations, respectively. Figure 2.3 provides a five-year overview of
capital funding for state departments and higher education institutions.
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FIGURE 2.3
FIVE-YEAR HISTORY OF CAPITAL APPROPRIATIONS

FOR STATE DEPARTMENTS AND HIGHER EDUCATION INSTITUTIONS (IN MILLIONS)
FY 2013-14 TO FY 2017-18

Combined capital construction and controlled maintenance funding history. The
following pages contain two tables summarizing capital funding for the past five years.
Figure 2.4 ranks the capital construction and controlled maintenance appropriations for the last
five fiscal years by the total amount of state funds appropriated to each agency. Figure 2.5
provides a five-year funding history for the state-funded portion of capital construction and
controlled maintenance appropriations for each state department and higher education
institution by fiscal year. Figure 2.5 also shows the distribution of project appropriations for
state departments versus higher education institutions. The funding amounts in these tables
only reflect funding from state sources, including the Capital Construction Fund, the Corrections
Expansion Reserve Fund (CERF), and the General Fund (GF).
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FIGURE 2.4
FIVE-YEAR HISTORY OF STATE-FUNDED CAPITAL APPROPRIATIONS BY APPROPRIATION AMOUNT

FY 2013-14 TO FY 2017-18

Overall
Rank Department/Institution

Five-Year Capital
Construction and

Controlled
Maintenance
Appropriation

Percent
of Total

Capital
Construction
Appropriation

Capital
Construction

Rank

Controlled
Maintenance

Appropriation

Controlled
Maintenance

Rank

1 Corrections $80,445,655 8.5% $56,977,098 2 $18,980,039 2

2 Office of Information Technology 79,144,833 8.4% 74,435,091 1 4,709,742 9

3 Human Services 69,326,868 7.3% 53,212,519 3 16,114,349 3

4 Colorado State University 61,835,342 6.5% 51,166,618 4 10,668,724 5

5 Personnel and Administration 51,936,455 5.5% 31,222,133 10 20,714,322 1

6 University of Colorado at Boulder 47,164,494 5.0% 32,614,658 9 14,549,836 4

7 University of Northern Colorado 45,254,986 4.8% 38,000,000 7 7,254,986 6

8 Revenue 43,862,386 4.6% 42,372,766 5 1,489,620 29

9 Colorado Mesa University 43,378,367 4.6% 40,484,074 6 2,894,293 21

10 Treasury 37,175,531 3.9% 37,175,531 8 0 36 (T)

11 Auraria Higher Education Center 32,805,070 3.5% 26,848,307 13 5,956,763 7

12 Fort Lewis College 32,131,767 3.4% 29,121,100 11 3,010,667 19

13 Adams State University 28,927,436 3.1% 24,728,846 14 4,198,590 12

14
University of Colorado at Colorado

Springs
28,892,268 3.1% 27,575,032 12 1,317,236 31

15 Western State Colorado University 28,474,647 3.0% 24,779,853 15 3,694,794 16

16 Colorado School of Mines 27,912,980 3.0% 23,072,872 16 4,840,108 8

17 Colorado State University — Pueblo 20,764,159 2.2% 16,179,939 18 4,584,220 11

18 Metropolitan State University 20,000,000 2.1% 20,000,00 17 0 36 (T)

19 Education 19,812,260 2.1% 15,675,110 19 4,137,150 13
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FIGURE 2.4 (CONT.)

FIVE-YEAR HISTORY OF STATE-FUNDED CAPITAL APPROPRIATIONS BY APPROPRIATION AMOUNT

FY 2013-14 TO FY 2017-18

Overall
Rank Department/Institution

Five-Year Capital
Construction and

Controlled
Maintenance
Appropriation

Percent
of Total

Capital
Construction
Appropriation

Capital
Construction

Rank

Controlled
Maintenance

Appropriation

Controlled
Maintenance

Rank

20 University of Colorado Denver $17,483,699 1.9% $14,131,084 21 $3,352,615 18

21 Public Health and Environment 16,858,230 1.8% 16,535,030 30 323,200 35

22 Public Safety 15,847,869 1.7% 14,453,469 20 1,394,400 30

23 Military and Veterans Affairs 15,495,802 1.6% 13,074,572 23 2,421,230 23

24 Northeastern Junior College 14,619,438 1.5% 13,128,000 22 1,491,438 28

25 Pueblo Community College 13,375,062 1.4% 9,376,762 25 3,998,300 15

26 Red Rocks Community College 12,051,473 1.3% 10,000,000 24 2,051,473 25

27 History Colorado 9,029,846 1.0% 6,074,327 26 2,955,519 20

28 Front Range Community College 4,634,895 0.5% 0 31 (T) 4,634,895 10

29 Otero Junior College 4,261,800 0.5% 1,978,300 28 2,283,500 24

30 Pikes Peak Community College 4,007,328 0.4% 0 31 (T) 4,007,328 14

31 Trinidad State Junior College 3,795,566 0.4% 1,950,000 29 1,845,566 27

32
Colorado Community Colleges

Lowry
3,417,407 0.4% 0 31 (T) 3,417,407 17

33 Arapahoe Community College 2,754,851 0.3% 0 31 (T) 2,754,851 22

34 Transportation 2,500,000 0.3% 2,500,000 27 0 36 (T)

35 Agriculture 1,981,063 0.2% 0 31 (T) 1,981,063 26

36 Lamar Community College 1,029,812 0.1% 0 31 (T) 1,029,812 32

37
Colorado Northwestern Community

College
976,339 0.1% 0 31 (T) 976,339 33

38 Morgan Community College 828,657 0.1% 0 31 (T) 828,657 34

(T) = tied
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FIGURE 2.5
FIVE-YEAR HISTORY OF STATE-FUNDED CAPITAL APPROPRIATIONS BY AGENCY

FY 2013-14 TO FY 2017-18

FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 Total
Percent
of Total

Higher Education Institutions

Adams State University $20,375,105 $6,740,728 $0 $1,514,508 $297,095 $28,927,436 3.1%

Auraria Higher Education Center 5,656,734 24,907,710 408,753 1,167,631 664,242 32,805,070 3.5%

Colorado Mesa University 11,264,974 19,371,501 3,211,072 9,230,212 300,608 43,378,367 4.6%

Colorado School of Mines 494,025 15,623,130 7,476,092 343,275 3,976,458 27,912,980 3.0%

Colorado State University System

Colorado State University 2,337,905 18,524,645 24,661,979 13,939,373 2,371,440 61,835,342 6.5%

Colorado State University — Pueblo 17,838,869 998,351 975,077 0 951,862 20,764,159 2.2%

Colorado State University System Subtotal $20,176,774 $19,522,996 $25,637,056 $13,939,373 $3,323,302 $82,599,501 8.7%

Community College System

Arapahoe Community College 1,230,018 1,028,833 496,000 0 0 2,754,851 0.3%

Colorado Community Colleges Lowry 1,432,049 1,487,322 0 0 498,036 3,417,407 0.4%

Colorado Northwestern Community College 175,000 250,672 550,667 0 0 976,339 0.1%

Front Range Community College 842,095 641,913 1,233,000 1,037,689 880,198 4,634,895 0.5%

Lamar Community College 463,591 566,221 0 0 0 1,029,812 0.1%

Morgan Community College 297,509 531,148 0 0 0 828,657 0.1%

Northeastern Junior College 13,128,000 376,956 0 467,500 646,982 14,619,438 1.5%

Otero Junior College 2,388,300 726,000 0 647,500 500,000 4,261,800 0.5%

Pikes Peak Community College 1,460,027 508,668 0 1,071,012 967,621 4,007,328 0.4%

Pueblo Community College 981,255 587,870 4,123,036 6,720,351 962,550 13,375,062 1.4%

Red Rocks Community College 291,813 10,764,060 0 0 995,600 12,051,473 1.3%

Trinidad State Junior College 2,472,599 1,322,967 0 0 0 3,795,566 0.4%

Community College System Subtotal $25,162,256 $18,792,630 $6,402,703 $9,944,052 $5,450,987 $65,752,628 7.0%
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FIGURE 2.5 (CONT.)
FIVE-YEAR HISTORY OF STATE-FUNDED CAPITAL APPROPRIATIONS BY AGENCY

FY 2013-14 TO FY 2017-18

Department/Institution FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 Total
Percent
of Total

Fort Lewis College $1,100,675 $21,439,773 $8,760,666 $650,911 $179,742 $32,131,767 3.4%

Metropolitan State University 0 5,279,128 14,720,872 0 0 20,000,000 2.1%

Treasury (COP payments for higher education) 18,587,975 18,587,556 0 0 0 37,175,531 3.9%

University of Colorado System

University of Colorado at Boulder 10,867,654 14,604,245 17,356,704 2,225,182 2,110,709 47,164,494 5.0%

University of Colorado at Colorado Springs 4,958,917 13,623,489 9,608,699 0 701,163 28,892,268 3.1%

University of Colorado Denver 7,593,961 8,207,192 216,886 742,193 723,467 17,483,669 1.8%

University of Colorado System Subtotal $23,420,532 $36,434,926 $27,182,289 $2,967,375 $3,535,339 $93,540,641 9.9%

University of Northern Colorado 935,700 1,951,485 23,633,046 17,122,824 1,611,931 45,254,986 4.8%

Western State Colorado University 518,313 25,304,465 0 1,651,869 1,000,000 28,474,647 3.0%

Higher Education Subtotals $127,693,063 $213,956,028 $117,432,549 $58,532,030 $20,339,704 $537,953,374 57.0%

State Departments

Agriculture 988,738 992,325 0 0 0 1,981,063 0.2%

Corrections 27,225,308 32,678,562 9,036,402 3,451,377 8,054,006 80,445,655 8.5%

Education 519,058 1,725,007 8,645,100 7,600,185 1,322,910 19,812,260 2.1%

History Colorado 3,437,752 3,716,438 569,782 705,689 600,185 9,029,846 1.0%

Human Services 4,522,711 25,458,882 12,942,468 12,473,126 13,929,681 69,326,868 7.3%

Military and Veterans Affairs 388,310 5,465,447 5,000,000 667,130 3,974,915 15,495,802 1.6%

Office of Information Technology 6,271,245 37,234,845 13,933,664 11,388,707 10,316,372 79,144,833 8.4%

Personnel and Administration 14,978,538 11,745,442 4,054,217 9,674,248 11,484,010 51,936,455 5.5%

Public Health and Environment 15,000,000 323,200 0 0 1,535,030 16,858,230 1.8%

Public Safety 792,700 11,823,854 3,231,315 0 0 15,847,869 1.7%

Revenue 752,070 41,758,717 0 1,351,599 0 43,862,386 4.6%
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FIGURE 2.5 (CONT.)
FIVE-YEAR HISTORY OF STATE-FUNDED CAPITAL APPROPRIATIONS BY AGENCY

FY 2013-14 TO FY 2017-18

Department/Institution FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 Total

Percent
of Total

Transportation $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000 0.3%

State Department Subtotal $75,376,430 $173,422,719 $57,912,948 $47,812,061 $51,717,109 $406,241,267 43.0%

GRAND TOTAL $203,069,493 $387,378,747 $175,345,497 $106,344,091 $72,056,813 $944,194,641 100.0%
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Gross Square Footage of State Facilities

As of December 2016, the total gross square footage of state-occupied facilities was
78.2 million gross square feet (GSF), according to the Office of the State Architect (OSA). The
estimated current replacement value (CRV) is $18.0 billion. Of this amount, 48.2 million GSF
reflects the square footage of state-owned buildings funded and maintained by the General
Fund (state funds), including academic buildings on higher education campuses. The estimated
CRV of this 48.2 million GSF is $12.1 billion. The highest ratio of CRV per GSF of all
state-owned buildings is $884 per GSF for the State Capitol Building.

The total GSF of state-occupied facilities grew by 2.6 million GSF, or 3.4 percent, between
calendar year 2015 and calendar year 2016. The total CRV increased by $863 million, or
5.0 percent, during the same period.

Higher education institution facilities account for 69.2 percent of the total state inventory,
and state department facilities account for the remaining 30.8 percent. The two largest higher
education institutions, based on total GSF, are the University of Colorado at Boulder and
Colorado State University, which account for 15.8 percent and 13.6 percent, respectively, of the
total state inventory. The three largest state departments, based on total GSF, are the
Departments of Corrections, Human Services, and Transportation, which account for
8.8 percent, 5.0 percent, and 4.7 percent, respectively, of the total inventory of state buildings.

Figure 2.6 shows the total GSF of each agency, including the GSF of General Fund
buildings, and the CRV. The Capitol Complex is used by the legislative branch and several
state departments. Appendix 1 shows a five-year history of the total GSF and CRV growth by
department, including the GSF of General Fund buildings. During the five-year period, the total
inventory of state buildings grew by 11.9 percent.

FIGURE 2.6
GROSS SQUARE FOOTAGE BY STATE AGENCY (AS OF DECEMBER 2016)

Department/Institution

Total GSF -
All

Buildings % of Total
CRV ($ in
millions)

GSF -
General

Fund
Buildings

% of
Total

CRV ($ in
millions)

State Departments

Agriculture 660,381 0.84% $71.1 660,381 1.37% $71.1

Capitol Complex 2,261,965 2.89% $647.6 2,067,485 4.29% $635.6

Corrections 6,865,930 8.78% $1,388.4 6,421,599 13.32% $1,356.1

Cumbres & Toltec Scenic
Railroad

1 52,819 0.07% $7.9 52,819 0.11% $7.9

Education 322,484 0.41% $65.5 322,484 0.69% $65.5

History Colorado 457,182 0.58% $89.1 457,182 0.95% $89.1

Human Services 3,919,067 5.01% $774.4 3,541,437 7.35% $700.9

Judicial 778,621 1.00% $149.9 778,621 1.62% $149.9

Labor and Employment 142,660 0.18% $20.3 0 0.00% $0.0
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FIGURE 2.6 (CONT.)

GROSS SQUARE FOOTAGE BY STATE AGENCY (AS OF DECEMBER 2016)

Department/Institution

Total GSF -
All

Buildings % of Total
CRV ($ in
millions)

GSF -
General

Fund
Buildings

% of
Total

CRV ($ in
millions)

State Departments (Cont.)

Military and Veterans Affairs 1,665,585 2.13% $304.6 743,272 1.54% $114.6

Natural Resources 2,694,627 3.45% $370.6 0 0.00% $0.0

Office of Information Technology 25,385 0.03% $4.6 25,385 0.05% $4.6

Public Health and Environment 114,412 0.15% $53.8 114,412 0.24% $53.8

Public Safety 336,864 0.43% $71.6 316,530 0.66% $63.9

Revenue 138,642 0.18% $20.2 119,502 0.25% $16.8

Transportation 3,652,382 4.67% $1,249.0 0 0.00% $1,249.0

State Department Totals 24,089,006 30.82% $5,288.6 15,621,109 32.40% $3,329.8

Higher Education

Adams State University 1,193,787 1.53% $262.4 670,253 1.39% $149.5

Auraria Higher Education Center 3,911,239 5.00% $668.8 2,288,459 4.75% $500.9

Colorado Mesa University 2,244,853 2.87% $411.5 1,034,320 2.15% $182.0

Colorado School of Mines 3,074,695 3.93% $599.1 2,055,572 4.26% $390.0

Colorado State University (CSU) System

CSU 10,655,005 13.63% $2,960.6 6,515,372 13.51% $2,131.7

CSU-Pueblo 1,528,965 1.96% $275.6 816,996 1.69% $151.1

CSU Totals 12,183,970 15.59% $3,236.2 7,332,368 15.21% $2,282.8

Community Colleges

Arapahoe 425,153 0.54% $84.2 425,153 0.88% $84.2

Aurora 142,611 0.18% $29.7 142,611 0.30% $29.7

Front Range 776,944 0.99% $190.5 733,490 1.52% $180.5

Lamar 332,703 0.43% $44.6 273,687 0.57% $34.5

Lowry 945,102 1.21% $163.8 945,102 1.96% $163.8

Morgan 143,513 0.18% $31.6 140,372 0.29% $30.8

Northeastern 544,636 0.70% $103.1 317,252 0.66% $58.4

Northwestern 371,265 0.47% $62.0 287,350 0.60% $50.7

Otero 354,818 0.45% $58.8 266,894 0.55% $44.2
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FIGURE 2.6 (CONT.)

GROSS SQUARE FOOTAGE BY STATE AGENCY (AS OF DECEMBER 2016)

Department/Institution

Total GSF -
All

Buildings % of Total
CRV ($ in
millions)

GSF -
General

Fund
Buildings

% of
Total

CRV ($ in
millions)

Higher Education (Cont.)

Community Colleges (Cont.)

Pikes Peak 585,363 0.75% $110.8 554,518 1.15% $104.4

Pueblo 508,593 0.65% $98.6 445,551 0.92% $84.9

Red Rocks 537,966 0.69% $106.0 537,966 1.12% $106.0

Trinidad 394,101 0.50% $74.9 291,304 0.60% $58.1

Community College Totals 6,062,768 7.75% $1,158.6 5,361,250 11.12% $1,030.2

Fort Lewis College 1,176,948 1.51% $436.7 590,896 1.23% $236.2

University of Colorado (CU) System

CU-Boulder 12,340,447 15.79% $2,736.8 5,751,743 11.93% $1,523.3

CU-Colorado Springs 2,706,246 3.46% $568.7 1,218,738 2.53% $320.5

CU-Denver 4,734,548 6.06% $1,735.9 4,045,570 8.39% $1,592.8

CU Totals 19,781,241 25.31% $5,041.4 11,016,051 22.85% $3,436.6

University of Northern Colorado 3,154,584 4.04% $642.8 1,528,707 3.17% $364.7

Western State Colorado
University

1,290,995 1.65% $268.1 711,028 1.47% $182.9

Higher Education Totals 54,075,080 69.18% $12,725.6 32,588,904 67.56% $8,755.8

Grand Total 78,164,086 100.00% $18,014.2 48,210,013 100.00% $12,085.6

1
Cumbres and Toltec: Controlled maintenance has been funded from the operating budget since FY 2012-13.

State-Owned Vacant Buildings

Current law requires all state agencies and higher education institutions to identify their
vacant facilities and report them to the OSA on an annual basis. OSA is required to maintain an
inventory of the state’s real property, including vacant facilities. State agencies are required to
submit facility management plans for vacant facilities for approval by OSA, including a financial
analysis, future plans for disposal, plans for controlled maintenance, and information about
historic designations or listings. Similarly, higher education institutions are required to submit
vacant facility plans to the Colorado Commission on Higher Education. Unless exempted by the
CDC, a state agency or higher education institutions is not eligible for capital construction
appropriations until OSA approves a facility management plan for all of its vacant facilities.

Appendix 2 summarizes the current status of vacant buildings owned by the state, as
reported to OSA. As of December 2016, there are 128 state-owned vacant buildings managed
by four state departments and four institutions of higher education.
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III. FIVE-YEAR HISTORY OF REVENUE FOR

STATE-FUNDED CAPITAL CONSTRUCTION PROJECTS

This chapter provides a five-year history of revenue for state-funded capital construction
projects. The legislature has established several funds to make money available for
state-funded capital construction and controlled maintenance projects. Two funds, the Capital
Construction Fund (CCF) and the Higher Education Federal Mineral Lease Revenues Fund
(FML revenues fund), were established to fund capital construction projects, although the FML
revenues fund can only be used for higher education capital construction. The Controlled
Maintenance Trust Fund (CMTF) was established to fund controlled maintenance projects from
interest earnings on the fund. Money in these funds can only be spent on projects that receive
legislative appropriations.

Revenue Made Available for Capital Projects

Revenue made available for capital projects from all state sources totaled $942.6 million for
the last five fiscal years. Of this amount, $71.0 million, or 7.5 percent, was made available for
FY 2017-18 projects. Funding for FY 2017-18 projects was largely made available from
General Fund transfers. Over the past five years, the CCF has been the primary source of
revenue for capital construction and controlled maintenance projects.

Figure 3.1 identifies five sources of revenue for capital projects and the amounts attributable

to each source. A description of each source follows the figure.
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FIGURE 3.1
FIVE-YEAR HISTORY OF REVENUE MADE AVAILABLE FOR CAPITAL PROJECTS

(IN MILLIONS)
FY 2013-14 TO FY 2017-18

Revenue Source
FY

2013-14
FY

2014-15
FY

2015-16
FY

2016-17
FY

2017-18
Five-Year

Total

General Fund

1a
Transfers to fund prioritized projects identified
during annual budget deliberations

$322.6* $232.5 $195.3 $75.8 $70.3 $896.5

1b
Appropriations to fund projects through
separate legislation

15.0 0.0 0.0 0.0 0.0 $15.0

Subtotal $337.6 $232.5 $195.3 $75.8 $70.3 $911.5

Capital Construction Fund

2
Interest earnings, reversions, and other
deposits made by the legislature

$0.6 $2.6 $2.0 $9.6 $0.7 $15.5

Tobacco Master Settlement

3

Moneys used for cash-funded portion of
certificates of participation annual lease
payment for seven projects at the University of
Colorado Denver, Anschutz Medical
Campus**

$7.3 $7.3 $0.0 $0.0 $0.0 $14.6

Controlled Maintenance Trust Fund

4 Interest earnings on the principal balance $0.0 $0.0 $0.0 $1.0 $0.0 $1.0

Total $345.5 $242.4 $197.3 $86.4 $71.0 $942.6

*Includes $135.3 million in additional funding made available for projects approved during the 2014 session from the

FY 2013-14 General Fund surplus.

**Beginning in FY 2015-16, payments for completed projects financed through certificates of participation are made

through the operating budget.

General Fund transfers. The General Assembly, during annual budget deliberations, may
transfer General Fund moneys to the CCF. This transfer makes it possible to fund capital
projects. This has been the primary means of funding capital construction and controlled
maintenance projects during the five-year period. For FY 2017-18, the CCF received
$70.3 million in General Fund transfers for state-funded capital construction and controlled
maintenance projects listed in the 2017 Long Bill, Senate Bill 17-254.

General Fund appropriations. The General Assembly may pass legislation to designate
General Fund moneys for appropriation to the CCF. No General Fund appropriations to the
CCF have occurred during the five-year period. However, House Bill 13-1191 appropriated
$15 million in General Fund to the Colorado Department of Public Health and Environment in
FY 2013-14 to fund the water treatment nutrients grant program.

Interest earnings, reversions, and deposits. Interest accruing to the CCF through the
investment of money in the fund is retained in the fund. Interest earnings in a given fiscal year
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are generally used to fund capital projects in the subsequent fiscal year. In addition, project
balances that are unencumbered and unexpended after three years are retained in the fund as
reversions. The General Assembly may pass a law to deposit moneys into the fund, although
no deposits have been made in the past five years. Usually, such deposits are from the
proceeds of a real estate transaction. CCF reversions used for capital projects in FY 2017-18
totaled $0.7 million. The anticipated FY 2017-18 interest earnings were used to offset the cost
of the FY 2016-17 capital construction supplemental requests. See Chapter VI for further
information about the supplemental requests.

Tobacco master settlement money. Under current law, a portion of the money the state
receives annually from the tobacco master settlement agreement is used to pay for the costs of
constructing seven academic facilities at the University of Colorado Denver, Anschutz Medical
Campus (formerly Fitzsimons). The construction costs were financed through COPs, and the
state makes annual lease payments to repay these costs. The amount paid from tobacco
master settlement funds is the lesser of: (1) the amount owed to the lessor; or (2) 8 percent of
the tobacco master settlement agreement payment received for the preceding fiscal year, not to
exceed $8 million per year (attorney fees and costs must be deducted from the 8 percent).
Beginning in FY 2015-16 this revenue is not shown in Figure 3.1 because the COP payment for
this project is now made through the operating budget.

Other transfers. For FY 2017-18, $1.0 million from the State Historical Fund and $500,000
from the General Fund Exempt account were transferred to the CCF.

During the five-year period, $4.0 million has been transferred from the State Historical Fund
to the CCF for renovation projects at the State Capitol building.

Also during the five-year period, $500,000 for transportation projects has been included in
the capital budget each year, funded by a General Fund Exempt account transfer. Moneys in
the General Fund Exempt account are available because of the passage of Referendum C,
which, beginning in FY 2010-11, allows the state to retain all revenues in excess of the TABOR
limit, but less than the excess state revenues cap. This revenue may be spent, in part, on
strategic transportation projects.

Higher Education Federal Mineral Lease Revenues Fund. During the 2008 legislative
session, the General Assembly passed Senate Bill 08-218 in order to provide a new source of
revenue for higher education capital projects. The bill changed the allocation of FML revenues,
and created the FML revenues fund. The FML revenues fund is currently used to make annual
lease payments for COPs issued in November 2008 to pay for 12 projects at various higher
education institutions. The entire annual COP lease payment has not been made from the FML
revenues fund since FY 2012-13. Beginning in FY 2015-16, the annual COP lease payment is
not shown in the capital budget as it is made through the operating budget.

Controlled Maintenance Trust Fund

The General Assembly created the CMTF in 1993 with the intent of establishing a stable
and consistent source of revenue for controlled maintenance projects. Prior to the creation of
the CMTF, controlled maintenance projects were funded solely from the CCF. The sections
below describe how money accrues to and is appropriated from the fund.



22 Capital Development Committee

General Fund appropriations and transfers to/from the CMTF. The CMTF principal is
primarily comprised of General Fund moneys. The principal of the fund may constitute all or
some portion of the state emergency reserve and may not be expended or appropriated for any
purpose other than use as part of the state emergency reserve. However, the legislature can
appropriate any amount of money to the CMTF or transfer any amount of money to or from the
CMTF. Although the CMTF principal balance cannot be appropriated for controlled
maintenance projects, the principal earns interest to fund controlled maintenance.

During FY 2013-14, $48.0 million was appropriated to the fund to increase the principal
balance, including $25.0 million in federal funds. However, $50.9 million appropriated for
FY 2013-14 was transferred to the Disaster Emergency Fund through various executive orders
for wildfire suppression and flood recovery efforts. House Bill 14-1249 appropriated an
additional $78.0 million to the fund for FY 2013-14. For FY 2014-15, $20.1 million was
appropriated to the CMTF from the General Fund through the 2014 Long Bill,
House Bill 14-1336. However, subsequent legislation passed during the 2014 session
decreased this appropriation by $20.0 million, resulting in a net appropriation of $111,264 for
FY 2014-15. Additionally, Senate Bill 14-189 transferred $9.7 million from the CMTF to the
General Fund for the purpose of funding the Colorado Firefighting Air Corps in FY 2014-15. In
FY 2016-17, four additional executive orders transferred $20.1 million from the CMTF to the
General Fund for wildfire suppression efforts. However, $20.0 million was restored to the CMTF
in FY 2017-18 via a transfer from the General Fund under Senate Bill 17-263.

Interest earned, appropriated, or transferred. Interest earned on the CMTF has been
available for appropriation for controlled maintenance projects since FY 1996-97. Each year,
the legislature can appropriate for controlled maintenance up to 50 percent of the amount of
interest expected to be earned on the principal during the current fiscal year and the amount of
interest actually earned on the principal during the previous fiscal years, not to exceed a
maximum of $35.0 million. In FY 2016-17, $1.0 million in interest earnings from the CMTF was
transferred to the CCF to partially fund the controlled maintenance projects listed in the
2016 Long Bill.

Figure 3.2 provides a five-year revenue and appropriations history of the CMTF.
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FIGURE 3.2
FIVE-YEAR HISTORY OF CONTROLLED MAINTENANCE TRUST FUND

REVENUE AND APPROPRIATIONS

FY 2013-14 TO FY 2017-18

FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 Five-Year Total

Principal

Beginning balance* $3,229,147 $78,620,147 $69,783,765 $70,436,146 $50,048,903 N/A

Appropriation/transfer
to fund**

126,000,000 111,264 0 0 20,000,000 $146,111,264

Transfer from fund
through executive
order or legislation

(50,850,000) (9,672,000) 0 (20,125,000) 0 ($80,647,000)

Interest

Interest earned*** $241,000 $724,354 $652,381 $737,757 $929,080 $3,284,572

Interest transferred
from the CMTF to the
CCF for projects

0 0 0 (1,000,000) 0 ($1,000,000)

Total Appropriated
for Controlled
Maintenance

$45,686,429 $47,587,386 $19,195,021 $26,794,376 $31,257,230 $170,520,442

Amount appropriated
from the CCF

44,926,689 47,227,361 19,195,021 26,127,246 30,791,965 $168,268,282

Amount appropriated
from cash
sources****

759,740 360,025 0 667,130 465,265 $2,252,160

*For FY 2017-18, the beginning balance is an estimate based on the June 2017 Legislative Council economic forecast.
**For FY 2014-15, $20,093,068 was appropriated by HB 14-1336. However, subsequent legislation passed in the 2014
session decreased this appropriation by $19,981,804, resulting in a net appropriation of $111,264. For FY 2017-18,
$20.0 million was transferred from the General Fund to the CMTF by SB 17-263.
***The interest for FY 2017-18 is an estimate based on the June 2017 Legislative Council economic forecast. Half of
any interest moneys expected to be earned in FY 2017-18 can be appropriated for FY 2018-19 projects.
****The source of cash funds is federal matching funds for National Guard readiness center projects.
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IV. THREE-YEAR OUTLOOK — STATE-FUNDED CAPITAL NEED

VERSUS FUNDING PROJECTED TO BE AVAILABLE

This chapter provides a three-year summary of capital construction and controlled
maintenance needs, and compares this need to revenue projected to be available over the
same period.1 State law requires the CDC to forecast the state's future needs for capital
construction, controlled maintenance, and capital renewal, although the term "need" is not
defined in state law. State departments and institutions annually submit plans to the CDC that
list their capital construction needs for the next five years. Based on these requests and
expected revenues, there is a $1.3 billion shortfall projected over the next three years, as shown
in Figure 4.2 on Page 29. This shortfall does not reflect an additional $120 million anticipated to
be made available in FY 2018-19 pursuant to Senate Bill 17-267.

State-Funded Capital Need

The estimated three-year capital need is $1.4 billion. (This number does not reflect an offset
from the $120 million in capital funding anticipated to be made available in FY 2018-19 pursuant
to SB 17-267.) Of this amount, controlled maintenance needs total $307.4 million, or
21.6 percent of the estimated three-year need. The controlled maintenance need is expected to
be reduced by $113.9 million pursuant to SB 17-267.

Each October, state departments and institutions submit plans to the CDC listing their
capital construction needs for the next five years. The plans submitted by agencies often
include improvements to existing facilities, expansions, additions, and the construction of new
buildings to meet growing or changing program and service needs. Based on the plans
submitted in October 2016 (the most recent data available) and excluding controlled
maintenance, the state's projected three-year capital construction need is estimated to be
$1.1 billion, or 78.4 percent of the total estimated capital need. The capital construction need is
expected to be reduced by $6.1 million pursuant to SB 17-267.

Controlled maintenance. Industry standards recommend annual expenditures of 3 to
4 percent of a building's current replacement value (CRV) to maintain and renew its
infrastructure and systems. As of December 2016, the existing inventory of state-owned
buildings funded and maintained by the General Fund was valued at $12.1 billion. Based on
industry standards, the State Architect recommends that a minimum of 1 percent of the CRV, or
$120.8 million annually, be spent to maintain the state's facilities, and an additional
1 to 3 percent, or $120.8 million to $362.4 million, to improve existing facilities.

Each December, the Office of the State Architect prepares a report detailing the state's
current and future controlled maintenance needs. The December 2016 report estimated an
average annual need of $102.5 million per year over the next three years, or about 0.8 percent
of the current replacement value of the state's General Fund-supported building inventory.

Due to an economic downturn in 2001 and the resulting state budget shortfall, funding for
controlled maintenance was reduced from 2002 through 2005. The economic recession that

1
Section 2-3-1304 (1)(d), C.R.S., directs the CDC to forecast the available revenue to meet the state’s capital need.

This forecast should conform with the economic forecast period used by Legislative Council Staff. The revenue
forecast period in this chapter, FY 2018-19 through FY 2020-21, is two years beyond that in the economic forecast
published in June 2017. The forecast periods differ for purposes of better aligning the state’s capital need with its
projected available revenue.
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began in 2008 also severely limited the ability of the state to fund controlled maintenance
between 2009 and 2012. Controlled maintenance funding decreased from $44.9 million in
FY 2013-14 to $32.8 million in FY 2017-18, or by about 27 percent. In FY 2014-15, controlled
maintenance funding totaled $47.2 million, the highest amount of funding in the last five years.
For FY 2017-18, all Level 1 controlled maintenance projects were funded in the 2017 Long Bill.
Level 1 controlled maintenance largely includes projects that, if left unfunded, may affect life
safety and/or lead to loss of use or function of a facility. For FY 2018-19, it is anticipated that
the remaining costs for the FY 2017-18 Level 1 controlled maintenance projects funded in the
2017 Long Bill, as well as all of the FY 2017-18 Level 2 and Level 3 controlled maintenance
project costs, will be funded pursuant to SB 17-267. FY 2018-19 controlled maintenance
projects will be requested through the regular budget.

Capital construction. Capital construction need varies from year to year because
programs and services are introduced, altered, or eliminated based on factors such as changes
in enrollment at higher education institutions or a fluctuating number of inmates incarcerated in
the state's prisons. Capital construction needs over the next three years are projected to
average $475.1 million annually, based on the plans submitted by state departments and higher
education institutions in October 2016.

Certificates of participation. The state is currently making payments on seven COP
issuances used to pay for a number of capital construction projects. These annual lease
payments were made through the operating budget for FY 2017-18. Information on the state’s
outstanding COPs can be found in Appendix 4.

Anticipated Revenue

Revenue to the CCF is expected to total $139.1 million over the next three years.
Figure 4.2 provides the revenue sources for the CCF for FY 2018-19 through FY 2020-21.

Transfers for legislation impacting the Corrections Expansion Reserve Fund (CERF).
The General Assembly cannot pass a bill resulting in a net increase in periods of imprisonment
in state correctional facilities unless sufficient funds are appropriated to cover any increased
capital construction costs or unless the bill specifically excludes an appropriation for this
purpose. If a bill becomes law, funds are transferred from the General Fund to the CCF for the
estimated number of prison beds. The money is immediately appropriated from the CCF to the
CERF, and is available for prison construction, expansion, or renovation projects. A transfer
from the CERF to the CCF has not occurred since FY 2012-13.

Figure 4.2 shows that no money is projected to be available for prison construction and
renovation projects in FY 2017-18 or the remainder of the forecast period from this source.
While the prison population in the state has recently increased, the long-term population trend is
uncertain. Although new correctional facility construction is not expected in the forecast period,
there may be a budget request to renovate existing correctional facilities to accommodate a
recent increase in the prison population.

Statutory General Fund transfers. Senate Bill 09-228 created a five-year statutory block
of transfers from the General Fund to the CCF and the HUTF based on certain budgetary
triggers. These transfers have since been replaced as fixed amounts of money.
House Bill 16-1416 fixed the first two years of CCF transfers to specific dollar amounts:
$49.8 million for FY 2015-16 and $52.7 million for FY 2016-17. Senate Bill 17-262 eliminated
the FY 2017-18 transfer under SB 09-228; however, Senate Bill 17-263 transferred $90.1 million
to the CCF for FY 2017-18. Finally, SB 17-262 replaced the remaining two CCF transfers under
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SB 09-228 to $60.0 million for FY 2018-19 and $60.0 million for FY 2019-20, as shown in
Figure 4.2.

Depreciation-equivalent appropriations pursuant to Senate Bill 15-211. The General
Assembly adopted Senate Bill 15-211 in order to create a dedicated funding stream for future
capital expenses such as routine maintenance, equipment replacement, or the construction of a
new building.

Beginning with projects funded in the 2015 Long Bill, an amount equivalent to the calculated
depreciation of an asset constructed, renovated, or repaired through an appropriation in the
capital budget must be reported each year of an asset’s depreciation period. For state-funded
projects, the amount equal to the calculated depreciation is identified in the state operating
budget and appropriated to the CCF and the CMTF from the General Fund. For cash-funded
projects, the amount equal to the calculated depreciation is identified and appropriated to an
account within the cash fund. Some projects appropriated in the 2015 and 2016 Long Bills are
likely to be completed soon, requiring appropriations of an amount equal to the calculated
depreciation beginning in FY 2018-19.

It is uncertain how much depreciation will accumulate in the forecast period from
state-funded projects appropriated in the 2015, 2016, and 2017 Long Bills. For the purpose of
projecting available revenue from the required depreciation-equivalent appropriations, the
following assumptions were made:

• 75 percent of controlled maintenance projects will be completed within three years of
appropriation and 25 percent will not be completed and depreciable until after the fourth
year;

• 50 percent of capital construction projects will be completed within three years after an
appropriation and 50 percent will not be completed and depreciable until after the fourth
year;

• 85 percent of the state-funded construction cost of a project is depreciable (i.e.,
15 percent is for non-depreciable components such as professional services);

• controlled maintenance projects have a depreciation period of 20 years;
• small capital projects (e.g., building renovations) have a depreciation period of 25 years;

and
• large capital projects (e.g., new buildings) have a depreciation period of 50 years.

Projects appropriated through the capital budget of a Long Bill are allowed three years to
encumber project funds. Therefore, depreciation may not be recorded until the fourth year or
beyond. Additionally, it is assumed that land is not depreciable and that the straight-line method
is used to calculate depreciation. The straight-line method assumes the same amount of
depreciation for each year of the depreciation period.

Based on these assumptions, the automatic depreciation-equivalent transfers resulting from
the capital projects appropriated in the capital construction section of the 2015, 2016, and
2017 Long Bills are estimated to be $14.9 million over the next three years, as shown in
Figure 4.1. Of the total required depreciation-equivalent set asides, 1.0 percent of the
depreciable project costs, or about $5.3 million, is required to be transferred to the CMTF.
These transfers are used to build the principal balance of the CMTF. While the transfers cannot
be spent directly, the interest earned on the principal balance of the CMTF can be used to fund
controlled maintenance projects. The remaining $9.6 million is expected to be transferred to the
CCF.
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FIGURE 4.1
PROJECTED REVENUE FROM DEPRECIATION-EQUIVALENT APPROPRIATIONS

RESULTING FROM STATE-FUNDED CAPITAL PROJECTS

Project Type
Period
(years)

FY
2018-19

FY
2019-20

FY
2020-21 Total

Controlled Maintenance 20 $611,841 $1,648,594 $2,971,440 $5,231,895

Capital - Small 25 228,814 604,426 879,617 1,712,882

Capital - Large 50 1,134,254 3,125,498 3,712,934 7,972,736

Total Transfer $1,974,909 $5,378,518 $7,563,991 $14,917,513

To CMTF 746,699 1,908,797 2,670,659 5,326,155

To CCF 1,228,211 3,469,721 4,893,332 9,591,264

Interest earnings. The CCF and CMTF are estimated to earn about $6.3 million and
$3.5 million in interest over the next three years, respectively. Estimates for FY 2018-19 shown
in Figure 4.2 are based on the June 2017 Legislative Council Staff economic forecast.
Estimates for FY 2019-20 and FY 2020-21 assume that appropriations to the CCF for capital
construction are similar to FY 2016-17.
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FIGURE 4.2
THREE-YEAR ESTIMATE OF AVAILABLE REVENUE VERSUS STATE-FUNDED CAPITAL NEED

Revenue Source FY 2018-19 FY 2019-20 FY 2020-21 Total % of Total

General Fund

Prison construction, expansion, or renovation projects
(Corrections Expansion Reserve Fund)

$0 $0 $0 $0 0.0%

Statutory transfers pursuant to SB 17-262 60,000,000 60,000,000 0 $120,000,000 86.3%

Automatic depreciation-equivalent transfers to CCF,
pursuant to SB 15-211

1,228,211 3,200,167 4,893,332 $9,321,710 6.7%

Capital Construction Fund Interest Earnings 2,254,046 2,000,000 2,000,000 $6,254,046 4.5%

Controlled Maintenance Trust Fund Interest Earnings 1,144,772 1,180,000 1,200,000 $3,524,772 2.5%

Total Revenue $64,627,029 $66,380,167 $8,093,332 $139,100,528 100.0%

Capital Need
1

FY 2018-19 FY 2019-20 FY 2020-21 Total % of Total

Controlled Maintenance - All Agencies $104,905,652 $103,514,047 $98,986,534 $307,406,233 21.6%

Capital Construction - Higher Education Institutions 385,560,784 308,496,408 149,676,012 $843,733,204 59.2%

Capital Construction - State Departments 126,764,938 88,478,671 58,839,668 $274,083,277 19.2%

Total Capital Need $617,231,374 $500,489,126 $307,502,214 $1,425,222,714 100.0%

Adjusted Total Capital Need
2

$1,305,222,714

Shortfall ($552,604,345) ($434,108,959) ($299,408,882) ($1,286,122,186)

Adjusted Shortfall
2

($1,166,122,186)

1
Estimates were provided by agencies on October 1, 2016, through submittal of Five-Year Capital Construction Plans and in the State Architect's annual

report, submitted in December 2016.
2
Pursuant to SB 17-267, total capital need is expected to be reduced by $120.0 million.
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V. 2017 CAPITAL CONSTRUCTION AND CONTROLLED

MAINTENANCE APPROPRIATIONS

This chapter describes the capital construction and controlled maintenance appropriations
approved during the 2017 legislative session. Supplemental appropriations for capital projects
made during the 2017 session are discussed in Chapter VI.

Requests Submitted to the Capital Development Committee

After its annual hearings in December 2016, the CDC reviewed FY 2017-18 requests for
funding and compiled a prioritized list of capital construction and controlled maintenance
projects to recommend to the JBC. The 52 capital construction requests submitted to the CDC
totaled $722.3 million from all sources. Of this amount, there were 46 state-funded projects
totaling $546.8 million in state funds, including three levels of controlled maintenance comprised
of 115 individual projects. The requests also included $175.6 million in non-state funds,
including $51.0 million for nine cash-funded requests and $124.5 million for the cash component
of various state-funded requests.

Projects Recommended by the Capital Development Committee

The CDC recommended, in priority order, state funding for 75 state-funded projects for
inclusion in the 2017 annual budget bill for funding in FY 2017-18 — 8 state department capital
construction projects, 3 higher education capital construction projects, 36 Level 1 controlled
maintenance projects, and 28 Level 2 controlled maintenance projects. The total cost for all
recommended projects was $120.9 million, including $118.1 million from state funds and
$2.8 million from cash fund sources. In addition, the CDC recommended nine cash-funded
projects for state departments totaling $51.0 million.

Cash-funded higher education projects. Higher education institutions annually submit
two-year projections for certain capital construction projects to be constructed entirely from cash
fund sources. The CDC is directed to review and approve the two-year projections annually.
As a result, no cash-funded higher education projects were listed in the 2017 Long Bill. Rather,
higher education cash projects were approved by the CDC as part of a two-year projection of
cash need. A total of 26 projects at 7 institutions of higher education were approved from
July 2016 through June 2017, including amendments to lists considered in the prior two years.
Appendix 3 on Page 83 briefly details the projects approved through the two-year process
during FY 2016-17.

Projects Recommended for Funding in 2017

State-funded projects approved by the JBC. The JBC approved the CDC's state-funded
recommendation as submitted, with the exception of two capital construction projects and the
Level 2 controlled maintenance projects.
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Changes made to the introduced Long Bill. The House and Senate made no changes to
the capital construction section of the 2017 Long Bill.

Cash-funded projects recommended for funding. The JBC approved the CDC’s
recommended list of cash projects, as submitted. No changes were made to cash-funded
projects during debate on the 2017 Long Bill.

Capital projects included in the final 2017 Long Bill. The total amount of funding for
capital projects, excluding information technology projects, in the final 2017 Long Bill was
$124.6 million, including $72.1 million for state-funded projects and $52.5 million for
cash-funded projects and the cash component of various state-funded projects. Of the amount
appropriated through state funds, $39.3 million (54.5 percent) was allocated to capital
construction projects, including two capital renewal projects, and $32.8 million (45.5 percent) to
controlled maintenance. A total of 55 capital projects were listed in the 2017 Long Bill for
funding in FY 2017-18, including:

 8 state department capital construction projects totaling $37.4 million in state funds;
 1 higher education capital construction project totaling $1.9 million in state funds and

$1.9 million in cash funds;
 38 state-funded controlled maintenance projects totaling $32.8 million in state funds and

$0.6 million in cash funds; and
 8 cash-funded state department projects totaling $50.0 million.

Funding for the 55 projects includes:

 $41.8 million from cash funds;
 $10.0 million from reappropriated funds;
 $0.3 million from the HUTF;
 $0.5 million from federal funds;
 $68.8 million transferred from the General Fund to the CCF pursuant to

Senate Bill 17-263;
 $0.7 million in unobligated CCF balance;
 $1.0 million transferred from the State Historical Fund to the CCF;
 $1.0 million unexpended from a FY 2014-15 appropriation; and
 $0.5 million from the General Fund Exempt account for highway construction projects.

Figure 5.1 shows the distribution of funding sources for the recommended projects.

FIGURE 5.1
FUNDING SOURCES FOR FY 2017-18 PROJECTS

Funding Source Amount Funded (millions) % of Total Funded

Capital Construction Fund $72.1 57.9%

Cash Funds* 42.0 33.7%

Federal Funds 0.5 0.4%

Reappropriated Funds 10.0 8.0%

Total $124.6 100.0%

*Including HUTF.
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Breakdown of State-Funded Projects

Of the $72.1 million in state funds included in the Long Bill for capital construction, state
departments received $51.7 million (71.7 percent) of the funding allocation. Of this amount, the
Department of Personnel and Administration received $3.0 million for the emergency fund for
controlled maintenance, which can be used for state departments and higher education
institutions. Higher education institutions received $20.3 million (28.3 percent) of the
state-funded total.

Figure 5.2 lists the number of state-funded projects by category and notes the state-funded
portion for each.

FIGURE 5.2
SUMMARY OF STATE-FUNDED FY 2017-18 PROJECTS

Category

# of State
Department

Projects

State
Department

Amount

# of Higher
Education
Projects

Higher
Education
Amount

Total
Amount

Capital Construction
Projects

8 $37,356,641 1 $1,908,207 $39,264,848

Controlled Maintenance
Projects

13 $14,360,468 25 $18,431,497 $32,791,965

Totals 21 $51,717,109 26 $20,339,704 $72,056,813

Figure 5.3 provides information about all projects authorized for funding for FY 2017-18.
The projects are grouped in alphabetical order by department or institution. Each project
includes the following information: (1) the title; (2) funding information about the project,
including the source of funds, the total prior appropriation amount for the previous five fiscal
years, the amount appropriated for FY 2017-18, any anticipated future appropriation requests
through FY 2021-22, and the total project cost; and (3) a brief description of the project.
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FIGURE 5.3
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Adams State University

Replace Roof, Fine Arts Building and Planetarium CCF $0 $297,095 $526,874 $0 $823,969

CF $0 $0 $0 $0 $0

Total $0 $297,095 $526,874 $0 $823,969

The two-phase project replaces roofs that have reached the end of their useful life and show signs of deterioration. This year's request for Phase I replaces the saw-toothed area of
the Fine Arts Building with a single ply membrane. Phase II will replace flat sloped areas of the planetarium roof and the Porter Hall roof with a single ply membrane.

Subtotals: Adams State University Total $0 $297,095 $526,874 $0 $823,969

CCF 0 297,095 526,874 0 823,969

CF 0 0 0 0 0

Agriculture

Department Office Consolidation (Phase II) CCF $0 $0 $0 $0 $0

CF $0 $6,709,078 $0 $0 $6,709,078

RF $0 $10,000,000 $0 $0 $10,000,000

Total $0 $16,709,078 $0 $0 $16,709,078

The project constructs a 25,166-GSF storage and lab facility adjacent to the Colorado Department of Agriculture headquarters building in Broomfield in order to relocate warehouse
storage, and the biochemistry, Rocky Mountain Animal Health, and metrology laboratories. The project also finishes office space in the headquarters building for lab employees. The
new facility will complete the consolidation of the department's metro area offices, which began with the purchase and renovation of the Broomfield headquarters building in 2014.

Subtotals: Agriculture Total $0 $16,709,078 $0 $0 $16,709,078

CCF 0 0 0 0 0

CF 0 16,709,078 0 0 16,709,078
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Auraria Higher Education Center

Replace Telecom Emergency Power Off System,
Arts 191

CCF $0 $301,774 $445,179 $0 $746,953

CF $0 $0 $0 $0 $0

Total $0 $301,774 $445,179 $0 $746,953

The two-phase project replaces the emergency power off (EPO) system for the campus telecom system and an associated air conditioning system. The existing air conditioning unit is
30 years old, undersized, and beyond its useful service life. This year's request for Phase I addresses the computer room air conditioning system. Phase II will address the
undersized EPO system and install a natural gas generator.

Replace/Upgrade Fire Alarm Systems, Multiple Buildings
CCF $578,643 $362,468 $351,921 $0 $1,293,032

CF $0 $0 $0 $0 $0

Total $578,643 $362,468 $351,921 $0 $1,293,032

The three-phase project upgrades the fire alarm systems in several buildings with code-compliant equipment that is compatible with and can be monitored through the campus fire
alarm network system. A previously funded controlled maintenance request replaced the fire alarm systems in five other buildings. This year's request for Phase II replaces the fire
alarm system in the Facility Services Building and the 9th Street Houses. Phase I addressed the Plaza Building and Phase III will address the Boulder Creek Building.

Subtotals: Auraria Higher Education Center Total $578,643 $664,242 $797,100 $0 $2,039,985

CCF 578,643 664,242 797,100 0 2,039,985

CF 0 0 0 0 0

Colorado Community Colleges at Lowry

Replace Chiller, Building 903 CCF $0 $498,036 $0 $0 $498,036

CF $0 $0 $0 $0 $0

Total $0 $498,036 $0 $0 $498,036

The project replaces the chiller and associated pumps in Building 903, originally installed in 1998. The chiller is no longer manufactured and replacement parts are difficult to obtain.
The equipment is unreliable and does not maintain an acceptable temperature during hot summer months, which, in the past, has led the college to cancel classes.

Subtotals: Colorado Community Colleges at Lowry Total $0 $498,036 $0 $0 $498,036

CCF 0 498,036 0 0 498,036

CF 0 0 0 0 0
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

History Colorado

Regional Museum Preservation Projects CCF $0 $0 $0 $0 $0

CF $3,500,000 $700,000 $0 $0 $4,200,000

Total $3,500,000 $700,000 $0 $0 $4,200,000

The project addresses a number of historic preservation issues at the state's regional museums. Specifically, the project repairs, restores, and upgrades historic sites and museums
around Colorado. This is an annual request to preserve regional museums and support the business operations of History Colorado.

Stabilize and Repair Baca House, Regrade Site, and
Replace Drain

CCF $0 $600,185 $0 $0 $600,185

CF $0 $0 $0 $0 $0

Total $0 $600,185 $0 $0 $600,185

The project makes repairs to the south foundation wall of the porch structure on the Baca House. The project addresses concerns identified in a structural assessment completed in
May 2016. The project also redirects water away from the south side of the porch and repairs settlement cracks in the adobe walls of the house.

Subtotals: History Colorado Total $3,500,000 $1,300,185 $0 $0 $4,800,185

CCF 0 600,185 0 0 600,185

CF 3,500,000 700,000 0 0 4,200,000

Colorado Mesa University

Add Electronic Access Control to Nine Buildings CCF $0 $300,608 $0 $0 $300,608

CF $0 $0 $0 $0 $0

Total $0 $300,608 $0 $0 $300,608

The project adds electronic access control to the exterior of nine buildings in order to allow after-hour access for permitted individuals, including students. The remaining campus
buildings already have access control on the exterior doors.

Subtotals: Colorado Mesa University Total $0 $300,608 $0 $0 $300,608

CCF 0 300,608 0 0 300,608

CF 0 0 0 0 0



Capital Development Committee 37

FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Colorado School of Mines

Green Center Roof Replacement (Capital Renewal) CCF $0 $1,908,207 $6,591,792 $0 $8,499,999

CF $0 $1,908,208 $6,591,793 $0 $8,500,001

Total $0 $3,816,415 $13,183,585 $0 $17,000,000

The two-phase project makes improvements to the two-story, 158,000-GSF Green Center to replace the roof, abate asbestos, and upgrade mechanical systems. This is a capital
renewal request.

Replace Campus 13,200-volt Switchgear
CCF $0 $1,049,000 $0 $0 $1,049,000

CF $0 $0 $0 $0 $0

Total $0 $1,049,000 $0 $0 $1,049,000

The project replaces the primary campus switchgear with new equipment. The switchgear is the campus' single point of connection for incoming electrical power and replacing it will
provide reliable power to campus. The existing switchgear is over 32 years old and a component of the switchgear recently failed.

Replace Hazardous Laboratory Fume Controls
CCF $1,254,702 $1,019,251 $316,811 $0 $2,590,764

CF $0 $0 $0 $0 $0

Total $1,254,702 $1,019,251 $316,811 $0 $2,590,764

The four-phase project replaces fume hoods, variable air volume units, chillers, and air handler control units to ensure the safe removal of hazardous fumes in on-campus laboratories
in four buildings. The project also replaces the software used to operate the control units. The controls and software used to manage fume ventilation are obsolete and the parts are
no longer produced or supported by the manufacturer. This year's request for Phase III replaces the controls and software in Hill Hall. Phases I and II addressed Anderson and
Coolbaugh Halls. Phase IV will address Berthoud Hall.

Subtotals: Colorado School of Mines Total $1,254,702 $5,884,666 $13,500,396 $0 $20,639,764

CCF 1,254,702 3,976,458 6,908,603 0 12,139,763

CF 0 1,908,208 6,591,793 0 8,500,001
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Colorado State University

Install Sprinklers and Repair Emergency Lighting,
Administration Building

CCF $0 $431,481 $0 $0 $431,481

CF $0 $0 $0 $0 $0

Total $0 $431,481 $0 $0 $431,481

The project installs automatic fire sprinklers in the building atrium and updates the existing building-wide fire detection system. The building contains areas unprotected by sprinklers,
which presents a safety hazard to staff and visitors. Also, the emergency lighting system does not meet code requirements.

Replace Mechanical System, Bioenvironmental Research
Building

CCF $0 $1,939,959 $0 $0 $1,939,959

CF $0 $0 $0 $0 $0

Total $0 $1,939,959 $0 $0 $1,939,959

The project installs a new HVAC system in the Bioenvironmental Research Building, which is a biosafety level-3 laboratory. Laboratories of this security level no longer use the type of
HVAC system found in the building. In addition, the system's controls are outdated to the point that the manufacturer stopped supporting them in 2012, and replacement parts and
software are no longer available.

Subtotals: Colorado State University Total $0 $2,371,440 $0 $0 $2,371,440

CCF 0 2,371,440 0 0 2,371,440

CF 0 0 0 0 0

Colorado State University — Pueblo

Replace Roof and Exterior Stairs, Two Buildings CCF $0 $951,862 $0 $0 $951,862

CF $0 $0 $0 $0 $0

Total $0 $951,862 $0 $0 $951,862

The project replaces roofs in the Arts/Music Building and Hoag Hall and repairs exterior concrete stairs at the north wing of the Arts/Music Building. The roofs leak, causing event
cancellations and damage to furniture and equipment. The exterior stairs have deteriorated, causing chunks of concrete to fall off.

Subtotals: Colorado State University — Pueblo Total $0 $951,862 $0 $0 $951,862

CCF 0 951,862 0 0 951,862

CF 0 0 0 0 0
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Corrections

Correctional Industries ─ Miscellaneous Small Projects CCF $0 $0 $0 $0 $0

CF $4,056,917 $660,000 $0 $0 $4,716,917

Total $4,056,917 $660,000 $0 $0 $4,716,917

The project completes various small projects to support the operation of Colorado Correctional Industries (CCi). This is an ongoing request that allows the department to expand CCi
where needed or to maintain current operations. The department lists expansion of production space at the East Canon City Prison Complex as a possible project in FY 2017-18.

Hot Water Loop Replacement, Limon Correctional
Facility (Capital Renewal)

CCF $0 $4,488,518 $0 $0 $4,488,518

CF $0 $0 $0 $0 $0

Total $0 $4,488,518 $0 $0 $4,488,518

The capital renewal project repairs or replaces numerous components of the hot water loop system delivering heat and hot water to the Limon Correctional Facility from a plant located
outside the facility. The department says system components are failing, resulting in leaks, which requires shutdown of the system and subsequent loss of hot water and heat in the
facility for extended periods.

Replace Chiller and HVAC Controls, Trinidad
Correctional Facility

CCF $0 $889,800 $0 $0 $889,800

CF $0 $0 $0 $0 $0

Total $0 $889,800 $0 $0 $889,800

The project replaces one of the facility's two chillers and the HVAC system. One of the facility's chillers was replaced in 2011, and the department says the impending failure of the
other chiller will require it to rent a temporary chiller unless the deficient unit is replaced. The HVAC system experiences failures resulting in temperature swings in the buildings; the
project replaces the manual HVAC system with an automated system.

Replace Chillers, San Carlos Correctional Facility
CCF $0 $785,718 $670,932 $0 $1,456,650

CF $0 $0 $0 $0 $0

Total $0 $785,718 $670,932 $0 $1,456,650

The request replaces two chillers in order to address failing and aging equipment and to provide redundancy to the cooling system. The system is used to cool areas that house the
most mentally ill offenders in the corrections system and if the system fails, the housing unit would be closed in the summer months, which would lead to a shortage in available beds
for this population.
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Corrections (Cont.)

Replace Roof, Centennial Correctional Facility CCF $0 $1,210,188 $0 $0 $1,210,188

CF $0 $0 $0 $0 $0

Total $0 $1,210,188 $0 $0 $1,210,188

The project replaces the roof on Housing Units A through G at the Centennial Correctional Facility. The roof is almost 40 years old and water is leaking into cells, many of which are at
risk of being closed, according to the department. The project replaces the existing roof with an R-20 insulated asphalt built-up roof.

Replace Segregation Unit Door Fronts, Buena Vista
Correctional Facility

CCF $0 $679,782 $0 $0 $679,782

CF $0 $0 $0 $0 $0

Total $0 $679,782 $0 $0 $679,782

The project replaces 18 cell doors at the facility. The cells have been converted to administrative segregation units and the open-grille door fronts need to be replaced with concrete
block, steel sliding doors with vision panels and pneumatic controls.

Subtotals: Corrections Total $4,056,917 $8,714,006 $670,932 $0 $13,441,855

CCF 0 8,054,006 670,932 0 8,724,938

CF 4,056,917 660,000 0 0 4,716,917

Education

Repair/Safety Upgrades to Locker Room, Hubert Work
Gymnasium, Colorado School for the Deaf and the Blind

CCF $0 $1,322,910 $0 $0 $1,322,910

CF $0 $0 $0 $0 $0

Total $0 $1,322,910 $0 $0 $1,322,910

The project replaces group showers with individual student showers, builds a separate shower area for staff, updates surfaces and equipment to make them more cleanable, upgrades
the ventilation system, and removes steam radiators that pose a risk of contact burns. The school says the locker rooms do not provide privacy and do not comply with ADA and other
code requirements.

Subtotals: Education Total $0 $1,322,910 $0 $0 $1,322,910

CCF 0 1,322,910 0 0 1,322,910

CF 0 0 0 0 0
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Fort Lewis College

Replace Roof and Improve Drainage and Accessibility,
Miller Student Services

CCF $0 $179,742 $1,059,150 $0 $1,238,892

CF $0 $0 $0 $0 $0

Total $0 $179,742 $1,059,150 $0 $1,238,892

The two-phase project makes improvements to the drainage around the Miller Student Services Building, replaces adjacent sidewalks to address ADA accessibility concerns, and
replaces the roof of the building. Poor drainage conditions currently lead to water infiltration in the building and the sidewalks were constructed before ADA guidelines were
established. This year's request for Phase I installs drainage infrastructure, a waterproofing system around the building, and sidewalks. Phase II will install a new code compliant
metal roof system.

Subtotals: Fort Lewis College Total $0 $179,742 $1,059,150 $0 $1,238,892

CCF 0 179,742 1,059,150 0 1,238,892

CF 0 0 0 0 0

Front Range Community College

Replace Chiller and Upgrade Chiller Infrastructure,
Westminster Campus

CCF $0 $880,198 $0 $0 $880,198

CF $0 $0 $0 $0 $0

Total $0 $880,198 $0 $0 $880,198

The project replaces one chiller and its associated components to accommodate an increase in student enrollment and associated electronic equipment. The current building cooling
load exceeds the capacity of the original system installed in 1996. If the system fails in the hot summer months, it could lead to a loss of use until repairs are completed or the
temperatures drop.

Subtotals: Front Range Community College Total $0 $880,198 $0 $0 $880,198

CCF 0 880,198 0 0 880,198

CF 0 0 0 0 0
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Human Services

Facility Refurbishment for Safety, Risk Mitigation, and
Modernization, Division of Youth Corrections

CCF $6,789,500 $5,517,550 $5,552,500 $1,710,000 $19,569,550

CF $0 $0 $0 $0 $0

Total $6,789,500 $5,517,550 $5,552,500 $1,710,000 $19,569,550

The six-phase project addresses safety and self-harm risks in 12 Division of Youth Corrections facilities. This year’s request for Phase IV addresses repairs in three facilities: Lookout
Mountain, Pueblo, and Zebulon Pike.
Hawkins Building L2 Unit, Colorado Mental Health
Institute at Pueblo

CCF $0 $5,420,468 $0 $0 $5,420,468

CF $0 $0 $0 $0 $0

Total $0 $5,420,468 $0 $0 $5,420,468

The project constructs a 11,475 square-foot addition to the Hawkins Building, formerly known as the High Security Forensics Institute, on the CMHIP campus. The addition adds a 24-
bed wing to the building in order to increase the department's capacity to treat pretrial detainees and to relocate the patients housed on the E2DW unit.

Regional Center Capital Improvements
CCF $0 $0 $0 $0 $0

CF $979,884 $1,002,925 $698,681 $0 $2,681,490

Total $979,884 $1,002,925 $698,681 $0 $2,681,490

The project makes ongoing capital improvements at three regional centers, including both on- and off-campus homes, in order to address the wear and tear of continuous use and to
improve resident quality of life.
Repair/Replace HVAC Systems in A, B, C, D, and E
Buildings, Colorado Mental Health Institute at Fort Logan

CCF $865,370 $572,914 $1,229,317 $0 $2,667,601

CF $0 $0 $0 $0 $0

Total $865,370 $572,914 $1,229,317 $0 $2,667,601

The three-phase project replaces air handlers, chillers, and associated equipment in five buildings to address concerns with antiquated and poorly functioning equipment. Much of this
equipment is original to the buildings' construction in 1963. The buildings have no operable windows and there are no backup systems in place if the systems fail. This year's request
for Phase II will address Building B. Phase I replaced equipment in Buildings A, C, and D. Phase III will address Building E.
Repair/Replace Roofs, Colorado Mental Health Institute
at Fort Logan (third cycle)

CCF $971,449 $1,382,279 $1,733,153 $0 $4,086,881

CF $0 $0 $0 $0 $0

Total $971,449 $1,382,279 $1,733,153 $0 $4,086,881

The three-phase project continues funding for roof replacements on the Fort Logan Campus to address leaks. Earlier controlled maintenance projects have funded roof repairs
elsewhere on campus. This request addresses seven buildings in the K-Complex, many of which are linked with covered walkways. This year's request for Phase II repairs two
buildings. Phase I addressed two buildings and Phase III will complete repairs to the final three roofs in the complex.



Capital Development Committee 43

FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Human Services (Cont.)

Upgrade Electronic Security Systems, Four Division of
Youth Corrections Centers

CCF $1,005,918 $1,036,470 $912,496 $0 $2,954,884

CF $0 $0 $0 $0 $0

Total $1,005,918 $1,036,470 $912,496 $0 $2,954,884

The three-phase project replaces antiquated door control and security systems with a uniform, integrated building system at four facilities in the youth corrections system. The facilities
have 50-year-old technology and component parts are difficult to acquire. Additional security concerns include old cameras, blind spots, and manual locks. This year's request for
Phase II installs a new system at Grand Mesa Youth Services Center (YSC). Phases I and III upgrade systems at Gilliam, Pueblo, and Zebulon Pike YSC.

Subtotals: Human Services Total $10,612,121 $14,932,606 $10,126,147 $1,710,000 $37,380,874

CCF 9,632,237 13,929,681 9,427,466 1,710,000 34,699,384

CF 979,884 1,002,925 698,681 0 2,681,490

Military and Veterans Affairs

Grand Junction Veterans One-Stop Remodel CCF $0 $3,509,650 $0 $0 $3,509,650

CF $0 $0 $0 $0 $0

Total $0 $3,509,650 $0 $0 $3,509,650

The project renovates 14,545 GSF in the vacant Grand Junction Army National Guard Armory to allow the department and the facility to host several veterans service providers
offering services to Western Slope veterans in a single location. The department plans to lease space in the renovated facility to these providers to cover some of its operating costs.
Repair Building and Security Systems, Denver
Readiness Center

CCF $0 $465,265 $0 $0 $465,265

CF $0 $465,265 $0 $0 $465,265

Total $0 $930,530 $0 $0 $930,530

The project makes a number of repairs to the Denver Readiness Center, including upgrades to the HVAC, plumbing, and roofing systems and fire-safety improvements. It also makes
improvements to the exterior masonry and perimeter fencing.

Subtotals: Military and Veterans Affairs Total $0 $4,440,180 $0 $0 $4,440,180

CCF 0 3,974,915 0 0 3,974,915

CF 0 465,265 0 0 465,265
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Natural Resources — Parks and Wildlife

Infrastructure and Real Property Maintenance, Wildlife
Areas

CCF $0 $0 $0 $0 $0

CF $10,530,858 $3,633,200 $3,633,200 $10,899,600 $28,696,858

Total $10,530,858 $3,633,200 $3,633,200 $10,899,600 $28,696,858

The project funds improvements to or replacement of existing wildlife facilities statewide. This year's request commits $1,420,000 to fund dam maintenance activities statewide and
$2,213,200 to address 21 maintenance and repair projects. According to the division, funding for ongoing maintenance needs at its facilities statewide is essential to meeting critical
goals, such as providing hunting and fishing recreation in Colorado.

Land and Water Acquisitions, State Parks
CCF $0 $0 $0 $0 $0

CF $6,250,000 $1,400,000 $1,400,000 $4,200,000 $13,250,000

Total $6,250,000 $1,400,000 $1,400,000 $4,200,000 $13,250,000

The project purchases lands adjacent to or within state parks to provide a buffer between park lands and new development, and acquires water for recreational purposes at various
state parks. This year's request addresses acquisitions for two programs: the Water Resources Program and the Property Acquisition Program.

Land and Water Acquisitions, Wildlife Areas
CCF $0 $0 $0 $0 $0

CF $42,900,000 $9,300,000 $9,300,000 $27,900,000 $89,400,000

Total $42,900,000 $9,300,000 $9,300,000 $27,900,000 $89,400,000

The project funds the acquisition of interests in real property through a competitive bidding process. The purpose of the request is to protect and manage wildlife habitat for the use,
benefit, and enjoyment of visitors. In addition to protecting critical wildlife habitat for game species, CPW's efforts also include protecting and maintaining the habitat and population of
a variety of non-game species. Under Parks and Wildlife Commission policy, the purchase of easements is preferred over fee title purchases.

Park Infrastructure and Facilities
CCF $0 $0 $0 $0 $0

CF $70,741,738 $16,607,200 $16,607,200 $49,821,600 $153,777,738

Total $70,741,738 $16,607,200 $16,607,200 $49,821,600 $153,777,738

The project maintains, restores, and improves park facilities and infrastructure. This request includes consulting services, dam maintenance, and 17 infrastructure projects. The
division says the ongoing project is necessary to keep its recreational facilities well-maintained and to promote outdoor recreation and protect public health and safety.

Subtotals: Natural Resources — Parks and Wildlife Total $130,422,596 $30,940,400 $30,940,400 $92,821,200 $285,124,596

CCF 0 0 0 0 0

CF 130,422,596 30,940,400 30,940,400 92,821,200 285,124,596
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Northeastern Junior College

Install Electronic Door Access and Camera Systems CCF $467,500 $525,500 $0 $0 $993,000

CF $0 $0 $0 $0 $0

Total $467,500 $525,500 $0 $0 $993,000

The two-phase project replaces the existing door locking system with an electronic access control system and installs a camera system to monitor public areas such as parking lots
and entrances to academic buildings. According to the college, its facility staff uses an allen wrench to unlock and lock the buildings on campus each day. This situation poses a
security risk in the event of an emergency. This year's request for Phase II installs the camera system. Phase I replaced the door locking system.

Replace Electrical Transformers
CCF $376,956 $121,482 $0 $0 $498,438

CF $0 $0 $0 $0 $0

Total $376,956 $121,482 $0 $0 $498,438

The two-phase project replaces the main electrical transformers in five buildings on campus. The transformers are beyond their useful life and one recent failure caused a power
outage that affected several buildings on the east side of campus. Recent weather-related events highlighted additional problems with the campus electrical loop, requiring an
additional phase. This year's request for Phase II addresses the electrical loop issues. Phase I replaced the transformers.

Subtotals: Northeastern Junior College Total $844,456 $646,982 $0 $0 $1,491,438

CCF 844,456 646,982 0 0 1,491,438

CF 0 0 0 0 0

Office of Information Technology

Public Safety Communications Network Microwave
Infrastructure Replacement

CCF $21,467,408 $10,316,372 $10,316,372 $10,316,372 $52,416,524

CF $0 $0 $0 $0 $0

Total $21,467,408 $10,316,372 $10,316,372 $10,316,372 $52,416,524

The multi-year project replaces the statewide microwave public safety communications system with a system that creates more communication safeguards through redundancies. The
microwave system provides connectivity between the Digital Trunked Radio System transmitter sites. The request addresses all of the equipment associated with the operation of the
microwave transmitter system. The project is financed through a lease-purchase agreement and includes out-year equipment upgrades. The project replaces equipment region by
region. This year's request replaces sites in the Denver Metro area (Ring 5, 6 backbone sites).

Subtotals: Office of Information Technology Total $21,467,408 $10,316,372 $10,316,372 $10,316,372 $52,416,524

CCF 21,467,408 10,316,372 10,316,372 10,316,372 52,416,524

CF 0 0 0 0 0
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Otero Junior College

Repair/Upgrade Campus Security Access and Electronic
Locks

CCF $647,500 $500,000 $0 $0 $1,147,500

CF $0 $0 $0 $0 $0

Total $647,500 $500,000 $0 $0 $1,147,500

The two-phase project replaces the primary locking system with electronic locks to address security, ADA, and emergency egress requirements. The existing mechanical lock system
is over 30 years old and is no longer as functional or secure as the college would like.

Subtotals: Otero Junior College Total $647,500 $500,000 $0 $0 $1,147,500

CCF 647,500 500,000 0 0 1,147,500

CF 0 0 0 0 0

Personnel and Administration

Controlled Maintenance Emergency Account CCF $10,000,000 $3,000,000 $0 $0 $13,000,000

CF $0 $0 $0 $0 $0

Total $10,000,000 $3,000,000 $0 $0 $13,000,000

The project funds the Controlled Maintenance Emergency Account, which is administered by the Office of the State Architect for emergency projects on an as-needed basis
throughout the fiscal year.

Fire Alarm System Upgrades, Centennial Building
CCF $0 $1,414,957 $0 $0 $1,414,957

CF $0 $0 $0 $0 $0

Total $0 $1,414,957 $0 $0 $1,414,957

The project replaces the fire system, smoke detection system, and fire pumps in the Centennial Building. The systems and pumps are outdated and unreliable, do not meet current
National Fire Protection Association codes, and cannot be maintained. Because the system is about 40 years old, repair parts are no longer available.

Replace/Restore Roof, State Capitol Building
CCF $7,262,990 $6,069,053 $0 $0 $13,332,043

CF $0 $0 $0 $0 $0

Total $7,262,990 $6,069,053 $0 $0 $13,332,043

The three-phase project repairs portions of the State Capitol roof and its associated infrastructure. This year's request for Phase III finishes abating asbestos-containing materials,
completes roof repairs and skylight restoration, and relines the gutters.
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Personnel and Administration (Cont.)

Restore Windows and Granite Exterior, State Capitol
Building

CCF $0 $1,000,000 $1,825,000 $1,825,000 $4,650,000

CF $0 $0 $0 $0 $0

Total $0 $1,000,000 $1,825,000 $1,825,000 $4,650,000

The four-phase controlled maintenance project restores the double-hung wooden windows and granite-clad portions of the exterior of the State Capitol. This year's request for
Phase II makes repairs to the south side of the building. Phase I, funded under a different project, addressed the north side of the building.

Subtotals: Personnel and Administration Total $17,262,990 $11,484,010 $1,825,000 $1,825,000 $32,397,000

CCF 17,262,990 11,484,010 1,825,000 1,825,000 32,397,000

CF 0 0 0 0 0

Pikes Peak Community College

Improve Fire Sprinkler Systems, Centennial Campus CCF $0 $967,621 $0 $0 $967,621

CF $0 $0 $0 $0 $0

Total $0 $967,621 $0 $0 $967,621

The project makes improvements to the fire sprinkler systems in the Aspen and Breckenridge Buildings on the Centennial Campus. The Aspen and Breckenridge Buildings no longer
meet the code requirements for fire safety.

Subtotals: Pikes Peak Community College Total $0 $967,621 $0 $0 $967,621

CCF 0 967,621 0 0 967,621

CF 0 0 0 0 0
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Public Safety

King Air Aircraft Engine Replacement, Colorado State
Patrol

CCF $0 $1,535,030 $0 $0 $1,535,030

CF $0 $0 $0 $0 $0

Total $0 $1,535,030 $0 $0 $1,535,030

The project overhauls or replaces the engines on the Colorado State Patrol King Air aircraft, and performs associated inspections and equipment replacements to maintain the
aircraft's airworthiness under federal aviation regulations. The twin-engine aircraft is used for transport of officials from the Governor's Office and other agencies.

Subtotals: Public Safety Total $0 $1,535,030 $0 $0 $1,535,030

CCF 0 1,535,030 0 0 1,535,030

CF 0 0 0 0 0

Pueblo Community College

Upgrade Building and Common Area Security, Three
Campuses

CCF $913,208 $962,550 $0 $0 $1,875,758

CF $0 $0 $0 $0 $0

Total $913,208 $962,550 $0 $0 $1,875,758

The two-phase project replaces all mechanical door locks with an electronic locking system in order to improve security on the Pueblo, Canon City, and Mancos campuses. The
existing locks and doors are more than 30 years old. This year's request for Phase II replaces interior door locks. Phase I replaced critical exterior door locks.

Subtotals: Pueblo Community College Total $913,208 $962,550 $0 $0 $1,875,758

CCF 913,208 962,550 0 0 1,875,758

CF 0 0 0 0 0

Red Rocks Community College

Install Building Access System and Cameras CCF $0 $995,600 $0 $0 $995,600

CF $0 $0 $0 $0 $0

Total $0 $995,600 $0 $0 $995,600

The project updates the existing security at the Lakewood Campus to improve door controls and to install security cameras in strategic locations. The campus has over 100 exterior
doors and no security cameras. In a recent lock-down drill, it took staff 45 minutes to lock down the campus because of the poor door controls.

Subtotals: Red Rocks Community College Total $0 $995,600 $0 $0 $995,600

CCF 0 995,600 0 0 995,600

CF 0 0 0 0 0
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Transportation

Highway Construction Projects CCF $2,500,000 $500,000 $500,000 $1,500,000 $5,000,000

CF $0 $0 $0 $0 $0

Total $2,500,000 $500,000 $500,000 $1,500,000 $5,000,000

The project funds critical state highway projects that are listed in the currently approved Statewide Transportation Improvement Program. The Transportation Commission is required
to annually submit a capital construction request for state highway construction, repair, and maintenance projects to the CDC to be funded with capital construction funds. The
commission formally requested three projects for FY 2017-18. None were recommended by the CDC. However, the JBC recommended $500,000 for state highway projects from
General Fund Exempt moneys.

Subtotals: Transportation Total $2,500,000 $500,000 $500,000 $1,500,000 $5,000,000

CCF 2,500,000 500,000 500,000 1,500,000 5,000,000

CF 0 0 0 0 0

University of Colorado at Boulder
Repair Exterior Concrete, Engineering Center CCF $0 $650,297 $0 $0 $650,297

CF $0 $0 $0 $0 $0

Total $0 $650,297 $0 $0 $650,297

The project repairs the concrete on the exterior of the Engineering Center Building, with particular attention to the areas below windows and the underside of a bridge connecting the
building to the Engineering Center Tower. The concrete is cracking and spalling in areas where embedded anchor bolts have rusted, causing the concrete to dislodge. Some of the
damage has been caused by water intrusion.

Upgrade Fire Sprinklers and HVAC, Education Building
CCF $0 $1,362,096 $1,745,658 $768,886 $3,876,640

CF $0 $0 $0 $0 $0

Total $0 $1,362,096 $1,745,658 $768,886 $3,876,640

The three-phase project installs a fire sprinkler system and renovates the HVAC system to address life-safety and code issues. The HVAC system uses hallways and stairwells for the
system's return air, and vents have been installed between rooms and the halls for additional return air. This arrangement is not compliant with building codes and, coupled with the
lack of fire sprinkler protection, may be hazardous in the event of a fire. This year's request for Phase I designs the project, demolishes ceilings, and installs HVAC and some sprinkler
system components.
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

University of Colorado at Boulder (Cont.)

Upgrade Fire Sprinklers, Various Buildings CCF $2,255,698 $98,316 $705,312 $0 $3,059,326

CF $0 $0 $0 $0 $0

Total $2,255,698 $98,316 $705,312 $0 $3,059,326

The five-phase project provides fire sprinkler coverage in nine buildings on campus that were built at a time when no fire or life-safety codes were in effect. This year's request for
Phase IV addresses the Fiske Building. A previously-funded request, completed in 2008, made similar upgrades to other buildings on campus.

Subtotals: University of Colorado at Boulder Total $2,255,698 $2,110,709 $2,450,970 $768,886 $7,586,263

CCF 2,255,698 2,110,709 2,450,970 768,886 7,586,263

CF 0 0 0 0 0

University of Colorado at Colorado Springs

Install Fire Sprinklers, Library, El Pomar Center, and
Campus Services Buildings

CCF $0 $701,163 $107,779 $0 $808,942

CF $0 $0 $0 $0 $0

Total $0 $701,163 $107,779 $0 $808,942

The two-phase project installs automatic fire sprinkler systems in three buildings in order to address concerns raised by the university's property insurance carrier. This year's request
for Phase I installs sprinklers in the library and the El Pomar Center, which houses the IT department. Phase II will install sprinklers in the Campus Services Building, which houses
the Facilities Services Department.

Subtotals: University of Colorado at Colorado Springs Total $0 $701,163 $107,779 $0 $808,942

CCF 0 701,163 107,779 0 808,942

CF 0 0 0 0 0
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

University of Colorado Denver

Replace Electrical Switchgear, Building 500 CCF $0 $723,467 $725,950 $843,476 $2,292,893

CF $0 $0 $0 $0 $0

Total $0 $723,467 $725,950 $843,476 $2,292,893

The three-phase project replaces the equipment associated with the three electrical substations that provide power to Building 500. The substations are located outside in a secured
fenced area and have reached the end of their useful life due to environmental exposure. The new equipment will be rainproof and suitable for outdoor use. Each phase will replace
one substation.

Subtotals: University of Colorado Denver Total $0 $723,467 $725,950 $843,476 $2,292,893

CCF 0 723,467 725,950 843,476 2,292,893

CF 0 0 0 0 0

University of Northern Colorado

Upgrade Fire Sprinklers, Frasier and Gunter Buildings CCF $0 $1,611,931 $863,187 $0 $2,475,118

CF $0 $0 $0 $0 $0

Total $0 $1,611,931 $863,187 $0 $2,475,118

The two-phase project installs automatic fire sprinkler systems in two buildings in order to address concerns raised by the university's property insurance carrier. A previously funded
controlled maintenance project installed sprinklers in six other buildings on campus. This year's request for Phase I installs sprinklers in Frasier Hall and Phase II will install sprinklers
in Gunter Hall.

Subtotals: University of Northern Colorado Total $0 $1,611,931 $863,187 $0 $2,475,118

CCF 0 1,611,931 863,187 0 2,475,118

CF 0 0 0 0 0
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FIGURE 5.3 (CONT.)
PROJECTS AUTHORIZED FOR FUNDING FOR FY 2017-18

Project Name Fund Source
Prior

Appropriations
SB 17-254

Appropriations FY 2018-19
All Future
Requests Total Cost

Western State Colorado University

Paul Wright Gymnasium Steam Heating System
Replacement

CCF $0 $1,000,000 $0 $0 $1,000,000

CF $0 $148,750 $0 $0 $148,750

Total $0 $1,148,750 $0 $0 $1,148,750

The project replaces the heating system in the 84,521-square-foot Paul Wright Gymnasium. The existing heating system was damaged by exposure to salt contamination from the
pool heating system. The project converts the steam heating system to a hydronic heat delivery system and installs new boilers, piping, cabinet unit heaters, and controls.

Subtotals: Western State Colorado University Total $0 $1,148,750 $0 $0 $1,148,750

CCF 0 1,000,000 0 0 1,000,000

CF 0 148,750 0 0 148,750

Grand Totals

Total $196,316,239 $124,591,439 $74,410,257 $109,784,934 $505,102,869

CCF $57,356,842 $72,056,813 $36,179,383 $16,963,734 $182,556,772

CF* $138,959,397 $42,534,626 $38,230,874 $92,821,200 $312,546,097

RF $0 $10,000,000 $0 $0 $10,000,000
*Includes HUTF and FF.
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VI. OTHER ACTION TAKEN BY THE CDC
DURING FY 2016-17

In addition to making recommendations for FY 2017-18 capital construction and controlled
maintenance projects, the CDC acted on a number of other items during FY 2016-17. This
chapter summarizes action taken by the CDC on supplemental requests, six-month waiver
requests, and property transactions. This chapter also summarizes tours of various
state-owned facilities taken by the committee during FY 2016-17 and provides a description of
other miscellaneous committee activities.

Supplemental requests. State departments and higher education institutions must submit
requests for substantive changes to a capital project, including requests for supplemental
funding, extensions of time, and changes to project scope, to the CDC. Figure 6.1 (Page 54)
describes eight supplemental requests considered and approved by the CDC and the JBC
during FY 2016-17. The combined impact of the eight supplemental requests from all funding
sources is $13.1 million, including an increase of $11.3 million in cash funds spending authority
and $1.8 million in state funds.

Six-month waivers. Colorado law requires most departments and institutions that do not
initiate a project and encumber funds within six months of the appropriation date to request a
waiver of the six-month encumbrance deadline from the CDC. Upon approval, the CDC
forwards its recommendation to the State Controller. Cash-funded higher education capital
construction projects and IT capital projects are exempt from this requirement. The CDC did not
consider any six-month waiver requests during FY 2016-17.

Property transactions. The Colorado Division of Parks and Wildlife (CPW) within the
Department of Natural Resources is statutorily required to submit property transaction proposals
that exceed a period of 25 years or a cost of $100,000 to the CDC for review and comment.
The CDC makes its recommendations regarding CPW property transactions to the CPW
Commission. The source of funds for these property transactions is cash funds, including
revenue earned from the sale of the Habitat Stamp and state lottery proceeds allocated to the
Great Outdoors Colorado Trust Fund. Figure 6.2 (Page 5) lists nine property transactions
submitted by CPW to the CDC for review and comment in FY 2016-17. The listed property
transaction proposals were favorably recommended.

CDC tours of state-owned facilities. During FY 2016-17, the CDC took four tours of state
facilities in various parts of the state. In October 2016, the committee toured the Limon
Correctional Facility. In December 2016, the committee toured the Byers-Evans House
Museum in Denver. In early June 2017, the committee toured vacant buildings at the Colorado
Community College Lowry Campus. Later in June 2017, the committee toured sites in Colorado
Springs, Pueblo, and southeastern Colorado.

Miscellaneous CDC activities. Figure 6.3 (Page 57) provides a description of
miscellaneous actions taken by the CDC during FY 2016-17.
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FIGURE 6.1
SUPPLEMENTAL REQUESTS FOR CAPITAL CONSTRUCTION

APPROVED BY THE CDC AND JBC
JULY 1, 2016 — JUNE 30, 2017

Agency Project Title Summary of Request
Supplemental

Amount

Colorado Mesa
University

Health Sciences,
Phase 1, Nurse
Practitioner

The request is for additional cash funds
spending authority to address numerous
leaks in the existing roof of the Community
Building.

$110,000 CF

Colorado School of
Mines

Heating Plant
Renovation

The request is for additional cash funds
spending authority to increase the
contingency budget to allow for unforeseen
expenses.

$325,000 CF

Department of

Personnel and

Administration*

Replace Cooling

System, Annex Building

The request is for state funding to replace

the cooling fan in the Annex Building. This

request replaces an emergency

supplemental request approved by the CDC

on June 6, 2016.

$1,351,599 CCF

Department of Public
Health and
Environment

Superfund Sites
Cleanup

The request is to extend spending authority
for the project. Spending authority for the
project ceased at the end of FY 2016-17.

Nonmonetary
adjustment

History Colorado Lebanon Mill Dam

Restoration

The request increases state funding on

behalf of the project in order to mitigate the

water quality impacts of a nearby tailings

pile.

$355,452 CCF

History Colorado Pearce-McAllister

Cottage Renovation

The request modifies the project scope and

extends spending authority to

June 30, 2019. The project addresses

crucial deferred maintenance.

Nonmonetary

adjustment

Human Services Suicide Risk Mitigation The request replaces shower fixtures in

several buildings that have been identified

as posing a suicide risk to patients.

$120,000 CCF

University of

Colorado at Boulder

Systems Biotechnology

Building, Academic Wing

The request increases cash funds spending

authority in order to address a funding

shortfall that resulted from construction

inflation and delays in the project schedule.

$10,903,585 CF

Totals $11,338,585 CF

$1,827,051 CCF

*The Department of Personnel and Administration (DPA) requested the project on behalf of the Department of Revenue. The

project costs were appropriated to DPA, because the total costs was offset by moneys in the Emergency Controlled Maintenance

Account.
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FIGURE 6.2
COLORADO PARKS AND WILDLIFE PROPERTY TRANSACTIONS RECOMMENDED BY THE CDC

JULY 1, 2016 – JUNE 30, 2017

Name Description of Acquisition Size Location
Cost to

CPW

Bill Patterson State Wildlife Area Fee Title

Acquisition

The project acquires fee title to a parcel adjacent to the Colorado River

that will be managed as the Bill Patterson State Wildlife Area. The

property is adjacent to the Una Bridge along the river and the planned

future use is as a boat ramp.

3 acres 5 miles west of

Parachute

$0

Dan Noble State Wildlife Area Summer

Camp Parcel Fee Title Acquisition

The project acquires about 500 acres adjacent to the Dan Noble State

Wildlife Area. The property will be conveyed, at no cost to the state, by

Tri-State Generation and Transmission Association, Inc. to mitigate

impacts to Gunnison sage grouse nesting and brooding habitat from an

upgrade to an existing transmission line.

500 acres 15 miles south of

Norwood

$0

James M. Robb Colorado River State Park

Wilcox Property Addition

The project acquires fee title to the Wilcox property as an addition to the

James M. Robb Colorado River State Park. The Wilcox property is

adjacent to an existing campground at the state park.

5 acres Fruita $464,100

Lazy V Quarter Circle Ranch Phase II

Perpetual Public Access Easement

The project acquires a perpetual public access easement for the Lazy V

Quarter Circle Ranch Phase II property. Limited public access for big

game hunting is permitted by the easement.

320 acres 2 miles southwest of

Glenwood Springs

$400,000

Louisiana Purchase Ranch Perpetual Public

Access Easement

The project acquires a perpetual public access easement for the

Louisiana Purchase Ranch property. The easement allows for limited

drive-through access over the property for archery season and late youth

antlerless elk season.

2 acres 12 miles south of

Maybell

$57,000

Pot Creek State Wildlife Area Perpetual

Public Access Easement

The project acquires a perpetual public access easement for the Pot

Creek State Wildlife Area. The property is located adjacent to the Utah

border and will continue to be used for livestock grazing and big game

hunting.

1,742 acres About 2 miles

northwest of

Dinosaur National

Monument

$82,450

Pridemore State Wildlife Area Perpetual

Public Access Easement

The project acquires a perpetual public access easement for fishing

along the Arkansas River. The property is currently leased by CPW for

public fishing access and will be managed as part of the Pridemore State

Wildlife Area.

9 acres 9 miles northwest of

Salida

$60,000
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FIGURE 6.2 (CONT.)

COLORADO PARKS AND WILDLIFE PROPERTY TRANSACTIONS RECOMMENDED BY THE CDC

JULY 1, 2016 – JUNE 30, 2017

Name Description of Acquisition Size Location Cost to CPW

Saint Vrain State Park City of

Longmont Conservation Easement

The project acquires a conservation easement on land owned by the City

of Longmont adjacent to Saint Vrain State Park. The easement will

protect natural resources on the property such as the confluence of the

Boulder and Saint Vrain Creeks and will allow for future trail

development.

215 acres Longmont $0

Staunton State Park Perpetual Utility

Easement

The project conveys a perpetual utility line easement from Colorado

Parks and Wildlife to the Intermountain Rural Electric Association in order

to provide electrical service to a new maintenance building under

construction at Staunton State Park.

1 acre Six miles south of

Conifer

$0

Total $1,063,550
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FIGURE 6.3
MISCELLANEOUS CDC ACTION AND ACTIVITIES

JULY 1, 2016 — JUNE 30, 2017

Date Action

August 1, 2016 Approved a new project on the University of Colorado at Boulder two-year projection
of cash need.

Approved two new projects and the reauthorization of four previously approved
projects on the Colorado State University two-year projection of cash need.

Voted to recommend support for three property transaction proposals from CPW.

August 31, 2016 Discussed the higher education cash-funded capital construction process and budget
instructions for requests for approval to issue intercept bonds.

Approved a new project on the University of Colorado at Colorado Springs two-year
projection of cash need.

Voted to recommend support for two property transaction proposals from CPW.

Heard a briefing about a grant sought by the Capitol Building Advisory Committee
related to a Capitol grounds study.

October 19, 2016 Voted to direct the Office of Legislative Legal Services to draft a committee bill
requiring that depreciation lease-equivalent payments on behalf of cash-funded
projects be appropriated through the operating budget.

Heard testimony from parents, guardians, and stakeholders about the implementation
of Senate Bill 16-178, which directs the closure of the Grand Junction Regional
Center campus.

Vote to approve the Sand Creek Massacre memorial, with the understanding that the
Capitol Building Advisory Committee will review and approve the final design and
location.

December 19, 2016 Elected a new Chair and Vice-chair.

Held annual hearings on the FY 2017-18 capital construction requests, with
presentations from CDC staff, the Office of the State Architect, the Colorado
Commission on Higher Education, the Governor’s Office of State Planning and
Budgeting, Colorado Mesa University, Fort Lewis College, the Auraria Higher
Education Center, History Colorado, the Colorado Community College System, the
Department of Agriculture, the Department of Public Safety, and Colorado School of
Mines.

December 20, 2016 Held annual hearings on the FY 2017-18 capital construction requests, with
presentations from the Departments of Military and Veterans Affairs, Corrections,
Transportation, and Human Services, and Adams State University, Metropolitan State
University of Denver, the University of Colorado, Western State Colorado University,
the Colorado School for the Deaf and the Blind, and CPW.

Heard a property transaction proposal from CPW.

December 21, 2016 Held annual hearings on the FY 2017-18 capital construction requests, with
presentations from the Colorado State University System, the Department of
Personnel and Administration, and the University of Northern Colorado.

Voted on a property transaction proposal from CPW. The motion failed on a vote
of 2-3.

Heard the Office of the State Architect annual report.
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Date Action

January 10, 2017 Continued to hear the Office of the State Architect annual report.

Discussed potential committee legislation requiring that depreciation lease-equivalent
payments on behalf of cash-funded projects be appropriated through the operating
budget.

January 12, 2017 Considered six capital construction supplemental requests.

January 19, 2017 Heard a presentation from the Governor’s Office of Information Technology about one
FY 2017-18 capital construction request.

Discussed one additional capital construction supplemental request.

Heard an update from staff about the Grand Junction Regional Center campus and
the associated FY 2017-18 capital budget request.

January 24, 2017 Continued discussion about the capital construction request heard on
January 19, 2017.

Heard a presentation from Colorado State University about three projects to be
funded through certificates of participation authorized pursuant to House Bill 15-1344.

January 31, 2017 Heard a presentation from staff about the history of the higher education cash-funded
project approval process and projects approved, commenced, or completed pursuant
to the two-year cash process in the last five years.

Approved the reauthorization of one previously approved project on the Colorado
State University two-year projection of cash need.

Approved five new projects on the Colorado School of Mines two-year projection of
cash need.

Heard a presentation from Joint Budget Committee (JBC) staff about potential JBC
legislation affecting capital construction.

Voted to introduce committee legislation requiring that depreciation lease-equivalent
payments on behalf of cash-funded projects be appropriated through the operating
budget.

Discussed potential committee legislation concerning a clarification for the financing of
the phased development of the National Western Center.

Heard a presentation from staff about certain bills introduced by the Statutory
Revision Committee.

February 7, 2017 Voted to introduce committee legislation concerning the financing of the phased
development of the National Western Center.

Heard a presentation from staff about state-owned vacant buildings.

Met with the JBC on a variety of capital-related topics.
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Date Action

February 9, 2017 Discussed capital construction budgeting and the FY 2017-18 capital budget
requests.

Reconsidered the vote to introduce committee legislation concerning the financing of
the phased development of the National Western Center and instead voted to send a
letter of support to the State Treasurer concerning the issuance date for certificates of
participation to finance certain National Western Center projects.

February 14, 2017 Recommended to the JBC funding a prioritized list of FY 2017-18 state- and cash-
funded capital construction projects.

February 23, 2017 Continued discussion about state-owned vacant buildings. Heard input from the
Governor’s Office of State Planning and Budgeting about the future disposition of
certain buildings included in the inventory. Decided to require agencies with vacant
buildings to provide an update about the future use of these buildings at the
December 2017 annual hearings.

March 9, 2017 Approved one new project on the Colorado State University two-year projection of
cash need.

Discussed legislation introduced to date during the 2017 session related to capital
construction.

March 30, 2017 Voted to introduce committee legislation regarding the disposition of real property by
History Colorado.

Discussed funding for capital construction under Senate Bill 17-267.

Discussed interim meeting and travel plans.

April 7, 2017 Recommended an amendment to Senate Bill 17-267 to the Senate Finance
Committee under Senate Rule 42(a).

April 13, 2017 Heard a presentation from Arapahoe Community College about a new project on its
two-year projection of cash need.

April 27, 2017 Reviewed House Bill 17-1346 concerning the sale of land at the Colorado Mental
Health Institute at Fort Logan campus, under House Rule 50.

Discussed House Bill 17-1362, which would have required the Transportation
Legislation Review Committee and the Capital Development Committee to meet once
during the 2017 legislative interim to discuss critical infrastructure needs in the state.

Discussed funding for capital construction under Senate Bill 17-267.

June 7, 2017 Approved several two-year projection of cash need lists, including submittals from
Arapahoe Community College, Colorado Mesa University, Colorado School of Mines,
Colorado State University, University of Colorado at Boulder, and Western State
Colorado University.

Approved a nonmonetary request for a change in project scope and an extension in
spending authority for the History Colorado, Pearce-McAllister Cottage Renovation
project.

Approved an emergency, state-funded supplemental request from the Department of
Corrections.

Approved an emergency, cash-funded supplemental request from the University of
Colorado at Boulder.
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June 7, 2017 (Cont.) Voted to recommend support for two property transaction proposals from CPW.

Discussed the implementation of SB 17-267.

June 21, 2017 Voted to approve the FY 2017-18 list of Building Excellent Schools Today (BEST)
projects that are authorized to receive financial assistance through a future issuance
of certificates of participation.

Approved two projects on the University of Colorado at Colorado Springs two-year
projection of cash need. Heard one project on the University of Colorado Denver
two-year projection of cash need. The vote to approve the University of Colorado
Denver two-year projection failed 3-3.
Voted to recommend support for two property transaction proposals from CPW. A
third property transaction was heard and laid over for future consideration.

Discussed a funding recommendation policy for the FY 2018-19 capital budget cycle.
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VII. LEGISLATION IMPACTING CAPITAL CONSTRUCTION FUNDING

OR THE CAPITAL DEVELOPMENT PROCESS —
2017 LEGISLATIVE SESSION

A number of the bills considered by the General Assembly during the 2017 legislative
session affected funding for capital construction and the duties of the Capital Development
Committee (CDC).

Capital Construction Projects

Spending on capital construction. Senate Bill 17-254 (the Long Bill) provides funding in
FY 2017-18 for 62 capital construction, controlled maintenance, and information technology (IT)
projects totaling $183.4 million, including $91.9 million in state funds, and $91.5 million in cash
and federal funds. Of the $91.9 million appropriated from state funds, $39.3 million
(42.7 percent) is allocated to capital construction, $32.8 million (35.7 percent) to controlled
maintenance, and $19.8 million (21.6 percent) to capital IT projects. The bill funds
9 state-funded capital construction projects, 38 state-funded controlled maintenance projects,
5 state-funded IT projects, and 10 cash-funded capital construction or IT projects. The review
and recommendation of capital IT projects is made by the Joint Technology Committee.

SB 17-254 also includes $1.0 million in the operating budget to make repairs and
renovations to the Governor’s mansion during FY 2017-18.

Senate Bill 17-172 makes supplemental capital construction appropriations and budgetary
adjustments for a number of projects appropriated in prior fiscal years. The full scope of the
budgetary adjustments made by the bill is outlined in Chapter VI.

Revenue for Capital Projects

Revenue for FY 2017-18 state-funded capital construction. Senate Bill 17-263 makes
several transfers to the Capital Construction Fund (CCF). For FY 2017-18, the bill transfers
$90,195,961 to the CCF for state-funded capital construction, controlled maintenance, and
capital IT projects listed in the 2017 Long Bill, Senate Bill 17-254. The transfers include
$88,695,961 from the General Fund, $500,000 from the General Fund Exempt account; and
$1,000,000 from the State Historical Fund. Of the $88,695,961 transferred from the General
Fund, $19,855,515 million will be transferred to the IT Capital Account in the CCF to pay costs
associated with capital IT projects.

SB 17-263 also transfers $20,000,000 from the General Fund in FY 2017-18 to the
Controlled Maintenance Trust Fund (CMTF) to serve as part of the TABOR reserve and to
replace funds transferred in FY 2016-17 under various executive orders. Interest earned on the
CMTF may be spent on controlled maintenance projects.

Additional revenue for capital projects requested for FY 2017-18. Senate Bill 17-267
makes a number of changes to areas of state policy. One of these changes authorizes the
issuance of certificates of participation on or after July 1, 2018, for capital construction and
transportation projects. Up to $120.0 million of the proceeds from this issuance are allocated for
capital construction in FY 2018-19. The first $113,852,921 will be used to fund the outyear
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costs of all Level 1 controlled maintenance projects and the full FY 2017-18 and identified
outyear costs of all Level 2 and Level 3 controlled maintenance projects. (The current year
costs for Level 1 controlled maintenance projects were included in SB 17-254.) The remaining
allocation will be used for construction projects as prioritized by the CDC.

Changes in Funding Methodology for Capital Projects

Two bills adopted by the General Assembly make changes in the anticipated funding
methodology for future capital projects. House Bill 17-1144 changes how depreciation
equivalent payments from cash fund sources are recorded by state departments.
Senate Bill 15-211 created a process to annually set aside an amount equal to the calculated
depreciation of a capital asset funded through the capital construction section of the Long Bill.
Under current law, if a state department project is paid in whole or part from a cash fund source,
the state department is required to calculate the depreciable cost of the project and, once the
depreciation period begins, to set aside an amount equal to the calculated depreciation in a
capital reserve account created within the cash fund. This bill requires these payments to be
appropriated to a capital reserve account within the cash fund through the operating section of
the Long Bill.

Legislation affecting a statutory funding mechanism for capital construction.
Senate Bill 09-228 required a five-year block of transfers from the General Fund to the Highway
Users Tax Fund (HUTF) and the CCF beginning after state personal income grew 5.0 percent or
more during a single calendar year. The transfers began in FY 2015-16 and were scheduled to
continue through FY 2019-20. House Bill 16-1416 replaced the first two years of the SB 09-228
transfers with actual dollar amounts. Senate Bill 17-262 replaces the final three years of
transfers with actual dollar amounts. The bill eliminates the FY 2017-18 transfer to the CCF and
transfers $60.0 million to the CCF in FY 2018-19 and FY 2019-20.

Two other bills, which were postponed indefinitely, would have made changes to transfers to
the CCF under SB 09-228, including House Bill 17-1171 and House Bill 17-1187.

Bills That May Lead to Future Capital Construction Requests

Several bills adopted by the General Assembly are anticipated to lead to future capital
construction requests. House Bill 17-1329 changes the name of the Division of Youth
Corrections within the Department of Human Services to the Department of Youth Services
(DYS) and changes the focus of the services provided by the division. Specifically, the bill:
requires the department to implement a pilot program to aid in the creation of a division-wide
therapeutic and rehabilitative culture; directs the department to hire a third-party consultant to
conduct a performance assessment to evaluate safety in all division-occupied facilities; and
requires that a community board be established in each DYS region to meet quarterly and
promote transparency and community involvement and opportunities for youth to build positive
relationships with adults. The bill directs the DYS to perform construction and renovation as
necessary to place youth in a home-like, least-restrictive environment.

Real property transactions that may result in funding for future capital construction
requests. The CDC is charged with the review of real property transactions for most state
agencies in specified circumstances. Two bills adopted by the General Assembly in 2017
authorized real property transactions that may result in funding for future capital requests.
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House Bill 17-1317 gives the Colorado Historical Society the authority to sell real property in
the Lowry neighborhood of Denver. The bill directs the proceeds from the sale of the real
property to be deposited in the State Museum Cash Fund and allows the proceeds to be spent
on capital outlay, controlled maintenance, and capital construction in museums statewide.

House Bill 17-1346 authorizes the Department of Human Services to sell up to 66 acres of
vacant land around the Colorado Mental Health Institute at Fort Logan to the U.S. Department
of Veterans Affairs at fair market value for the purpose of expanding the Fort Logan National
Cemetery. House Bill 16-1456 authorized the sale of the first 15 acres. This bill authorizes the
sale of an additional 51 acres. The sale proceeds from the first 15 acres will be credited to the
Fort Logan National Cemetery Fund to pay one-time costs for the Veterans Community Living
Centers, as authorized in HB 16-1456. The sale proceeds from the remaining acres will be
deposited in the Fort Logan Land Sale Account (sale account), which is a special account
created in the CCF by this bill. The money in the sale account may be used for future capital
construction, capital renewal, or controlled maintenance expenses subject to approval by the
Governor's Office of State Planning and Budgeting and the CDC. All or a portion of the money
in the sale account must be expended for veterans-related and behavioral health-related
projects.

Changes to Post-Appropriation Administration of Capital Projects

Several bills considered by the General Assembly during the 2017 session concerned the
post-appropriation administration of capital projects. House Bill 17-1051 makes a number of
changes to the laws concerning the state procurement code. The procurement code governs
the purchase of goods and services by most public entities in Colorado. Many of the changes in
the bill codify, clarify, or simplify existing practice. Most construction contracting activities are
codified in a different part of statute; however, some activities associated with capital
construction fall under the procurement code.

House Bill 17-1067 updates references to a building standard promulgated by the American
National Standards Institute that governs construction of accessible housing.

House Bill 17-1300, which was postponed indefinitely, would have required contractors
employed on public projects expected to cost more than $500,000, and not funded with federal
dollars, to use apprentices enrolled in a registered apprenticeship program for at least
25 percent of the project workforce in apprenticeable occupations, or to make a good faith effort
to do so. A bid or proposal for such a project could only have been considered if it indicated
that at least 25 percent of the workforce in apprenticeable occupations would be hired to work
on the project.

Other Bills Affecting the Capital Process or the Duties of the CDC

The General Assembly considered a number of bills during the 2017 session that have
some bearing on the duties of the CDC, including the review of capital requests.
Senate Bill 17-122 repeals the Fallen Heroes Memorial Commission and the Fallen Heroes
Memorials Construction Fund in the Department of Personnel and Administration, and requires
the Capitol Building Advisory Committee (CBAC) to take on any remaining duties of the
commission. The CBAC makes advisory recommendations to the CDC in certain situations
about the use of the State Capitol building and surrounding grounds.
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House Bill 17-1082 expands the definition of capital construction under the Building
Excellent Schools Today (BEST) program to include technology. The BEST program was
established in 2008 to provide grants to rebuild, repair, or replace the worst of the state's
preK-12 facilities. The CDC reviews and approves the use of certificates of participation to
finance projects under the BEST program.

House Bill 17-1321, which was postponed indefinitely, would have increased the limit for
fees set in rule by the Colorado Parks and Wildlife Commission in order to address a projected
$22 million budgetary shortfall beginning in FY 2022-23. The projected shortfall includes
$14 million of Wildlife Cash Fund. The Wildlife Cash Fund is used, in part, to pay costs
associated with the purchase of an interest in real property by the Division of Colorado Parks
and Wildlife (CPW) within the Department of Natural Resources. The CDC reviews any CPW
real property transaction that exceeds 25 years in length or $100,000 in cost.

House Bill 17-1362, which was postponed indefinitely, would have required the
Transportation Legislation Review Committee and the CDC to meet at least once during the
2017 legislative interim to discuss strategies to address critical infrastructure needs in the state
and to consider funding scenarios to address these needs.
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VIII. GLOSSARY

BEST — Building Excellent Schools Today

CBAC — Capitol Building Advisory Committee

CBI — Colorado Bureau of Investigation

CCF — Capital Construction Fund

CCHE — Colorado Commission on Higher Education

CCMP — Capitol Complex Master Plan

CDC — Capital Development Committee

CERF — Corrections Expansion Reserve Fund (Section 17-1-116, C.R.S.)

CMTF — Controlled Maintenance Trust Fund (Section 24-75-302.5, C.R.S.)

COPs — Certificates of Participation

CRV — Current Replacement Value

DHS — Department of Human Services

DOC — Department of Corrections

DMVA — Department of Military and Veterans Affairs

DNR — Department of Natural Resources

DPA — Department of Personnel and Administration

DPS — Department of Public Safety

DTRS — Digital Trunked Radio System

FML — Federal Mineral Lease

GF — General Fund

GSF — Gross Square Footage

HUTF — Highway Users Tax Fund (Section 43-4-201, C.R.S.)

JBC — Joint Budget Committee

DPA — Department of Personnel and Administration
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OLLS — Office of Legislative Legal Services

OSA — Office of the State Architect

OSPB — Governor's Office of State Planning and Budgeting

SHF — State Historical Fund (Section 12-47.1-1201, C.R.S.)

TABOR — the Taxpayer's Bill of Rights Amendment. Article X, Section 20, of the
Colorado Constitution. The purpose of the amendment is to "reasonably
restrain most the growth of government."
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APPENDIX 1
FIVE-YEAR GROWTH IN GROSS SQUARE FOOTAGE BY STATE AGENCY

CALENDAR YEAR 2012 THROUGH CALENDAR YEAR 2016

Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

State Departments

Agriculture

2012 827,212 1.18% $81.7 827,212 1.91% $81.7

2013 828,793 1.16% $81.7 828,793 1.87% $81.7

2014 880,173 1.19% $87.8 880,173 1.90% $87.8

2015 660,381 0.87% $69.3 660,381 1.42% $69.3

2016 660,381 0.84% $71.1 660,381 1.37% $71.1

Agriculture:
Total Growth

(166,831) -0.34% ($10.6) (166,831) -0.54% ($10.6)

Capitol Complex (includes Fort Lyon)

2012 1,683,188 2.41% $557.5 1,491,538 3.44% $546.6

2013 1,684,300 2.37% $528.6 1,489,820 3.37% $517.1

2014 2,268,094 3.07% $639.1 2,073,614 4.48% $627.4

2015 2,261,965 2.99% $631.8 2,067,485 4.43% $620.1

2016 2,261,965 2.89% $647.6 2,067,485 4.29% $635.6

Capitol Complex:
Total Growth

578,777 0.48% $90.1 575,947 0.85% $89.0

Corrections

2012 7,427,386 10.63% $1,394.8 6,972,889 16.09% $1,361.8

2013 7,009,254 9.85% $1,404.2 6,542,421 14.78% $1,371.6

2014 6,878,716 9.30% $1,379.8 6,448,635 13.92% $1,348.9

2015 6,776,867 8.97% $1,348.2 6,339,036 13.58% $1,316.6

2016 6,865,930 8.78% $1,338.4 6,421,599 13.32% $1,356.1

Corrections:
Total Growth

(561,456) -1.85% ($56.4) (551,290) -2.77% ($5.7)
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

State Departments (Cont.)

Cumbres & Toltec Scenic Railroad

2012 53,188 0.08% $7.6 53,188 0.12% $7.6

2013 52,819 0.07% $7.9 52,819 0.12% $7.9

2014 52,819 0.07% $7.9 52,819 0.11% $7.9

2015 52,819 0.07% $7.9 52,819 0.11% $7.9

2016 52,819 0.07% $7.9 52,819 0.11% $7.9

Cumbres & Toltec Scenic Railroad:
Total Growth

(369) -0.01% $0.3 (369) -0.01% $0.3

Education

2012 327,394 0.47% $57.9 327,394 0.76% $57.9

2013 327,394 0.46% $52.6 327,394 0.74% $52.6

2014 327,394 0.44% $52.6 327,394 0.71% $52.6

2015 322,484 0.43% $59.9 322,484 0.69% $59.9

2016 322,484 0.41% $65.5 322,484 0.69% $65.5

Education:
Total Growth

(4,910) -0.06% $5.6 (4,910) -0.07% $5.6

History Colorado

2012 425,413 0.61% $131.7 425,413 0.98% $131.7

2013 438,417 0.62% $69.0 438,417 0.99% $69.0

2014 439,861 0.59% $71.8 439,861 0.95% $71.8

2015 457,182 0.60% $87.0 457,182 0.98% $87.0

2016 457,182 0.58% $89.1 457,182 0.95% $89.1

History Colorado:
Total Growth

31,769 -0.03% ($42.6) 31,769 -0.03% ($42.6)

Human Services

2012 3,978,791 5.69% $841.1 3,509,931 8.10% $743.7

2013 3,835,554 5.39% $708.5 3,471,573 7.84% $693.7

2014 3,818,063 5.16% $716.2 3,482,899 7.52% $670.8

2015 3,908,179 5.17% $735.1 3,533,055 7.57% $684.7

2016 3,919,067 5.01% $774.4 3,541,437 7.35% $700.9

Human Services:
Total Growth

(59,724) -0.68% ($66.7) 31,506 -0.75% $42.8
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

State Departments (Cont.)

Judicial

2012 0 0.00% $0.0 0 0.00% $0.0

2013 161,376 0.23% $8.5 161,376 0.36% $8.5

2014 855,376 1.16% $208.5 855,376 1.85% $208.5

2015 778,621 1.03% $146.2 778,621 1.67% $146.2

2016 778,621 1.00% $149.9 778,621 1.62% $149.9

Judicial:
Total Growth

778,621 1.00% $149.9 778,621 1.62% $149.9

Labor and Employment

2012 144,386 0.21% $28.9 0 0.00% $0.0

2013 142,660 0.20% $19.1 0 0.00% $0.0

2014 142,660 0.19% $19.9 0 0.00% $0.0

2015 142,660 0.19% $19.9 0 0.00% $0.0

2016 142,660 0.18% $20.3 0 0.00% $0.00

Labor and Employment:
Total Growth

(1,726) -0.03% ($8.6) 0 0.00% $0.0

Military and Veterans Affairs

2012 1,306,572 1.87% $167.2 700,260 1.62% $104.0

2013 1,620,509 2.28% $190.1 719,953 1.63% $103.5

2014 1,472,890 1.99% $212.80 721,389 1.56% $104.6

2015 1,204,957 1.59% $253.1 722,646 1.55% $113.6

2016 1,665,585 2.13% $304.6 743,272 1.54% $114.6

Military and Veterans Affairs:
Total Growth

359,013 0.26% $137.4 43,012 0.08% $10.6

Natural Resources

2012 2,838,814 4.06% $343.2 0 0.00% $0.0

2013 2,740,969 3.85% $376.3 0 0.00% $0.0

2014 2,694,627 3.64% $370.6 0 0.00% $0.0

2015 2,694,627 3.56% $370.5 0 0.00% $0.0

2016 2,694,627 3.45% $370.6 0 0.00% 0.0

Natural Resources:
Total Growth

(144,187) -0.61% $27.4 0 0.00% $0.0
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

State Departments (Cont.)

Office of Information Technology

2012 25,385 0.04% $3.5 25,385 0.06% $3.5

2013 25,114 0.04% $3.5 25,114 0.06% $3.5

2014 25,385 0.03% $4.5 25,385 0.05% $4.5

2015 25,385 0.03% $4.5 25,385 0.05% $4.5

2016 25,385 0.03% $4.6 25,385 0.05% $4.6

Office of Information Technology:
Total Growth

0 -0.01% $1.1 0 -0.01% $1.1

Public Health and Environment

2012 94,412 0.14% $35.9 94,412 0.22% $35.9

2013 111,903 0.16% $44.7 111,903 0.25% $44.7

2014 112,640 0.15% $52.2 112,640 0.24% $52.2

2015 114,412 0.15% $52.5 114,412 0.25% $52.5

2016 114,412 0.15% $53.8 114,412 0.24% $53.8

Public Health and Environment:
Total Growth

20,000 0.01% $17.9 20,000 0.02% $17.9

Public Safety

2012 244,042 0.35% $24.4 239,637 0.55% $24.2

2013 252,177 0.35% $31.1 239,637 0.54% $24.2

2014 302,334 0.41% $48.4 290,786 0.63% $42.0

2015 316,346 0.42% $59.5 304,412 0.65% $53.2

2016 336,864 0.43% $71.6 316,530 0.66% $63.9

Public Safety:
Total Growth

92,822 0.08% $47.2 76,893 0.11% $39.7
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

State Departments (Cont.)

Revenue

2012 128,102 0.18% $22.2 119,502 0.28% $21.1

2013 119,970 0.17% $16.4 119,970 0.27% $16.4

2014 132,074 0.18% $20.7 119,502 0.26% $16.4

2015 138,642 0.18% $19.7 119,502 0.26% $16.4

2016 138,642 0.18% $20.2 119,502 0.25% $16.8

Revenue:
Total Growth

10,540 0.00% ($2.0) 0 -0.03% ($4.3)

Transportation

2012 3,207,047 4.59% $1,260.7 0 0.00% $0.0

2013 3,362,781 4.73% $1,206.0 0 0.00% $0.0

2014 3,373,967 4.56% $1,283.2 0 0.00% $0.0

2015 3,589,835 4.75% $992.5 0 0.00% $0.0

2016 3,652,382 4.67% $1,249.0 0 0.00% $0.0

Transportation:
Total Growth

445,335 0.08% ($11.7) 0 0.00% $0.0

All State Departments

2012 22,711,332 32.51% $4,958.3 14,786,761 34.13% $3,119.7

2013 22,713,990 31.92% $4,748.1 14,529,190 32.83% $2,994.3

2014 23,777,073 32.16% $5,176.0 15,830,473 34.17% $3,295.5

2015 23,445,362 31.02% $4,857.7 15,497,420 33.21% $3,231.9

2016 24,089,006 30.82% $5,288.6 15,621,109 32.40% $3,329.8

All State Departments:
Total Growth

1,377,674 -1.69% $330.3 834,348 -1.73% $210.1
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

Higher Education

Adams State University

2012 1,107,787 1.59% $274.4 577,013 1.33% $159.8

2013 1,132,787 1.59% $258.7 602,013 1.36% $144.1

2014 1,193,787 1.61% $262.4 670,253 1.45% $149.5

2015 1,193,787 1.58% $262.4 670,253 1.44% $149.5

2016 1,193,787 1.53% $262.4 670,253 1.39% $149.5

Adams State University:
Total Growth

86,000 -0.06% $12.0 93,240 0.06% $10.3

Auraria Higher Education Center

2012 3,508,104 5.02% $621.0 2,007,945 4.63% $457.5

2013 3,688,463 5.18% $618.5 2,152,979 4.86% $444.3

2014 3,719,700 5.03% $632.3 2,304,152 4.97% $444.4

2015 3,885,384 5.14% $637.9 2,172,885 4.66% $467.7

2016 3,911,239 5.00% $688.8 2,288,459 4.75% $500.9

Auraria Higher Education Center:
Total Growth

403,135 -0.02% $67.8 280,514 0.12% $43.4

Colorado Mesa University

2012 1,473,418 2.11% $296.2 770,353 1.78% $133.4

2013 1,866,507 2.62% $377.0 735,138 1.66% $148.3

2014 1,934,692 2.62% $397.4 833,146 1.80% $189.6

2015 2,001,268 2.65% $407.2 825,790 1.77% $170.2

2016 2,244,853 2.87% $411.5 1,034,320 2.15% $182.0

Colorado Mesa University:
Total Growth

771,435 0.76% $115.3 263,967 0.37% $48.6

Colorado School of Mines

2012 2,337,039 3.34% $712.8 1,473,775 3.40% $537.4

2013 2,319,263 3.26% $516.1 1,480,358 3.34% $356.7

2014 2,358,540 3.19% $545.3 1,373,582 2.96% $355.7

2015 3,239,792 4.29% $601.6 1,519,835 3.26% $361.1

2016 3,074,695 3.93% $599.1 2,055,572 4.26% $390.0

Colorado School of Mines:
Total Growth

737,656 0.59% ($113.7) 581,797 0.86% ($147.4)
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

Higher Education (Cont.)

Colorado State University

2012 9,985,826 14.29% $1,719.7 6,192,151 14.29% $1,181.5

2013 10,524,828 14.79% $1,920.4 6,296,909 14.23% $1,280.9

2014 10,241,724 13.85% $1,924.8 6,361,345 13.73% $1,336.2

2015 10,423,755 13.79% $2,918.7 6,660,569 14.29% $2,135.6

2016 10,655,005 13.63% $2,960.6 6,515,372 13.51% $2,131.7

Colorado State University:
Total Growth

669,179 -0.66% $1,240.9 323,221 -0.78% $950.2

Colorado State University - Pueblo

2012 1,222,173 1.75% $189.2 641,328 1.48% $105.9

2013 1,282,705 1.80% $219.4 646,180 1.46% $111.7

2014 1,282,680 1.73% $219.0 646,155 1.39% $111.7

2015 1,601,465 2.12% $276.5 750,086 1.61% $137.3

2016 1,528,965 1.96% $275.6 816,996 1.69% $151.1

Colorado State University - Pueblo:
Total Growth

306,972 0.21% $86.4 175,668 0.21% $45.2

Community Colleges

Arapahoe Community College

2012 421,067 0.60% $74.8 421,067 0.97% $74.8

2013 425,428 0.60% $79.8 425,428 0.96% $79.8

2014 425,428 0.58% $79.9 425,428 0.92% $79.9

2015 425,153 0.56% $81.0 425,153 0.91% $81.0

2016 425,153 0.54% $84.2 425,153 0.88% $84.2

Arapahoe Community College:
Total Growth

4,086 -0.06% $9.4 4,086 -0.09% $9.4
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Department

Total GSF -
All

Buildings
% of
Total

CRV
($ in

Millions)

GSF -
General

Fund
Buildings

% of
Total

CRV
($ in

Millions)

Higher Education (Cont.)

Community Colleges (Cont.)

Community College of Aurora

2012 26,507 0.04% $4.3 26,507 0.06% $4.3

2013 26,507 0.04% $4.3 26,507 0.06% $4.3

2014 26,507 0.04% $4.3 26,507 0.06% $4.3

2015 30,806 0.04% $6.4 30,806 0.07% $6.4

2016 142,611 0.18% $29.7 142,611 0.30% $29.7

Community College of Aurora:
Total Growth

116,104 0.14% $25.4 116,104 0.24% $25.4

Front Range Community College

2012 653,745 0.94% $179.9 600,659 1.39% $166.6

2013 690,938 0.97% $162.7 659,527 1.49% $152.0

2014 745,143 1.01% $171.2 702,698 1.52% $161.6

2015 741,508 0.98% $176.9 698,054 1.50% $166.8

2016 776,944 0.99% $190.5 733,490 1.52% $180.5

Front Range Community College:
Total Growth

123,199 0.05% $10.6 132,831 0.13% $13.9

Lamar Community College

2012 313,734 0.45% $39.4 262,734 0.61% $29.2

2013 328,405 0.46% $43.5 269,389 0.61% $33.7

2014 332,703 0.45% $44.1 273,687 0.59% $34.2

2015 304,252 0.40% $43.5 245,236 0.53% $33.6

2016 332,703 0.43% $44.6 273,687 0.57% $34.5

Lamar Community College:
Total Growth

18,969 -0.02% $5.2 10,953 -0.04% $5.3
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Department

Total GSF
– All

Buildings

% of

Total

CRV

($ in
Millions)

GSF –
General

Fund
Buildings

% of

Total

CRV

($ in
Millions)

Higher Education (Cont.)

Community Colleges (Cont.)

Lowry Campus

2012 931,492 1.33% $129.8 741,217 1.70% $109.8

2013 950,051 1.34% $160.7 950,051 2.15% $160.7

2014 942,458 1.27% $160.9 942,458 2.03% $160.9

2015 945,102 1.25% $159.5 945,102 2.03% $159.5

2016 945,102 1.21% $163.8 945,102 1.96% $163.8

Lowry Campus:
Total Growth

13,610 -0.12% $34.0 203,885 0.26% $54.0

Morgan Community College

2012 106,488 0.15% $23.7 103,347 0.24% $23.0

2013 131,807 0.19% $28.0 128,666 0.29% $27.3

2014 138,806 0.19% $30.1 135,665 0.29% $29.4

2015 143,513 0.19% $30.9 140,372 0.30% $30.1

2016 143,513 0.18% $31.6 140,372 0.29% $30.8

Morgan Community College:
Total Growth

37,025 0.03% $7.9 37,025 0.05% $7.8

Northeastern Junior College

2012 547,518 0.78% $79.6 338,486 0.78% $47.9

2013 617,828 0.87% $101.4 356,664 0.81% $59.1

2014 565,444 0.76% $95.9 330,988 0.71% $53.7

2015 537,021 0.71% $100.9 309,637 0.66% $57.3

2016 544,636 0.70% $103.1 317,252 0.66% $58.4

Northeastern Junior College:
Total Growth

(2,882) -0.08% $23.5 (21,234) -0.12% $10.5

Colorado Northwestern Community College

2012 356,836 0.51% $55.8 276,014 0.64% $44.5

2013 355,636 0.50% $55.7 274,814 0.62% $44.5

2014 347,311 0.47% $57.3 266,352 0.57% $46.0

2015 371,265 0.49% $60.9 287,350 0.62% $49.8

2016 371,265 0.47% $62.0 287,350 0.60% $50.7

Colorado Northwestern Community
College: Total Growth

14,429 -0.04% $6.2 11,336 -0.04% $6.2
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Department

Total GSF
– All

Buildings

% of

Total

CRV

($ in
Millions)

GSF –
General

Fund
Buildings

% of

Total

CRV

($ in
Millions)

Higher Education (Cont.)

Community Colleges (Cont.)

Otero Junior College

2012 311,764 0.45% $53.1 212,720 0.49% $38.5

2013 320,993 0.45% $53.7 224,841 0.51% $38.4

2014 320,993 0.43% $53.6 224,841 0.49% $38.4

2015 354,818 0.47% $57.4 244,434 0.52% $40.6

2016 354,818 0.45% $58.8 266,894 0.55% $44.2

Otero Junior College:
Total Growth

43,054 0.00% $5.7 54,174 0.06% $5.7

Pikes Peak Community College

2012 513,801 0.74% $77.5 471,306 1.09% $71.3

2013 533,002 0.75% $122.5 490,507 1.11% $94.3

2014 583,568 0.79% $105.1 551,857 1.19% $100.2

2015 620,208 0.82% $113.9 589,363 1.26% $107.7

2016 585,363 0.75% $110.8 554,518 1.15% $104.4

Pikes Peak Community College:
Total Growth

71,562 0.01% $33.3 83,212 0.06% $33.1

Pueblo Community College

2012 503,558 0.72% $68.2 448,558 1.04% $60.6

2013 504,598 0.71% $84.3 445,598 1.01% $72.3

2014 508,640 0.69% $94.3 445,598 0.96% $80.9

2015 508,593 0.67% $96.2 445,551 0.96% $82.8

2016 508,593 0.65% $98.6 445,551 0.92% $84.9

Pueblo Community College:
Total Growth

5,035 -0.07% $30.4 (3,007) -0.12% $24.3

Red Rocks Community College

2012 391,972 0.56% $54.3 391,972 0.90% $54.3

2013 345,712 0.49% $64.4 345,712 0.78% $64.4

2014 482,507 0.65% $84.3 482,507 1.04% $84.3

2015 482,256 0.64% $87.8 482,256 1.03% $87.8

2016 537,966 0.69% $106.0 537,966 1.12% $106.0

Red Rocks Community College:
Total Growth

145,994 0.13% $51.7 145,994 0.22% $51.7
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Department

Total GSF
– All

Buildings

% of

Total

CRV

($ in
Millions)

GSF –
General

Fund
Buildings

% of

Total

CRV

($ in
Millions)

Higher Education (Cont.)

Community Colleges (Cont.)

Trinidad State Junior College

2012 380,750 0.55% $75.9 289,570 0.67% $58.9

2013 383,944 0.54% $62.9 292,529 0.66% $56.4

2014 384,280 0.52% $74.3 292,529 0.63% $56.9

2015 394,101 0.52% $73.1 312,690 0.67% $60.3

2016 394,101 0.50% $74.9 291,304 0.60% $58.1

Trinidad State Junior College:
Total Growth

13,351 -0.05% ($1.0) 1,734 -0.07% ($0.8)

All Community Colleges

2012 5,459,232 7.82% $916.3 4,584,157 10.49% $783.7

2013 5,614,849 7.89% $1,023.9 4,890,233 11.05% $887.2

2014 5,803,788 7.85% $1,055.3 5,101,115 11.01% $930.7

2015 5,858,596 7.75% $1,088.2 5,156,004 11.06% $963.6

2016 6,062,768 7.75% $1,158.6 5,361,250 11.12% $1,030.2

All Community Colleges:
Total Growth

603,536 -0.07% $242.3 777,093 0.63% $246.5
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Department

Total GSF
– All

Buildings

% of

Total

CRV

($ in
Millions)

GSF –
General

Fund
Buildings

% of

Total

CRV

($ in
Millions)

Higher Education (Cont.)

Fort Lewis College

2012 1,193,731 1.71% $368.3 589,454 1.36% $190.5

2013 1,193,723 1.68% $388.5 610,214 1.38% $208.2

2014 1,177,223 1.59% $396.6 593,714 1.28% $209.0

2015 1,173,766 1.55% $413.0 593,714 1.27% $221.7

2016 1,176,948 1.51% $436.7 590,896 1.23% $236.2

Fort Lewis College:
Total Growth

(16,783) -0.20% $68.4 1,442 -0.13% $45.7

University of Colorado (CU) at Boulder

2012 11,154,874 15.97% $2,459.3 5,392,388 12.45% $1,261.6

2013 11,276,543 15.85% $2,742.8 5,649,731 12.77% $1,622.5

2014 11,302,224 15.29% $2,790.3 5,522,675 11.92% $1,635.0

2015 11,195,049 14.81% $2,740.0 5,492,540 11.78% $1,526.5

2016 12,340,447 15.79% $2,736.8 5,751,743 11.93% $1,523.3

CU Boulder:
Total Growth

1,185,573 -0.18% $277.5 359,355 -0.52% $261.7

CU — Colorado Springs

2012 1,640,349 2.35% $288.7 904,699 2.09% $177.3

2013 1,061,227 1.49% $203.6 862,993 1.95% $186.4

2014 2,254,010 3.05% $475.0 980,687 2.12% $314.2

2015 2,688,028 3.56% $486.2 1,222,346 2.62% $325.4

2016 2,706,246 3.46% $568.7 1,218,738 2.53% $320.5

CU — Colorado Springs:
Total Growth

1,065,897 1.11% $280.0 314,039 0.44% $143.2

CU — Denver

2012 4,302,698 6.16% $1,430.5 3,725,043 8.60% $1,341.8

2013 4,302,698 6.05% $1,462.1 3,725,043 8.42% $1,371.2

2014 4,459,103 6.03% $1,552.4 3,881,448 8.38% $1,459.2

2015 4,445,927 5.88% $1,578.6 3,868,272 8.30% $1,483.5

2016 4,734,548 6.06% $1,735.9 4,045,570 8.39% $1,592.8

CU — Denver:
Total Growth

431,850 -0.10% $305.4 320,527 -0.21% $251.0
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Department

Total GSF
– All

Buildings

% of

Total

CRV

($ in
Millions)

GSF –
General

Fund
Buildings

% of

Total

CRV

($ in
Millions)

Higher Education (Cont.)

University of Northern Colorado

2012 3,156,794 4.52% $594.0 1,526,803 3.52% $323.1

2013 3,085,644 4.34% $606.6 1,448,749 3.27% $323.6

2014 3,154,584 4.27% $603.9 1,528,707 3.30% $332.2

2015 3,154,995 4.17% $624.9 1,529,118 3.28% $353.2

2016 3,154,584 4.04% $642.8 1,528,707 3.17% $364.7

University of Northern Colorado:
Total Growth

(2,210) -0.48% $48.8 1,904 -0.35% $41.6

Western State Colorado University

2012 978,785 1.40% $228.2 508,016 1.17% $114.3

2013 1,099,136 1.54% $258.4 628,256 1.42% $144.4

2014 1,280,298 1.73% $258.4 703,797 1.52% $173.2

2015 1,280,298 1.69% $258.4 703,797 1.51% $173.2

2016 1,290,995 1.65% $268.1 711,028 1.47% $182.9

Western State Colorado University:
Total Growth

312,210 0.25% $39.9 203,012 0.30% $68.6

All Higher Education

2012 47,520,810 67.99% $10,098.6 28,893,125 66.15% $6,767.8

2013 48,448,373 68.08% $10,596.0 29,728,796 67.17% $7,229.6

2014 50,162,353 67.84% $11,113.1 30,500,776 65.83% $7,640.6

2015 52,142,110 68.98% $12,293.5 31,165,209 66.86% $8,468.7

2016 54,075,080 69.18% $12,725.6 32,588,904 67.56% $8,755.8

All Higher Education:
Total Growth

6,554,270 1.19% $2,627.0 3,695,779 1.41% $1,988.0

Grand Total

2012 70,232,142 100.00% $15,056.9 43,679,886 100.00% $9,887.5

2013 71,162,363 100.00% $15,344.1 44,257,986 100.00% $10,223.9

2014 73,939,426 100.00% $16,289.1 46,331,249 100.00% $10,936.1

2015 75,587,472 100.00% $17,151.2 46,662,629 100.00% $11,700.6

2016 78,164,086 100.00% $18,014.2 48,210,013 100.00% $12,085.6

Grand Total:
Growth of All Agencies

7,931,944 11.3% $2,957.3 4,530,127 10.4% $2,198.1
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APPENDIX 2
STATE-OWNED VACANT BUILDINGS

AS OF DECEMBER 2016

This appendix summarizes the status of vacant buildings owned by the state of Colorado, as
reported to the Office of the State Architect (OSA) in December 2016 and reviewed by
Legislative Council Staff in February 2017. Future plans for these buildings vary by agency or
institution. Some are recommended for demolition or renovation once funds are available;
others are recommended to be repurposed, sold, leased, or to remain vacant as storage or
historic sites. This appendix does not address vacant buildings managed by the Department of
Natural Resources, the State Land Board, or the Colorado Department of Transportation,
because they do not report to OSA.

State-Owned Inventory of Vacant Buildings

Figure A2.1 summarizes the 128 state-owned vacant buildings by major facility or campus,
including the gross square feet (GSF), and the range of Facility Condition Index (FCI) ratings for
each. It also includes responses from each agency about its willingness to sell or lease its
vacant buildings. Generally speaking, the FCI rating assumes a life span of 100 years for a
building and, if left untouched, a building loses about one point in its FCI rating each year. The
OSA target rating for state buildings is 85.

FIGURE A2.1
VACANT BUILDINGS SUMMARY

Facility/Campus Buildings GSF
FCI

Range
Willing
to Sell?

Willing to
Lease?

Colorado State Penitentiary II 1 448,222 95% Yes Yes

Various other buildings 12 12,889 0 - 40% No No

Corrections Total 13 461,111

Human Services

Colorado Mental Health Institute at
Fort Logan

1 8,558 31% No Yes

Colorado Mental Health Institute at
Pueblo

8 141,375 34 - 64% No Yes

Grand Junction Regional Center 11 95,009 14 - 87% Pending SB16-178

Homelake Veterans Community Living
Center

13 28,220 9 - 43% No Yes

Lathrop State Park 6 31,604 23 - 71% Yes Yes

Wheat Ridge Regional Center 7 58,992 23 - 24% Yes Yes

Mount View Youth Services Center 2 11,922 11 - 49% No Yes

Human Services Total 48 375,680

Military and Veterans Affairs

Las Animas Armory 1 10,583 30% Yes No

Military and Veterans Affairs Total 1 10,583
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FIGURE A2.1 (CONT.)
VACANT BUILDINGS SUMMARY

Facility/Campus Buildings GSF
FCI

Range
Willing
to Sell?

Willing to
Lease?

Personnel and Administration

Fort Lyon 40 141,033 20 - 75% No Yes

Personnel and Administration Total 40 141,033

Colorado Community College System (CCCS)

Lowry Campus 4 423,030 19 - 43% No Yes

CCCS Total 4 423,030

Colorado State University (CSU) System

Various research buildings 15 11,540 35 - 90% Yes Yes

Belmont Hall, CSU-Pueblo 1 120,000 54% No No

CSU System Total 16 131,540

Pueblo Community College

Former prison buildings, Fremont
Campus

5 4,862 18% No No

Pueblo Community College Total 5 4,862

University of Colorado Denver

Building 610 1 6,960 50% No No

University of Colorado Denver Total 1 6,960

Grand Total 128 1,554,799

Reluctance or inability to sell or lease. The reasons for an agency’s reluctance or
inability to sell or lease its vacant buildings vary. Examples include: security concerns; deed
restrictions; access/egress issues; potential historic designation; and outcomes of legislation
associated with certain campuses. For example, the future of the vacant buildings at the Grand
Junction Regional Center campus is dependent upon the outcome of the directives in
Senate Bill 16-178. Similarly, the future use of the Fort Lyon campus is dependent upon the
study commissioned by House Bill 16-1411. Detailed information about each vacant building
can be found on the OSA website.1 In February 2017, the CDC requested that each agency
provide an update to the committee about its vacant buildings at the annual CDC hearings in
December 2017.

1
https://www.colorado.gov/pacific/osa/vacant-facilities
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APPENDIX 3
HIGHER EDUCATION CASH PROJECTS APPROVED OR

REAUTHORIZED DURING FY 2016-17
ORGANIZED BY HIGHER EDUCATION INSTITUTION

Institution Name and Project Title Cost

Arapahoe Community College

Castle Rock Collaboration Campus $8,200,000

The project constructs a new Arapahoe Community College campus in Castle Rock, in partnership with
Colorado State University, Douglas County School District, and the town of Castle Rock. The new campus
will accommodate 700 to 800 students, primarily from Douglas County. Specifically, this request purchases
14.8 acres of land and designs the new campus.

Colorado Mesa University

Electric Lineworker Building $220,000

The project constructs an 8,105-GSF, pre-engineered structure in order to relocate the Electric Lineworker
program. This request is to begin site infrastructure work, including sanitary sewer, storm water, water,
intersection, parking lot, and access road improvements. CMU plans to submit a request for state funding
for the remaining project costs.

Colorado School of Mines

Campus Generators $6,000,000

The project installs a series of generators to provide enough power to operate the entire campus in the
event of an electrical outage. The school anticipates installing three generators. The project does not
replace any existing generators.

Campus Utility Infrastructure $6,000,000

The project upgrades steam and chilled water infrastructure to provide improved heating and air
conditioning to the campus.

Center for Innovative Teaching and Learning $30,000,000

The project constructs a three-story, 75,000-GSF classroom building to support programs across all
departments. It constructs classrooms, seminar and lecture halls, a computer lab, a maker space, and
collaborative workspaces.

Earth Resources Building $70,000,000

The project constructs a 130,000-GSF laboratory and administrative center to house a United States
Geological Survey unit currently located at the Denver Federal Center. A portion of the building will be
occupied by the school's Geophysics Department, which is being displaced by the Green Center Roof
Renovation project.

Engineering Annex Renovation $2,700,000

The project renovates the Engineering Annex Building to construct a second story and to make upgrades to
the existing space. The newly created space will provide classroom, student study, and office space for the
Engineering Practices Introductory Course Sequence (EPICS) program. The EPICS program is an
undergraduate student requirement.

Green Center Chiller $8,600,000

The project replaces two failing chillers and adds one chiller in order to provide added capacity to the
campus chilled water system. The school says the project consolidates the cooling on the north part of
campus into a single, efficient plant. The existing system relies on stand-alone building chillers.
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APPENDIX 3 (CONT.)
HIGHER EDUCATION CASH PROJECTS APPROVED OR

REAUTHORIZED DURING FY 2016-17
ORGANIZED BY HIGHER EDUCATION INSTITUTION

Institution Name and Project Title Cost

Colorado School of Mines (Cont.)

Operations Building $7,500,000

The project constructs a 20,000-GSF building to consolidate all of the campus operating functions in an
updated facility. The college says construction of the new building will create efficiencies by centralizing
functions that are now in disparate locations and will free up campus space for academic use.

Parking Garage $23,000,000

The project constructs a 700-space, 265,000-GSF parking garage. The garage addresses an increase in
demand for on-campus parking driven by increases in retention rates and recent changes to downtown
parking regulations made by the city of Golden. The parking structure will also include 20,000 GSF of
office and classroom space.

Residence Hall VI $50,000,000

The project constructs a 150,000-GSF, 500-bed dormitory to house freshman and sophomore students.
The project supports the Mines Residential Campus Plan, which seeks to improve the on-campus
community by calling for up to 60 percent of students to live on campus. About 30 percent of the student
population currently lives on campus.

Colorado State University

Athletic Practice Fields and Heritage Garden $4,000,000

The project constructs new practice fields to the west of the new on-campus stadium. The new fields will
include one full football field, with two end zones, and one half field with two end zones. A synthetic turf will
be used. The project also constructs a heritage garden with interpretive signage to showcase agricultural
crops.

Corbett-Parmelee Dining Center and Lobby Renovation $10,500,000

The project renovates the existing Corbett-Parmelee Dining Center and the Corbett Hall lobby. The
renovation will provide new food venues and an updated kitchen in the dining center, and an improved
lobby, study space, and courtyard entrance in Corbett Hall. Corbett Hall and Parmelee Hall are both
residence halls located adjacent to each other on the main campus.

JBS Global Food Innovation Center $21,100,000

The project constructs a 38,000-GSF addition to the Animal Sciences Building. The addition will be
constructed on the south side of the building and will provide space for food animal holding, judging, and
processing. It will also include new classroom, office, and laboratory space, as well as a culinary kitchen
and a small retail space for meat sales.

Lory Student Center West Lawn and Lagoon Upgrade $2,000,000

The project upgrades the west lawn of the Lory Student Center and deepens the lagoon to provide
additional storm water detention on campus.

Richardson Design Center $16,500,000

The project constructs a three-story, 40,605-GSF building for various design functions, including fabrication
labs, computer labs, and gallery, exhibit, and presentation space. The building will construct a maker
space that will be open to the entire campus community. The second and third floors are planned for the
Interior Design Department. The building will also provide classroom and studio space for multidisciplinary
courses.
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APPENDIX 3 (CONT.)
HIGHER EDUCATION CASH PROJECTS APPROVED OR

REAUTHORIZED DURING FY 2016-17
ORGANIZED BY HIGHER EDUCATION INSTITUTION

Institution Name and Project Title Cost

Colorado State University (Cont.)

Shields and Elizabeth Streets Underpass $10,800,000

The project constructs a bike and pedestrian underpass at the intersection of Elizabeth and Shields Streets
on the west side of the main campus. The intersection is heavily traveled by students and faculty that live
on the west side of Shields Street. The project is part of an intergovernmental agreement with the city of
Fort Collins.

Temple Grandin Center for Equine Assisted Therapies $8,500,000

The project constructs a 41,500-GSF arena on the Foothills Campus for teaching equine-assisted therapy.
The Equine Science program will use the arena to provide instruction and outreach in therapeutic riding.

Warner College of Natural Resources Addition $20,200,000

The project constructs a 37,400-GSF addition to the Warner School of Natural Resources to add
classrooms, a student success center, and offices for the college.

University of Colorado at Boulder

23rd Street Bridge Replacement (Capital Renewal) $4,031,455

The project removes up to three deteriorating pedestrian bridges over Boulder Creek between 17th and
Folsom Streets and constructs one new break-away pedestrian bridge. The new bridge will be elevated
above the 100-year floodplain and will connect to pathways on the north and south sides of the creek. The
pathways provide access to the main campus from areas north of Boulder Creek.

Aerospace Engineering Sciences Building $82,545,712

The project constructs a four-story, 139,167-GSF Aerospace Engineering Sciences Building on the
university's east, or research, campus to house the Aerospace Engineering Sciences Department. The
facility will house research space for small satellites and human space flight experiments; an enclosed
rooftop for testing unmanned aircraft and ground robots; rooftop locations for light detection and ranging
(LIDAR) and GPS instruments; "clean rooms" for assembling and testing space hardware systems; spaces
supporting International Traffic in Arms Regulations-controlled projects; and specialized testing facilities,
including thermal vacuum, vibration, and anechoic chamber facilities.

Center for Academic Success and Engagement $52,955,672

The project constructs a three-story, 114,230-GSF building atop the existing Euclid Avenue parking
structure to consolidate and optimize student support services. The new space will include offices, large
auditoria, classrooms, seminar and conference rooms, computer laboratories, service space, and an atrium
and display space.

Williams Village East Residence Hall $96,700,000

The project constructs a 178,051-GSF, 700-bed residential building on the Williams Village Campus, which
is located at 30th Street and Baseline Road in Boulder, about a mile away from the main campus. The
facility addresses enrollment growth and the high demand for on-campus housing.
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APPENDIX 3 (CONT.)
HIGHER EDUCATION CASH PROJECTS APPROVED OR

REAUTHORIZED DURING FY 2016-17
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University of Colorado Colorado Springs

Hybyl Center $61,425,000

The project constructs a 104,080-GSF building to integrate undergraduate and graduate programs in
exercise science, sports medicine, athletic training, physical therapy, and sports nutrition with clinical
practice and research in a sports medicine and performance environment. Additionally, the new building
will accommodate general anatomy and physiology instruction for all majors, including nursing. The project
is a collaboration between the university and the Colorado Springs community and is partially funded
through Regional Tourism Act funds.

Indoor Practice Field and Baseball Diamond $ 13,268,369

The project constructs a 52,875-GSF indoor practice facility for the soccer, lacrosse, baseball, and track
and field teams. It also constructs a baseball diamond for the new baseball team. The indoor facility may
also be used for campus recreation and rented out for community events.

Western State Colorado University

Engineering School Building $27,000,000

The project constructs a 42,000-GSF building for the university's new engineering school.

Grand Total $643,746,208
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APPENDIX 4
CERTIFICATES OF PARTICIPATION PAYMENTS

FUNDED FOR FY 2017-18

The state is currently making payments through the annual budget on seven COP
issuances, five of which are state-funded and two of which are cash-funded. Lease-purchase
payments for new or ongoing projects paid through COPs are made in the capital construction
budget and payments for substantially completed facilities are made in the operating budget.
Since all of the projects financed through existing COPs are substantially complete, none of the
associated payments are currently being made through the capital construction budget. The
COP issuances are discussed in greater detail below and are listed in order of issuance date,
beginning with the most recent. Information about the cost and terms of each issuance are
shown in Figure A4.1.

Colorado Bureau of Investigation. The state has authorized two COP issuances in recent
years to finance construction of laboratory facilities for the Colorado Bureau of Investigation
(CBI). Senate Bill 15-207 authorized the issuance of COPs to refinance existing revenue
bonds used to finance the construction of the CBI Grand Junction laboratory and regional office.
The original revenue bonds were issued by a special purpose entity formed by the city of Grand
Junction in 2006. The refinancing was finalized in fall 2015. CBI makes annual lease payments
through its operating budget.

House Bill 14-1170 authorized the issuance of COPs to construct a new facility for the CBI
in Pueblo West. The new facility replaced a leased lab located in Pueblo. The COPs were
issued in July 2014. CBI makes annual lease payments through its operating budget.

Colorado Department of Agriculture. In FY 2014-15, the Department of Agriculture began
making payments on a COP issued in December 2013 to finance a new office building designed
to consolidate functions from three leased offices in the Denver Metro area. The COP issuance
was authorized through House Bill 13-1234. The department makes annual lease payments
from the Agricultural Management Cash Fund through its operating budget.

History Colorado Center and the Justice Center. In FY 2011-12, History Colorado began
making payments on a portion of a COP issued in July 2009 to finance a new history museum
and justice center. Beginning in FY 2012-13, the Judicial Branch began contributing to the
payment. The average annual payment amount is $21.6 million, including $3.8 million paid by
History Colorado from limited gaming moneys, and $18.4 million paid by the Judicial Branch
from civil filing fees. Beginning in FY 2015-16, the Judicial Branch share of the payments has
been partially offset with General Fund. The payments are made through the operating budgets
of each agency. The COP issuance was authorized through Senate Bill 08-206.

Higher education institutions. Senate Bill 08-233 authorized a state-funded COP
issuance to construct or renovate 12 buildings on various higher education campuses. The
12 projects included (listed in order of original prioritization):

• Butler Hancock Interior Renovation, University of Northern Colorado;
• Academic Building, Craig Campus, Colorado Northwestern Community College;
• Academic Resources Center Remodel, Colorado State University – Pueblo;
• Brown Hall Addition, Colorado School of Mines;
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• Clark Building Revitalization (Capital Renewal Project), Colorado State University;
• Science Building Addition and Renovation, Auraria Higher Education Center;
• Taylor Hall Renovation and Addition, Western State Colorado University;
• Wubben Hall Expansion and Renovation, Colorado Mesa University;
• Renovate Existing Science Building, University of Colorado at Colorado Springs;
• Nursing, Health Technology, and Science Building Addition/Renovation, Morgan

Community College;
• Science Classroom Addition/Renovation, Larimer Campus, Front Range Community

College; and
• Berndt Hall Reconstruction – Geosciences, Physics and Engineering, Fort Lewis College

(professional services only).

In FY 2012-13, approximately $6.1 million from the unspent proceeds resulting from the sale
of COPs for the original 12 projects was used to fund 11 controlled maintenance projects at
various higher education institutions. The projects were selected from the FY 2012-13 Level II
controlled maintenance submission.

The bill identified the source of funds for this COP project as the Higher Education Federal
Mineral Lease Revenues Fund. Moneys accrue to the fund from rent and royalties paid to
develop mineral production on federal land according to a complex formula and after other
obligations are met. In years when there are insufficient funds available from this source to
make the full annual lease payment, the payment is subsidized in part or whole by a General
Fund transfer. The annual lease payments are appropriated to the Department of Higher
Education operating budget and transferred to and made by the State Treasurer’s Office.

State prison and University of Colorado Denver Anschutz Medical Campus.
House Bill 03-1256 authorized the construction of a new high security prison in Cañon City and
seven academic facilities at the University of Colorado (CU) Denver’s Anschutz Medical
Campus. The annual lease payments are made from the Department of Corrections and the
CU System operating budgets, respectively. Up to $8.0 million of the annual lease payment for
the CU project is offset with revenue distributed to the state pursuant to the Tobacco Master
Settlement Agreement.

Additional, non-appropriated project financed through COPs. The Capitol Parking
Authority, within the Department of Personnel and Administration, issued COPs in 2004 for the
construction of off-street parking facilities in the Capitol Complex. The related COP payment is
not appropriated through the state budget. The Capitol Parking Authority uses parking fee
revenue to make the required payments. The remaining debt service for the COP payments is
$2.3 million. Payments are expected to continue through FY 2022-23.

Revenue for COP Lease Payments

Unless otherwise specified, the General Fund is the source of revenue for COP payments.
The exact annual payment for the seven COP projects currently funded through the annual
budget bill varies slightly from year to year, but on average the state owes $72.1 million each
year for the next three years. This amount includes state and cash fund sources. Figure A4.1
summarizes the outstanding payments for all COP projects funded through the state budget for
FY 2017-18.
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FIGURE A4.1

OUTSTANDING PAYMENTS FOR CERTIFICATES OF PARTICIPATION

PROJECTS FUNDED FOR FY 2017-18

Agency Project
Construction

Cost

Average
Annual

Payment
Based on Life
of Issuance

Payment
Term

Number of
Payments
Remaining

Date
Payment

Term
Expires

Total Cost
(principal and

interest)

Lease payments made in whole or in part from the General Fund

Corrections Colorado State
Penitentiary II
Correctional
Facility, a 948-
bed high-custody
prison

$143.7 million $16.6 million 12 years 1 June 30,
2019

$206.6 million

Public
Safety

Colorado Bureau
of Investigation
Grand Junction

$11.0 million $0.8 million 18 years 15 June 30,
2033

$14.3 million

Public
Safety

Colorado Bureau
of Investigation
Pueblo West Lab

$11.0 million $0.8 million 20 years 16 June 30,
2034

$15.2 million

Higher
Education
Institutions

Various

(12 projects)

$202.3 million $17.0 million 20 years 10 June 30,
2028

$342.1 million

University of
Colorado
Denver

Construction of
seven academic
facilities at the
Anschutz Medical
Campus

$202.9 million $12.7 million 26 years 13 June 30,
2031

$331.0 million

Lease payments made from cash fund sources

Agriculture Main Office,
Broomfield

$7.1 million $0.4 million 21 years 16 June 30,
2034

$9.0 million

History
Colorado
and Judicial
Branch

History Colorado
Center and Ralph
L. Carr Judicial
Center

$338.8 million $21.6 million 34 years 28 June 30,
2046

$754.6 million

Total $916.8 million $69.9 million $1.67 billion


