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EXECUTIVE SUMMARY 
 
 
Primary Responsibility of the Capital Development Committee  
 
 The primary responsibility of the Capital Development Committee (CDC), established by 
House Bill 85-1070 (Section 2-3-1301, et seq., C.R.S.), is to review and make recommendations 
concerning capital construction and controlled maintenance requests and proposals for the 
acquisition of capital assets of each state department and higher education institution in 
Colorado.  The CDC forwards its recommendations to the Joint Budget Committee (JBC). 
 
 
Types of Projects that Qualify for State Funding  
 

Appropriations from the Capital Construction Fund (CCF) and the Controlled 
Maintenance Trust Fund (CMTF) are used for capital projects.  The term "capital" collectively 
refers to three types of projects: capital construction, capital renewal, and controlled 
maintenance. 
 

1. Capital construction projects include the purchase of land, buildings, or other 
facilities; the construction, renovation, or remodeling of buildings or other facilities; 
the purchase and installation of equipment necessary to operate the buildings or 
facilities; and the architectural, engineering, or other consultant services associated 
with a capital construction project. 
 

2. Capital renewal projects address controlled maintenance issues that have 
exceeded $2 million in costs, or have grown in scope and are better addressed 
building by building, rather than system by system.  

 
3. Controlled maintenance projects are system- or maintenance-driven, and address 

facility component systems at the end of their useful life.  As such, controlled 
maintenance involves site improvements and corrective repairs or replacement of 
utilities and equipment at existing state-owned, General Fund operated buildings, 
and other physical facilities.  

 
 
Five-year History of Capital Construction and Controlled Maintenance 
Appropriations  
 
 State-funded appropriations totaled $720.1 million for the five-year period ending in 
FY 2014-15.  The state entered a recession beginning in FY 2008-09; this recession impacted 
state capital construction expenditures beginning in FY 2009-10.  The low point in total capital 
appropriations as a result of this recession came in FY 2010-11, when only $23.2 million in state 
funds, or 3.2 percent of the total, were appropriated for capital projects.  In the two fiscal years 
preceding FY 2009-10, an average of $188.4 million per year was appropriated for capital 
projects.  By contrast, an average of $46.8 million was spent on capital projects from 
FY 2009-10 to FY 2012-13, or about one-fourth of the average amount appropriated in each of 
the two fiscal years preceding this period.  FY 2013-14 marked the first year the state made 
appropriations for capital projects commensurate with the pre-recession years.  For further 
comparison, a total of $364.4 million, or 50.6 percent of the total amount appropriated in the 



 
2 Capital Development Committee 

five-year period, was appropriated in FY 2014-15, and $574.6 million was appropriated in 
FY 2013-14 and FY 2014-15 combined, or 79.8 percent of the five-year total. 
 
 Funding for state departments and higher education institutions.  State 
departments received $376.5 million (52.3 percent) of total capital appropriations over the 
five-year period, while higher education institutions received $343.6 million (47.7 percent).  
Figure A provides a five-year overview of capital funding for higher education institutions and 
state departments. 
 
 

Figure A 
Five-year History of Capital Appropriations 

for State Departments and Higher Education Institutions (in millions) 
FY 2010-11 to FY 2014-15* 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*The amount shown for FY 2014-15 includes $135.3 million transferred from the FY 2013-14 General Fund surplus, which was used 
to fund additional projects listed in the 2014 Long Bill. 
 
 Certificates of participation projects.  Certificates of participation (COPs) are a 
common form of lease-purchase financing that allows the state to enter into lease-purchase 
agreements to build capital facilities.  The state is currently making payments on four COP 
projects, including:  
 

• the construction of 12 academic facilities at various higher education campuses; 
• the construction of 7 academic facilities at the University of Colorado Denver's 

Anschutz Medical Campus (formerly known as Fitzsimons); 
• the construction of the Centennial Correctional Facility Expansion (formerly 

Colorado State Penitentiary II); and 
• the construction of a forensic laboratory for the Colorado Bureau of Investigation in 

Pueblo West. 
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Gross Square Footage of State Facilities 
 
 As of December 2013, the total gross square footage (GSF) of state-occupied facilities 
was 71.2 million GSF, according to the Office of the State Architect (OSA).  The estimated 
current replacement value (CRV) is $15.3 billion.  The total GSF of state-occupied facilities grew 
by 0.9 million GSF, or 1.3 percent, between calendar year 2012 and calendar year 2013.  The 
total CRV increased by $263.3 million, or 1.7 percent, during the same period. 
 
 
Capital Construction Fund and Controlled Maintenance Trust Fund Revenue  
 
 Revenue made available for capital projects from all state sources totaled $773.1 million 
for the last five fiscal years.  Of this amount, $236.4 million, or 30.6 percent, was made available 
for FY 2014-15 projects.  Funding for FY 2014-15 projects was largely made available from 
General Fund transfers.  Figure B identifies seven sources of revenue for capital projects and 
the amounts attributable to each source. 
 

Figure B 
Five-year History of Revenue Made Available for Capital Projects (in millions) 

FY 2010-11 to FY 2014-15 
 

 
Revenue Source 

FY  
2010-11 

FY  
2011-12 

FY  
2012-13 

FY  
2013-14 

FY  
2014-15 

Five-
year 
Total 

 
   General Fund       

1a 
Transfers to fund prioritized projects identified 
during annual budget deliberations, or for 
prison construction projects 

$15.8 $49.3 $61.4 $322.0* $226.5 $675.0 

1b Appropriations to fund prioritized projects 
identified during annual budget deliberations $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

Subtotal   $15.8 $49.3 $61.4 $322.0 $226.5 $675.0 

 
   Capital Construction Fund         

2 Interest earnings, reversions, and other 
deposits made by the legislature $7.7 $0.9 $0.8 $0.6 $2.6 $12.6 

 
  Higher Education Federal Mineral Lease Revenues Fund 

3 
Moneys used for certificates of participation 
annual lease payment for 12 projects at 
various higher education campuses 

$8.9 $8.4 $18.2 $0.0 $0.0 $35.5 

   Unspent Proceeds from 2008 Issuance of Certificates of Participation 

4 
Moneys remaining from the sale of certificates 
of participation after completion of 12 higher 
education projects 

N/A N/A $6.1 N/A N/A $6.1 

 
  State Land Board Funds 

5 

Funds available for controlled maintenance in 
state-owned buildings from revenues earned 
on land for public buildings pursuant to 
Section 8 of the Enabling Act of Colorado 

$7.4 $0.0 $0.0 $0.0 $0.0 $7.4 
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Figure B 
Five-year History of Revenue Made Available for Capital Projects (in millions) 

FY 2010-11 to FY 2014-15 (Cont.) 
 

 
Revenue Source 

FY  
2010-11 

FY  
2011-12 

FY  
2012-13 

FY  
2013-14 

FY  
2014-15 

Five-
year 
Total 

   Tobacco Master Settlement 

6 

Moneys used for cash-funded portion of 
certificates of participation annual lease 
payment for seven projects at the University 
of Colorado Denver, Anschutz Medical 
Campus 

$7.6 $7.2 $7.1 $7.3 $7.3 $36.5 

   Controlled Maintenance Trust Fund 

7 Interest earnings on the principal balance, 
which cannot be expended on projects $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

        
Total   $47.4 $65.8 $93.6 $329.9 $236.4 $773.1 

*Includes $135.3 million in additional funding made available for projects approved during the 2014 session from the 
FY 2013-14 General Fund surplus. 

 
 
Controlled Maintenance Trust Fund Revenue 
 
 The General Assembly created the Controlled Maintenance Trust Fund (CMTF) in 1993 
with the intent of establishing a stable and consistent source of revenue for controlled 
maintenance projects.  Figure C provides a five-year history of revenue to and appropriations 
from the CMTF, as well as a history of total appropriations for controlled maintenance. 
 

Figure C 
Five-year History of Controlled Maintenance Trust Fund Revenue and Appropriations 

FY 2010-11 to FY 2014-15 
 

 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 
Five-year 

Total 
 

Principal 

Beginning balance $218,280 $222,560 $225,702 $3,229,147 $78,619,870 N/A 

Appropriation to fund* 0 0 23,000,000 126,000,000 111,264 $149,111,264 

Transfer from fund 
through Executive 
Order 

$0 $0 ($20,150,000) ($50,850,000) $0 ($71,000,000) 

 

Interest 

Interest earned** $4,302 $3,055 $21,752 $241,000 $734,500 $1,004,609 

Interest transferred 
from the CMTF to 
General Fund 

0 0 0 0 0 $0 

Interest appropriated 
for controlled 
maintenance projects 

0 0 0 0 0 $0 
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Figure C 
Five-year History of Controlled Maintenance Trust Fund Revenue and Appropriations 

FY 2010-11 to FY 2014-15 (Cont.) 
 

 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 
Five-year 

Total 
Total Appropriated 
for Controlled 
Maintenance 

$9,794,588 $10,746,597 $25,229,871 $45,686,429 $47,587,386 $139,044,871 

Amount appropriated 
from the CCF*** 2,360,589 10,418,297 25,009,321 44,926,689 47,227,361 $129,942,257 

Amount appropriated 
from cash sources**** 7,433,999 328,300 220,550 759,740 360,025 $9,102,614 

*For FY 2014-15, $20,093,068 was appropriated by HB 14-1336.  However, subsequent legislation passed in the 2014 session 
decreased this appropriation by $19,981,804, resulting in an actual appropriation of $111,264. 
**The interest for FY 2014-15 is an estimate.  Half of any interest moneys expected to be earned in FY 2014-15 can be appropriated 
for FY 2015-16 projects. 
***Controlled maintenance appropriations for FY 2014-15 totaled $47,227,361 in HB 14-1336.  However, this total includes 
scores 12 and 14 of Level II Controlled Maintenance projects.  The distribution of funds for these projects is contingent upon the State 
Controller's comprehensive annual financial report for FY 2013-14.  Depending upon the final FY 2013-14 General Fund surplus 
identified in this report, these funds are expected to be distributed in December 2014 or January 2015. 
****The FY 2010-11 source of cash funds is State Land Board funds.  The FY 2011-12 through FY 2014-15 source of cash funds is 
federal matching funds for state readiness center projects. 

 
 
Three-Year Outlook — State-funded Capital Need Versus Funding Projected to Be 
Available  
 

State law requires the CDC to forecast the state's future needs for capital construction 
and controlled maintenance, although the term "need" is not defined in state law.  State 
departments and institutions annually submit plans to the CDC that list their capital construction 
needs for the next five years.  Based on these requests, there is a projected $1.93 billion 
revenue shortfall to meet capital needs that are estimated at $1.99 billion over the next three 
years.  Revenue is projected for three years, which coincides with the economic forecast period 
used in the quarterly revenue estimates prepared by Legislative Council Staff. 
 
 Of this amount, controlled maintenance needs total $300.1 million, or 15.1 percent of the 
estimated three-year need, while capital construction needs (including certificates of 
participation payments) total $1.69 billion, or 84.9 percent of the estimated need. 
 
 
2014 Capital Construction and Controlled Maintenance Appropriations  
 
 The total amount of funding for capital projects in the final Long Bill was $492.8 million, 
including $364.4 million for state-funded projects and $128.4 million for cash-funded projects 
and the cash component of various state-funded projects.  Of the amount appropriated through 
state funds, $305.6 million (83.9 percent) was allocated to capital construction projects, 
including the state portion of annual COP payments, and $58.8 million (16.1 percent) to 
controlled maintenance, including one capital renewal project.  A total of 117 projects were 
funded: 
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 18 state department capital construction projects funded in FY 2014-15 totaling 
$102.2 million in state funds and $1.5 million in cash funds; 

 1 state department capital construction project funded on September 15, 2014, from 
the FY 2013-14 General Fund surplus totaling $16.1 million in state funds; 

 6 higher education capital construction projects funded in FY 2014-15 totaling 
$77.3 million in state funds and $35.1 million in cash funds; 

 7 higher education capital construction projects funded on September 15, 2014, 
from the FY 2013-14 General Fund surplus totaling $86.2 million in state funds and 
$8.2 million in cash funds;1 

 5 certificates of participation payments totaling $44.0 million in state funds and 
$32.0 million in cash funds;2 

 37 state-funded controlled maintenance projects funded in FY 2014-15 totaling 
$25.7 million in state funds; 

 31 state-funded controlled maintenance projects funded in December 2014 from the 
FY 2013-14 General Fund surplus totaling $21.5 million in state funds and 
$0.4 million in cash funds; and 

 14 cash-funded state department projects totaling $42.6 million. 
 
 Funding for the 117 projects includes: 
 

 $360.8 million transferred from the General Fund to the Capital Construction Fund, 
including $225.5 million transferred for FY 2014-15 projects, and up to 
$135.3 million transferred from the FY 2013-14 General Fund surplus for additional 
projects listed in the 2014 Long Bill; 

 $1.2 million in FY 2013-14 interest earnings; 
 $1.0 million transferred from the State Historical Fund to the Capital Construction 

Fund; 
 $1.4 million in unobligated fund balance; 
 $116.1 million from cash funds, including $0.5 million from the Highway Users Tax 

Fund; 
 $3.7 million from federal funds; and 
 $8.6 million from reappropriated funds. 

 
 
Breakdown of State-Funded Projects 
 
 Of the $364.4 million in state funds included in the Long Bill for capital construction, state 
departments received $148.7 million (40.8 percent) of the funding allocation.  Of this amount, 
the Department of Personnel and Administration received $2.0 million for the emergency fund 
for controlled maintenance, which can be used for state departments and higher education 
institutions in the event of unforeseen controlled maintenance problems.  Higher education 
institutions received $215.7 million (59.2 percent) of the state-funded total. 
 

Figure D lists the number of state-funded projects by category and notes the 
state-funded portion for each. 

                                                           
1Two of the seven projects funded from the FY 2013-14 General Fund surplus also received regular FY 2014-15 
funding. 
2This total includes one state-funded COP payment for a higher education institution and one state-funded COP 
payment for a state department. 
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Figure D 
Summary of State-funded FY 2014-15 Projects 

 
Funding Source Amount Funded % of Total Funded 

Capital Construction Fund (CCF) $364,420,213 73.9% 

Cash Funds (CF) 116,124,738 23.6% 

Federal Funds (FF) 3,722,025 0.8% 

Reappropriated Funds (RF)* 8,566,515 1.7% 

Total $492,833,491 100% 
 *The project funded through RF is included in the various state-funded project totals. 
 
 

Action Taken By the CDC Regarding Supplemental Requests, Six-Month Waiver 
Requests, and Property Transactions  
 
 State departments and higher education institutions must submit requests for 
supplemental funding, including requests for extensions of time only, to the CDC.  The CDC 
considered and approved four such requests during FY 2013-14.  The combined impact of the 
four supplemental requests from all funding sources is $3,348,600, including an increase of 
$3,174,010 in cash funds spending authority and an increase of $174,590 in federal funds 
spending authority. 
 
 Colorado law requires any department or institution that does not initiate a project and 
encumber funds within six months of the appropriation date to request a waiver of the six-month 
encumbrance deadline from the CDC.  The CDC considered and approved five six-month 
waiver requests during FY 2013-14. 
 
 The CDC reviewed and commented on 17 property transactions in FY 2013-14 
submitted by the Colorado Division of Parks and Wildlife, Department of Natural Resources.  All 
of the property transaction proposals were favorably recommended. 
 
 
2014 Legislation Impacting Capital Construction Funding or the Capital 
Development Process  
 
 Approximately 16 bills considered by the General Assembly during the 2014 legislative 
session affected capital construction and the duties of the Capital Development Committee.  
These bills addressed spending on capital construction projects, changes to the capital project 
review process, including technical changes to states related to capital assets, and the 
acquisition or improvement of capital assets. 
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I.  STATUTORY ESTABLISHMENT AND RESPONSIBILITIES OF THE 
CAPITAL DEVELOPMENT COMMITTEE 

 
 
Establishment of the Capital Development Committee  
 
 The Capital Development Committee (CDC) was established in 1985 
(House Bill 85-1070), and its statutory charge is found under Section 2-3-1301, et seq., C.R.S.  
The CDC is a joint committee, consisting of three members of the House of Representatives 
and three members of the Senate.  Each house is represented by two members of the majority 
party and one member of the minority party.  Members of the CDC are chosen according to the 
rules of each house. 
 
 The CDC is required to elect a chair and a vice-chair each year.  The election takes 
place at the first meeting held on or after October 15 in odd-numbered years and at the first 
meeting held after the General Election in even-numbered years.  The chairmanship alternates 
between the House and Senate each year.  The chair elected in fall 2014 was a House 
member. 
 
 
Responsibilities of the Capital Development Committee  
 
The CDC has the following statutory responsibilities: 
 
 
Funding 
 

• consult with the Joint Budget Committee (JBC) concerning new methods of 
financing the state's ongoing capital construction, capital renewal, and 
controlled maintenance needs. 

 
 
General Project Review and Oversight 
 

• consider funding requests for capital construction, capital renewal, and 
controlled maintenance projects submitted by state departments and higher 
education institutions, including regular and emergency supplemental capital 
construction requests; 
 

• prioritize recommendations for supplemental capital construction, capital 
renewal, and controlled maintenance budget requests for submittal to the 
JBC no later than January 10 of each year; 

 
• prioritize recommendations for the funding of capital construction, capital 

renewal, and controlled maintenance budget requests for submittal to the 
JBC no later than February 15 of each year; 

 
• forecast the state's requirements for capital construction, capital renewal, 

controlled maintenance, and the acquisition of capital assets for the next 
fiscal year and the following four fiscal years; 
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• forecast the projected available revenue to meet the state's requirements for 
capital construction, controlled maintenance, and capital renewal for the 
current and next two fiscal years; 
 

• consider cash-funded capital construction projects submitted by higher 
education institutions to be commenced without prior legislative authorization 
in an appropriations bill, and make recommendations to the JBC regarding 
projects subject to the Higher Education Revenue Bond Intercept Program, 
pursuant to Senate Bill 09-290; 
 

• study the capital construction request from the Transportation Commission 
within the Colorado Department of Transportation for state highway 
reconstruction, repair, and maintenance, and determine the projects that may 
be funded from money available in the Capital Construction Fund;  

 
• consider requests for waivers of the six-month encumbrance deadline for 

capital construction appropriations; 
  

• review and recommend minimum building codes for all construction by state 
agencies on state-owned or state lease-purchased properties or facilities; 

 
• review the annual capital construction and controlled maintenance requests 

from the Governor's Office of Information Technology (OIT) regarding the 
Public Safety Communications Trust Fund; 

 
• review the annual report from the Department of Personnel and 

Administration (DPA) regarding the high performance standard certification 
program, pursuant to Senate Bill 07-051; 

 
• review high performance standard certification program estimates that are 

expected to increase a building's costs by more than 5 percent; 
 

• annually review guidelines developed by the Office of the State Architect 
(OSA), within the DPA, to determine the timing of eligibility of projects for 
state controlled maintenance funding; 

   
• annually review and approve guidelines developed by the OSA pertaining to 

the classification of academic and auxiliary facilities on higher education 
institution campuses; 

   
• review a master plan for the Capitol Complex developed by the DPA, 

pursuant to Senate Bill 13-263; 
   

• annually review and approve Building Excellent Schools Today (BEST) 
program grant awards for pre-school through 12th grade capital construction 
to be financed through lease-purchase agreements; and 

  
• review the proposed acquisition, construction, renovation, or improvement of 

commercial real property by the State Board of Land Commissioners through 
lease-purchase agreements, as authorized through House Bill 13-1274. 
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Adult and Juvenile Correctional Facilities 
 

• review facility program plans for adult correctional facilities in the Department 
of Corrections (DOC) and for juvenile correctional facilities in the Division of 
Youth Corrections; and 

 
• review proposals from the DOC to enter into agreements to acquire title to 

correctional facilities developed and constructed with private funds. 
 

 
Property Transactions 
 

• review all acquisitions of real property by state agencies; 
 
• review real property transaction proposals by the Colorado Division of Parks 

and Wildlife and comment on the proposals to the Colorado Parks and 
Wildlife Commission; 

 
• review real property transaction proposals, as administered by the executive 

director of the DPA, and comment on the proposals to the executive director; 
 
• review real property transaction proposals by the Department of Military and 

Veterans Affairs and comment on the transactions to the Adjutant General; 
and 

 
• receive an annual report from the DPA concerning state department and 

higher education institution facility management plans for vacant or 
abandoned state buildings. 

 
State Capitol Building 
 

• consider recommendations from the State Capitol Building Advisory 
Committee with respect to any plans to restore, redecorate, or reconstruct 
space within the public and ceremonial areas of the State Capitol Building 
and the surrounding grounds. 

 
 

Types of Projects that Qualify for State Funding       
 
 The term "capital" collectively refers to three types of budget requests: (1) capital 
construction; (2) capital renewal; and (3) controlled maintenance.  Capital construction includes 
the following: 

 
• the acquisition of a capital asset, including real property, fixed equipment, 

and moveable equipment; 
 

• the acquisition of any item of instructional or scientific equipment that costs 
more than $50,000, except for cash-funded purchases made by institutions of 
higher education; 
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• the disposition of state-owned property; 
 

• the construction, demolition, remodeling, or renovation of state-owned 
property; 

 
• site improvement or development of state-owned property; 

 
• the installation of fixed or movable equipment necessary for the operation of 

new, remodeled, or renovated state-owned property; 
 

• the installation of fixed or movable equipment necessary for the conduct of 
programs in or on state-owned property; and 

 
• contracting for the services of architects, engineers, and other consultants to 

prepare plans, program documents, life-cycle cost studies, energy analyses, 
and other studies associated with any capital construction project or to 
supervise capital construction. 
 
 

Capital Construction 
 

 Capital construction budget requests are program-driven.  An institution or department 
must justify a capital request based on how a project will allow it to improve or alter its ability to 
provide a certain program or service.  Examples of capital construction projects include 
constructing a new state prison, renovating a biology building at a state university to 
accommodate new or expanded programming, and developing an automated fingerprinting 
identification system.  Figure 1.1 illustrates the dollar threshold triggering review of capital 
construction budget requests for state departments and higher education institutions. 
 

Figure 1.1 
Dollar Threshold Triggering Review of Capital Construction Budget Requests 
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Controlled Maintenance 
 

Controlled maintenance budget requests are system- or maintenance-driven and 
typically address facility component systems at the end of their useful life.  As such, controlled 
maintenance involves site improvements and corrective repairs or replacement of the utilities 
and equipment necessary for the operation of state-owned property, including improvements for 
health, life safety, and code requirements.  Existing state-owned, General Fund operated 
buildings and physical facilities, and academic buildings, are eligible for controlled maintenance 
funding.  Examples of controlled maintenance projects include replacing deteriorated 
mechanical equipment and upgrading fire alarm systems. 
 
 
Capital Renewal 
 
 Capital renewal budget requests are also system- or maintenance-driven, and address 
controlled maintenance issues that exceed $2 million in costs in a single fiscal year or phase, or 
have grown in scope and are better addressed building by building, rather than system by 
system.  Capital renewal budget requests are prioritized by the CDC along with capital 
construction budget requests.  An example of a capital renewal project is upgrading or replacing 
the mechanical, electrical, and fire suppression systems in a classroom building. 
 
 By contrast, operational maintenance is intended to maintain facilities and their 
component systems to the end of their expected useful life cycles.  In Colorado, agencies 
submit requests for operational maintenance directly to the JBC within their operating budgets.  
Figure 1.2 illustrates the dollar threshold triggering the review and categorization of controlled 
maintenance budget requests. 
 

Figure 1.2 
Dollar Threshold Triggering Categorization and 

Review of Controlled Maintenance Budget Requests 
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II. FIVE-YEAR HISTORY OF STATE-FUNDED APPROPRIATIONS 
FOR CAPITAL PROJECTS 

 

 This chapter provides a five-year history of state-funded appropriations for capital 
construction and controlled maintenance projects.  It also provides information regarding the 
gross square footage of all state-owned facilities. 
 
 
Five-year History of Capital Construction and Controlled Maintenance 
Appropriations 
 

 State-funded appropriations totaled $720.1 million for the five-year period ending in 
FY 2014-15.  The state entered a recession beginning in FY 2008-09; this recession impacted 
state capital construction expenditures beginning in FY 2009-10.  The low point in total capital 
appropriations as a result of this recession came in FY 2010-11, when only $23.2 million in state 
funds, or 3.2 percent of the total, were appropriated for capital projects.  In the two fiscal years 
preceding FY 2009-10, an average of $188.4 million per year was appropriated for capital 
projects.  By contrast, an average of $46.8 million was spent on capital projects from 
FY 2009-10 to FY 2012-13, or about one-fourth of the average amount appropriated in each of 
the two fiscal years preceding this period.  FY 2013-14 marked the first year the state made 
appropriations for capital projects commensurate with the pre-recession years.  For further 
comparison, a total of $364.4 million, or 50.6 percent of the total amount appropriated in the 
five-year period, was appropriated in FY 2014-15, and $574.6 million was appropriated in 
FY 2013-14 and FY 2014-15 combined, or 79.8 percent of the five-year total. 
 
 Figure 2.1 shows a five-year appropriations history for capital construction projects by 
project type:  capital construction, controlled maintenance, and certificates of participation 
(COPs). 
 

Figure 2.1 
Capital Appropriations by Project Type 

FY 2010-11 to FY 2014-15 
Five-year Total = $720.1 million 

 

 

Capital  
Construction 
60.7 percent 

$437.1 million 

Controlled 
Maintenance 
18.0 percent 

$129.9 million 

Certificates of 
Participation 
21.3 percent 

$153.1 million 
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Figure 2.2 provides a five-year overview of capital funding. 
 

Figure 2.2 
Five-year History of Capital Appropriations (in millions) 

FY 2010-11 to FY 2014-15* 
 

 
 

*The amount shown for FY 2014-15 includes $135.3 million transferred from the FY 2013-14 General Fund 
surplus, which was used to fund additional projects listed in the 2014 Long Bill. 

 
 
 Funding for state departments and higher education institutions.  State 
departments received $383.6 million (53.3 percent) of total capital appropriations over the 
five-year period, while higher education institutions received $336.5 million (46.7 percent).  One 
state department accounted for almost one-third of the total state department appropriation: 
 

• Department of Corrections, $110.6 million (28.8 percent). 
 
 One higher education system accounted for almost one-quarter of the total higher 
education appropriation: 

 
• University of Colorado System, $78.8 million (23.4 percent). 

 
 During the five-year period, the Department of Corrections and the University of 
Colorado System maintained ongoing COP payments for the Centennial Correctional Facility 
Expansion and the Anschutz Medical Campus projects, which accounted for 74.0 percent and 
37.4 percent of the department’s and higher education system’s five-year appropriations 
respectively.  Figure 2.3 provides a five-year overview of capital funding for state departments  
and higher education institutions. 
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Figure 2.3 
Five-year History of Capital Appropriations 

for State Departments and Higher Education Institutions (in millions) 
FY 2010-11 to FY 2014-15* 

 
 
 
 
 
 
 
 
  
  
 
 
 
 
 
 
 
 
*The amount shown for FY 2014-15 includes $135.3 million transferred from the FY 2013-14 General Fund surplus, which was used 
to fund additional projects listed in the 2014 Long Bill. 
 
 Certificates of participation projects.  Since 1979, the state has entered into a 
number of lease-purchase agreements to construct capital facilities by issuing COPs to finance 
the debt.  COPs are a common form of lease-purchase financing that allow the state to enter 
into lease-purchase agreements to build capital facilities.  A "certificate" refers to an investor's 
proportionate interest in the state's lease payments.  COPs give the state the flexibility to build 
capital facilities even when funds are not available to pay for the projects on a pay-as-you-go 
basis.  
 
 The state is currently making payments on four COP projects,1 including: 
 

 the construction of seven academic facilities at the University of Colorado 
Denver's Anschutz Medical Campus (formerly known as Fitzsimons).  The 
average annual COP payment over the next five fiscal years totals about 
$14.3 million, with a cash-funded component of up to $8 million.  For  
FY 2014-15, the cash-funded portion totaled $7.3 million, while the 
state-funded portion totaled $7.0 million. 
 

 the construction of 12 academic facilities at various higher education 
campuses.  The average annual COP payment over the next five fiscal years 
totals about $7.6 million, a reduction from previous years' payments due to a 

                                                           
1The totals in this chapter reflect only the state-funded portion of COP payments. 
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refinancing of the COP issuance in 2014.  The payment is offset by Federal 
Mineral Lease revenues.  However, the full FY 2014-15 payment of 
$18.6 million was made through a General Fund transfer to the Capital 
Construction Fund. 

 
 the construction of the Centennial Correctional Facility Expansion (formerly 

Colorado State Penitentiary II).  The average annual COP payment for the 
remaining four payments (through FY 2018-19) is about $20.3 million.  The 
payment can be made from a combination of state funds and moneys in the 
Corrections Expansion Reserve Fund.  The first three years of payments 
were made from capitalized interest fund proceeds.  There are currently no 
moneys in the Corrections Expansion Reserve Fund.  Therefore, the full 
FY 2014-15 payment of $18.4 million was made through a General Fund 
transfer to the Capital Construction Fund. 

 
 the construction of a new Colorado Bureau of Investigation facility in Pueblo.  

The average COP payment for the next five fiscal years is about $0.8 million.  
This COP was authorized through separate legislation in 2014 after passage 
of the Long Bill, and thus the FY 2014-15 costs associated with the project 
are not included in the calculations for this annual report. 

 
 Combined capital construction and controlled maintenance funding history.  The 
following pages contain two tables summarizing capital funding for the past five years.  
Figure 2.4 ranks the capital construction and controlled maintenance appropriations for the last 
five fiscal years by the total amount of state funds appropriated to each agency.  Figure 2.5 
provides a five-year funding history for the state-funded portion of capital construction and 
controlled maintenance appropriations for each state department and higher education 
institution by fiscal year.  Figure 2.5 also shows the distribution of project appropriations for 
state departments versus higher education.  The funding amounts in these tables only reflect 
funding from state sources, including the Capital Construction Fund (CCF), the Corrections 
Expansion Reserve Fund (CERF), Reappropriated Funds (RF) for the Office of Information 
Technology Colorado Financial Reporting System (COFRS) Modernization project, and General 
Fund (GF) for the Department of Public Health and Environment Nutrients Grant Fund for local 
government water projects. 
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Figure 2.4 
Five-year History of State-Funded Capital Appropriations by Appropriation Amount 

FY 2010-11 to FY 2014-15 
 

Overall 
Rank Department/Institution 

Five-year Capital 
Construction and 

Controlled 
Maintenance 
Appropriation 

Percent of 
Total 

Capital 
Construction 
Appropriation 

Capital 
Construction 

Rank 

Controlled 
Maintenance 

Appropriation 
Controlled 

Maintenance Rank 

1 Corrections $110,589,280 15.36% $95,562,463 1 $15,026,817 2 

2 Revenue 64,225,213 8.92% 62,202,339 2 2,022,874 23 

3 Office of Information Technology 45,914,429 6.38% 42,340,310 3 3,574,119 9 

4 Treasury 41,662,225 5.79% 41,662,225 4 0 T35 

5 Personnel and Administration 37,383,758 5.19% 20,529,110 11 16,854,648 1 

6 University of Colorado Denver 32,225,117 4.47% 29,674,323 5 2,550,794 16 

7 Auraria Higher Education Center 32,185,564 4.47% 26,848,307 7 5,337,257 6 

8 Human Services 31,271,465 4.34% 17,671,643 13 13,599,822 3 

9 Colorado Mesa University 30,636,475 4.25% 28,253,862 6 2,382,613 17 

10 Adams State University 28,000,727 3.89% 24,728,846 9 3,271,881 10 

11 
University of Colorado at 
Boulder 27,346,279 3.80% 17,614,658 14 9,731,621 4 

12 
Western State Colorado 
University 26,996,026 3.75% 25,779,853 8 1,216,173 29 

13 Fort Lewis College 23,200,448 3.22% 20,827,755 10 2,372,693 18 

14 Colorado State University 22,402,775 3.11% 15,000,000 T16 7,402,775 5 

15 
University of Colorado at 
Colorado Springs 19,172,656 2.66% 17,966,333 12 1,206,323 30 

16 
Colorado State University — 
Pueblo 18,837,220 2.62% 16,179,939 15 2,657,281 15 

17 Colorado School of Mines 17,621,935 2.45% 14,600,000 17 3,021,935 12 

18 Public Health and Environment 15,323,200 2.13% 15,000,000 T16 323,200 34 
 



Figure 2.4 (Cont.) 
Five-year History of State-Funded Capital Appropriations by Appropriation Amount 

FY 2010-11 to FY 2014-15 
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Overall 
Rank Department/Institution 

Five-year Capital 
Construction and 

Controlled 
Maintenance 

Appropriation 
Percent of 

Total 

Capital 
Construction 
Appropriation 

Capital 
Construction 

Rank 

Controlled 
Maintenance 

Appropriation 
Controlled 

Maintenance Rank 

19 Northeastern Junior College $14,371,956 2.00% $13,128,000 18 $1,243,956 28 

20 Military and Veterans Affairs 13,012,451 1.81% 10,893,366 19 2,119,085 22 

21 Red Rocks Community College 11,055,873 1.54% 10,000,000 20 1,055,873 31 

22 Public Safety 8,788,000 1.22% 7,200,000 21 1,588,000 26 

23 History Colorado 7,112,786 0.99% 4,818,875 23 2,293,911 19 

24 Metropolitan State University 5,279,128 0.73% 5,279,128 22 0 T35 

25 Colorado Community Colleges 
Lowry 3,935,290 0.55% 0 T27 3,935,290 7 

26 Trinidad State Junior College 3,928,266 0.55% 1,950,000 26 1,978,266 24 

27 University of Northern Colorado 3,860,185 0.54% 0 T27 3,860,185 8 

28 Otero Junior College 3,554,670 0.49% 1,978,300 25 1,576,370 27 

29 Education 3,144,640 0.44% 0 T27 3,144,640 11 

30 Arapahoe Community College 2,842,976 0.39% 0 T27 2,842,976 13 

31 Agriculture 2,690,743 0.37% 0 T27 2,690,743 14 

32 Transportation 2,500,000 0.35% 2,500,000 24 0 T35 

33 Pueblo Community College 2,267,900 0.31% 0 T27 2,267,900 20 

34 Pikes Peak Community College 2,256,577 0.31% 0 T27 2,256,577 21 

35 Front Range Community College 1,976,518 0.27% 0 T27 1,976,518 25 

36 Lamar Community College 1,029,812 0.14% 0 T27 1,029,812 32 

37 Morgan Community College 828,657 0.12% 0 T27 828,657 33 
T = tied 
* COP payments were made from state funds for three projects and are included in the capital construction appropriation totals for the Department of Corrections, 
Treasury (on behalf of various higher education projects), and the University of Colorado Denver.
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Figure 2.5 
Five-year History of State-Funded Capital Appropriations by Agency 

FY 2010-11 to FY 2014-15 
 

 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 Total 
Percent 
of Total 

Higher Education 

Adams State University $0 $0 $884,894 $20,375,105 $6,740,728 $28,000,727 3.9% 

Auraria Higher Education Center 0 852,535 768,585 5,656,734 24,907,710 $32,185,564 4.5% 

Colorado Mesa University 0 0 0 11,264,974 19,371,501 $30,636,475 4.3% 

Colorado School of Mines 0 393,470 1,111,310 494,025 15,623,130 $17,621,935 2.4% 

Colorado State University System 
    Colorado State University 0 0 1,540,225 2,337,905 18,524,645 $22,402,775 3.1% 

    Colorado State University — Pueblo 0 0 0 17,838,869 998,351 $18,837,220 2.6% 

Colorado State University System Subtotal $0 $0 $1,540,225 $20,176,774 $19,522,996 $41,239,995 5.7% 

Community College System 
    Arapahoe Community College 0 0 584,125 1,230,018 1,028,833 $2,842,976 0.4% 

    Colorado Community Colleges Lowry 0 0 1,015,919 1,432,049 1,487,322 $3,935,290 0.5% 

    Colorado Northwestern Community College 0 0 275,000 175,000 250,672 $700,672 0.1% 

    Front Range Community College 0 0 492,510 842,095 641,913 $1,976,518 0.3% 

    Lamar Community College 0 0 0 463,591 566,221 $1,029,812 0.1% 

    Morgan Community College 0 0 0 297,509 531,148 $828,657 0.1% 

    Northeastern Junior College 0 269,000 598,000 13,128,000 376,956 $14,371,956 2.0% 

    Otero Junior College 0 0 440,370 2,388,300 726,000 $3,554,670 0.5% 

    Pikes Peak Community College 0 0 287,882 1,460,027 508,668 $2,256,577 0.3%  

    Pueblo Community College 0 0 698,775 981,255 587,870 $2,267,900 0.3% 

    Red Rocks Community College 0 0 0 291,813 10,764,060 $11,055,873 1.5% 

    Trinidad State Junior College 0 0 132,700 2,472,599 1,322,967 $3,928,266 0.5% 

Community College System Subtotal $0 $269,000 $4,525,281 $25,162,256 $18,792,630 $48,749,167 6.8% 
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Figure 2.5 (Cont.) 
Five-year History of State-Funded Capital Appropriations by Agency 

FY 2010-11 to FY 2014-15 
 

 
Department/Institution FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 Total 

Percent 
of Total 

Higher Education (Cont.) 

Fort Lewis College $0 $0 $660,000 $1,100,675 $21,439,773 $23,200,448 3.2% 

Metropolitan State University 0 0 0 0 5,279,128 5,279,128 0.7% 

University of Colorado System 

    University of Colorado at Boulder 0 607,492 1,266,888 10,867,654 14,604,245 $27,346,279 3.8% 

    University of Colorado at Colorado Springs 0 187,588 402,662 4,958,917 13,623,489 $19,172,656 2.7% 

    University of Colorado Denver  2,127,712 5,912,536 8,383,716 7,593,961 8,207,192 $32,225,117 4.5% 

University of Colorado System Subtotal $2,127,712 $6,707,616 $10,053,266 $23,420,532 $36,434,926 $78,744,052 10.9% 

University of Northern Colorado 0 0 973,000 935,700 1,951,485 $3,860,185 0.5% 

Western State Colorado University 65,000 0 108,248 518,313 26,304,465 $26,996,026 3.7% 

Higher Education Subtotals $2,192,712 $8,222,621 $20,624,809 $109,105,088 $196,368,472 $336,513,702 46.7% 

State Departments 

Agriculture $0 $0 $709,680 $988,738 $992,325 $2,690,743 0.4% 

Corrections 8,667,260 20,257,067 21,761,083 27,225,308 32,678,562 $110,589,280 15.4% 

Cumbres & Toltec Scenic Railroad 0 286,000 0 0 0 $286,000 0.0% 

Education 0 0 900,575 519,058 1,725,007 $3,144,640 0.4% 

History Colorado 0 200,376 327,672 3,437,752 2,860,986 $6,826,786 0.9% 

Human Services 0 1,495,808 2,766,814 4,522,711 22,486,132 $31,271,465 4.3% 

Military and Veterans Affairs 0 4,210,056 2,948,638 388,310 5,465,447 $13,012,451 1.8% 

Office of Information Technology 0 876,057 10,526,790 13,384,915 21,126,667 $45,914,429 6.4% 

Personnel and Administration 1,676,621 3,018,104 6,158,653 14,978,538 11,551,842 $37,383,758 5.2% 

Public Health and Environment 0 0 0 15,000,000 323,200 $15,323,200 2.1% 

Public Safety 0 0 0 792,700 7,995,300 $8,788,000 1.2% 

Revenue 10,177,308 7,063,864 4,473,254 752,070 41,758,717 $64,225,213 8.9% 
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Figure 2.5  (Cont.) 
Five-year History of State-Funded Capital Appropriations by Agency 

FY 2010-11 to FY 2014-15 
 

 
Department/Institution FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 Total 

Percent 
of Total 

State Departments (Cont.) 

Transportation $500,000 $500,000 $500,000 $500,000 $500,000 $2,500,000 0.3% 

Treasury 0 4,066,510 420,184 18,587,975 18,587,556 $41,662,225 5.8% 

State Department Subtotal $21,021,189 $41,973,842 $51,493,343 $101,078,075 $168,051,741 $383,618,190 53.3% 

GRAND TOTAL  $23,$213,901 $50,196,463 $72,118,152 $210,183,163 $364,420,213 $720,131,892 100.0% 
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Gross Square Footage of State Facilities 
 
 As of December 2013, the total gross square footage (GSF) of state-occupied facilities 
was 71.2 million GSF, according to the Office of the State Architect (OSA).  The estimated 
current replacement value (CRV) is $15.3 billion.  Of this amount, 44.3 million GSF reflects the 
square footage of state-owned buildings funded and maintained by the General Fund (state 
funds), including academic buildings on higher education campuses.  The estimated CRV of this 
44.3 million GSF is $10.2 billion.  The highest ratio of CRV per GSF of all state-owned buildings 
is $888.71 per GSF for the State Capitol Building. 
 
 The total GSF of state-occupied facilities grew by 0.9 million GSF, or 1.3 percent, 
between calendar year 2012 and calendar year 2013.  The total CRV increased by 
$263.3 million, or 1.7 percent, during the same period.   
 
 Higher education institution facilities account for 68.1 percent of the total state inventory, 
and state department facilities account for the remaining 31.9 percent.  The two largest higher 
education institutions, based on total GSF, are the University of Colorado at Boulder and 
Colorado State University, which account for 15.8 percent and 14.8 percent, respectively, of the 
total state inventory.  The two largest state departments, based on total GSF, are the 
Departments of Corrections and Human Services, which account for 9.9 percent and 
5.4 percent, respectively, of the total inventory of state buildings. 
 
 Figure 2.6 shows the total GSF of each agency, including the GSF of General Fund 
buildings, and the CRV.  The Capitol Complex is used by the legislative branch and several 
state departments.  Appendix 1 on page 89 shows a five-year history of the total GSF and CRV 
growth by department, including the GSF of General Fund buildings.  During the five-year 
period, the total inventory of state buildings grew by 11.1 percent. 
 

Figure 2.6 
Gross Square Footage (GSF) by State Agency (as of December 2013) 

 

Department/Institution 
Total GSF - 

All Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 

State Departments 

Agriculture 828,793 1.16% $81.7 828,793 1.87% $81.7 

Capitol Complex 1,684,300 2.37% $528.6 1,489,820 3.37% $517.1 

Corrections 7,009,254 9.85% $1,404.2 6,542,421 14.78% $1,371.6 

Cumbres & Toltec Scenic Railroad 52,819 0.07% $7.9 52,819 0.12% $7.9 

Education 327,394 0.46% $52.6 327,394 0.74% $52.6 

History Colorado 438,417 0.62% $69.0 438,417 0.99% $69.0 

Human Services 3,835,554 5.39% $708.5 3,471,573 7.84% $693.7 

Judicial 161,376 0.23% $8.5 161,376 0.36% $8.5 

Labor and Employment 142,660 0.20% $19.1 0 0.00% $0.0 
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Figure 2.6 (Cont.) 
Gross Square Footage (GSF) by State Department (as of December 2013) 

 

Department/Institution 
Total GSF - All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 

State Departments (Cont.) 

Military and Veterans Affairs 1,620,509 2.28% $190.1 719,953 1.63% $103.5 

Natural Resources 2,740,969 3.85% $376.3 0 0.00% $0.0 

Office of Information Technology 25,114 0.04% $3.5 25,114 0.06% $3.5 

Public Health and Environment 111,903 0.16% $44.7 111,903 0.25% $44.7 

Public Safety 252,177 0.35% $31.1 239,637 0.54% $24.2 

Revenue 119,970 0.17% $16.4 119,970 0.27% $16.4 

Transportation 3,362,781 4.73% $1,206.0 0 0.00% $0.0 

State Department Totals 22,713,990 31.92% $4,748.2 14,529,190 32.83% $2,994.4 

Higher Education 

Adams State University 1,132,787 1.59% $258.7 602,013 1.36% $144.1 

Auraria Higher Education Center 3,688,463 5.18% $618.5 2,152,979 4.86% $444.4 

Colorado Mesa University 1,866,507 2.62% $377.0 735,138 1.66% $148.3 

Colorado School of Mines 2,319,263 3.26% $516.1 1,480,358 3.34% $356.7 

Colorado State University (CSU) System 

   CSU 10,524,828 14.79% $1,920.4 6,296,909 14.23% $1,280.9 

 CSU-Pueblo 1,282,705 1.80% $219.4 646,180 1.46% $111.7 

Colorado State University Total 11,807,533 16.59% $2,139.8 6,943,089 15.69% $1,392.6 

Community Colleges 

 Arapahoe 425,428 0.60% $79.8 425,428 0.96% $79.8 

 Aurora 26,507 0.04% $4.3 26,507 0.06% $4.3 

 Front Range 690,938 0.97% $162.7 659,527 1.49% $152.0 

 Lamar 328,405 0.46% $43.5 269,389 0.61% $33.7 

 Lowry  950,051 1.34% $160.7 950,051 2.15% $160.7 

 Morgan 131,807 0.19% $28.0 128,666 0.29% $27.3 

 Northeastern 617,828 0.87% $101.4 356,664 0.81% $59.1 

 Northwestern 355,636 0.50% $55.7 274,814 0.62% $44.4 

 Otero 320,993 0.45% $53.7 224,841 0.51% $38.4 

 Pikes Peak 533,002 0.75% $122.5 490,507 1.11% $94.3 



Figure 2.6 (Cont.) 
Gross Square Footage (GSF) by State Department (as of December 2013) 
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Department/Institution 
Total GSF - 

All Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 

Higher Education (Cont.) 

Community Colleges (Cont.) 

 Pueblo 504,598 0.71% $84.3 445,598 1.01% $72.3 

 Red Rocks 345,712 0.49% $64.3 345,712 0.78% $64.3 

 Trinidad 383,944 0.54% $62.9 292,529 0.66% $56.4 

Community Colleges Total 5,614,849 7.89% $1,023.8 4,890,233 11.05% $887.0 

Fort Lewis College 1,193,723 1.68% $388.5 610,214 1.38% $208.2 

University of Colorado (CU) System 

 CU-Boulder 11,276,543 15.85% $2,742.8 5,649,731 12.77% $1,622.5 

 CU-Colorado Springs 1,061,227 1.49% $203.6 862,993 1.95% $186.4 

 CU-Denver 4,302,698 6.05% $1,462.1 3,725,043 8.42% $1,371.2 

University of Colorado Total 16,640,468 23.38% $4,408.5 10,237,767 23.13% $3,180.1 

University of Northern Colorado 3,085,644 4.34% $606.6 1,448,749 3.27% $323.6 

Western State Colorado University 1,099,136 1.54% $258.4 628,256 1.42% $144.4 

Higher Education Totals 48,448,373 68.08% $10,595.9 29,728,796 67.17% $7,229.4 

 

Grand Total 71,162,363 100.00% $15,344.1 44,257,986 100.00% $10,223.8 

Source: Office of the State Architect Annual Report, December 2013.  Differences from Office of the State Architect 
Annual Report are due to rounding. 
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III.  FIVE-YEAR HISTORY OF REVENUE FOR 
STATE-FUNDED CAPITAL CONSTRUCTION PROJECTS 

 
 This chapter provides a five-year history of revenue for state-funded capital construction 
projects.  The legislature has established several funds to make money available for 
state-funded capital construction and controlled maintenance projects.  Two funds, the Capital 
Construction Fund (CCF) and the Higher Education Federal Mineral Lease Revenues Fund 
(FML revenues fund), were established to fund capital construction projects, although the FML 
revenues fund can only be used for higher education capital construction.  Two funds, the 
Controlled Maintenance Trust Fund (CMTF) and the Higher Education Maintenance and 
Reserve Fund (FML reserve fund), were established to fund controlled maintenance projects 
from interest earnings on the funds, although the interest earnings of the reserve fund can only 
be used for higher education controlled maintenance.  Of these funds, only the CCF and the 
FML revenues fund have provided revenue for capital projects in the five-year period.  Money in 
these funds can only be spent on projects that receive legislative appropriations made in 
specific amounts.  
   
 Revenue to the CCF and the FML revenues fund for capital projects totaled 
$583.8 million over the last five fiscal years — FY 2010-11 through FY 2014-15.  Figure 3.1 
provides a five-year total of state revenue in the two funds that was made available for funding 
capital construction and controlled maintenance projects. 
 

Figure 3.1 
Revenue for Capital Projects from CCF and FML Revenues Fund (in millions) 

FY 2010-11 to FY 2014-15 
 

Fund FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 Totals 

Capital Construction 
Fund $19,624,900 $50,198,234 $62,161,498 $187,315,493 $229,084,465 $548,384,590 

Higher Education 
Federal Mineral 
Lease Revenues 
Fund 

8,877,550 8,379,790 18,165,191 0 0 $35,422,531 

Totals $28,502,450 $58,578,024 $80,326,689 $187,315,493 $229,084,465 $583,807,121 

 
Revenue Made Available for Capital Projects 
 
 Revenue made available for capital projects from all state sources totaled $773.1 million 
for the last five fiscal years.  Of this amount, $236.4 million, or 30.6 percent, was made available 
for FY 2014-15 projects.  Funding for FY 2014-15 projects was largely made available from 
General Fund transfers.  Over the past five years, the CCF has been the primary source of 
revenue for capital construction and controlled maintenance projects. 
 
 Figure 3.2 on the following page identifies seven sources of revenue for capital projects 
and the amounts attributable to each source.  A description of each source follows the figure.
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Figure 3.2 
Five-year History of Revenue Made Available for Capital Projects (in millions) 

FY 2010-11 to FY 2014-15 
 

 
Revenue Source 

FY  
2010-11 

FY  
2011-12 

FY  
2012-13 

FY  
2013-14 

FY  
2014-15 

Five-
year 
Total 

 
   General Fund       

1a 
Transfers to fund prioritized projects identified 
during annual budget deliberations, or for 
prison construction projects 

$15.8 $49.3 $61.4 $322.0* $226.5 $675.0 

1b Appropriations to fund prioritized projects 
identified during annual budget deliberations $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

Subtotal   $15.8 $49.3 $61.4 $322.0 $226.5 $675.0 

 
   Capital Construction Fund         

2 Interest earnings, reversions, and other 
deposits made by the legislature $7.7 $0.9 $0.8 $0.6 $2.6 $12.6 

 
  Higher Education Federal Mineral Lease Revenues Fund 

3 
Moneys used for certificates of participation 
annual lease payment for 12 projects at 
various higher education campuses 

$8.9 $8.4 $18.2 $0.0 $0.0 $35.5 

   Unspent Proceeds from 2008 Issuance of Certificates of Participation 

4 
Moneys remaining from the sale of certificates 
of participation after completion of 12 higher 
education projects 

N/A N/A $6.1 N/A N/A $6.1 

 
  State Land Board Funds 

5 

Funds available for controlled maintenance in 
state-owned buildings from revenues earned 
on land for public buildings pursuant to 
Section 8 of the Enabling Act of Colorado 

$7.4 $0.0 $0.0 $0.0 $0.0 $7.4 

 
   Tobacco Master Settlement 

6 

Moneys used for cash-funded portion of 
certificates of participation annual lease 
payment for seven projects at the University of 
Colorado Denver, Anschutz Medical Campus 

$7.6 $7.2 $7.1 $7.3 $7.3 $36.5 

 
   Controlled Maintenance Trust Fund 

7 Interest earnings on the principal balance, 
which cannot be expended on projects $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

 
Total   $47.4 $65.8 $93.6 $329.9 $236.4 $773.1 

*Includes $135.3 million in additional funding made available for projects approved during the 2014 session from the 
FY 2013-14 General Fund surplus. 
 
 General Fund transfers.  The General Assembly, during annual budget deliberations, 
may transfer General Fund moneys to the CCF.  This transfer makes it possible to fund more 
capital or highway projects.  This has been the primary means of funding capital construction 
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and controlled maintenance projects during the five-year period.  For FY 2014-15, the CCF 
received $225.0 million in General Fund transfers for state-funded capital construction and 
controlled maintenance projects listed in the 2014 Long Bill, House Bill 14-1336. 
 
 Other transfers.  For FY 2014-15, an additional $1,000,000 was transferred from the 
State Historical Fund, as well as $500,000 from the General Fund Exempt account. 
 
 For the last five fiscal years, transportation projects have been funded from a General 
Fund Exempt account transfer.  Moneys in the General Fund Exempt account are available 
because of the passage of Referendum C, which, beginning in FY 2010-11, allows the state to 
retain all revenues in excess of the TABOR limit, but less than the excess state revenues cap.  
This revenue may be spent, in part, on strategic transportation projects. 
 
  General Fund appropriation.  The General Assembly may pass legislation to 
designate General Fund moneys for appropriation to the CCF.  No General Fund appropriations 
have occurred during the five-year period. 
 

House Bill 02-1310 excess reserve credit.  From 2004 to 2009, one-third of General 
Fund excess reserves were transferred annually to the CCF.  The other two-thirds were credited 
to the Highway Users Tax Fund.  Moneys transferred in a given fiscal year were excess funds 
from the prior fiscal year, and were generally used to fund projects in the subsequent fiscal year.   
A total of $350.3 million was made available from this source for capital projects during the 
six fiscal years a transfer was made to the CCF.   
 
 Legislation passed during the 2009 session repealed the automatic House Bill 02-1310 
transfer beginning in FY 2008-09; therefore, FY 2009-10 marked the last year that money was 
made available for capital projects from this revenue source. 
 
 Interest earnings, reversions, and deposits.  Interest accruing to the CCF through the 
investment of money in the fund is retained in the fund.  Interest earnings in a given fiscal year 
are generally used to fund capital projects in the subsequent fiscal year.  In addition, project 
balances that are unexpended after three years are retained in the fund as reversions.  The 
General Assembly may pass a law to deposit moneys into the fund, although no deposits have 
been made in the past five years.  Usually, such deposits are from the proceeds of a real estate 
transaction.  CCF interest used for capital projects in FY 2014-15 totaled $1.2 million. 
  
 Higher Education Federal Mineral Lease Revenues Fund.  During the 2008 
legislative session, the General Assembly passed Senate Bill 08-218 in order to provide a new 
source of revenue for higher education capital projects.  The bill changed the allocation of 
federal mineral lease revenues, and created two funds to provide money for higher education 
capital construction and controlled maintenance projects: the FML revenues fund and the 
reserve fund. 
 
 There are two forms of FML revenue, including bonus and non-bonus payments, of 
which the state receives a 50 percent share.  Mineral and gas companies pay a one-time bonus 
to lease federal land for mineral development.  The lessees then pay regular rent for the right to 
develop mineral production on federal land.  If minerals are extracted and sold, the lessees pay 
the federal government a royalty from the production.  Rent and royalty payments constitute 
non-bonus payments.  Under current law, FML revenues received by the state are commingled 
and distributed according to a complex formula to the State Public School Fund, the Colorado 
Water Conservation Board, the Local Government Mineral Impact Fund, the FML revenues 
fund, and the reserve fund 
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 Moneys accrue to the FML revenues fund from non-bonus payments that exceed their 
primary allocations, up to $50 million annually.  The principal and interest earnings of the 
revenues fund may be used to pay for higher education capital construction projects for 
academic purposes, or to finance such projects.  Moneys from this fund are currently used to 
make certificates of participation (COP) annual lease payments for COPs issued in November 
2008 to pay for 12 projects at various higher education institutions.  Due to the weak demand for 
energy and falling energy prices resulting from the economic recession, the amount of FML 
revenue the state has received in recent years has not been sufficient to fully support the annual 
COP lease payments.  There was insufficient revenue from the FML revenues fund to pay the 
FY 2013-14 and FY 2014-15 annual COP lease payment, so the payment was made from the 
CCF. However, FML revenue in FY 2013-14 was higher than originally projected and has 
rebounded to some degree.  This was due in large part to higher natural gas prices, especially 
during the harsh winter of early 2014. 
 
 Unspent proceeds from the 2008 sale of certificates of participation.  During the 
2012 legislative session, the CDC learned that some of the proceeds from a 2008 sale of COPs 
remained unspent.  The proceeds from the sale were used to finance the construction of 
12 facilities at various higher education institutions.  Construction on the 12 facilities was 
substantially complete by the 2012 legislative session.  House Bill 12-1357 directed the Office of 
the State Controller and the State Treasurer's Office to determine the exact amount of unspent 
proceeds from this COP issuance.  The CDC was directed to determine how to spend the 
unspent proceeds during the 2012 legislative interim.  Based on the original purpose of the 
COPs, it was determined that the unspent proceeds could be spent on higher education capital 
projects, including a controlled maintenance project or projects that qualified as a capital 
expenditure according to the federal Internal Revenue Code.  The unspent proceeds could also 
be spent to offset the cost of refinancing the issuance or for an annual lease payment.  The 
amount identified as available from this source was $6.1 million.  On September 5, 2012, the 
CDC approved spending the unspent proceeds for 11 controlled maintenance projects at 
various higher education institutions.  The CDC's recommendation did not address the full 
amount of funds identified as available because the amount remaining after fully funding the 
11 projects ($46,030) was not sufficient to fully fund another project.  The remaining funds were 
used to pay down the principal and for administrative expenses. 
 
 State Land Board funds.  The State Land Board manages eight public trusts that earn 
revenue from the lease of state trust lands.  State trust lands were given to the state by the 
federal government when statehood was granted in 1876 for specific purposes such as the 
support of public schools.  These lands are often leased for purposes such as ranching, 
farming, mineral extraction, and oil and gas production.  The Public Building Trust Fund is one 
of the eight trusts managed by the State Land Board.  Pursuant to the Enabling Act of the 
Colorado Constitution, the available balance of this fund may be used for the purpose of 
erecting and maintaining public buildings.  In FY 2010-11, $7.4 million was made available for 
controlled maintenance projects from this fund.  Revenue to the fund accrues slowly, so it is not 
anticipated that additional moneys will be available from this revenue source in the near future. 



 
Capital Development Committee 31 

 Tobacco master settlement money.  Under current law, a portion of the money the 
state receives annually from the tobacco master settlement agreement must be used to pay for 
the costs of constructing seven new academic facilities at the University of Colorado Denver, 
Anschutz Medical Campus (formerly called Fitzsimons).  The facilities were financed through 
COPs.  The amount paid from tobacco settlement funds is the lesser of:  (1) the amount owed to 
the lessor; or (2) 8 percent of the state's tobacco master settlement agreement received for the 
preceding fiscal year, not to exceed $8 million per year (attorney fees and costs must be 
deducted from the 8 percent). 
 
 For FY 2014-15, the amount of the COP payment paid from tobacco master settlement 
funds was $7.3 million. 
 
 
Controlled Maintenance Trust Fund 
 
 The General Assembly created the Controlled Maintenance Trust Fund in 1993 with the 
intent of establishing a stable and consistent source of revenue for controlled maintenance 
projects.  Prior to the creation of the CMTF, controlled maintenance projects were funded solely 
from the CCF.  The sections below describe how money accrues to and is appropriated from the 
fund. 
 
 General Fund transfers to/from the CMTF.  The CMTF principal is primarily comprised 
of General Fund moneys.  The principal of the fund may constitute all or some portion of the 
state emergency reserve and shall not be expended or appropriated for any purpose other than 
use as part of the state emergency reserve.  However, the legislature can appropriate any 
amount of money to the CMTF.  Although the CMTF principal balance cannot be appropriated 
for controlled maintenance projects, the principal earns interest to fund controlled maintenance.  
During FY 2012-13 and FY 2013-14, $71.0 million was appropriated to the fund for the purpose 
of increasing the principal, including $48 million in federal funds.  However, the full amount 
appropriated for FY 2012-13 and FY 2013-14 was transferred to the Disaster Emergency Fund 
through various executive orders for wildfire suppression efforts.  HB 14-1249 appropriated an 
additional $78 million to the fund for FY 2013-14.  For FY 2014-15, $20.1 million was 
appropriated to the CMTF from the General Fund through the 2014 Long Bill, HB 14-1336.  
However, subsequent legislation passed during the 2014 session decreased this appropriation 
by $20.0 million, resulting in a net appropriation of $111,264 for FY 2014-15. 
 
 Interest earned, appropriated, and transferred.  Interest earned on the CMTF has 
been available for appropriation for controlled maintenance projects since FY 1996-97.  Each 
year, the legislature can appropriate for controlled maintenance up to 50 percent of the amount 
of interest expected to be earned on the principal during the current fiscal year and the amount 
of interest actually earned on the principal during the previous fiscal years, not to exceed a 
maximum of $35 million.  No appropriations for controlled maintenance projects have been 
made from the fund during the five-year period. 
 
 Figure 3.3 provides a five-year revenue and appropriations history of the CMTF. 
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Figure 3.3 
Five-year History of Controlled Maintenance Trust Fund Revenue and Appropriations 

FY 2010-11 to FY 2014-15 
 

 FY 2010-11 FY 2011-12 FY 2012-13 FY 2013-14 FY 2014-15 
Five-year 

Total 
 

Principal 

Beginning balance $218,280 $222,560 $225,702 $3,229,147 $78,619,870 N/A 

Appropriation to fund* 0 0 23,000,000 126,000,000 111,264 $149,111,264 

Transfer from fund 
through Executive 
Order 

$0 $0 ($20,150,000) ($50,850,000) $0 ($71,000,000) 

 

Interest 

Interest earned** $4,302 $3,055 $21,752 $241,000 $734,500 $1,004,609 

Interest transferred 
from the CMTF to 
General Fund 

0 0 0 0 0 $0 

Interest appropriated 
for controlled 
maintenance projects 

0 0 0 0 0 $0 

 

Total Appropriated 
for Controlled 
Maintenance 

$9,794,588 $10,746,597 $25,229,871 $45,686,429 $47,587,386 $139,044,871 

Amount appropriated 
from the CCF*** 2,360,589 10,418,297 25,009,321 44,926,689 47,227,361 $129,942,257 

Amount appropriated 
from cash 
sources**** 

7,433,999 328,300 220,550 759,740 360,025 $9,102,614 

*For FY 2014-15, $20,093,068 was appropriated by HB 14-1336.  However, subsequent legislation passed in the 2014 session 
decreased this appropriation by $19,981,804, resulting in an actual appropriation of $111,264. 
**The interest for FY 2014-15 is an estimate.  Half of any interest moneys expected to be earned in FY 2014-15 can be appropriated 
for FY 2015-16 projects. 
***Controlled maintenance appropriations for FY 2014-15 totaled $47,227,361 in HB 14-1336.  However, this total includes 
scores 12 and 14 of Level II Controlled Maintenance projects.  The distribution of funds for these projects is contingent upon the State 
Controller's comprehensive annual financial report for FY 2013-14.  Depending upon the final FY 2013-14 General Fund surplus 
identified in this report, these funds are expected to be distributed in December 2014 or January 2015. 
****The FY 2010-11 source of cash funds is State Land Board funds.  The FY 2011-12 through FY 2014-15 source of cash funds is 
federal matching funds for state readiness center projects. 
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IV.  THREE-YEAR OUTLOOK — STATE-FUNDED CAPITAL NEED 
VERSUS FUNDING PROJECTED TO BE AVAILABLE 

 
 This chapter provides a three-year summary of capital construction and controlled 
maintenance needs, and compares this need to revenue projected to be available over the 
same period.  State law requires the CDC to forecast the state's future needs for capital 
construction and controlled maintenance, although the term "need" is not defined in state law.  
State departments and institutions annually submit plans to the CDC that list their capital 
construction needs for the next five years.  Based on these requests, Figure 4.2 on page 38 
shows a $1.93 billion revenue shortfall to meet capital needs that are estimated at $1.99 billion 
over the next three years.  Revenue is projected for three years, which coincides with the 
economic forecast period used in the quarterly revenue estimates prepared by Legislative 
Council Staff.  
 
 
State-Funded Capital Need 
 
 The estimated three-year capital need is $1.99 billion.  Of this amount, controlled 
maintenance needs total $300.1 million, or 15.1 percent of the estimated three-year need, while 
capital construction needs (including certificates of participation payments) total $1.69 billion, or 
84.9 percent of the estimated need. 
 
 Each October, state departments and institutions submit plans to the CDC listing their 
capital construction plans and needs for the next five years.  The plans submitted by agencies 
not only include existing facility improvements, expansions, and additions, but also include the 
construction of new facilities to meet growing or changing program and service needs.  Based 
on the plans submitted in October 2014 (the most recent data available) and excluding 
controlled maintenance, the state's capital needs are estimated to be $1.59 billion. 
 
 Controlled maintenance.  Industry standards recommend annual expenditures of 3 to 
4 percent of a building's current replacement value (CRV) to maintain and renew its 
infrastructure and systems.  As of December 2013, the existing inventory of state-owned 
buildings funded and maintained by the General Fund was valued at $10.2 billion.  Based on 
industry standards, the State Architect recommends a minimum of 1 percent of the CRV, or 
$102.2 million annually, to maintain the state's facilities, and an additional 1 to 3 percent, or 
$102.2 million to $306.7 million, to improve existing facilities. 
 
 Each December, the Office of the State Architect prepares a report detailing the state's 
current and future controlled maintenance needs.  The December 2013 report estimated an 
average annual need of $100.0 million over the next three years, or about 1.0 percent of the 
current replacement value of the state's General Fund-supported building inventory.  
 
 Due to an economic downturn in 2001 and the resulting state budget shortfall, funding 
for controlled maintenance was diminished in 2002 through 2005.  The economic recession that 
began in 2008 also severely limited the ability of the state to fund controlled maintenance 
between 2009 and 2012.  Controlled maintenance funding increased from $10.4 million in 
FY 2011-12 to $47.2 million in FY 2014-15, or about 354 percent.  For FY 2014-15, Level I 
controlled maintenance and Level II controlled maintenance through score 14 projects were 
funded.  The distribution of funds for Level II controlled maintenance projects is contingent upon 
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available FY 2013-14 General Fund surplus.  A preliminary report published by Legislative 
Council Staff in September 2014 projects that there will be sufficient surplus revenue to pay for 
the Level II projects.  Funding for the projects will be awarded once the State Controller's 
comprehensive annual financial report for FY 2013-14 is published in December 2014 or 
January 2015.  Level I controlled maintenance largely includes projects that, if left unfunded, 
may affect life safety and/or lead to loss of use or function of a facility, while Level II controlled 
maintenance includes projects associated with operational disruptions, energy inefficiencies, or 
environmental contamination. 
 
 Capital construction. Capital construction need varies from year to year because 
programs and services are introduced, altered, or eliminated based on factors such as changes 
in enrollment at higher education institutions or a fluctuating number of inmates incarcerated in 
the state's prisons.  Capital construction needs over the next three years are projected to 
average $661.7 million annually, based on the requests submitted by state departments and 
higher education institutions in October 2014. 
 
 Certificates of participation (COPs).  The state is currently making payments on four 
state-funded COP projects through the capital construction budget, two of which were 
authorized by House Bill 03-1256.  The most recent state-funded COP project was authorized 
by Senate Bill 14-1170 and constructs a new facility for the Colorado Bureau of Investigation 
(CBI) in Pueblo.  In FY 2014-15, the Department of Public Safety began making payments on 
this COP issued in July 2014 to finance the new CBI regional office in Pueblo. 
 

Senate Bill 08-233 authorized a state-funded COP which constructs 12 buildings on 
various higher education campuses.  The bill identified the source of funds for this COP project 
as revenue from federal mineral leases (FML).  Figure 4.2 shows that, based on projections 
included in the September 2014 Legislative Council Staff economic forecast and a recent 
refinancing of the COP, there are sufficient funds from this source to make the full scheduled 
payment in FY 2015-16.  However, because FML revenues may not be available in every year 
of the forecast period, this COP is included in the list of state-funded COPs listed in Figure 4.1. 
 
 The exact annual payment for all four projects varies slightly from year to year, but on 
average the state owes $31.8 million in state funds each year for at least the next three years.  
This amount includes some state funds and accounts for the most recent FML revenue 
projections.  Figure 4.1 summarizes the outstanding payments for all state-funded COP 
projects. 
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Figure 4.1 
Outstanding Payments for State-Funded Certificates of Participation Projects 

 

Agency 
Project 

Construction 
Cost 

Approximate 
Annual  

Payment for 
the Forecast 

Period 
Payment 

Term 

Number of 
Payments 
Remaining 

Date 
Payment 

Term 
Expires 

Total Cost 
(principal and 

interest) 

University of 
Colorado 
Denver 

Construction of 
seven academic 
facilities at the 
Anschutz 
Medical Campus 

$202.9 million $7.2 million 
state funds1 

26 years 16 June 30, 
2031 

$331.0 million 

Department 
of 
Corrections 

Centennial 
Correctional 
Facility, a 948-
bed high-
custody prison 

$143.7 million $20.3 million 
state funds 

12 years 4 June 30, 
2019 

$206.6 million 

Higher 
Education 
Institutions 

Various (12 
projects) 

$202.3 million $5.4 million 
state funds or 
FML revenue 
(as available) 

20 years 12 June 30, 
2027 

$257.7 million 

Department 
of Public 
Safety 

Colorado Bureau 
of Investigation 
Pueblo Lab 

$11.0 million $758,782 20 years 19 June 30, 
2034 

$15.2 million 

Total $559.9 million $31.8 million2    $810.5 million 
1The Anschutz COP payment also includes an annual cash-funded payment of up to $8 million, bringing the total 
payment to about $15.2 million. 

2The total annual payment for state-funded COPs paid through the capital construction budget averages $31.8 million 
over the next three years, assuming the FY 2015-16 annual payment for the Various Higher Education Facilities COP 
will be paid from FML revenue. 

 In addition to the state-funded COPs discussed above, in FY 2011-12, History Colorado 
began making payments on a portion of a COP issued in July 2009 to finance a new history 
museum and justice center.  The annual COP payments are made from cash sources, so they 
do not impact state revenue.  Beginning in FY 2012-13, the Judicial Branch began contributing 
to the payment.  The average annual payment amount is $21.6 million, including $3.8 million 
paid by History Colorado from limited gaming moneys, and $18.4 million paid by the Judicial 
Branch from civil filing fees.  The payments will continue until FY 2045-46.  In FY 2014-15, the 
Department of Agriculture began making payments on a COP issued in December 2013 to 
finance a new office building designed to consolidate three other offices.  The average annual 
payment amount is $449,500 and is paid from several cash funds managed by the department.  
The payments will continue until FY 2033-34. 
 
 
Anticipated Revenue 
 
 Revenue to the CCF is expected to total $59.2 million over the next three years.  
Figure 4.2 (see page 38) provides the revenue sources for the CCF for FY 2015-16 through 
FY 2017-18, which coincides with Legislative Council Staff's economic forecast period. 
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 Transfers for legislation impacting the Corrections Expansion Reserve Fund 
(CERF).  The General Assembly cannot pass a bill resulting in a net increase in periods of 
imprisonment in state correctional facilities unless sufficient funds are appropriated to cover any 
increased capital construction costs.  If a bill becomes law, funds are transferred from the 
General Fund to the CCF for the estimated number of prison beds.  The money is immediately 
appropriated from the CCF to the CERF, and is available for use on prison construction, 
expansion, or renovation projects.  However, these transfers are unlikely in the next three years, 
since additional prison construction is not anticipated in the near future due to a steady prison 
population and recent efforts to increase the efficient utilization of prison beds.   
 
 In the past, the available CERF balance has been used to partially offset the General 
Fund transfer to the CCF for the annual COP payment on behalf of the Centennial Correctional 
Facility.  Figure 4.2 shows that no money is projected to be available for prison construction and 
renovation projects in FY 2015-16 or the remainder of the forecast period from this source.  
During the 2014 session, no new legislation was authorized to increase moneys to the CERF. 
 
 Transfers for COP payments.  The state is currently making payments on 
six certificates of participation (COP) projects through the capital construction budget, four of 
which are from state funds.  The state receives revenue annually from the Tobacco Master 
Settlement Agreement, and a portion of this money is used to offset the annual payments on the 
University of Colorado Denver COP-financed project.  The payment is divided into two portions 
— one paid with tobacco master settlement funds and one paid with state funds.  It is 
anticipated that revenue for the state-funded portion of the annual payments will come from the 
General Fund for the forecast period. 
 
 In addition, the state began making annual payments in FY 2009-10 for the Centennial 
Correctional Facility and Various Higher Education Facilities COP projects.  It is anticipated that 
for FY 2015-16, the Centennial Correctional Facility COP project payment will also come from 
the General Fund.  The authorized source of funds for the Various Higher Education Facilities 
COP project payment is FML revenue; however, there were insufficient funds to make the 
payment in recent years, so the payment amount was transferred from the General Fund to the 
CCF.  Projections included in the September 2014 Legislative Council Staff economic forecast 
and a recent refinancing of the COP indicate that there will be sufficient funds to make the full 
FY 2015-16 COP payment from FML revenues. 
 

Over the next three years, the state-funded cost of payments for all COPs totals 
$95.4 million, assuming the FY 2015-16 annual payment for the Various Higher Education 
Facilities COP will be paid from FML revenues.  Figure 4.2 shows the annual payments for the 
four COP projects supported with state funds through the capital construction budget. 
 
 Statutory General Fund transfer pursuant to Senate Bill 09-228.  Prior to 
FY 2009-10, state law limited the growth of General Fund appropriations to 6 percent from one 
fiscal year to the next.  Senate Bill 09-228 repealed the 6 percent limit and set the growth limit 
equal to 5 percent of Colorado personal income.  The bill also repealed the automatic House 
Bill 02-1310 transfer to the Capital Construction Fund and the Highway Users Tax Fund 
(HUTF).  Prior to SB 09-228, House Bill 02-1310 stipulated how excess General Fund reserves 
were transferred for transportation and capital construction. 
 
 In lieu of the HB 02-1310 transfers for capital construction and transportation, pursuant 
to Senate Bill 09-228, the General Assembly set a five-year statutory transfer from the General 
Fund to the Capital Construction Fund and the Highway Users Tax Fund.  The statutory transfer 
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for capital construction was scheduled to begin in FY 2012-13, provided Colorado personal 
income increased by 5 percent or more.  Since personal income increased by less than 
5 percent in 2012 and 2013, the entire five-year block of transfers was postponed until the first 
fiscal year in which personal income increases by at least 5 percent during the calendar year in 
which the fiscal year originated.  The scheduled transfer to the Capital Construction Fund is set 
at 0.5 percent of General Fund revenue for the first two fiscal years and 1.0 percent of General 
Fund revenue in the last three fiscal years.  However, the transfers are cut in half if the TABOR 
surplus is between 1 percent and 3 percent of General Fund revenue.  The transfers are 
eliminated if the TABOR surplus is greater than 3 percent of General Fund revenue.  
 
 Projections included in the September 2014 Legislative Council Staff economic forecast 
indicate that personal income will increase by 5.4 percent in 2014, triggering the Senate 
Bill 09-228 transfer to the Capital Construction Fund in FY 2015-16.  However, the statutory 
transfer will not be made available until April 2016 after the introduction of the 2015 Long Bill, 
thus making this money unavailable to spend for capital projects in FY 2015-16.  The transfer is 
estimated to be $25.4 million, or half of the full transfer amount, because the projected TABOR 
surplus for FY 2015-16 is projected to be 1.2 percent of anticipated General Fund revenue.  
This revenue is shown as available to spend for FY 2016-17 projects.  Under current 
projections, the TABOR surplus in FY 2016-17 will be greater than 3 percent of General Fund 
revenue.  Therefore, no additional transfers under Senate Bill 09-228 to the CCF are anticipated 
during the forecast period.  
 
 Capital Construction Fund interest earnings.  The CCF is estimated to earn about 
$4.2 million in interest over the next three years. 
 
 Federal mineral lease (FML) revenue.  Over the next three years, there is $0.3 million 
estimated to be available for higher education controlled maintenance projects from interest 
earnings on the Higher Education Maintenance and Reserve Fund.  Figure 4.2 shows 
$26.5 million in FML revenue for higher education capital projects over the next three years.  
About $9.9 million is available in FY 2015-16, which is sufficient to pay the FY 2015-16 costs 
($5.4 million), so extra moneys may be directed to other FY 2015-16 projects.  The principal and 
interest earnings of the Higher Education FML Revenues Fund may be used to pay for higher 
education capital construction projects for academic purposes, or the financing of such projects. 
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Figure 4.2 
Three-Year Estimate of Available Revenue Versus State-Funded Capital Need 

 

Revenue Source FY 2015-16 FY 2016-17 FY 2017-18 Total % of Total 

General Fund 

Prison construction, expansion, or renovation projects 
(Corrections Expansion Reserve Fund) 

$0 $0 $0 $0 0.0% 

Five-year statutory transfer, pursuant to Senate Bill 09-2281 0 25,400,000 0 $25,400,000 42.9% 

 
Capital Construction Fund Interest Earnings1 2,500,000 1,100,000 600,000 $4,200,000 7.1% 

 
Controlled Maintenance Trust Fund Interest Earnings1 734,500 870,500 1,253,200 $2,858,200 4.8% 

 
Federal Mineral Lease (FML) Revenue for higher education projects 

Higher Education Maintenance and Reserve Fund interest 
earnings, for controlled maintenance2 183,000 54,000 57,000 $294,000 0.5% 

Higher Education FML Revenues Fund, for capital construction 
and/or financing for such projects1,3 9,970,114 8,251,946 8,272,917 $26,494,977 44.7% 

Total:  Revenue $13,387,614 $35,676,446 $10,183,117 $59,247,177 100.0% 

 
Capital Need4 FY 2015-16 FY 2016-17 FY 2017-18 Total % of Total 

Certificates of Participation annual lease payments 

Anschutz Medical Campus (state-funded portion) 7,289,938 7,255,213 7,000,175 $21,545,326 1.1% 

Centennial Correctional Facility 20,254,768 20,258,268 20,256,546 $60,769,582 3.1% 

Higher education projects 0 5,385,300 5,385,300 $10,770,600 0.5% 

Colorado Bureau of Investigation Pueblo Lab 759,315 757,315 759,715 $2,276,345 0.1% 

Subtotal:  Certificates of Participation $28,304,021 $33,656,096 $33,401,736 $95,361,853 4.8% 

Controlled Maintenance - All Agencies 97,518,516 107,439,770 95,173,851 $300,132,137 15.1% 

Capital Construction - Higher Education Institutions 524,904,880 344,115,105 377,169,723 $1,246,189,708 62.8% 

Capital Construction - State Departments 122,245,788 210,384,925 10,850,000 $343,480,713 17.3% 

Total:  Capital Need $772,973,205 $695,595,896 $516,595,310 $1,985,164,411 100.0% 

 
SHORTFALL ($759,585,591) ($659,919,450) ($506,412,193) ($1,925,917,234)   

1Estimates based on September 2014 Legislative Council Staff economic forecast. 
2Projected prior year earnings are shown for use in current year.  The estimate for FY 2015-16 is based on the interest accumulated prior to July 1, 2014. 
3The estimate for FY 2015-16 is based on the fund balance as of October 20, 2014, including any interest earned to date and the unspent FML distribution from FY 2013-14. 
4Estimates were provided by agencies on October 1, 2014, through submittal of Five-Year Capital Construction Plans, which includes requests for FY 2014-15, and by the State Architect's annual report, submitted in December 2013.   
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V.  2014 CAPITAL CONSTRUCTION AND CONTROLLED  
MAINTENANCE APPROPRIATIONS 

 
This chapter describes the capital construction and controlled maintenance 

appropriations approved during the 2014 legislative session.  Supplemental appropriations for 
capital projects made during the 2014 session are discussed in Chapter VI. 
 
 
Requests Submitted to the Capital Development Committee  
  
 After its annual hearings in December 2013, the Capital Development Committee (CDC) 
reviewed FY 2014-15 requests for funding and compiled a prioritized list of capital construction 
and controlled maintenance projects to recommend to the Joint Budget Committee (JBC).  
The 73 capital construction requests submitted to the CDC totaled $784.3 million from all 
sources.  Of this amount, there were 58 projects totaling $585.2 million in state funds, including 
3 levels of controlled maintenance comprised of 127 individual projects.  The requests also 
included $199.1 million in non-state funds, including $66.2 million for 15 cash-funded requests 
and $132.9 million for the cash component of various state-funded requests.  
 
 
Projects Recommended by the Capital Development Committee  
  
 The CDC recommended, in prioritized order, state funding for 32 projects for inclusion in 
the 2014 annual budget bill — 3 certificates of participation annual payments, 16 state 
department capital construction projects, 11 higher education capital projects, and 2 levels of 
controlled maintenance projects, comprised of 91 individual projects.  The total cost for all 
recommended projects was $428.4 million, including $376.0 million from state funds, 
$50.6 million from cash fund sources, and $1.8 from federal funds.  In addition, the CDC 
recommended 17 cash-funded projects for state departments totaling $75.9 million.1 
 
 Cash-funded higher education projects.  Higher education institutions annually submit 
two-year projections for all capital construction projects to be constructed using cash funds, and 
costing more than $2 million.  The CDC is directed to review and approve the two-year 
projections annually.  As a result, no cash-funded higher education projects were listed in the 
2014 Long Bill.  Rather, higher education cash projects were approved by the CDC as part of a 
two-year projection of cash need.  A total of 26 projects at 9 institutions of higher education 
were approved between July 2013 and June 2014, including amendments to lists considered in 
the prior two years.  Appendix 2 on page 103 briefly details the projects approved through the 
two-year process during FY 2013-14. 
 
 
Projects Recommended for Funding in 2014  
 
 State-funded projects approved by the JBC.  The JBC did not approve the CDC's 
state-funded recommendation.  Rather, it adopted the capital funding recommendations 
submitted to the CDC by the Governor’s Office of State Planning and Budgeting (OSPB), with 
one exception.  It also added several projects — some of which were modified in scope by the

                                                           
1The CDC recommended two more cash-funded requests than were submitted, including a Judicial Branch request for an annual 
lease payment and a project requested from reappropriated funds which is sometimes categorized as a state-funded request.  
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JBC — to this list from the CDC-prioritized recommendation for funding.  In addition, the JBC 
recommended funding for one project that was not reviewed or prioritized by the OSPB or the 
CDC.  The JBC recommendation included 25 state-funded requests and the full list of projects 
included in Level I controlled maintenance.  The introduced version of the 2014 Long Bill 
reflected the JBC recommendation. 
 
 State-funded projects approved during House second reading.  Several additional 
projects were recommended for FY 2013-14 funding through a footnote to the reengrossed 
Long Bill, including the only project from the OSPB priority list that was not recommended by the 
JBC, the remaining higher education projects recommended by the CDC that were not 
recommended by the JBC, and about half of the Level II controlled maintenance project list.  
Additionally, House Bill 14-1342, which transfers moneys to the Capital Construction Fund 
(CCF) for FY 2014-15 capital projects, was amended during House second reading to make 
additional transfers to the CCF on behalf of the additional recommended projects in the event 
that there is a FY 2013-14 General Fund surplus and that this surplus is sufficient to first pay 
certain other statutory transfers. 
 
 State-funded projects approved during Senate second reading.  The Senate further 
amended the 2014 Long Bill to add another project to the list of projects to be funded in the 
event of a FY 2013-14 General Fund surplus.  It also shifted another project from the list of 
projects to be funded in FY 2014-15 to the list of projects to be funded in the event of a sufficient 
FY 2013-14 General Fund surplus.  
 
 Cash-funded projects recommended for funding.  The JBC approved the CDC’s 
recommended list of cash projects, as submitted.  No changes were made to cash-funded 
projects during debate on the 2014 Long Bill. 
 
 Capital projects included in the final 2014 Long Bill.  The total amount of funding for 
capital projects in the final Long Bill was $492.8 million, including $364.4 million for state-funded 
projects and $128.4 million for cash-funded projects and the cash component of various 
state-funded projects.  Of the amount appropriated through state funds, $305.6 million 
(83.9 percent) was allocated to capital construction projects, including the state portion of 
annual COP payments, and $58.8 million (16.1 percent) to controlled maintenance, including 
one capital renewal project.  A total of 117 projects were listed in the 2014 Long Bill for funding, 
including: 
 

 18 state department capital construction projects funded in FY 2014-15 totaling 
$102.2 million in state funds and $1.5 million in cash funds; 

 1 state department capital construction project funded on September 15, 2014, from 
the FY 2013-14 General Fund surplus totaling $16.1 million in state funds; 

 6 higher education capital construction projects funded in FY 2014-15 totaling 
$77.3 million in state funds and $35.1 million in cash funds; 

 7 higher education capital construction projects funded on September 15, 2014, 
from the FY 2013-14 General Fund surplus totaling $86.2 million in state funds and 
$8.2 million in cash funds;2 

 5 certificates of participation payments totaling $44.0 million in state funds and 
$32.0 million in cash funds;3 

                                                           
2Two of the seven projects funded from the FY 2013-14 General Fund surplus also received regular FY 2014-15 
funding. 
3This total includes one state-funded COP payment for a higher education institution and one state-funded COP 
payment for a state department. 
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 37 state-funded controlled maintenance projects funded in FY 2014-15 totaling 
$25.7 million in state funds; 

 31 state-funded controlled maintenance projects funded in December 2014 from the 
FY 2013-14 General Fund surplus totaling $21.5 million in state funds and 
$0.4 million in cash funds; and 

 14 cash-funded state department projects totaling $42.6 million. 
 
 Funding for the 117 projects includes: 
 

 $360.8 million transferred from the General Fund to the Capital Construction Fund, 
including $225.5 million transferred for FY 2014-15 projects, and up to 
$135.3 million transferred from the FY 2013-14 General Fund surplus for additional 
projects listed in the 2014 Long Bill; 

 $1.2 million in FY 2013-14 interest earnings; 
 $1.0 million transferred from the State Historical Fund to the Capital Construction 

Fund; 
 $1.4 million in unobligated fund balance; 
 $116.1 million from cash funds, including $0.5 million from the Highway Users Tax 

Fund; 
 $3.7 million from federal funds; and 
 $8.6 million from reappropriated funds. 

 
 Figure 5.1 shows the distribution of funding sources for the recommended projects. 
 

Figure 5.1 
Funding Sources for FY 2014-15 Projects 

 
Funding Source Amount Funded % of Total Funded 

Capital Construction Fund (CCF) $364,420,213 73.9% 

Cash Funds (CF) 116,124,738 23.6% 

Federal Funds (FF) 3,722,025 0.8% 

Reappropriated Funds (RF)* 8,566,515 1.7% 

Total $492,833,491 100% 
 *The project funded through RF is included in the various state-funded project totals. 

 
 
Breakdown of State-Funded Projects  
 
 Of the $364.4 million in state funds included in the Long Bill for capital construction, state 
departments received $148.7 million (40.8 percent) of the funding allocation.  Of this amount, 
the Department of Personnel and Administration received $2.0 million for the emergency fund 
for controlled maintenance, which can be used for state departments and higher education 
institutions in the event of unforeseen controlled maintenance problems.  Higher education 
institutions received $215.7 million (59.2 percent) of the state-funded total. 
 
 Figure 5.2 lists the number of state-funded projects by category and notes the 
state-funded portion for each. 
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Figure 5.2 

Summary of State-Funded FY 2014-15 Projects 
 

Category 

# of State 
Department 

Projects 

State 
Department 

Amount 

# of Higher 
Education 
Projects 

Higher 
Education 
Amount 

Total 
Amount 

Capital Construction 
Projects 19 128,097,104 14 189,095,748 317,192,852 

Controlled Maintenance 
Projects 27 $20,418,181 41 $26,809,180 $47,227,361 

Totals 46 $148,515,285 55 $215,904,928 $364,420,213 

 
Figure 5.3 provides information about all projects authorized for funding for FY 2014-15.  

The projects are grouped in alphabetical order by department or institution, with higher 
education institutions listed first, followed by state departments.  Each project includes the 
following information: (1) the title; (2) a funding history of the project, including the funding 
source, the total prior appropriations for the previous five fiscal years, the amount appropriated 
for FY 2014-15, any future requests through FY 2018-19, and the total project cost; and (3) a 
brief description of the project. 
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Adams State University

East Campus Renovation CCF $0 $5,843,218 $0 $0 $5,843,218
CF $0 $0 $0 $0 $0

Total $0 $5,843,218 $0 $0 $5,843,218

Upgrade Plachy Pool CCF $0 $897,510 $0 $0 $897,510
CF $0 $0 $0 $0 $0

Total $0 $897,510 $0 $0 $897,510

Subtotals:  Adams State University Total $0 $6,740,728 $0 $0 $6,740,728
CCF 0 6,740,728 0 0 6,740,728

Agriculture

eLicense Implementation CCF $0 $0 $0 $0 $0
CF $0 $700,000 $0 $0 $700,000

Total $0 $700,000 $0 $0 $700,000

CCF $0 $992,325 $914,664 $913,825 $2,820,814
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals:  Agriculture Total $0 $1,692,325 $914,664 $913,825 $3,520,814
CCF 0 992,325 914,664 913,825 2,820,814
CF 0 700,000 0 0 700,000

The project makes safety upgrades to the Plachy Pool and facility.  Inconsistent chemical feeds caused by equipment at the end of its useful life have created chemical imbalances in the 
pool, which pose a health risk and contribute to increased maintenance costs.  The filtration system has blockage issues that lead to standing water.  The pool water temperature system is 
also at the end of its useful life.  The project replaces the water chemistry, mechanical filtration, and temperature control systems.  The tile surfaces on the pool deck will also be replaced.  

The project renovates a newly purchased, 34,000-GSF building in order to create new program space and to address accessibility, code, and life-safety deficiencies.  The building, which is 
located two blocks from the main campus, has been occupied by the university since 2011 and was acquired through lease-purchase from the Alamosa School District.

The three-phase project repairs and replaces the sanitary sewer and storm sewer systems.  It also replaces damaged asphalt to ensure proper storm water surface flow.  The existing 
systems are between 40 and 60 years old and mix their outflow, which violates code and is a health risk.  Additionally, the water pressure on the fairground complex is inadequate.  This 
year's request for Phase I repairs piping around the Events Center and 4-H complex, and replaces the sanitary sewer lines to the animal washing racks.  Phase II will install four new storm 
drains and begin asphalt repairs.  Phase III will complete asphalt repairs.

Repair/Replace Water, Sanitary, and Storm Water 
Infrastructure

The project will configure and deploy a web-based application, CAVU, a product of Iron Data, LLC, to facilitate the Department of Agriculture's licensing activity and inspection schedule.  
The eLicense program will automate the annual processing of about 40,000 permits, license applications, and renewals.  The program will also allow real-time processing, tracking, and 
reporting of inspection-related enforcement actions.  The department says its current system of issuing licenses and tracking inspections is inefficient, labor-intensive, and heavily reliant on 
paper and postage.



Figure 5.3 (Cont.)
Capital Construction and Controlled Maintenance Appropriations in HB 14-1336

- 44 -

Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Arapahoe Community College

CCF $0 $742,704 $0 $0 $742,704
CF $0 $0 $0 $0 $0

Total $0 $742,704 $0 $0 $742,704

CCF $0 $286,129 $0 $0 $286,129
CF $0 $0 $0 $0 $0

Total $0 $286,129 $0 $0 $286,129

Subtotals:  Arapahoe Community College Total $0 $1,028,833 $0 $0 $1,028,833
CCF 0 1,028,833 0 0 1,028,833

Auraria Higher Education Center

Auraria Library Renovation CCF $4,000,000 $22,848,307 $0 $0 $26,848,307
CF $0 $0 $0 $0 $0

Total $4,000,000 $22,848,307 $0 $0 $26,848,307

CCF $564,901 $576,934 $588,988 $0 $1,730,823
CF $0 $0 $0 $0 $0

Total $564,901 $576,934 $588,988 $0 $1,730,823

The three-phase project installs permeable pavers and raises the grade of the curbs along the 10th Street pedestrian corridor.  In the course of this work, the project also makes storm water 
improvements, replaces buried chilled water piping, and provides cathodic protection to existing condensate and steam piping to reduce corrosion.  The existing street cross-slopes are 
between 5 percent and 10 percent, exceeding the ADA maximum of 2 percent.  Additionally, the steep crowns cause slippery and hazardous conditions during inclement weather, and the 
existing walking surface has deteriorated and cracked.  This year's request for Phase II completes the improvements between Champa Street and Curtis Street.  Phase III will complete the 
improvements between Curtis Street and Larimer Street.  Phase I designed the project and constructed walkway and drainage improvements from Colfax Avenue to north of Champa 
Street.  

The project replaces the air conditioning unit, associated electrical panel, exterior piping, and ventilators in the North Building.  The six-stage cooling unit is 30 years old, and has lost two of 
its stages.  There is no back-up system, and failure of the unit would require building closure. 

Replace Classroom Unit Ventilators and Chiller, North 
Building

Improve ADA Accessibility, Tenth Street Pedestrian Corridor

The two-phase project renovates the 184,832-GSF Auraria Library. This year's request for Phase II addresses building deficiencies, upgrades changing technologies to meet student needs, 
and creates more social spaces for learning. 

The project replaces a second-floor walkway between the main and annex buildings.  The existing walkway has sloped glass on its roof and vertical glass for sidewalls.  The project installs 
an enclosed walkway with a metal roof system, gutters, side pane safety glass, new entry and exit doors, and lighting.  The project also ties the walkway into the HVAC system to provide 
heating in the winter and cooling in the summer.

Replace Outdoor Walkways
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Auraria Higher Education Center (Cont.)

Repair Facilities Management Building CCF $0 $843,776 $0 $0 $843,776
CF $0 $0 $0 $0 $0

Total $0 $843,776 $0 $0 $843,776

Replace Fire Alarm Systems CCF $0 $638,693 $408,753 $0 $1,047,446
CF $0 $0 $0 $0 $0

Total $0 $638,693 $408,753 $0 $1,047,446

Subtotals:  Auraria Higher Education Center Total $4,564,901 $24,907,710 $997,741 $0 $30,470,352
CCF 4,564,901 24,907,710 997,741 0 30,470,352

Colorado Community Colleges — Lowry

CCF $975,098 $749,139 $0 $0 $1,724,237
CF $0 $0 $0 $0 $0

Total $975,098 $749,139 $0 $0 $1,724,237

Upgrade HVAC System, Building 967 CCF $0 $738,183 $0 $0 $738,183
CF $0 $0 $0 $0 $0

Total $0 $738,183 $0 $0 $738,183

Subtotals: Colorado Community Colleges — Lowry Total $975,098 $1,487,322 $0 $0 $2,462,420
CCF 975,098 1,487,322 0 0 2,462,420

The project makes repairs to the Facilities Management Building to address concerns with poor ventilation and cross-contamination of adjacent work spaces.  The project addresses 
deficiencies with the building's mechanical equipment, general ventilation units, and roof.  The project replaces and repairs the paint shop booth, the welding shop ventilation, the carpenter 
shop dust collector, expansion joint sealants, roofing, building/roof handrails, and entries.

The three-phase project updates and installs fire alarm and fire sprinkler systems in various campus buildings to resolve fire code deficiencies.  This year's request for Phase III addresses 
Building #849, the Health Education facility, and the Campus Facilities Maintenance Office.  Phase I addressed the Campus Conference Center and the Dental Program teaching facility.  
Phase II addressed the system's IT facility and a classroom building.  

The project upgrades the HVAC system and replaces and relocates the air handling units to allow for easier repair of the system.  The project also re-tubes the boiler and upgrades its 
controls, and replaces building automation controls that were damaged by lightning.  In addition, the project addresses a damaged chiller and leaking cooling and heating coils.

The project repairs fire alarm systems in five buildings on campus.  The aged systems are failing because of obsolete components that are no longer available from or supported by the 
manufacturer.  The safety issues became apparent during the current controlled maintenance fire sprinkler installation project.  The project will replace panels and other system components 
with code compliant equipment that is compatible with the campus fire alarm network system.  This year's request for Phase I addresses the St. Cajetans, Rectory, and West Classroom 
Buildings.  Phase II will address the Bear Creek and Central Classroom Buildings.    

Upgrade Fire Detection/Suppression Systems, Four 
Buildings
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Colorado Mesa University

Tomlinson Library Addition and Renovation CCF $0 $18,462,102 $0 $0 $18,462,102
CF $0 $6,037,654 $0 $0 $6,037,654

Total $0 $24,499,756 $0 $0 $24,499,756

Replace HVAC, Tomlinson Library CCF $0 $909,399 $0 $0 $909,399
CF $0 $0 $0 $0 $0

Total $0 $909,399 $0 $0 $909,399

Subtotals:  Colorado Mesa University Total $0 $25,409,155 $0 $0 $25,409,155
CCF 0 19,371,501 0 0 19,371,501
CF 0 6,037,654 0 0 6,037,654

Colorado Northwestern Community College

Replace Roof, McLaughlin Building, Rangely Campus CCF $0 $250,672 $0 $0 $250,672
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: CNCC Total $0 $250,672 $0 $0 $250,672
CCF 0 250,672 0 0 250,672

Colorado School of Mines

Address Fire Safety Code Deficiencies CCF $0 $359,166 $0 $0 $359,166
CF $0 $0 $0 $0 $0

Total $0 $359,166 $0 $0 $359,166

The project replaces the roof on the McLaughlin Building and repairs a drain that delivers runoff from the roof.  The roof's overhang leaks at various locations causing deterioration of the 
roof decking, and the roof has several layers of patchwork in need of replacement.  Repairing the drain will mitigate flooding in the building's basement, according to the college.

The project renovates and constructs additions to the Tomlinson Library.  The additions — a one-story annex on the south side of the building, a third-story addition on the northwest corner 
of the building, east and west side second-floor additions under the existing roof, and a ground-floor addition on the east+A174 side of the building — will add 24,187 GSF to the library.

The project improves life safety systems in five buildings on campus.  The project adds fire sprinklers and replaces obsolete fire alarm devices, as identified by a recent inspection by the 
Golden Fire Department, at Hill Hall, the Steinhauer Field House, and Engineering Hall; increases the fire rating of building walls at the Truck Shop; and improves egress at Coolbaugh Hall.   

The project replaces the HVAC system at Tomlinson Library with a new ground source heat pump system.  The existing 27-year-old HVAC system, which the university says is in use up to 
17 hours a day, is at the end of its useful life and securing replacement parts for it is difficult.  The new piping will piggyback on the geothermal exchange system at the adjacent Houston 
Hall.
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Colorado School of Mines (Cont.)

Meyer Hall Replacement CCF $0 $14,600,000 $0 $0 $14,600,000
CF $0 $0 $30,000,000 $0 $30,000,000

Total $0 $14,600,000 $30,000,000 $0 $44,600,000

Repair Campus Steam Branch CCF $0 $663,964 $312,498 $184,471 $1,160,933
CF $0 $0 $0 $0 $0

Total $0 $663,964 $312,498 $184,471 $1,160,933

Subtotals: Colorado School of Mines Total $0 $15,623,130 $30,312,498 $184,471 $46,120,099
CCF 0 15,623,130 312,498 184,471 16,120,099
CF 0 0 30,000,000 0 30,000,000

Colorado State University

Chemistry Building Addition CCF $0 $15,000,000 $23,000,000 $12,000,000 $50,000,000
CF $0 $0 $5,400,000 $0 $5,400,000

Total $0 $15,000,000 $28,400,000 $12,000,000 $55,400,000

Replace Deteriorated Domestic Water Lines CCF $0 $761,381 $0 $0 $761,381
CF $0 $0 $0 $0 $0

Total $0 $761,381 $0 $0 $761,381

Replace Deteriorated Natural Gas Lines CCF $0 $592,150 $0 $0 $592,150
CF $0 $0 $0 $0 $0

Total $0 $592,150 $0 $0 $592,150

The three-phase project replaces existing steam pipes that provide heat to classrooms, laboratories, offices, residence halls, and the campus dining facility.  The steam pipes are more than 
55 years old and beyond their useful life.  A 2012 emergency controlled maintenance project repaired a leaking steam pipe line serving Guggenheim Hall.  This year's request for Phase I 
replaces steam pipes that are older than the lines serving Guggenheim Hall near the campus dining facility.  Phase II will replace steam pipes near Stratton Hall and Phase III will replace 
steam pipes near the student recreation facility.

The project replaces about 2,200 linear feet of deteriorated domestic water lines under the CSU Oval.  The existing water lines were installed in the late 1800s and are starting to fail.  The 
lining of the water mains has eroded, which has caused the water quality to deteriorate.  The new water lines, which will be installed in such a way as to minimize the impact on the historical 
elms growing in the area, will improve water quality and pressure, and system reliability and operability.

The project constructs a 95,090-GSF, four-story research facility for the College of Applied Science and Engineering (CASE) on the site currently occupied by Meyer Hall.  The university 
says that this project is needed to address space insufficiencies; replace an antiquated facility; provide improved learning, teaching, and research spaces; and attract top students and 
faculty to the CASE program.  

The three-phase project constructs a 60,000-GSF, stand-alone structure on the northwest side of the existing Chemistry Building in the planned science quad on the Fort Collins main 
campus.  The project addresses a shortage of laboratory and associated office space for faculty and students.  This year's request for Phase I funds design and construction.  Phases II and 
III will complete construction and equip the facility.

The project replaces approximately 4,000 linear feet of steel natural gas line on the main campus.  The existing line is 50 years old and has developed numerous leaks in the past five years 
resulting in the risk of catastrophic failure, and potential explosion, in a densely populated area.  In addition to installing new polyethylene gas line, the project installs new isolation valves in 
order to improve system operability and increase the size of some sections to accommodate the needs of buildings.    
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Colorado State University (Cont.)

Replace Obsolete Fire Alarms, Various Buildings CCF $0 $753,948 $967,301 $0 $1,721,249
CF $0 $0 $0 $0 $0

Total $0 $753,948 $967,301 $0 $1,721,249

Upgrade Elevators, Nine Buildings CCF $0 $616,463 $0 $0 $616,463
CF $0 $0 $0 $0 $0

Total $0 $616,463 $0 $0 $616,463

Upgrade HVAC, Chemistry Building CCF $0 $800,703 $0 $0 $800,703
CF $0 $0 $0 $0 $0

Total $0 $800,703 $0 $0 $800,703

Subtotals: Colorado State University Total $0 $18,524,645 $29,367,301 $12,000,000 $59,891,946
CCF 0 18,524,645 23,967,301 12,000,000 54,491,946
CF 0 0 5,400,000 0 5,400,000

Colorado State University — Pueblo
Install Campus Security System CCF $0 $998,351 $725,600 $0 $1,723,951

CF $0 $0 $0 $0 $0
Total $0 $998,351 $725,600 $0 $1,723,951

Subtotals:  Colorado State University — Pueblo Total $0 $998,351 $725,600 $0 $1,723,951
CCF 0 998,351 725,600 0 1,723,951

The project replaces the primary HVAC system, including pumps, water filters, controls, and valves, in the Chemistry Building.  The project also replaces the constant volume fans and 
pumps with variable volume units and controls in order to reduce building energy use.  The existing equipment is well past its useful life and replacement parts are difficult to find.

The two-phase project replaces deteriorated fire alarm systems in various buildings on campus.  Fire alarm systems in these buildings have very limited to no automatic detection coverage, 
and replacement parts are not available for the systems currently in place.  These buildings are also out of fire code compliance.  This year's request for Phase I will replace fire alarms in 
the Pathology, Sage Hall, and Weber Buildings.  Phase II will replace fire alarms in the Administration, Atmospheric Chemistry, Molecular and Radiological Biosciences, and Vocational 
Buildings.  

The project furnishes and installs a new microprocessor and other components to control the elevator systems in nine buildings on campus.  These elevators frequently shut down with 
passengers inside, and are unable to respond in fire incidents as current code requires.

The project provides electronic controlled access to all General Fund-supported campus buildings, and video surveillance for all General Fund-supported+A286 buildings, open spaces, and 
parking lots, including surveillance of building entrances and corridors.  Phase I, the current phase, designs the project and installs new doors on the buildings.  Phase II installs the campus 
video surveillance system.
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Corrections

CCF $57,277,421 $18,426,771 $20,254,768 $60,770,481 $156,729,441
CF $8,922,546 $0 $0 $0 $8,922,546

Total $66,199,967 $18,426,771 $20,254,768 $60,770,481 $165,651,987

Correctional Industries ─ Miscellaneous Small Projects CF $5,357,980 $660,000 $0 $0 $6,017,980
Total $5,357,980 $660,000 $0 $0 $6,017,980

CCF $1,880,865 $750,388 $0 $0 $2,631,253
CF $0 $0 $0 $0 $0

Total $1,880,865 $750,388 $0 $0 $2,631,253

CCF $0 $4,897,755 $0 $0 $4,897,755
CF $296,332 $0 $0 $0 $296,332

Total $296,332 $4,897,755 $0 $0 $5,194,087

Offender Management Information System CCF $0 $5,796,000 $9,297,750 $4,755,000 $19,848,750
CF $0 $0 $0 $0 $0

Total $0 $5,796,000 $9,297,750 $4,755,000 $19,848,750

Multi-Use Support Building, Youthful Offender System

The project makes the sixth of ten certificates of participation (COPs) annual lease payments for the construction of a 948-bed high-custody facility built to house the highest risk population 
of the state's convicted offenders.  The facility is complete, but is not occupied.  The total repayment cost to the state, based on a principal amount of $102.8 million, is $206.6 million.  The 
COP payments will continue for five more years, through FY 2018-19.

Improve Perimeter Security, Arkansas Valley Correctional 
Facility and Fremont Correctional Facility

The four-phase project replaces or repairs lighting and fencing in order to improve perimeter security at two state prisons.  This year's request for Phase IV completes the fence repairs and 
analyzes perimeter lighting at the facilities.  Phase I installed new security lighting in the north recreation yard at the Arkansas Valley Correctional Facility, and funded a department-wide 
security audit and vulnerability analysis regarding perimeter security.  Phase II replaced the transponders and microprocessor head in the motion detection system at Fremont, and began 
repairs to the perimeter fence.  Phase III made additional repairs to the fencing and installed a non-lethal electrified fence surrounding the Fremont Correctional Facility.

The project completes various small projects to support the operation of Colorado Correctional Industries (CCi).  This is an ongoing request that allows the department to expand CCi where 
needed to accommodate new business or to maintain current operations.  Two possible projects have been identified for FY 2014-15, both at the East Canyon Prison Complex, including:  
(1) enlarging the production capacity of the existing fish greenhouse facilities by increasing the size of the greenhouses and adding additional tanks; and (2) expanding the water buffalo 
dairy facility by building additional corrals, extending the milking parlor, and expanding the fresh milk holding capacity. 

The project funds funds the first phase of a three-phase project to replace a legacy computer system with a new electronic information-management system to track and record offender 
data from admission until an offender is released from parole.  The system includes an electronic health record platform.  The department says the system will improve and enhance 
information sharing and case management in order to reduce recidivism.  This year's request for Phase I will hire contractors for the analysis, design, programming, and testing of the new 
applications.  Phases II and III will develop new applications and train personnel.

The two-phase project constructs an 11,600-GSF Multi-Use Support Building for the Youthful Offender System (YOS) prison at the Colorado Mental Health Institute at Pueblo.  This year's 
request for Phase II completes project design and constructs the recreational gymnasium and an enlarged library.  Phase I renovated the existing 1,570-GSF recreation room and barber 
shop to create additional program space, including an enlarged barber shop, two classrooms, and meeting space.

Centennial Correctional Facility Expansion (formerly CSP II) 
(COP Payment)
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Corrections (Cont.)

Replace Chiller, La Vista Correctional Facility CCF $0 $757,283 $0 $0 $757,283
CF $0 $0 $0 $0 $0

Total $0 $757,283 $0 $0 $757,283

CCF $0 $262,275 $0 $0 $262,275
CF $0 $0 $0 $0 $0

Total $0 $262,275 $0 $0 $262,275

CCF $1,277,931 $803,704 $836,509 $0 $2,918,144
CF $0 $0 $0 $0 $0

Total $1,277,931 $803,704 $836,509 $0 $2,918,144

Replace Roof, Sterling Correctional Facility CCF $0 $984,386 $711,719 $0 $1,696,105
CF $0 $0 $0 $0 $0

Total $0 $984,386 $711,719 $0 $1,696,105

Subtotals:  Corrections Total $75,013,075 $33,338,562 $31,100,746 $65,525,481 $204,977,864
CCF 60,436,217 32,678,562 31,100,746 65,525,481 189,741,006
CF 14,576,858 660,000 0 0 15,236,858

The two-phase project replaces the rubber roofing system on three buildings at the Sterling Correctional Facility.  The facility has employed used tires and concrete blocks to maintain the 
integrity of the roofing system temporarily; however, the failing roof is above three generators and new chillers that were installed in 2012, and the gymnasium, which the department says is 
essential program space for managing high-custody-level offenders.  This year's request for Phase I replaces the roofs on the Central Plant and Visiting Buildings.  Phase II will replace the 
roof on the High Security Programs Building.

Replace De-Aerator/Surge Tank, Colorado Territorial 
Correctional Facility

The three-phase project replaces buried electrical cable with new conduit wire and electrical equipment in all six housing units at the Arkansas Valley Correctional Facility.  It also replaces 
electrical panels, gutters, and junction boxes damaged by water infiltration from leaking plumbing fixtures.  The water infiltration also caused damage to signaling fire alarm and security 
circuits located in the gutters.  An earlier controlled maintenance project funded in FY 2009-10 assessed the damage to the electrical system and designed repairs.  This year's request for 
Phase II replaces the buried underground cable and makes repairs to Units 3 and 4.  Phase I replaced equipment in Units 1 and 2.  Phase III will replace equipment in the remaining two 
units.

Replace Electrical System, Units 1-6, Arkansas Valley 
Correctional Facility

The project replaces the main chiller at one of La Vista Correctional Facility's two central chilled water plants with a new, 300-ton centrifugal chiller.  The existing chiller has failed and the 
temporary replacement chiller costs the facility $11,600 per month to rent.  The project also modifies the chiller room to address code compliance issues, makes improvements to maximize 
energy efficiency, and enlarges existing stairwell access to allow for equipment installation.  

The project replaces a de-aerator/surge tank that serves the facility's three boilers, which provide facility heating and steam for food service equipment.  The 30-year-old eroded tank is 
currently assisted by a temporary vertical tank.  The department says the tank has deteriorated to the point of potential structural failure, which could result in injury.
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Education

CCF $0 $1,155,567 $0 $0 $1,155,567
CF $0 $0 $0 $0 $0

Total $0 $1,155,567 $0 $0 $1,155,567

CCF $0 $569,440 $570,175 $0 $1,139,615
CF $0 $0 $0 $0 $0

Total $0 $569,440 $570,175 $0 $1,139,615

Subtotals:  Education Total $0 $1,725,007 $570,175 $0 $2,295,182
CCF 0 1,725,007 570,175 0 2,295,182

Fort Lewis College

CCF $0 $20,827,755 $8,293,345 $0 $29,121,100
CF $0 $2,115,987 $2,115,987 $0 $4,231,974

Total $0 $22,943,742 $10,409,332 $0 $33,353,074

Improve Life Safety, Theatre Building CCF $768,075 $612,018 $0 $0 $1,380,093
CF $0 $0 $0 $0 $0

Total $768,075 $612,018 $0 $0 $1,380,093

Subtotals:  Fort Lewis College Total $768,075 $23,555,760 $10,409,332 $0 $34,733,167
CCF 768,075 21,439,773 8,293,345 0 30,501,193
CF 0 2,115,987 2,115,987 0 4,231,974

The two-phase project makes life-safety upgrades to the Theatre Building to address deteriorating or inadequate building systems.  The Theatre Building is one of the oldest buildings on 
campus, and it is not in compliance with current code requirements.  This year's request for Phase II installs a new roof system over part of the building to increase the carrying capacity, 
replaces the alarm system panel, and reconfigures the building's smoke detectors.  Phase I installed an automatic fire sprinkler system throughout the building, installed a mechanical 
system in the auditorium and stage area that included a smoke evacuation system, and improved ventilation to the seating area. 

The two-phase project resolves safety issues at the school by:  relocating parking areas away from central campus and restricting access; securing building entrances with a series of doors 
and security film on entry glass; installing additional magnetic card readers at entry points; and installing a basic video surveillance system in public areas.  This year's request for Phase I 
secures building entrances and moves a parking lot.  Phase II will install the surveillance and parking lot control systems. 

Upgrade Campus Security Systems, Colorado School for the 
Deaf and the Blind

Berndt Hall Reconstruction — Geosciences, Physics, and 
Engineering

The three-phase project demolishes a portion of Berndt Hall and constructs a new, larger facility in the same location for the Geosciences, Physics, and Engineering Departments.  The 
existing facilities do not comply with current building code requirements and do not satisfy the need for a modern academic science facility.  This year's request for Phase II constructs the 
building shell.  Phase III will finish the interior and equip and furnish the facility.  Phase I, which was funded through the issuance of certificates of participation, funded project design.

Replace HVAC System, Colorado School for the Deaf and the 
Blind

The project replaces the existing air handling units in the Vocational Building in order to address concerns with ventilation and temperature.  The existing system does not provide proper 
ventilation for the shops and classrooms in the building, which the school says leads to complaints from building occupants about the air temperature and quality.  The project also installs a 
direct digital control system.
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Front Range Community College

CCF $0 $641,913 $0 $0 $641,913
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Front Range Community College Total $0 $641,913 $0 $0 $641,913
CCF 0 641,913 0 0 641,913

Higher Education

CCF $23,074,669 $18,587,556 $18,587,813 $15,569,575 $75,819,613
CF $51,242,896 $0 $0 $40,118,176 $91,361,072

Total $74,317,565 $18,587,556 $18,587,813 $55,687,751 $167,180,685

Subtotals:  Higher Education Total $51,242,896 $0 $0 $40,118,176 $91,361,072
CCF 23,074,669 18,587,556 18,587,813 15,569,575 75,819,613
CF 51,242,896 0 0 40,118,176 91,361,072

Historical Society

Georgetown Loop Business Capitalization Program CCF $300,000 $300,000 $300,000 $300,000 $1,200,000
CF $100,000 $100,000 $100,000 $100,000 $400,000

Total $400,000 $400,000 $400,000 $400,000 $1,600,000

Improve Lebanon Mine Safety and Egress CCF $0 $461,974 $0 $0 $461,974
CF $0 $0 $0 $0 $0

Total $0 $461,974 $0 $0 $461,974

Various Higher Education Projects — November 2008 Issue 
(COP Payment), CCHE

The project makes the seventh of 19 annual lease payments for certificates of participation (COPs) sold on November 6, 2008.  The November 6 COP issuance financed construction for 
projects at 12 higher education institutions.  The total repayment cost to the state, based on a principal amount of $202.3 million, for all the projects is $315 million.  The COP payments will 
continue for 13 more years, through FY 2026-27.

Replace Electrical Switchgear, Larimer Campus

The project replaces the electrical switchgear providing service to three buildings on campus and the associated transformer.  The existing switchgear is more than 40 years old and has 
exceeded its useful life.  Additionally, it is oversized for the electrical demands of the campus.

The project creates a second entrance/exit at the Lebanon Mine.  Tours of the mine are offered to visitors at the Georgetown Loop Railroad.  In 2012, 22,000 people toured the mine.  The 
project improves portions of the mine that are currently closed to visitors and installs a second entrance/exit in order to improve emergency egress and tour operations.

The four-phase project purchases additional rolling stock (locomotives) and makes repairs to the existing rolling stock at the Georgetown Loop Railroad.  An inadequately sized and poorly 
maintained fleet can lead to operational disruptions that may close the railroad.  According to History Colorado, disruption in railroad service has a negative impact on the local economy and 
unreliability creates a decline in railroad visitation and business reputation.  This year's request for Phase II makes improvements to three locomotives and purchases a salvaged locomotive 
to refurbish.
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Historical Society (Cont.)

Lebanon Mill Dam Restoration CCF $0 $768,210 $0 $0 $768,210
CF $0 $0 $0 $0 $0

Total $0 $768,210 $0 $0 $768,210

Mitigate Wildfire Risk, Georgetown Loop Railroad CCF $0 $304,656 $269,782 $405,689 $980,127
CF $0 $0 $0 $0 $0

Total $0 $304,656 $269,782 $405,689 $980,127

CCF $0 $182,270 $0 $0 $182,270
CF $0 $0 $0 $0 $0

Total $0 $182,270 $0 $0 $182,270

New Colorado History Museum (COP Payments) CF $8,983,640 $3,121,000 $3,021,835 $9,065,488 $24,191,963
Total $8,983,640 $3,121,000 $3,021,835 $9,065,488 $24,191,963

Pearce McAllister Renovation CCF $0 $843,876 $0 $0 $843,876
CF $0 $0 $0 $0 $0

Total $0 $843,876 $0 $0 $843,876

Regional Museum Preservation Projects CCF $0 $0 $0 $0 $0
CF $4,062,879 $700,000 $0 $0 $4,762,879

Total $4,062,879 $700,000 $0 $0 $4,762,879

Subtotals:  Historical Society Total $13,446,519 $6,781,986 $3,691,617 $9,871,177 $33,791,299
CCF 300,000 2,860,986 569,782 705,689 4,436,457
CF 13,146,519 3,921,000 3,121,835 9,165,488 29,354,842

The project addresses History Colorado's need to provide a secured water source for the Georgetown Loop Railroad.  Specifically, the project will reconstruct a historic dam at the Lebanon 
Mill near Clear Creek to provide a sufficient water supply for the Georgetown Loop site and an educational tool about historic water mills for park visitors.

The project renovates the 5,386-GSF Pearce-McAllister Cottage, which will create 11 suites to be made available for private rental.  History Colorado says the building is poorly suited for its 
current use as a museum, and that the annual rent paid by the museum — about $6,300 — does not cover the ongoing maintenance costs of the cottage, which have averaged about 
$20,000 a year over the last ten years.

The project makes the fourth of 35 certificates of participation (COPs) annual lease payments for the construction of a new Colorado history museum.  The fourth payment, of about $3.0 
million, is due in September 2014, with future annual payments in following years.  Future payments grow over time to about $5.0 million annually.

The project addresses a number of historic preservation issues at regional museums.  Specifically, the project will repair, restore, and upgrade historic sites and museums around Colorado.  
This is an annual request to preserve regional museums and support the business operations of History Colorado.  

The three-phase project mitigates fire risk in the railroad park by removing high-density dead or dying trees standing outside the firebreak created by a related project.  This year's request 
for Phase I encompasses about 16 acres.  Phase II will encompass about 20 acres.  Phase III will encompass about 31 acres.  

The project upgrades the plumbing and electrical systems in the Bloom Mansion.  The plumbing upgrades include a new electric water heater, bathroom fixtures, and galvanized water and 
drainage lines.  The electrical upgrades include new building wiring, breaker boxes, switches, outlets, and light fixtures.  The goal is to reopen the mansion to the public.

Upgrade Electrical and Plumbing Systems, Bloom Mansion
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Human Services
CCF $0 $9,849,610 $4,863,145 $0 $14,712,755
CF $0 $0 $0 $0 $0

Total $0 $9,849,610 $4,863,145 $0 $14,712,755

CCF $0 $1,100,000 $2,000,000 $6,000,000 $9,100,000
CF $0 $0 $0 $0 $0

Total $0 $1,100,000 $2,000,000 $6,000,000 $9,100,000

CCF $0 $815,000 $0 $0 $815,000
CF $0 $0 $0 $0 $0

Total $0 $815,000 $0 $0 $815,000

CCF $656,904 $546,946 $0 $0 $1,203,850
CF $0 $0 $0 $0 $0

Total $656,904 $546,946 $0 $0 $1,203,850

CCF $0 $865,370 $866,085 $1,004,157 $2,735,612
CF $0 $0 $0 $0 $0

Total $0 $865,370 $866,085 $1,004,157 $2,735,612

Electronic Health Record and Pharmacy System 
Replacement

Facility Refurbishment for Safety, Risk Mitigation, and 
Modernization, Division of Youth Corrections

The project addresses safety and self-harm risks in 12 Division of Youth Corrections facilities.  This year's request for Phase I will conduct a comprehensive assessment of, and planning 
process for, the necessary renovations at the division facilities and address the most immediately identifiable needs including:  replacing wooden doors with 14-gauge steel doors; installing 
glass enclosures for second floor living units; and replacing bathroom and isolation room hardware.

Repair/Replace HVAC Systems in A, B, C, D, and E Buildings, 
Colorado Mental Health Institute at Fort Logan

Program and Master Planning, Colorado Mental Health 
Institutes

The project develops facility program plans and site master plans for the Colorado Mental Health Institutes at Fort Logan and Pueblo.  The program and master planning will identify the 
long-term facility improvements required to meet programmatic goals such as reducing the use of patient seclusion and restraint, and develop future capital construction requests for both 
campuses.

The three-phase project replaces fire sprinkler mains with heavier, walled steel pipes.  The existing fire sprinkler mains are constructed of thin-wall steel pipe and have had numerous leaks.  
The leaks are believed to be due to standing water resulting from improper drainage, which will also be addressed by the project.  This year's request for Phase III makes repairs at the 
Platte Valley Youth Services Center.  Phase I made repairs at the Marvin W. Foote Youth Services Center.  Phase II made repairs to two buildings at the Betty K. Marler Youth Services 
Center.

Repair/Replace Fire Sprinkler Systems, Division of Youth 
Corrections

The three-phase project replaces air handlers, chillers, and associated equipment in five buildings to address concerns with antiquated and poorly functioning equipment.  Much of this 
equipment is original to the buildings' construction in 1963.  The buildings have no operable windows and there are no backup systems in place if the systems fail.  This year's request for 
Phase I replaces equipment in Buildings A, C, and D.  Phase II will address Building E and Phase III will address Building B.

The project will implement an Electronic Health Record (EHR) system at the Mental Health Institutes at Pueblo and Fort Logan, operated by the Department of Human Services.  A May 
2011 state audit of the psychiatric medication practices for adult civil patients at the institutes contained a recommendation that the institutes pursue the implementation of an EHR and the 
department believes that an EHR will provide additional clinical benefits for the institutes.
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Human Services (Cont.)
CCF $0 $971,449 $1,110,423 $1,215,981 $3,297,853
CF $0 $0 $0 $0 $0

Total $0 $971,449 $1,110,423 $1,215,981 $3,297,853

CCF $0 $1,428,500 $0 $0 $1,428,500
CF $0 $1,443,000 $0 $0 $1,443,000

Total $0 $2,871,500 $0 $0 $2,871,500

Suicide Risk Mitigation CCF $0 $4,478,533 $4,556,369 $1,775,086 $10,809,988
CF $0 $0 $0 $0 $0

Total $0 $4,478,533 $4,556,369 $1,775,086 $10,809,988

Upgrade Electronic Security Systems CCF $3,178,048 $1,651,549 $830,629 $0 $5,660,226
CF $0 $0 $0 $0 $0

Total $3,178,048 $1,651,549 $830,629 $0 $5,660,226

Upgrade Building Automation System CCF $789,460 $779,175 $592,027 $0 $2,160,662
CF $0 $0 $0 $0 $0

Total $789,460 $779,175 $592,027 $0 $2,160,662

Subtotals: Human Services Total $4,624,412 $23,929,132 $14,818,678 $9,995,224 $53,367,446
CCF 4,624,412 22,486,132 14,818,678 9,995,224 51,924,446
CF 0 1,443,000 0 0 1,443,000

The now six-phase project upgrades the electronic security systems at eight facilities in the youth corrections system.  Existing manual security controls will be replaced with computer-
programmable systems.  According to the department, the new systems will integrate voice communications, locking and exiting controls, visual security and digital recording, and a secure 
key system with personnel use tracking and monitoring functions.  This year's request for Phase V provides a security system for Mount View Youth Services Center.

The project completes the third phase of a five-phase project to improve patient units at the Colorado Mental Health Institutes in order to mitigate the risk of patient suicide or self-harm.  
This year's request will address areas on the first and second floors of Building 106 at the Pueblo facility.  These areas house the Community Reintegration Unit, Strategies to Accomplish 
Recovery, and the Social Learning Program.  The request will also address spaces in the east and west wings of the first floor of Building E at the Fort Logan facility.

Resident Support Areas and Security Upgrades, Various 
State Veterans Nursing Homes

Repair/Replace Roofs, Colorado Mental Health Institute at 
Fort Logan (third cycle)

The three-phase project continues funding for roof replacements on the Fort Logan Campus to address leaks.  Earlier controlled maintenance projects have funded roof repairs elsewhere 
on campus.  This request addresses seven buildings in the K-Complex, many of which are linked with covered walkways.  This year's request for Phase I repairs two buildings.  Phase II will 
address two additional buildings and Phase III will complete repairs to the final three roofs in the complex.

The project makes safety improvements and facility upgrades at the State Veterans Nursing Homes located in Florence, Homelake, and Rifle.  According to the department, all three homes 
are in need of upgrades to address resident care issues that were not considered at the time of their original construction.

The three-phase project retrofits control panels for the building automation system used by the department to control environmental and life-safety systems in 300 buildings statewide, 
including youth corrections and psychiatric facilities.  Two thirds of the main control panels that make up the field portion of this system are no longer manufactured, and retrofitting them with 
modern controllers eliminates the need to install completely new systems.  This year's request for Phase II retrofits controllers in seven zones/building complexes statewide.  Phase I made 
replacements in six zones and Phase III will make replacements in the seven remaining zones.
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Judicial Branch
Ralph L. Carr Justice Center (COP Payment) CCF $0 $0 $0 $0 $0

CF $70,690,895 $21,627,507 $21,543,903 $64,737,125 $178,599,430
Total $70,690,895 $21,627,507 $21,543,903 $64,737,125 $178,599,430

Subtotals: Judicial  Branch Total $70,690,895 $21,627,507 $21,543,903 $64,737,125 $178,599,430
CF 70,690,895 21,627,507 21,543,903 64,737,125 178,599,430

Labor and Employment

CCF $0 $0 $0 $0 $0
CF $0 $5,932,500 $0 $0 $5,932,500

Total $0 $5,932,500 $0 $0 $5,932,500

Subtotals: Labor and Employment Total $0 $5,932,500 $0 $0 $5,932,500
CF 0 5,932,500 0 0 5,932,500

Lamar Community College
Repair Roof and Ceiling, Bowman Building CCF $0 $566,221 $0 $0 $566,221

CF $0 $0 $0 $0 $0
Total $0 $566,221 $0 $0 $566,221

Subtotals: Lamar Community College Total $0 $566,221 $0 $0 $566,221
CCF 0 566,221 0 0 566,221

Metropolitan State University of Denver
CCF $0 $5,279,128 $14,720,872 $0 $20,000,000
CF $0 $0 $16,404,160 $23,595,840 $40,000,000

Total $0 $5,279,128 $31,125,032 $23,595,840 $60,000,000

Subtotals: Metropolitan State University of Denver Total $0 $5,279,128 $31,125,032 $23,595,840 $60,000,000
CCF 0 5,279,128 14,720,872 0 20,000,000
CF 0 0 16,404,160 23,595,840 40,000,000

The project makes the third of 33 certificates of participation (COPs) annual lease payments for the construction of a new judicial center.  The new judicial center houses the centralized 
functions of the Judicial Branch, including appellate and trial courts, and the Department of Law, including the Office of the Attorney General.

The project updates the computer platform for the Division of Workers' Compensation's claims system.  The project will reduce the risk of failure of the existing workers' compensation 
claims system and provide better customer service.

The project make repairs at two lecture halls in the Bowman Building.  The ceilings, which contain asbestos, will be demolished and replaced, and new energy-efficient lighting fixtures will 
be installed.  The floors will be retiled, stairs repaired, and lighting fixtures installed at floor level.  The seating in both lecture halls will be replaced and brought into code compliance.

Workers' Compensation Mainframe Migration and 
Modernization Project

The three-phase project constructs a 141,900-GSF facility to support the development of an Aviation, Aerospace, and Advanced Manufacturing degree program.  This year's request for 
Phase I designs the project.  According to the university, it is already an industry leader in providing advanced-manufacturing graduates to local corporations, particularly to Colorado's 
aerospace industry.

Aviation, Aerospace, and Advanced Manufacturing Building



Figure 5.3 (Cont.)
Capital Construction and Controlled Maintenance Appropriations in HB 14-1336

- 57 -

Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

Military and Veterans Affairs
CCF $0 $540,500 $0 $0 $540,500
CF $0 $0 $0 $0 $0

Total $0 $540,500 $0 $0 $540,500

CCF $0 $360,025 $0 $0 $360,025
CF $0 $360,025 $0 $0 $360,025

Total $0 $720,050 $0 $0 $720,050

Veterans Memorial Cemetery Expansion, DMVA CCF $0 $4,564,922 $0 $0 $4,564,922
CF $0 $0 $0 $0 $0

Total $0 $4,564,922 $0 $0 $4,564,922

Subtotals: Military and Veterans Affairs Total $0 $5,825,472 $0 $0 $5,825,472
CCF 0 5,465,447 0 0 5,465,447
CF 0 360,025 0 0 360,025

Morgan Community College
Improve Campus-Wide Safety and Security CCF $285,054 $531,148 $0 $0 $816,202

CF $0 $0 $0 $0 $0
Total $285,054 $531,148 $0 $0 $816,202

Subtotals: Morgan Community College Total $285,054 $531,148 $0 $0 $816,202
CCF 285,054 531,148 0 0 816,202

Perform Structural Repairs and Code-Compliance Upgrades, 
Aurora Readiness Center

The project makes improvements to campus security by making repairs to and replacing doors and windows and installing security cameras.  There is currently no campus-wide security 
system, several doors and windows contain single-pane glass, the keyless entry system is aging and has outdated components, and the keyed doors are difficult to open and close.  The 
project installs campus-wide security cameras and a new wireless key card entry system, rekeys all key-locked doors, and replaces select doors and windows.

The project performs an overhaul on the armory.  The armory was built in 1967 on unstable soils.  A structural repair project was last completed in 1993; however, some portions of the 
building were not repaired during that project, including lower level floor slabs and exterior masonry walls.  A slab in the storage area will be removed and replaced, and all lower flowers will 
be levelled and refinished.  The exterior masonry walls, including a vehicle doorframe, and the roof membrane will be repaired.

The project expands and improves the Veterans Memorial Cemetery in Grand Junction.  The cemetery is nearing capacity for interments.  A build-out of the site is needed in order to raise 
the capacity to meet projected future needs.  The renovation will address maintenance upgrades for the grounds, expansion of the administrative building, and build-out of the property to 
accommodate additional burials. 

The project replaces and repairs roofing, replaces two rooftop air handling units (AHUs), recommissions the HVAC system, and repairs asphalt paving at the Watkins Armory.  The 
building's roof is comprised of three flat sections, portions of which need to be repaired, and a higher sloped section over the assembly hall and second floor, which will be replaced.  The 
building is in an exposed location, subjecting it to high winds and significant thunderstorms.  Numerous roof leaks have occurred and been repaired over the years.  Lightning strikes have 
damaged electrical components of the two AHUs, and the units have seen numerous outages.

Replace Roof, Repair Paving, and Recommission HVAC 
System, Watkins Armory
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Natural Resources

Infrastructure and Real Property Maintenance CCF $0 $0 $0 $0 $0
CF $3,453,457 $900,000 $600,000 $1,800,000 $6,753,457

Total $3,453,457 $900,000 $600,000 $1,800,000 $6,753,457

Land and Water Acquisitions, State Parks CCF $0 $0 $0 $0 $0
CF $6,800,000 $950,000 $950,000 $2,850,000 $11,550,000

Total $6,800,000 $950,000 $950,000 $2,850,000 $11,550,000

Land and Water Acquisitions, Wildlife Areas CCF $0 $0 $0 $0 $0
CF $28,500,000 $11,300,000 $11,300,000 $33,900,000 $85,000,000

Total $28,500,000 $11,300,000 $11,300,000 $33,900,000 $85,000,000

New Park Development CCF $0 $0 $0 $0 $0
CF $5,800,000 $5,261,054 $0 $6,700,000 $17,761,054

Total $5,800,000 $5,261,054 $0 $6,700,000 $17,761,054

Park Infrastructure and Facilities CCF $0 $0 $0 $0 $0
CF $55,219,785 $12,632,244 $18,490,000 $55,470,000 $141,812,029

Total $55,219,785 $12,632,244 $18,490,000 $55,470,000 $141,812,029

Subtotals: Natural Resources Total $99,773,242 $31,043,298 $31,340,000 $100,720,000 $262,876,540
CF 99,773,242 31,043,298 31,340,000 100,720,000 262,876,540

The project funds an ongoing program aimed at developing new state parks.  This year's request continues the development of Staunton State Park.  Opening new parks addresses one of 
CPW's top six objectives:  to provide and promote a variety of outdoor recreation in the state. 

The project maintains, restores, and improves park facilities and infrastructure.  The division owns and maintains more than 950 individual structures at 42 state parks, many of which are 
heavily used and require repair or replacement. It also maintains about 185 miles of paved roads at state parks.  The division says it is necessary to keep its recreational facilities well-
maintained in order to meet its statutory charge to promote outdoor recreation, and to protect public health and safety. 

The project funds the acquisition of interests in real property through a competitive bidding process.  The purpose of the ongoing request is to protect, enhance, and restore critical habitat to 
ensure the survival and stability of a variety of wildlife species, and to secure public access to wildlife.  The request also allows CPW to option land and water in order to hold property until it 
can be acquired through the statutorily authorized process or through a separate bill.  Under Parks and Wildlife Commission policy, the purchase of easements is preferred over fee title 
purchases when CPW acquires land.  CPW says changes in Colorado's demographics and population growth, with associated impacts caused by development, have presented and will 
continue to present the division with difficult challenges in managing wildlife and wildlife habitats.  

The project purchases lands adjacent to state parks to provide a buffer between park lands and new development, and acquires water for recreational purposes at various state parks.  This 
year's request addresses acquisitions for two programs: the Water Resources Program and the Property Acquisitions Program.  The division is not requesting funding for the New Park 
Acquisition Program for FY 2014-15, which falls under this line item.  CPW says that it engages in an ongoing, annual effort to acquire water for recreational purposes at certain parks.  

The project will fund improvements or replacements to existing facilities statewide, and improvements that are not continual and thus are not included in the division's controlled 
maintenance program.  This year's request will commit $600,000 to fund dam maintenance activities statewide.  According to the division, funding for ongoing maintenance needs at its 
facilities statewide is essential to meeting critical goals, such as providing hunting and fishing recreation in Colorado. 
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Northeastern Junior College

Replace Electrical Transformers CCF $0 $376,956 $0 $0 $376,956
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Northeastern Junior College Total $0 $376,956 $0 $0 $376,956
CCF 0 376,956 0 0 376,956

Office of Information Technology

CCF $0 $0 $0 $0 $0
CF $15,740,460 $8,566,515 $8,877,835 $26,633,505 $59,818,315

Total $15,740,460 $8,566,515 $8,877,835 $26,633,505 $59,818,315

Digital Trunked Radio System, Software Upgrade CCF $3,726,190 $3,636,760 $3,636,760 $3,547,383 $14,547,093
CF $0 $0 $0 $0 $0

Total $3,726,190 $3,636,760 $3,636,760 $3,547,383 $14,547,093

Replace Microwave Site Rectifier/Chargers, B Group CCF $0 $568,837 $585,046 $0 $1,153,883
CF $0 $0 $0 $0 $0

Total $0 $568,837 $585,046 $0 $1,153,883

The four-phase project purchases new software to support the Digital Trunked Radio System (DTRS).  The DTRS is a statewide public safety, two-way radio communication system.  The 
system is used by state and local government agencies for day-to-day communications and to improve interagency cooperation and coordination in first responder situations.  The project 
upgrades the existing software platform in order to mitigate risks associated with the system's security, interoperability, and capacity.  This year's request for Phase II upgrades the DTRS 
software from version 7.7 to version 7.9. 

The project replaces the main electrical transformers in five buildings on campus.  The transformers are beyond their useful life and one recent failure caused a power outage that affected 
several buildings on the east side of campus.

The two-phase project replaces electrical rectifying/charger units at a number of public safety microwave communications network sites that are part of the Digital Trunked Radio System. 
 The network sites must operate continuously; the Governor's Office of Information Technology says that failure of the rectifying/charger units may result in the inability of public safety and 
emergency responders to communicate in an entire region.  The units are old and replacement parts are difficult to locate.  The project replaces rectifying/charger units at 69 of the state's 
138 radio transmitting sites.  This year's request for Phase I makes the most critical replacements at sites with limited access during winter months.  Phase II will replace the remaining units.

Colorado Financial Reporting System (COFRS) 
Modernization

The project replaces the statewide accounting system used by the Office of the State Controller to record all state revenues and expenditures.   This year's request for funding pays costs 
associated with hosting and maintaining the system ($4.4 million); professional services ($0.4 million); and the annual certificates of participation lease payment ($3.8 million).
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Office of Information Technology (Cont.)

Replace Microwave Site Towers, B Group CCF $0 $851,070 $0 $0 $851,070
CF $0 $0 $0 $0 $0

Total $0 $851,070 $0 $0 $851,070

CCF $0 $16,070,000 $0 $0 $16,070,000
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Office of Information Technology Total $19,466,650 $29,693,182 $13,099,641 $30,180,888 $92,440,361
CCF 3,726,190 21,126,667 4,221,806 3,547,383 32,622,046
CF 15,740,460 8,566,515 8,877,835 26,633,505 59,818,315

Otero Junior College

Replace Chillers, Wheeler and Life Science Buildings CCF $0 $726,000 $0 $0 $726,000
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Otero Junior College Total $0 $726,000 $0 $0 $726,000
CCF 0 726,000 0 0 726,000

Personnel and Administration
CCF $0 $318,000 $0 $0 $318,000
CF $0 $0 $0 $0 $0

Total $0 $318,000 $0 $0 $318,000

The three-phase project replaces six microwave towers.  The towers are part of the state public safety radio network used by public safety officers and first responders.  Many of the towers 
are more than 35 years old, and the recent structural analysis of the towers revealed that many suffer from metal fatigue due to continued exposure to poor weather conditions and loading 
stresses.  The poor condition of the towers exposes state personnel to potentially hazardous working conditions.    This year's request for Phase I replaces tower structures at Cheyenne 
Mountain and Sunlight Mountain.  Phase II will replace tower structures at Reiradon Hill and La Veta.  Phase III will replace tower structures at Buckhorn and Boyero.  A previously-funded 
request, completed in 2012, replaced the six microwave site towers that were deemed to be in the most critical condition.

The project identifies potentially hazardous components such as asbestos, mold, and lead-based paints in buildings and tunnels throughout the Capitol Complex in order to develop 
protocols for managing these hazards.  The project also abates and remediates any critical hazards identified during the assessment.  Emergency controlled maintenance funds have been 
used to address emergency abatement projects in several buildings in the Capitol Complex in recent years.

Assess Hazardous Materials, Capitol Complex Facilities

The project replaces the chillers in two buildings with higher efficiency units.  The existing units are beyond their expected useful life and require frequent maintenance.

Statewide Leave, Time Tracking, and Human Resources 
Management Systems Modernization

The project purchases licenses for a human resources software application to be used by all executive branch departments.  The executive branch departments say that they currently lack 
a unified human resource management system.
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Personnel and Administration (Cont.)

Capitol Complex Leased Space Maintenance Request CCF $0 $5,400,000 $0 $0 $5,400,000
CF $0 $0 $0 $0 $0

Total $0 $5,400,000 $0 $0 $5,400,000

Controlled Maintenance Emergency Account CCF $9,665,000 $2,000,000 $0 $0 $11,665,000
CF $0 $0 $0 $0 $0

Total $9,665,000 $2,000,000 $0 $0 $11,665,000

Rehabilitate Elevators, State Office Building CCF $0 $696,300 $0 $0 $696,300
CF $0 $0 $0 $0 $0

Total $0 $696,300 $0 $0 $696,300

CCF $0 $1,578,742 $1,294,986 $0 $2,873,728
CF $0 $0 $0 $0 $0

Total $0 $1,578,742 $1,294,986 $0 $2,873,728

CCF $2,000,000 $1,000,000 $0 $0 $3,000,000
CF $0 $0 $0 $0 $0

Total $2,000,000 $1,000,000 $0 $0 $3,000,000

The project addresses six large maintenance projects in buildings throughout the Capitol Complex.  The department, through its annual operating budget, annually requests funds to 
address on-going maintenance of and upgrades to the facilities in the Capitol Complex, including one-time costs for repairs or improvements.  However, according to the department, the 
various projects included in this request are more involved and costly than can be addressed through the regular operating budget.

The project funds the Controlled Maintenance Emergency Account, which is administered by the Office of the State Architect for emergency projects on an as-needed basis throughout the 
fiscal year.  Criteria for requests for emergency funding are:  (1) a need that is immediate in nature; and (2) a problem that directly affects the health, safety, and welfare of the public and 
day-to-day operations of the agencies.  Requests may involve systems and fixed equipment critical to the functionality of a facility, but cannot involve movable equipment, furniture, and 
fixtures related to the programmatic activities conducted in the facility.

The project restores the chambers of the Colorado Senate and House of Representatives to their original, historic appearance.  It removes acoustic tiles from the walls and ceilings of both 
chambers.  It also refurbishes existing skylights above both chambers.

State Capitol Building House and Senate Chamber 
Renovations

The project installs new machine room equipment to operate two passenger elevators and one freight elevator in the State Office Building in order to prevent accidents and property 
damage.  The elevators require frequent repairs.  The project purchases microprocessor controls, geared hoist machines and cable, car operating panels, signals, cab interiors, and door 
equipment.

Replace/Restore Roof, State Capitol Building

The two-phase project repairs portions of the State Capitol roof and associated infrastructure.  While the tile portion of the roof requires minimal repair, the asphalt shingle portion is in poor 
condition and at the end of its normal life cycle, and the copper roofing requires replacement.  In addition, a black synthetic rubber surface covering certain drainage points is failing, and 
roof openings such as access hatches and vents require repairs for peeling paint, broken covers, and detached flashing.
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Personnel and Administration (Cont.)

Upgrade Elevators, Legislative Services Building CCF $0 $558,800 $0 $0 $558,800
CF $0 $0 $0 $0 $0

Total $0 $558,800 $0 $0 $558,800

Subtotals: Personnel and Administration Total $11,665,000 $11,551,842 $1,294,986 $0 $24,511,828
CCF 11,665,000 11,551,842 1,294,986 0 24,511,828

Pikes Peak Community College

Replace Boiler, Centennial Campus CCF $724,677 $508,668 $0 $0 $1,233,345
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Pikes Peak Community College Total $724,677 $508,668 $0 $0 $1,233,345
CCF 724,677 508,668 0 0 1,233,345

Public Health and Environment
CCF $0 $0 $0 $0 $0
CF $1,250,000 $250,000 $250,000 $750,000 $2,500,000

Total $1,250,000 $250,000 $250,000 $750,000 $2,500,000

Medical Marijuana Registration System CCF $0 $0 $0 $0 $0
CF $0 $1,117,284 $0 $0 $1,117,284

Total $0 $1,117,284 $0 $0 $1,117,284

The two-phase project replaces two boilers that serve the entire campus.  Oxygen pitting, which corrodes holes in the steel tubes of the boilers, has compromised their integrity.  One boiler 
developed a leak in October 2011, had to be shut down until repairs could be made, and then developed another leak at the end of the heating season.  The boiler has been retubed, but it 
is old and deteriorating.  This year's request for Phase II replaces one boiler with five new, energy-efficient modular boilers.  Phase I replaced the other boiler with five new, energy-efficient 
modular boilers.

Brownfields Cleanup Program (aka HB 00-1306 Site 
Cleanups)

The project performs a complete rehabilitation of one passenger and one freight elevator.  The elevators frequently shut down between floors with passengers inside.  The rehabilitation will 
furnish and install new machine room equipment with microprocessor controls; new shaft equipment; and new car operating panels, push button stations, sign fixtures, and cab interiors.  
This year's request modifies and limits the scope of a previously unfunded request.

The project provides for the ongoing cleanup of former hazardous waste sites through the Brownfields Cleanup Program, pursuant to House Bill 00-1306.  HB 00-1306 provided for an 
annual appropriation of $250,000 from the state's Hazardous Substance Response Fund to perform cleanup on properties:  (1) that do not have a responsible party to perform remediation; 
(2) that have been determined to present a threat to human health or the environment; and (3) where remediation will facilitate redevelopment of the property for the public good.  The 
department has identified five potential sites for funding in FY 2014-15.

The project develops an online medical marijuana registration system in order to replace the existing, inadequate system.  The new system will manage all medical marijuana applications 
and records.  The existing Medical Marijuana Registry tracks about 107,000 registrants.
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Public Health and Environment
CCF $0 $323,200 $0 $0 $323,200
CF $0 $0 $0 $0 $0

Total $0 $0 $0 $0 $0

Subtotals: Public Health and Environment Total $1,250,000 $1,690,484 $250,000 $0 $3,190,484
CCF 0 323,200 0 0 323,200
CF 1,250,000 1,367,284 250,000 0 2,867,284

Public Safety
G.R. Carrel Hall Renovation CCF $0 $0 $0 $0 $0

CF $0 $545,633 $0 $0 $545,633
Total $0 $545,633 $0 $0 $545,633

Motor Carrier Training Facility and Dormitory CCF $0 $0 $0 $0 $0
CF $0 $1,200,000 $0 $0 $1,200,000

Total $0 $1,200,000 $0 $0 $1,200,000

CCF $0 $0 $0 $0 $0
CF $0 $500,000 $0 $0 $500,000

Total $0 $500,000 $0 $0 $500,000

CCF $0 $7,200,000 $0 $0 $7,200,000
CF $0 $0 $0 $0 $0

Total $0 $7,200,000 $0 $0 $7,200,000

The project constructs a 3,000-ASF classroom building and an 840-ASF dormitory on the Colorado State Patrol Academy campus at Camp George West in Golden.  The department says 
constructing a dedicated, centrally located facility for training motor carrier inspectors will allow for timely training delivery while reducing costs associated with training site rentals. 

Renovation of Capitol Complex Leased Space per 
House Bill 13-1020

Performance-Based Brake Tester Acquisition and 
Installation, Dumont Port of Entry

The project renovates 690 and 700 Kipling to add two forensic lab set-ups in order to test DNA from sexual assault investigations.  The additional lab space is needed in order to comply 
with the provisions of House Bill 13-1020, which required law enforcement agencies to submit to the Colorado Bureau of Investigation (CBI) an inventory of all unanalyzed forensic evidence 
in active sexual assault investigations and for the CBI to develop a plan to analyze this evidence.  Of the project's total cost, about $4.4 million will address deferred maintenance needs 
identified during a recent review.

The project inspects and tests the existing fire alarm system in the Laboratory Building in order to determine what repairs and upgrades are necessary to bring the system into code 
compliance, and performs such repairs.  Some of the existing fire alarm system components do not function properly and the system frequently malfunctions.

Upgrade/Replace Fire Alarm System, Laboratory Building

The project purchases a performance-based brake tester (PBBT) system and installs it at the Dumont Port of Entry along Interstate 70 in Clear Creek County.  By increasing the speed and 
efficiency of commercial vehicle brake safety inspections at the Dumont Port of Entry using PBBT technology, the department says it will be able to increase the number of brake inspections 
it performs, thus reducing the number of accidents involving commercial vehicles and improving safety along Interstate 70. 

The project renovates the 7,025-GSF G.R. Carrel Hall, a Colorado State Patrol Academy building located on the Camp George West campus in Golden.  The department says renovating 
the historically significant G.R. Carrel Hall will increase its utilization as an event facility by DPS and other state departments based in the Denver metropolitan area, preserving the building 
and leading to departmental savings by supplanting the use of private meeting spaces.
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Public Safety (Cont.)

CCF $0 $601,700 $0 $0 $601,700
CF $0 $0 $0 $0 $0

Total $0 $601,700 $0 $0 $601,700

Replace Water Well and Sprinkler System, Camp George CCF $0 $193,600 $0 $0 $193,600
CF $0 $0 $0 $0 $0

Total $0 $193,600 $0 $0 $193,600

Subtotals: Public Safety Total $0 $10,240,933 $0 $0 $10,240,933
CCF 0 7,995,300 0 0 7,995,300
CF 0 2,245,633 0 0 2,245,633

Pueblo Community College

Repair/Replace Roof, Health Sciences and Medical CCF $0 $587,870 $0 $0 $587,870
CF $0 $0 $0 $0 $0

Total $0 $587,870 $0 $0 $587,870

Subtotals: Pueblo Community College Total $0 $587,870 $0 $0 $587,870
CCF 0 587,870 0 0 587,870

Red Rocks Community College
CCF $0 $10,000,000 $0 $0 $10,000,000
CF $0 $12,532,288 $0 $0 $12,532,288

Total $0 $22,532,288 $0 $0 $22,532,288

The project renovates 10,000 GSF in an existing 23,000-GSF facility on the Arvada Campus and constructs a 50,000-GSF, two-story building to address a deficit in academic space for 
health careers, technologies, and sciences programs on the Lakewood and Arvada campuses.  The college explains that student demand for health professions degrees is greater than can 
be accommodated on its Lakewood and Arvada campuses and its teaching laboratory space is at capacity.

Health Professions and Science Building, Arvada Campus

The project repairs or replaces the roofs of two buildings:  the Medical Arts and Technologies Building and the Health Science Building.  Both buildings have deteriorating ceiling systems on 
the upper levels as a result of water intrusion.  In one instance water intrusion has led to the failure of the ceiling grid above the main corridor of the Medical Arts and Technologies Building.  
The roofs require aggressive maintenance to keep the buildings safe and usable.

The project upgrades the life safety, HVAC, and electrical systems in the 45-year-old Colorado State Patrol (CSP) Academy and Emergency Operations Center (EOC).  Currently, there are 
outdated life safety systems in the kitchen and dorms of the CSP Academy, while the EOC bunker is unusable during an emergency due to its failing HVAC and electrical systems.  At the 
academy, the exhaust system and the fire suppression and alarm system will be replaced in the kitchen, while the fire alarm systems in the dorm rooms will be upgraded to be code 
compliant.  At the EOC, the HVAC and electrical systems will be upgraded, and an emergency generator installed to back up those systems. 

The project funds exploratory work in order to rehabilitate a collapsed well and a 30-year-old sprinkler system.  The well served as the source of irrigation water for the grounds at Camp 
George West.  The site is now using city water, at a much higher cost.  If repairs to the well are not accomplished by 2015, the state is at risk of losing its water right through lack of use. 

Repair Life Safety Systems and HVAC — CSP Academy and 
Emergency Operations Center
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Red Rocks Community College (Cont.)

Replace Chiller and Upgrade Cooling Plant CCF $0 $764,060 $0 $0 $764,060
CF $0 $0 $0 $0 $0

Total $0 $764,060 $0 $0 $764,060

Subtotals: Red Rocks Community College Total $0 $23,296,348 $0 $0 $23,296,348
CCF 0 10,764,060 0 0 10,764,060
CF 0 12,532,288 0 0 12,532,288

Revenue
CCF $0 $41,021,167 $52,350,833 $0 $93,372,000
CF $0 $0 $0 $0 $0

Total $0 $41,021,167 $52,350,833 $0 $93,372,000

Replace HVAC System, 1881 Pierce Street CCF $752,070 $737,550 $998,523 $564,655 $3,052,798
CF $0 $0 $0 $0 $0

Total $752,070 $737,550 $998,523 $564,655 $3,052,798

Subtotals: Revenue Total $752,070 $41,758,717 $53,349,356 $564,655 $96,424,798
CCF 752,070 41,758,717 53,349,356 564,655 96,424,798

Transportation

Highway Construction Projects CCF $2,000,000 $500,000 $0 $0 $2,500,000
CF $0 $0 $0 $0 $0

Total $2,000,000 $500,000 $0 $0 $2,500,000

Subtotals: Transportation Total $2,000,000 $500,000 $0 $0 $2,500,000
CCF 2,000,000 500,000 0 0 2,500,000

IT Systems Replacement, Division of Motor Vehicles

The two-phase project, conducted in cooperation with the Governor's Office of Information Technology, replaces the software systems used by the Division of Motor Vehicles to process 
driver's licenses, and titles and registrations, known respectively as the Driver's License System (DLS) and the Colorado State Titling and Registration System (CSTARS).  This year's 
request for Phase I replaces the DLS.

The four-phase project replaces the HVAC system in the Pierce Street Building.  Mechanical systems in the building have not been updated since its construction in 1972, and the four air 
handling units, south penthouse main fan, and variable air ventilation control system must all be replaced.  The building is insufficiently cooled in the summer, hot and cold zones are found 
in the winter, and air distribution is poor.  This year's request for Phase II finishes the south wing and addresses the north wing first floor.  Phase I designed the project and started 
construction for the south wing.  Phase III will complete the first floor, and Phase IV will address the basement systems.

The project upgrades the lighting system in Hanging Lake Tunnel in Glenwood Canyon along Interstate 70.  The department says the lighting system in Hanging Lake Tunnel is over 20 
years old and obsolete.  

The project upgrades the campus' cooling plant by replacing a 40-year-old chiller with a new, 150-ton chiller and accessories.  Because of its age, the chiller's compressors cannot be 
effectively rebuilt and replacement parts are difficult to acquire.
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Trinidad State Junior College
CCF $0 $1,322,967 $0 $0 $1,322,967
CF $0 $0 $0 $0 $0

Total $0 $1,322,967 $0 $0 $1,322,967

Subtotals: Trinidad State Junior College Total $0 $1,322,967 $0 $0 $1,322,967
CCF 0 1,322,967 0 0 1,322,967

University of Colorado at Boulder

Improve Fire Department Access CCF $0 $164,739 $0 $0 $164,739
CF $0 $0 $0 $0 $0

Total $0 $164,739 $0 $0 $164,739

CCF $657,726 $11,592,712 $0 $0 $12,250,438
CF $0 $1,149,528 $0 $0 $1,149,528

Total $657,726 $12,742,240 $0 $0 $13,399,966

CCF $0 $888,073 $0 $0 $888,073
CF $0 $0 $0 $0 $0

Total $0 $888,073 $0 $0 $888,073

Upgrade Fire Sprinklers, Various Buildings CCF $0 $790,953 $709,780 $2,000,384 $3,501,117
CF $0 $0 $0 $0 $0

Total $0 $790,953 $709,780 $2,000,384 $3,501,117

The project funds the second phase of a two-phase capital renewal project to upgrade the building systems in the Ketchum Arts and Sciences Building (58,544 GSF).  According to the 
university, upgrading the systems within the Ketchum Arts and Sciences Building will significantly improve building operational efficiencies, reduce the building's environmental impact, and 
save energy and costs.

Ketchum Arts and Sciences Building (Capital Renewal 
Project)

The project replaces the chiller and cooling tower and provides digital controls at the Administration and Research Center East Campus.  The current cooling system is at the end of its 
useful life and not up to code, and demands a high level of maintenance.  

The five-phase project provides fire sprinkler coverage in buildings on campus that were built at a time when no fire or life-safety codes were in effect.  Risks include open stairs and 
unprotected corridors.  A fire on one floor of such a building will quickly spread to other parts of the floor through these unprotected corridors.  This year's request for Phase I addresses the 
Clare and Denison Arts and Sciences Buildings.  Phase II will address the McKenna Languages and Economics Buildings.  Phase III will address the Science Learning Laboratory and the 
Sommers-Bausch Observatory.  Phase IV will include the Fiske Planetarium and the Communication Disorders Building.  Finally, Phase V will include the University Theater and 
Muenzinger.  A previously-funded request, completed in 2008, made similar upgrades to other buildings on campus. 

The project improves fire department access to the student center and adjacent locations by widening a roadway and relocating an automatic vehicle barrier arm.  The project provides a 
wider turning radius for emergency vehicles and will allow room for a vehicle queue without crossing the heavily-traveled pedestrian and bicycle path that borders Broadway Street.  

Replace Chiller and Cooling Tower, Administration and 
Research Center

The project replaces the roof to improve drainage and installs two rooftop HVAC units to address inadequate building cooling and air exchange.  The roof is old and brittle, and has cracked 
in places.  During summer months, the building is air conditioned by fans, small portable cooling units, and window units.  The available cooling and air exchange is insufficient to address 
the needs of some of the classes programmed in the building, including gunsmithing and welding.

Replace Roof and Install Rooftop HVAC Units, Mullen 
Building
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Project Name Fund Source
Prior 

Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

University of Colorado at Boulder (Cont.)

Upgrade HVAC, Mechanical Engineering Building CCF $1,299,893 $1,167,768 $0 $0 $2,467,661
CF $0 $0 $0 $0 $0

Total $1,299,893 $1,167,768 $0 $0 $2,467,661

Subtotals: University of Colorado at Boulder Total $1,957,619 $15,753,773 $709,780 $2,000,384 $20,421,556
CCF 1,957,619 14,604,245 709,780 2,000,384 19,272,028
CF 0 1,149,528 0 0 1,149,528

University of Colorado at Colorado Springs

Control Erosion and Stormwater Runoff CCF $677,245 $341,490 $0 $0 $1,018,735
CF $0 $0 $0 $0 $0

Total $677,245 $341,490 $0 $0 $1,018,735

Visual and Performing Arts Complex CCF $4,684,334 $13,281,999 $9,608,699 $0 $27,575,032
CF $0 $21,413,439 $6,980,000 $0 $28,393,439

Total $4,684,334 $34,695,438 $16,588,699 $0 $55,968,471

Subtotals: UCCS Total $5,361,579 $35,036,928 $16,588,699 $0 $56,987,206
CCF 5,361,579 13,623,489 9,608,699 0 28,593,767
CF 0 21,413,439 6,980,000 0 28,393,439

The three-phase project will construct 84,879 GSF of the Visual and Performing Arts (VaPA) Center to be located on the north campus.  According to the university, the VaPA Center will not 
only consolidate a scattered department in a facility built to handle the unique needs of the department, but will also create a community access point to the university.  In response to 
program demands, an additional Physical Phase II request will be forthcoming, and will construct an additional 49,258 GSF, making the VaPA Center a total of 134,137 GSF.

The two-phase project makes a variety of upgrades to the HVAC system, including: modifying air handling units, installing pre-heat coils, repairing/replacing terminal boxes, modifying the 
return air system, replacing fume hood controls, modifying exhaust systems, repairing/replacing exhaust fans, and installing fire/smoke dampers to improve air circulation and indoor air 
quality for building occupants.  The HVAC system has deteriorated, and comfort levels cannot be maintained in the building.  Additionally, fume hood controls, emergency shower and 
eyewash installations, and exhaust air systems need to be upgraded to address life safety and code issues.  This year's request for Phase II addresses the west half of the basement, 1st 
floor, and 2nd floor.  Phase I addressed the east half of the basement, 1st floor, and 2nd floor, as well as the entire 3rd floor.

The three-phase project performs erosion control on a piece of the campus's non-developed property, and corrects associated storm water runoff issues.  The slope and lack of erosion 
control on the property results in silt and sand pouring onto Mountain Lion Way and the filling of storm water channels with runoff material.  The filling of channels may redirect water flow, 
potentially damaging campus infrastructure.  The project will modify culverts, revegetate the property, and construct sediment traps to control water flow and reduce erosion.  This year's 
request for Phase III mitigates the area around Alpine Village student housing, the Events Center, Main Hall, and the Campus Services Building.  Phase I designed the project and mitigated 
the area around the Summit Village dormitory complex.  Phase II mitigated areas near the Engineering Building and University Center, and the drainage areas flowing under pedestrian 
walkways on the west side of campus.
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Appropriations FY 2015-16
All Future 
Requests Total Cost

University of Colorado Denver

Encapsulate Asbestos, Building 400 Series CCF $0 $338,905 $0 $0 $338,905
CF $0 $0 $0 $0 $0

Total $0 $338,905 $0 $0 $338,905

CCF $0 $474,315 $0 $0 $474,315
CF $0 $0 $0 $0 $0

Total $0 $474,315 $0 $0 $474,315

Repair Elevators, Building 500 CCF $0 $400,854 $379,059 $389,089 $1,169,002
CF $0 $0 $0 $0 $0

Total $0 $400,854 $379,059 $389,089 $1,169,002

CCF $22,681,205 $6,993,118 $7,289,938 $19,671,176 $56,635,437
CF $38,221,967 $7,297,620 $7,000,000 $23,000,000 $75,519,587

Total $60,903,172 $14,290,738 $14,289,938 $42,671,176 $132,155,024

Subtotals: University of Colorado Denver Total $60,903,172 $15,504,812 $14,668,997 $43,060,265 $134,137,246
CCF 22,681,205 8,207,192 7,668,997 20,060,265 58,617,659
CF 38,221,967 7,297,620 7,000,000 23,000,000 75,519,587

The three-phase project makes repairs and modernizes the seven elevators in Building 500 in order to address code compliance issues.  The university employs an elevator contractor to 
perform preventative maintenance;  the contractor has identified code deficiencies that need to be corrected.  This year's request for Phase I addresses code deficiencies in all seven 
elevators.  Phase II will address modernization and repairs to the controls, digital drives, counterweight buffers, and door operators in three elevators.  Phase III will make similar updates 
and repairs to the remaining four elevators.    

Various Projects at the Anschutz Medical Campus (formerly 
Fitzsimons) (COP Payment). CU Denver

The project makes the tenth of 26 annual lease payments for certificates of participation (COPs) sold to finance seven capital construction projects at the Anschutz Medical Campus.  The 
total repayment cost to the state, based on a principal amount of $202.9 million, for all the projects is $331.0 million.  Construction of the facilities was completed in 2008.  Including                
FY 2014-15, the COP payments for the Anschutz projects will continue for 17 more years, through FY 2030-31.

Remedy Storm Water and Sanitary Waste Cross Connection 
Violation, Building 500

The project encapsulates asbestos in five basement crawlspaces on the northwest side of campus.  The crawlspaces contain steam and plumbing systems, the repair of which is made 
difficult and costly as maintenance workers must be certified to work in a hazardous materials contaminated space.  The asbestos will be encapsulated with a spray-on material that will form 
a thick, rubbery coating to protect workers from contamination.

The project makes repairs and replacements to correct cross-connection points between storm water and sanitary waste piping, while also replacing failed pipes in the system.  Storm 
drainage piping is currently routed to a sump pump that is also connected to the sanitary waste system; when this system backs up, sewage flows into the storm water sump creating a code 
violation and risk of nearby stream contamination.  The failing pipes are original to the 1941 building.  Additionally, a sewage ejector pump will be replaced and some floor drains rerouted. 
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Appropriations
HB 14-1336 

Appropriations FY 2015-16
All Future 
Requests Total Cost

University of Northern Colorado

Upgrade Fire Sprinklers CCF $0 $1,108,622 $1,031,698 $1,126,460 $3,266,780
CF $0 $0 $0 $0 $0

Total $0 $1,108,622 $1,031,698 $1,126,460 $3,266,780

Replace Roofs, Three Buildings CCF $0 $842,863 $0 $0 $842,863
CF $0 $0 $0 $0 $0

Total $0 $842,863 $0 $0 $842,863

Subtotals: University of Northern Colorado Total $0 $1,951,485 $1,031,698 $1,126,460 $4,109,643
CCF 0 1,951,485 1,031,698 1,126,460 4,109,643

Western State Colorado University

Improve Exterior Doors CCF $0 $524,612 $0 $0 $524,612
CF $0 $0 $0 $0 $0

Total $0 $524,612 $0 $0 $524,612

Quigley Hall Renovation CCF $0 $25,779,853 $0 $0 $25,779,853
CF $0 $0 $0 $0 $0

Total $0 $25,779,853 $0 $0 $25,779,853

Subtotals: Western State Colorado University Total $0 $26,304,465 $0 $0 $26,304,465
CCF 0 26,304,465 0 0 26,304,465

Grand Totals     Total $448,539,603 $492,833,491 $326,498,257 $420,163,546 $1,688,034,897
CCF 143,896,766 364,420,213 193,464,537 132,193,412 833,974,928
CF 304,642,837 128,413,278 133,033,720 287,970,134 854,059,969

The project addresses campus security and accessibility concerns through door improvements.  Electronic locks and magnetic entries will be added to six buildings on campus to allow for 
controlled access and the ability to perform emergency lockdowns; these enhancements will allow for ADA accessibility.  In total, 79 exterior doors and 18 garage doors will be replaced at 
Whipp Maintenance, Savage Library, Taylor Hall, Quigley Hall, Hurst Hall, and Crawford Hall.  

The project will renovate Quigley Hall in order to address life-safety and code-compliance issues in the two-story academic building.  Quigley Hall is over 40 years old and the college says it 
requires significant renovation to meet code requirements, modernize building and technology systems, and restructure how the space is used within the facility.  

The project replaces the roofs of Gunter Hall, Patton House, and Nottingham Hall.  The roofs have numerous leaks, are at the end of their expected useful life, and have been repaired 
frequently.  In Gunter Hall, the ongoing leaks have increased the risk of mold and mildew.

The three-phase project provides automatic fire sprinkler systems in seven campus buildings.  Currently, these buildings lack critical fire prevention infrastructure.  The project includes fire 
sprinkler piping and controls; pumps and water service upgrades, as needed; system modifications; and all related repairs.  This year's request for Phase I addresses Kepner and Parsons 
Halls.  Phase II will address Candelaria and Gray Halls, and the Heating Plant.  Phase III will address Carter and Crabbe Halls.
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VI.  OTHER ACTION TAKEN BY THE CDC 
DURING FY 2013-14 

 
 In addition to making recommendations for FY 2014-15 capital construction and 
controlled maintenance projects, the Capital Development Committee (CDC) acted on a number 
of other items during FY 2013-14.  This chapter summarizes action taken by the CDC on 
supplemental requests, six-month waiver requests, and property transactions.  This chapter also 
summarizes tours of various state-owned facilities taken by the committee during FY 2013-14 
and provides a description of other miscellaneous committee activities. 
 
 Supplemental requests.  State departments and higher education institutions must 
submit requests for supplemental funding, including requests for extensions of time only, to the 
CDC.  Figure 6.1 (page 74) describes four supplemental requests considered and approved by 
the CDC and the Joint Budget Committee (JBC).  The combined impact of the four 
supplemental requests from all funding sources is $3,348,600, including an increase of 
$3,174,010 in cash funds spending authority and an increase of $174,590 in federal funds 
spending authority. 
 
 Six-month waivers.  Colorado law requires most departments and institutions that do 
not initiate a project and encumber funds within six months of the appropriation date to request 
a waiver of the six-month encumbrance deadline from the CDC.  Upon approval, the CDC 
forwards its recommendation to the State Controller.  Higher education capital construction 
projects funded from institutional cash sources or federal sources are exempted from this 
requirement.  Figure 6.2 (page 74) lists five six-month waiver requests considered and approved 
by the CDC in FY 2013-14. 
 
 Property transactions.  The Colorado Division of Parks and Wildlife within the 
Department of Natural Resources is statutorily required to submit property transaction proposals 
that exceed a period of 25 years or a cost of $100,000 to the CDC for review and comment.  
The CDC makes its recommendations regarding Parks and Wildlife property transactions to the 
Colorado Parks and Wildlife Board.  The source of funds for Department of Natural Resources 
property transactions is cash funds, including revenue earned from the sale of the Habitat 
Stamp and state lottery proceeds allocated to the Great Outdoors Colorado Trust Fund.  
Figure 6.3 (page 765) lists 17 property transactions submitted by the Department of Natural 
Resources, Division of Parks and Wildlife, to the CDC for review and comment in FY 2013-14.  
All of the property transaction proposals submitted during FY 2013-14 were favorably 
recommended. 
 
 CDC tours of state-owned facilities.  During FY 2013-14, the CDC took three tours of 
state facilities in various parts of the state.  In July 2013, the committee toured the University of 
Colorado at Colorado Springs, Colorado State University — Pueblo, the Colorado State Fair, 
El Pueblo History Museum, the Colorado Mental Health Institute at Pueblo, Otero Junior 
College, Lamar Community College, Fort Lyon, and the Colorado Bureau of Investigation 
Pueblo Regional Laboratory.  In September 2013, the committee toured the Adams County 
Youth Correctional Facility, Colorado State University, Front Range Community College Larimer 
Campus, a Digital Trunked Radio System Transmission Tower at Buckhorn Mountain, a 
conservation easement site in Hayden, the Colorado State Patrol office in Craig, Colorado 
Northwestern Community College, Craig and Rangely campuses, the Grand Junction Regional 
Center, Colorado Mesa University, Rifle Correctional Center, the Colorado State Veterans 
Home at Rifle, and the Georgetown Loop Railroad.  In October 2013, the committee toured the
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Ralph L. Carr Judicial Center, the Department of Agriculture Branding Board and Inspection and 
Consumer Services Lab, Lookout Mountain Youth Services Center, and the University of 
Colorado at Boulder. 
 
 Miscellaneous CDC activities.  Figure 6.4 (page 78) provides a description of 
miscellaneous actions taken by the CDC during FY 2013-14. 
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FIGURE 6.1 
2014 SESSION SUPPLEMENTALS FOR CAPITAL CONSTRUCTION 

 

Reason for Supplemental Fund Source 
Supplemental 

Amount 
Colorado State University N/A $0 
Research Innovation Center 

 
  

The request extends spending authority in order to complete construction on the project.  The university received grant funding for the project through 
the National Institutes of Health in January 2010.  Project design commenced immediately; however, reviews associated with the grant funding delayed 
the start of construction until 2011.  Capital construction projects listed in an annual appropriations bill are permitted three years to expend 
appropriations. 
Colorado Historical Society (History Colorado) CF 80,000 
New Colorado History Museum (COP Payments) 

 
  

A subsidy associated with the project's financing was reduced as a result of federal sequestration.  The subsidy is payable to issuers of Build America 
Bonds — one of the financing mechanisms used to pay for construction of the History Colorado Center.  The subsidy amount is calculated based on 
the interest paid on the bonds.  Due to federal sequestration, 8.7 percent of the subsidy amount originally anticipated to be paid to History Colorado in 
federal fiscal year 2012-13 was withheld.  This supplemental request pays the difference in the subsidy amount in order to make the full FY 2013-14 
annual lease payment. 
Human Services CF 94,010 
Resident Support Area Upgrades, Colorado State Veterans Home at Fitzsimons FF 174,590 

The request expands the scope of the project to purchase and implement an off-the-shelf Electronic Health Record (EHR) system to replace an 
outdated system at the Colorado State Veterans Home at Fitzsimons.  The system will be hosted and maintained off-site.  The request also reduces 
the scope of some of the construction planned under the project as originally approved.   
Judicial CF 3,000,000 
Ralph L. Carr Justice Center (COP Payment) 

 
  

This request makes the final payments to project contractors for costs associated with the construction of the Ralph L. Carr Justice Center. 
Public Health and Environment CF 5,100,922 
Superfund Sites Cleanup FF 45,908,229 
The request expands the project scope and increases spending authority to continue work at four Superfund sites, including site work commenced 
under prior appropriations 
  CF 8,274,932 
  FF 46,082,819 
  Grand Total $54,357,751 
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FIGURE 6.2 
SIX-MONTH WAIVER REQUESTS APPROVED BY THE CDC 

JULY 1, 2013 – JUNE 30, 2014 
 

Agency, Project Name, and Reason for Waiver Fund Source Waiver Amount 
Labor and Employment CF $5,932,500 
Workers' Compensation Mainframe Migration and Modernization Project    

The department requested a waiver concurrent with its FY 2014-15 budget request because it was aware from the outset that the project would require 
additional time to complete the steps necessary to migrate the claims system currently in use at the Division of Workers' Compensation to a new platform.   

Natural Resources — Parks and Wildlife CF 950,000 
Land and Water Acquisitions, State Parks 

 
  

The department requested a waiver concurrent with its FY 2014-15 budget request because its request-for-proposal process includes legislative and 
commission approvals and purchase negotiations that cannot be easily completed within six months. 
Natural Resources — Parks and Wildlife CF 11,300,000 
Land and Water Acquisitions, Wildlife Areas 

 
  

The department requested a waiver concurrent with its FY 2014-15 budget request because its request-for-proposal process includes legislative and 
commission approvals and purchase negotiations that cannot be easily completed within six months. 
Public Safety CF 1,500,000 
Business System Replacement, Ports of Entry 

 
  

The department requested a waiver for the FY 2013-14 appropriation to the project because it did not encumber funds for the project before the deadline 
passed.  The departments explained that it had several steps to take before the request for proposal could be processed, including implementing a 
database that the new system could interface with to obtain motor carrier information; identifying system requirements; collecting facility blueprints to 
prepare for hardware installation; and creating the requirements documentation.   

University of Colorado at Colorado Springs CCF 4,684,334 
Visual and Performing Arts Complex 

 
  

The university requested a waiver for the FY 2013-14 appropriation to the project because it was using a solicitation process to select a nationally 
recognized architect to design the facility, and a national search takes longer to complete.  In addition, amendments to the programming in the complex’s 
academic space were approved by the university system's Board of Regents and were under review by the Department of Higher Education, whose 
approval was desired prior to architect selection. 

  CF 19,682,500 
  CCF 4,684,334 
  Grand Total $24,366,834 



FIGURE 6.3

PROPERTY TRANSACTIONS REVIEWED AND COMMENTED UPON BY THE CDC 

JULY 1, 2013 - JUNE 30, 2014

Property Name and Type Purpose of Acquisition Acres Location
Cash Funds 

Amount

Colorado Parks and Wildlife

$0The transaction authorizes the exchange of land between a 
private landowner and the division on behalf of the Basalt State 
Wildlife Area.  Exchanging parcels simplifies property ownership 
and management for both parties.  The property acquired by the 
division under the transaction provides big horn sheep habitat.

1.48 acres About 3 miles east 
of Basalt

Basalt State Wildlife Area and 

Coffman Corner, LLC Fee Title 

Exchange

$0The project disposes of the Boyd Ponds State Wildlife Area. 178 acres 2 miles northwest 
of Fort Morgan

Boyd Ponds State Wildlife 

Area Sale

$0The project secures a perpetual public access easement for 
limited public hunting by veterans and youths.  In addition, the 
division is contributing toward the cost of a perpetual 
conservation easement on the property, which will be held by 
the Land Trust of the Upper Arkansas.

660 acres 8 miles south of 
Poncha Springs 
along U.S. 
Highway 285

Campbell Ranch Perpetual 

Public Access Easement

$100,000The project acquires a perpetual public access easement on the 
property for limited elk hunting.  A perpetual conservation 
easement on the property will be held by The Nature 
Conservancy.

9,796 acres About 10 miles 
southwest of 
Maybell

Crooked Wash Ranch 

Perpetual Public Access 

Easement

$5,000The department will enter an option-to-purchase agreement for 
the Dines property, which is wholly surrounded by Staunton 
State Park.  The department is also entering a ten-year lease for 
the property.  Purchase of the land improves park operations 
through the addition of land for future roadways and trail 
systems.

80 acres Property is 
surrounded on all 
sides by Staunton 
State Park

Dines Property Ten-Year 

Lease and Option to Purchase 

Fee Title

$0The transaction conveys fee title to the old National Guard 
Armory in Grand Junction from the Department of Military and 
Veterans Affairs to the division.  The facility will be used for 
equipment storage.

2 acres Grand JunctionGrand Junction Armory
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FIGURE 6.3 (CONT.)

PROPERTY TRANSACTIONS REVIEWED AND COMMENTED UPON BY THE CDC 

JULY 1, 2013 - JUNE 30, 2014

Property Name and Type Purpose of Acquisition Acres Location
Cash Funds 

Amount

Colorado Parks and Wildlife

$0The request approves a fee title exchange that occurred in 2004 
between the division and Grand County.  Two parcels of land 
were exchanged, each between 2 and 3 acres, to allow the 
county to build a new road in order to address a safety concern 
along the old roadbed.  The division reclaimed the old roadbed 
as part of the Kemp Breeze State Wildlife Area.

4.7 acres One-half mile 
south of Parshall

Kemp Breeze State Wildlife 

Area and Grand County Fee 

Title Exchange

$420,000The project acquires a 15-acre parcel along the western border 
of Castlewood Canyon State Park and will provide additional 
storage, meeting, and rental space for park use.  In addition, it 
will provide easier employee and volunteer access to the 
northern part of the park.

15 acres About 8 miles 
southeast of 
Castle Rock

Kinsella Fee Title Acquisition 

for Castlewood Canyon State 

Park

$133,000The project acquires a perpetual public access easement for fly 
fishing along the Lake Fork of the Gunnison River.

4 acres 5 miles south of 
Lake City

Lake Fork Perpetual Public 

Access Easement

$0The project exchanges right-of-way road access easements 
between the division and the owner of a private inholding within 
Lake Pueblo State Park.

1 acre About 8.5 miles 
west of Pueblo

Lake Pueblo State Park Right-

of-Way Road Access 

Easements Exchange

$400,000The project acquires a perpetual public access easement  to 
allow limited public access to the property for big game hunting.  
It also partially funds a perpetual conservation easement to be 
held by Aspen Valley Land Trust.

320 acres 2 miles southwest 
of Glenwood 
Springs

Lazy V Quarter Circle Ranch 

State Wildlife Area Perpetual 

Public Access Easement

$0The project grants a perpetual utility right-of-way easement to 
the U.S. Bureau of Reclamation at Navajo State Park in order to 
allow the Bureau of Reclamation to upgrade the existing potable 
and irrigation water system used in the park.  The parcel of land 
in question is owned in fee title by the division.  Most of the park 
is owned by the Bureau of Reclamation and operated by the 
division under a lease agreement.

2 acres About 2 miles 
south of Arboles

Navajo State Park Bureau of 

Reclamation Perpetual Utility 

Right-of-Way Easement
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FIGURE 6.3 (CONT.)

PROPERTY TRANSACTIONS REVIEWED AND COMMENTED UPON BY THE CDC 

JULY 1, 2013 - JUNE 30, 2014

Property Name and Type Purpose of Acquisition Acres Location
Cash Funds 

Amount

Colorado Parks and Wildlife

$1,750,000The project acquires fee title to 614 acres in northwestern 
Larimer County.  The acquisition creates 2,500 acres of 
contiguous U.S. Forest Service and State Wildlife Area 
protected land and provides public recreation opportunities for 
hunting, fishing, and wildlife viewing.

614 acres 45 miles northwest 
of Fort Collins

Segelke-Carey Ranch Fee Title 

Acquisition

$250,000The project purchases fee title to a parcel of land leased by the 
department to provide public access for big and small game 
hunting.  The existing lease agreement expires May 2014.

80 acres 30 miles northeast 
of Sterling

Tamarack Ranch State Wildlife 

Area Fee Title Acquisition

$1,000The project acquires a perpetual access easement in order to 
allow the division to access, operate, and maintain a spillway at 
Two Buttes Reservoir.  The existing spillway was widened in 
order to maintain higher levels of water in the spillway and to 
comply with guidelines for high-hazard dams.

About 2 acres 30 miles south of 
Lamar

Two Buttes Reservoir State 

Wildlife Area Reed Spillway 

Easement

$0The project amends an existing conservation easement to 
modernize and clarify its scope.  It also includes five 40-acre 
parcels that may not have been included in the original 
easement.  The revised perpetual conservation easement 
encompasses 1,120 acres and includes important Gunnison 
sage grouse habitat.

200 acres About 21 miles 
east of Gunnison

Viking Valley State Habitat 

Area Perpetual Conservation 

Easement

$0The project accepts a perpetual administrative access 
easement donation to facilitate the construction, operation, 
maintenance, and repair of a fish channel that bypasses the 
Ware & Hines Ditch.  The bypass channel will allow fish to 
migrate from the Colorado River up Main Elk Creek.

About 1 acre Main Elk Creek 
near New Castle

Ware and Hinds Ditch Fish 

Bypass Channel Easement

Grand Total $3,059,000
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FIGURE 6.4 

MISCELLANEOUS CDC ACTION AND ACTIVITIES 
JULY 1, 2013 — JUNE 30, 2014 

 
Date Action 

July 24, 2013 Agreed to send a letter of support on behalf of the Daughters of the American 
Revolution, Mount Rosa Chapter for a grant application for State Historical Funds to 
restore the replica liberty bell in Lincoln Park. 

Indicated its support for a recommendation from the Capitol Building Advisory 
Committee to authorize Capitol Complex Staff to affix a plaque to one of the two 
central columns at the top of the north stairs to recognize the inclusion of the State 
Capitol building in the Civic Center Park National Historic District. 

Voted to support the termination of the contract between the General Assembly and 
Colorado Preservation, Inc. (CPI).  The contract governed the fundraising on behalf of 
the State Capitol Dome Renovation project and detailed how funds raised by CPI 
were transferred to the state. 

October 2, 2013 Heard an update from the Department of Agriculture about the purchase of a new 
facility to house its various Metro Denver offices and functions.  

Heard a presentation from the Office of the State Controller about the Colorado 
Financial Reporting System (COFRS) Modernization Project.  COFRS is the 
statewide accounting system used to record all state revenues and expenditures.  The 
new system that will replace COFRS is called the Colorado Operations Resource 
Engine (CORE). 

Heard a presentation from LiveWell Colorado about some factors of healthy 
workplaces that could be considered during the development of the Capitol Complex 
Master Plan. 

Discussed the development of a new life-cycle cost analysis form for capital budget 
requests with the Governor’s Office of State Planning and Budgeting.  

 Heard an update from the Department of Personnel and Administration about the 
progress toward developing a Capitol Complex Master Plan. 

November 18, 2013 Elected a new chair and vice-chair, and adopted the rules of the Senate as the 
committee's rules. 

Discussed a recommendation from the Capitol Building Advisory Committee to install 
electric vehicle charging stations in the Capitol circle. 

Heard an update from the Department of Agriculture about the purchase of a new 
facility to house its various Metro Denver offices and functions.  The committee 
discussed covenants associated with the property to be acquired by the department. 

Voted to authorize the Office of Legislative Legal Services to draft legislation to create 
the Motor Carrier Safety Fund for the purposes of redirecting excess uniform carrier 
registration moneys currently directed to the Hazardous Materials Safety Fund, thus 
conforming to federal intent. 

 Heard an update from the State Treasurer’s Office about the cost and financing of 
projects approved for FY 2013-14 under the Building Excellent Schools Today (BEST) 
program. 
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Date Action 

December 2, 2013 — 
December 4, 2013 Conducted annual hearings to consider regular capital budget requests. 

Heard the annual report from the Office of the State Architect regarding acquisitions 
and dispositions of all state-owned property pursuant to Section 24-30-1303.5, C.R.S. 

January 9, 2014 Voted to introduce committee legislation concerning the Motor Carrier Safety Fund. 

Voted to introduce committee legislation concerning a prohibition for the state to enter 
into an agreement for payment in lieu of taxes. 

January 21, 2014 Discussed the prioritization of FY 2014-15 state-funded capital construction requests. 

January 28, 2014 Heard a presentation from Representative Vigil, sponsor, on House Bill 14-1096, 
concerning the creation of an Underfunded Courthouse Facilities Cash Fund and 
Commission for making grants for improvements to local district courthouse facilities 
and voted to recommend the bill to the House Judiciary Committee.  The bill was 
signed into law by the Governor on May 14, 2014. 

February 4, 2014 Heard a presentation from Representative Garcia, sponsor, on House Bill 14-1170, 
concerning the authority of the state to enter into lease-purchase agreements to 
construct a new Colorado Bureau of Investigation Pueblo Regional Office and 
Forensic Laboratory and voted to recommend the bill to the House Finance 
Committee.  The bill was signed into law by the Governor on May 14, 2014. 

Met with the Joint Technology Committee (JTC) to discuss the substance of the JTC 
review of capital budget requests and the role of the JTC in the review and 
recommendation of capital budget information technology budget requests in future 
budget cycles. 

February 6, 2014 Heard a staff presentation about cash funding for capital construction projects by 
higher education institutions. 

February 18, 2014 Heard a presentation from Senator Steadman, sponsor, on Senate Bill 14-110, which 
concerns the General Assembly’s development of recommendations regarding new 
methods of financing the state’s ongoing capital construction needs.  The bill was 
signed into law by the Governor on April 7, 2014. 

Voted to approve cash funds spending authority for the FY 2014-15 state department 
cash-funded capital construction projects. 

Finalized recommendation to the Joint Budget Committee of FY 2014-15 state-funded 
capital construction projects to include in 2014 annual budget bill. 

March 6, 2014 Voted to approve a change in scope and title for a project included in the FY 2014-15 
state-funded capital construction project recommendation made to the Joint Budget 
Committee. 

March 13, 2014 Heard a presentation from Representative Garcia, sponsor, on House Bill 14-1300, 
which transfers General Fund dollars to the Colorado State Fair Authority Cash Fund 
to improve facilities at the Colorado State Fairgrounds in Pueblo. 

Heard a presentation from Representative Gardner, sponsor, on House Bill 14-1309, 
which repurposes the day surgery center at the Denver Reception and Diagnostic 
Center and voted to recommend the bill to the House Public Health Care and Human 
Services Committee.  The bill was signed into law by the Governor on June 6, 2014. 
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Date Action 

March 20, 2014 Vote to approve the introduction of committee legislation concerning revisions of 
capital-related statues. 

Met with the Joint Budget Committee to discuss the FY 2014-15 capital budget. 

March 27, 2014 Agreed to send a letter to the House Finance Committee expressing concern with the 
diversion of funds under House Bill 14-1311 from the Capital Construction Fund. 

April 17, 2014 Voted to merge draft legislation concerning the ability of a qualified state institution of 
higher education to perform its own permitting and inspections for electrical and 
plumbing work with the committee legislation concerning revisions of capital-related 
statutes. 

April 29, 2014 Met with the JTC to hear a presentation from Representative Gerou, sponsor, on 
House Bill 14-1395, which shifts the review of certain budget requests from the CDC 
to the JTC and voted to recommend the bill, with conforming amendments, to the 
House State, Veterans, and Military Affairs Committee.  The bill was signed into law 
by the Governor on May 31, 2014. 

June 25, 2014 

 

Voted to approve the Building Excellent Schools Today (BEST) prioritized list of 
FY 2014-15 lease-purchase grants pursuant to Senate Bill 13-214. 

Voted to approve a recommendation from the Capitol Building Advisory Committee to 
install a series of explanatory plaques in the Capitol rotunda area associated with the 
Presidential Portrait Collection and the "Hall of Fame" stained glass display. 

Heard a presentation from the Department of Higher Education about changes to the 
process by which the Colorado Commission on Higher Education (CCHE) will 
prioritize FY 2015-16 higher education capital construction projects.  
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VII.  LEGISLATION IMPACTING CAPITAL CONSTRUCTION FUNDING 
OR THE CAPITAL DEVELOPMENT PROCESS — 2014 LEGISLATIVE 

SESSION 
 

 A number of the bills considered by the General Assembly during the 2014 legislative 
session affected the capital construction process and the duties of the Capital Development 
Committee (CDC).  Many of these bills were sponsored by the CDC. 
 
 
Capital Construction Projects 
 
 Spending on capital construction.  House Bill 14-1336 (the Long Bill) provides 
funding in FY 2014-15 for 79 capital construction and controlled maintenance projects totaling 
$271.9 million, including $229.1 million in state funds, and $42.8 million in cash, reappropriated, 
and federal funds.  The bill funds 5 state- and cash-funded certificates of participation (COP) 
payments, 22 state-funded capital construction projects, 37 state-funded controlled 
maintenance projects, and 15 cash-funded projects.   
 
 Additionally, HB 14-1336 lists 40 capital construction and controlled maintenance 
projects to be funded only in the event that there is a FY 2013-14 General Fund surplus and that 
this surplus is sufficient to first pay certain other statutory transfers.  The 40 additional projects 
include 9 state-funded capital construction projects and 31 state-funded controlled maintenance 
projects.  The total cost is $144.6 million, including $135.3 million in state funds and $9.3 million 
in cash and federal funds.  The FY 2013-14 General Fund surplus is estimated at 
$235.8 million.  On September 15, 2014, about 90 percent of the surplus amount was 
distributed in following order:  $25 million was retained in the General Fund; $30 million to the 
Water Conservation Board Construction Fund; $20 million to the State Education Fund; 
$1 million to the Economic Development Fund; $10 million to the Hazardous Substance Site 
Response Fund; and $111.4 million to the Capital Construction Fund.  The amount transferred 
to the Capital Construction Fund was sufficient to pay the costs associated with the 
9 state-funded capital construction projects listed in HB 14-1336. 
 
 The remainder of the surplus, estimated at $35.9 million, was transferred when the State 
Controller published the state's comprehensive annual financial report for FY 2013-14 in 
December.  Based on the final certification of FY 2013-14 General Fund surplus revenue, there 
were sufficient funds to pay the costs associated with the 31 state-funded controlled 
maintenance projects listed in HB 14-1336. 
 
 House Bill 14-1249 makes supplemental capital construction appropriations for three 
projects, including an extension of time only for one project.  The combined impact of the three 
supplemental requests from all funding sources is $3,348,600, including an increase of 
$3,174,010 in cash funds spending authority and an increase of $174,590 in federal funds 
spending authority. 
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Revenue for Capital Projects 
  
 Revenue for FY 2014-15 state-funded capital construction.  House Bill 14-1342 
makes three FY 2014-15 transfers to the Capital Construction Fund (CCF).  It also makes 
additional transfers to the CCF in the event that there is a FY 2013-14 General Fund surplus 
and that this surplus is sufficient to first pay certain other statutory transfers.  For FY 2014-15, 
the bill transfers $226,493,465 to the CCF for 79 state-funded capital construction and 
controlled maintenance projects listed in the Long Bill, including $224,993,465 from the General 
Fund, $1,000,000 from the State Historical Fund, and $500,000 from the General Fund Exempt 
account. 
 
 Additional transfers for capital construction.  HB 14-1342 transfers up to 
$135,335,748 more to the CCF from the General Fund for 40 additional state-funded capital 
construction and controlled maintenance projects listed both in the bill and in the Long Bill.  The 
bill lists these projects in priority order and specifies that funding should be provided for projects 
in priority order so long as a project can be fully funded. 
 
 Other revenue for capital construction.  HB 14-1249 increases a FY 2013-14 
appropriation to the Controlled Maintenance Trust Fund (CMTF) by $78.0 million to 
$101.0 million.  Of this amount, $48.0 million was transferred earlier in the fiscal year to the 
Disaster Emergency Fund to pay costs associated with floods and wildfires.  The increased 
appropriation was made in an effort to increase the principal balance of the fund.  Current law 
directs that interest earnings on the principal balance of the CMTF may only be spent on 
controlled maintenance projects. 
 
 
Changes to Capital Project Review 
 
 Several bills considered during the 2014 session made changes to the CDC's oversight 
and responsibilities.  One bill was initiated by the CDC; two others were initiated by the 
Joint Budget Committee (JBC), and a joint resolution was initiated by both committees. 
 
 Changes to capital process initiated by the CDC.  Beginning in 2013, the CDC began 
the process of identifying existing practices that were governed by budget instructions, 
memoranda of understanding, or past practice that could be codified in law.  The committee 
worked with stakeholders from all parts of state government.  As part of this process, it also 
updated definitions to better reflect the common understanding of capital construction and 
differences between how state department and higher education capital requests are 
categorized and reviewed.  House Bill 14-1387 is the result of this process.  The bill updates 
definitions and codifies existing practice associated with the categorization and review of capital 
construction budget requests.  It also removes obsolete statutory provisions and makes 
conforming amendments.  In addition, the bill makes the following changes to existing practice: 
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• amends the Building Excellent Schools Today Act in order to permit an additional 
grant award for FY 2013-14; 

• clarifies that it is the intent of the General Assembly that the Department of Public 
Safety (DPS) have the authority to purchase real property for the construction of a 
new laboratory facility.  The purchase is necessary in order for the department to 
comply with the provisions of House Bill 13-1020; 

• changes the period of time that the CDC is required to forecast the amount of 
available revenue for capital projects to conform with the forecast period used in the 
economic forecasts published by Legislative Council Staff; 

• modifies existing thresholds governing notice requirements and the procurement of 
various services associated with construction projects; 

• eliminates the sunset of the CDC; and 
• adds or changes deadlines associated with the submission of capital budget 

requests and prioritized recommendations of funding. 
 

 The new deadlines established under the bill are as follows: 
 

• the deadline for the Governor's Office of State Planning and Budgeting (OSPB) to 
submit regular cash-funded budget requests to the CDC shifts from September 1 to 
September 15; 

• the deadline for OSPB to submit regular state-funded budget requests to the CDC 
shifts from September 1 to October 1; 

• a deadline of December 10 is established for OSPB to submit late budget requests to 
the CDC; 

• a deadline of January 15 is established for the CDC to make its recommendations to 
the JBC concerning regular supplemental budget requests; and 

• a deadline of February 15 is established for the CDC to make its recommendations 
to the JBC concerning regular budget requests. 

 
 Changes to capital process initiated by the JBC.  Senate Bill 14-110 changes the 
deadline for a report concerning recommendations for new methods of financing the state's 
ongoing capital construction, capital renewal, and controlled maintenance needs.  It also moves 
responsibility for the report from the CDC to the JBC in consultation with the CDC.  
Senate Bill 09-228 set a five-year statutory transfer from the General Fund to the Capital 
Construction Fund.  SB 09-228 also required the CDC to develop and make recommendations 
concerning new methods of financing the state's ongoing capital construction, capital renewal, 
and controlled maintenance needs no later than January 1, 2016.  This date was selected to 
coincide with the original schedule of statutory transfers under SB 09-228. 
 
 House Bill 14-1395 shifts the responsibility from the CDC to the Joint Technology 
Committee (JTC) for reviewing and prioritizing budget requests related to information 
technology (IT) projects that cost more than $500,000.  The JTC is a statutory committee 
established pursuant to House Bill 13-1079 to oversee state agencies, projects, and issues 
related to IT.  HB 14-1395 defines IT budget requests and clarifies that an IT budget request 
does not include requests that are primarily operational in nature or where the majority of 
funding will be used to support or modify state staffing levels. 
 
 Changes to capital process jointly initiated by the CDC and JBC.  Senate Joint 
Resolution 14-039 was drafted in order to add monetary thresholds concerning the review and 
categorization of operating, capital, and IT budget requests to the legislative rules rather than 
statute.  Adding such thresholds to the rules rather than statute provides greater flexibility in 
revising the threshold amounts and more opportunity to differentiate the review responsibilities 
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of various committees because the legislative rules are updated almost every year.  The joint 
resolution defines operating, capital, and IT budget requests and specifies that these categories 
of budget request are reviewed by the JBC, CDC, and JTC, respectively.  It also establishes the 
means by which a budget request referred to one committee can be referred to another 
committee if the committee to which the budget request was referred determines that a 
particular request would be more appropriately reviewed by another committee.  Finally, the bill 
changes existing practice surrounding the categorization and review of budget requests that 
make local grant awards for construction projects to categorize such requests as operating 
rather than capital budget requests. 
 
 
Technical Changes to Statutes Related to Capital Assets 
 
 Three bills considered by the General Assembly addressed technical changes related to 
the acquisition of capital assets.  Senate Bill 14-089, which was vetoed by the Governor, would 
have limited the circumstances under which the state could make a payment in lieu of taxes 
(PILT) for property that it owns or leases.  The state is exempt from property taxes.  A PILT is a 
payment made by a tax exempt entity to compensate a local government or local taxing 
jurisdiction for some or all of the tax revenue that it loses because of the nature of the ownership 
or use of a particular piece of real property.  Usually a PILT relates to property tax revenue.  
SB 14-089 specified that the state could not agree to make any form of payment in lieu of 
property taxes in connection with property that it owns or leases equal to the amount of property 
taxes payable by a non tax-exempt entity for such property, unless specifically authorized by 
law.  However, the state would have been permitted to enter into an agreement to mitigate 
some of the loss of property tax revenue resulting from the ownership such property. 
 
 House Bill 14-1081 creates a new fund within the DPS for expenses related to 
commercial carrier operations.  The newly created fund will be used to pay for two FY 2014-15 
DPS capital construction projects.  The request to establish a new fund was made to the CDC 
concurrent with the request to approve and recommend cash funds spending authority for the 
two FY 2014-15 projects. 
 
 House Bill 14-1309 allows the Department of Corrections (DOC) to use its day surgery 
center building at the Denver Reception and Diagnostic Center (DRDC) as an auxiliary medical 
facility and to amend or modify its lease purchase agreement.  It also clarifies that the DOC may 
use savings for clinical services to make payments on the lease-purchase agreement.  The 
DOC was granted lease-purchase authority for the day surgery center building at the DRDC in 
2010 under House Bill 10-1083.  The CDC reviewed the original legislation because it 
authorized the acquisition of a capital asset and the use of a lease-purchase agreement.  DOC 
was authorized by the General Assembly to enter into a lease-purchase agreement for up to 
12 years.  HB 14-1309 proposes to use the building as an auxiliary medical facility, meaning it 
can be used for other medical purposes in addition to day surgeries.  The DOC plans to expand 
its capacity to provide onsite dialysis for offenders who require this treatment. 
 
 
Acquisition or Improvements to Capital Assets 
 
 A number of bills considered by the General Assembly during the 2014 session funded 
the acquisition of new or upgrades to existing capital assets though means other than a regular 
or supplemental appropriations bill.  Senate Bill 14-189 transfers $9.7 million from the 
FY 2013-14 Controlled Maintenance Trust Fund balance to support a FY 2014-15 appropriation 
to purchase new aircraft for the Colorado Firefighting Air Corps. 
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 House Bill 14-1170 authorizes the State Treasurer to enter into lease-purchase 
agreements on behalf of the Colorado Bureau of Investigation (CBI) within the DPS for a period 
of up to 20 years to purchase and renovate a new building to house the CBI Pueblo forensic 
laboratory and regional office.  The bill also includes an appropriation to pay the costs 
associated with purchasing and renovating a new building. 
 
 House Bill 14-1203 establishes a $3.5 million annual appropriation from the General 
Fund or any other designated fund beginning in FY 2013-14 and continuing for 12 years to 
replace legacy radio equipment and hardware at radio tower sites that are part of the Digital 
Trunked Radio System (DTRS).  In addition, beginning in FY 2017-18 and continuing for 
eight years, the bill establishes an annual appropriation of $3.7 million from the General Fund or 
any other designated fund to upgrade and maintain software used to operate the DTRS.  The 
General Assembly shall annually determine the amount to be appropriated from the 
General Fund or any other designated fund source.  The DTRS is a statewide public safety, 
two-way radio communication system.  The system is used by state and local government 
agencies such as the DOC and local sheriffs for day-to-day communications and to improve 
interagency cooperation and coordination in first responder situations. 
 
 House Bill 14-1275 authorizes the Division of Colorado Parks and Wildlife, within the 
Department of Natural Resources, to purchase up to 2,000 acres in Mesa County to develop a 
multi-use shooting facility.  The bill exempts the department from using its regular bid process  
for the purchase.  The acquisition is subject to CDC review prior to closing. 
 
 House Bill 14-1300 transfers $300,000 General Fund to the Colorado State Fair 
Authority Cash Fund  to renovate and improve facilities at the Colorado State Fairgrounds in 
Pueblo and to pay associated program costs.  The facilities are used for the State Fair's 
programs associated with state 4-H clubs and the Colorado Association of the National Future 
Farmers of America Organization. 
 
 
State Capitol Building 
 
 Senate Joint Resolution 14-036 celebrates the completion of the restoration and the 
reopening of the State Capitol Dome.  The dome observation deck has been closed since 2006 
and the cast-iron structure of the dome has been undergoing repairs since 2011.  The dome 
reopened to visitors in early October 2014. 
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VIII.  GLOSSARY 
 
 

CCF — Capital Construction Fund 
 
CCHE — Colorado Commission on Higher Education 
 
CDC — Capital Development Committee 
 
CERF — Corrections Expansion Reserve Fund (Section 17-1-116, C.R.S.) 
 
CF — Cash Funds 
 
CMTF — Controlled Maintenance Trust Fund (Section 24-75-302.5, C.R.S.) 
 
COPs — Certificates of Participation 
 
CRV — Current Replacement Value 
 
FF — Federal Funds 
 
FML — Federal Mineral Lease    
 
GF — General Fund 
 
GSF — Gross Square Footage 
 
HUTF — Highway Users Tax Fund (Section 43-4-201, C.R.S.) 
 
JBC — Joint Budget Committee 
 
OSPB — Governor's Office of State Planning and Budgeting 
 
RF — Reappropriated Funds 
 
TABOR — the Taxpayer's Bill of Rights Amendment.  Article X, Section 20, of the 

Colorado Constitution.  The purpose of the amendment is to "reasonably 
restrain most the growth of government." 
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APPENDIX 1 
FIVE-YEAR GROWTH IN GROSS SQUARE FOOTAGE (GSF) BY STATE AGENCY 

CALENDAR YEAR 2009 THROUGH CALENDAR YEAR 2013 
 

 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 

State Departments 

Agriculture  

2009 828,823 1.28% $81.7 828,823 1.99% $81.7 

2010 827,212 1.21% $81.6 827,212 1.93% $81.6 

2011 827,212 1.19% $81.7 827,212 1.91% $81.7 

2012 827,212 1.18% $81.7 827,212 1.91% $81.7 

2013 828,793 1.16% $81.7 828,793 1.87% $81.7 

Agriculture: 
Total Growth (30) -0.12% $0.0 (30) -0.12% $0.0 

Capitol Complex  

2009 1,683,188 2.61% $557.1 1,459,806 3.51% $546.6 

2010 1,683,188 2.46% $557.5 1,491,538 3.48% $546.6 

2011 1,683,188 2.42% $557.5 1,491,538 3.45% $546.6 

2012 1,683,188 2.41% $557.5 1,491,538 3.44% $546.6 

2013 1,684,300 2.37% $528.6 1,489,820 3.37% $517.1 

Capitol Complex: 
Total Growth 1,112 -0.24% ($28.5) 30,014 -0.15% ($29.5) 

Corrections  

2009 6,873,066 10.64% $1,087.0 6,598,152 15.88% $1,073.9 

2010 7,406,688 10.83% $1,224.4 7,126,386 16.61% $1,211.6 

2011 7,402,630 10.64% $1,223.5 7,120,408 16.46% $1,210.6 

2012 7,427,386 10.63% $1,394.8 6,972,889 16.09% $1,361.8 

2013 7,009,254 9.85% $1,404.2 6,542,421 14.78% $1,371.6 

Corrections: 
Total Growth 136,188 -0.79% $317.2 (55,731) -1.09% $297.7 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

State Departments (Cont.) 

Cumbres & Toltec Scenic Railroad  

2009 53,188 0.08% $7.6 53,188 0.13% $7.6 

2010 53,188 0.08% $7.6 53,188 0.12% $7.6 

2011 53,188 0.08% $7.6 53,188 0.12% $7.6 

2012 53,188 0.08% $7.6 53,188 0.12% $7.6 

2013 52,819 0.07% $7.9 52,819 0.12% $7.9 

Cumbres & Toltec Scenic Railroad: 
Total Growth (369) -0.01% $0.3 (369) -0.01% $0.3 

Education  

2009 317,884 0.49% $52.6 317,884 0.76% $52.6 

2010 317,894 0.47% $52.6 317,894 0.74% $52.6 

2011 326,602 0.47% $57.8 326,602 0.75% $57.9 

2012 327,394 0.47% $57.9 327,394 0.76% $57.9 

2013 327,394 0.46% $52.6 327,394 0.74% $52.6 

Education: 
Total Growth 9,510 -0.03% $0.0 9,510 -0.03% $0.0 

History Colorado  

2009 167,825 0.26% $17.1 167,825 0.40% $17.1 

2010 184,630 0.27% $19.1 184,630 0.43% $19.1 

2011 425,413 0.61% $131.7 425,413 0.98% $131.7 

2012 425,413 0.61% $131.7 425,413 0.98% $131.7 

2013 438,417 0.62% $69.0 438,417 0.99% $69.0 

History Colorado: 
Total Growth 270,592 0.36% $51.9 270,592 0.59% $51.9 

Human Services  

2009 3,747,527 5.80% $713.1 3,276,158 7.88% $580.1 

2010 3,975,819 5.82% $712.8 3,509,931 8.18% $638.5 

2011 3,978,791 5.72% $724.7 3,509,931 8.11% $640.2 

2012 3,978,791 5.69% $841.1 3,509,931 8.10% $743.7 

2013 3,835,554 5.39% $708.5 3,471,573 7.84% $693.7 

Human Services: 
Total Growth 88,027 -0.41% ($4.6) 195,415 -0.04% $113.6 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

State Departments (Cont.) 

Judicial  

2009 222,922 0.35% $47.0 222,922 0.54% $47.0 

2010 0 0.00% $0.0 0 0.00% $0.0 

2011 0 0.00% $0.0 0 0.00% $0.0 

2012 0 0.00% $0.0 0 0.00% $0.0 

2013 161,376 0.23% $8.5 161,376 0.36% $8.5 

Judicial: 
Total Growth (61,546) -0.12% ($38.5) (61,546) -0.17% ($38.5) 

Labor and Employment  

2009 144,386 0.22% $32.2 0 0.00% $0.0 

2010 144,386 0.21% $28.9 0 0.00% $0.0 

2011 144,386 0.21% $28.9 0 0.00% $0.0 

2012 144,386 0.21% $28.9 0 0.00% $0.0 

2013 142,660 0.20% $19.1 0 0.00% $0.0 

Labor and Employment: 
Total Growth (1,726) -0.02% ($13.1) 0 0.00% $0.0 

Military and Veterans Affairs  

2009 719,731 1.11% $99.6 537,825 1.29% $67.6 

2010 1,210,418 1.77% $93.1 569,084 1.33% $64.8 

2011 1,237,067 1.78% $103.6 604,633 1.40% $76.6 

2012 1,306,572 1.87% $167.2 700,260 1.62% $104.0 

2013 1,620,509 2.28% $190.1 719,953 1.63% $103.5 

Military and Veterans Affairs: 
Total Growth 900,778 1.16% $90.4 182,128 0.33% $35.9 

Natural Resources  

2009 2,342,360 3.63% $338.4 0 0.00% $0.0 

2010 2,838,814 4.15% $343.2 0 0.00% $0.0 

2011 2,838,814 4.08% $343.2 0 0.00% $0.0 

2012 2,838,814 4.06% $343.2 0 0.00% $0.0 

2013 2,740,969 3.85% $376.3 0 0.00% $0.0 

Natural Resources: 
Total Growth 398,609 0.23% $37.9 0 0.00% $0.0 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

State Departments (Cont.) 

Office of Information Technology  

2009 23,118 0.04% $2.9 23,118 0.06% $2.9 

2010 25,555 0.04% $3.5 25,555 0.06% $3.5 

2011 25,385 0.04% $3.5 25,385 0.06% $3.5 

2012 25,385 0.04% $3.5 25,385 0.06% $3.5 

2013 25,114 0.04% $3.5 25,114 0.06% $3.5 

Office of Information Technology: 
Total Growth 1,996 0.00% $0.6 1,996 0.00% $0.6 

Public Health and Environment  

2009 88,012 0.14% $27.7 88,012 0.21% $27.7 

2010 88,012 0.13% $27.9 88,012 0.21% $27.9 

2011 94,412 0.14% $35.9 88,012 0.20% $35.9 

2012 94,412 0.14% $35.9 94,412 0.22% $35.9 

2013 111,903 0.16% $44.7 111,903 0.25% $44.7 

Public Health and Environment: 
Total Growth 23,891 0.02% $17.0 23,891 0.04% $17.0 

Public Safety  

2009 239,852 0.37% $21.7 239,852 0.58% $23.3 

2010 241,313 0.35% $23.3 241,313 0.56% $24.4 

2011 241,313 0.35% $24.4 241,313 0.56% $24.4 

2012 244,042 0.35% $24.4 239,637 0.55% $24.2 

2013 252,177 0.35% $31.1 239,637 0.54% $24.2 

Public Safety: 
Total Growth 12,325 -0.02% $9.4 (215) -0.04% $0.9 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

State Departments (Cont.) 

Revenue  

2009 139,370 0.22% $29.6 119,502 0.29% $21.2 

2010 132,507 0.19% $27.0 119,502 0.28% $21.1 

2011 132,507 0.19% $27.0 119,502 0.28% $21.2 

2012 128,102 0.18% $22.2 119,502 0.28% $21.1 

2013 119,970 0.17% $16.4 119,970 0.27% $16.4 

Revenue: 
Total Growth (19,400) -0.05% ($13.2) 468 -0.02% ($4.8) 

Transportation  

2009 3,206,451 4.96% $1,260.1 0 0.00% $0.0 

2010 3,207,047 4.69% $1,260.7 0 0.00% $0.0 

2011 3,207,047 4.61% $1,260.7 0 0.00% $0.0 

2012 3,207,047 4.59% $1,260.7 0 0.00% $0.0 

2013 3,362,781 4.73% $1,206.0 0 0.00% $0.0 

Transportation: 
Total Growth 156,330 -0.24% ($54.1) 0 0.00% $0.0 

 
All State Departments   

2009 20,797,703 32.20% $4,375.4 13,933,067 33.52% $2,549.3 

2010 22,336,671 32.67% $4,462.8 14,554,245 33.93% $2,699.3 

2011 22,617,955 32.51% $4,611.7 14,833,137 34.28% $2,837.9 

2012 22,711,332 32.51% $4,958.3 14,786,761 34.13% $3,119.7 

2013 22,713,990 31.92% $4,748.1 14,529,190 32.83% $2,994.3 

All State Departments: 
 Total Growth 1,916,287 -0.28% $372.7 596,123 -0.70% $445.0 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

Higher Education 

Adams State University  

2009 1,040,014 1.61% $201.4 572,758 1.38% $121.3 

2010 1,028,024 1.50% $199.8 570,852 1.33% $101.3 

2011 1,071,024 1.54% $208.6 543,852 1.26% $112.9 

2012 1,107,787 1.59% $274.4 577,013 1.33% $159.8 

2013 1,132,787 1.59% $258.7 602,013 1.36% $144.1 

Adams State University: 
Total Growth 92,773 -0.02% $57.3 29,255 -0.02% $22.8 

Auraria Higher Education Center  

2009 2,965,290 4.59% $487.3 1,555,013 3.74% $336.2 

2010 3,186,392 4.66% $536.5 1,797,763 4.19% $407.6 

2011 3,219,981 4.63% $537.2 1,801,032 4.16% $408.3 

2012 3,508,104 5.02% $621.0 2,007,945 4.63% $457.5 

2013 3,688,463 5.18% $618.5 2,152,979 4.86% $444.3 

Auraria Higher Education Center: 
Total Growth 723,173 0.59% $131.2 597,966 1.12% $108.2 

Colorado Mesa University  

2009 1,127,042 1.75% $200.3 618,939 1.49% $115.5 

2010 1,206,448 1.76% $247.0 672,099 1.57% $145.7 

2011 1,440,684 2.07% $296.2 686,420 1.59% $133.4 

2012 1,473,418 2.11% $296.2 770,353 1.78% $133.4 

2013 1,866,507 2.62% $377.0 735,138 1.66% $148.3 

Colorado Mesa University: 
Total Growth 739,465 0.88% $176.7 116,199 0.17% $32.8 

Colorado School of Mines  

2009 2,101,036 3.25% $542.8 1,312,246 3.16% $383.6 

2010 2,035,945 2.98% $568.9 1,223,961 2.85% $404.3 

2011 2,186,254 3.14% $611.7 1,335,467 3.09% $453.2 

2012 2,337,039 3.34% $712.8 1,473,775 3.40% $537.4 

2013 2,319,263 3.26% $516.1 1,480,358 3.34% $356.7 

Colorado School of Mines: 
Total Growth 218,227 0.01% ($26.7) 168,112 0.19% ($26.9) 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

Higher Education (Cont.) 

Colorado State University  

2009 8,306,314 12.86% $1,155.3 5,426,715 13.06% $1,135.8 

2010 8,303,934 12.15% $1,158.5 5,424,335 12.64% $820.2 

2011 9,985,826 14.35% $1,719.7 6,192,151 14.31% $1,181.5 

2012 9,985,826 14.29% $1,719.7 6,192,151 14.29% $1,181.5 

2013 10,524,828 14.79% $1,920.4 6,296,909 14.23% $1,280.9 

Colorado State University: 
Total Growth 2,218,514 1.93% $765.1 870,194 1.17% $145.1 

Colorado State University - Pueblo  

2009 1,062,698 1.65% $152.5 641,333 1.54% $96.1 

2010 1,222,173 1.79% $179.3 641,328 1.49% $96.1 

2011 1,222,173 1.76% $179.3 641,328 1.48% $96.5 

2012 1,222,173 1.75% $189.2 641,328 1.48% $105.9 

2013 1,282,705 1.80% $219.4 646,180 1.46% $111.7 

Colorado State University - Pueblo: 
Total Growth 220,007 0.16% $66.9 4,847 -0.08% $15.6 

Community Colleges  

Arapahoe Community College  

2009 421,067 0.65% $73.9 421,067 1.01% $73.9 

2010 421,067 0.62% $70.7 421,067 0.98% $70.7 

2011 421,067 0.61% $72.7 421,067 0.97% $72.7 

2012 421,067 0.60% $74.8 421,067 0.97% $74.8 

2013 425,428 0.60% $79.8 425,428 0.96% $79.8 

Arapahoe Community College: 
Total Growth 4,361 -0.05% $5.9 4,361 -0.05% $5.9 
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 Department 

Total GSF - 
All 

Buildings 
% of 
Total 

 CRV 
 ($ in 

Millions) 

GSF - 
General 

Fund 
Buildings 

% of 
Total 

CRV  
($ in 

Millions) 
 

Higher Education (Cont.) 

Community Colleges (Cont.)  

Community College of Aurora  

2009 26,507 0.04% $4.3 26,507 0.06% $4.3 

2010 26,507 0.04% $4.3 26,507 0.06% $4.3 

2011 26,507 0.04% $4.3 26,507 0.06% $4.3 

2012 26,507 0.04% $4.3 26,507 0.06% $4.3 

2013 26,507 0.04% $4.3 26,507 0.06% $4.3 

Community College of Aurora: 
Total Growth 0 0.00% $0.0 0 0.00% $0.0 

Front Range Community College  

2009 613,547 0.95% $99.2 544,327 1.31% $87.9 

2010 652,618 0.95% $106.0 583,398 1.36% $95.2 

2011 652,935 0.94% $142.9 583,715 1.35% $125.0 

2012 653,745 0.94% $179.9 600,659 1.39% $166.6 

2013 690,938 0.97% $162.7 659,527 1.49% $152.0 

Front Range Community College: 
Total Growth 77,391 0.02% $63.5 115,200 0.18% $64.1 

Lamar Community College  

2009 273,205 0.42% $36.7 222,205 0.53% $27.2 

2010 313,734 0.46% $36.7 262,734 0.61% $29.1 

2011 313,734 0.45% $39.8 262,734 0.61% $29.9 

2012 313,734 0.45% $39.4 262,734 0.61% $29.2 

2013 328,405 0.46% $43.5 269,389 0.61% $33.7 

Lamar Community College: 
Total Growth 55,200 0.04% $6.8 47,184 0.07% $6.5 
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Department 

Total GSF 
– All 

Buildings 
% of 
Total 

CRV 
($ in 

Millions) 

GSF – 
General 

Fund 
Buildings 

% of 
Total 

CRV 
($ in 

Millions) 

Higher Education (Cont.) 

Lowry Campus  

2009 925,474 1.43% $85.0 925,474 2.23% $85.0 

2010 697,364 1.02% $78.5 505,117 1.18% $58.5 

2011 931,492 1.34% $129.8 741,217 1.71% $109.8 

2012 931,492 1.33% $129.8 938,923 2.17% $109.8 

2013 950,051 1.34% $160.7 950,051 2.15% $160.7 

Lowry Campus: 
Total Growth 24,577 -0.10% $75.7 24,577 -0.08% $75.7 

Morgan Community College  

2009 93,936 0.15% $19.2 90,795 0.22% $18.5 

2010 107,736 0.16% $23.3 104,595 0.24% $22.6 

2011 107,736 0.15% $23.3 104,595 0.24% $22.6 

2012 106,488 0.15% $23.7 103,347 0.24% $23.0 

2013 131,807 0.19% $28.0 128,666 0.29% $27.3 

Morgan Community College: 
Total Growth 37,871 0.04% $8.8 37,871 0.07% $8.8 

Northeastern Junior College  

2009 486,795 0.75% $70.8 337,031 0.81% $47.9 

2010 516,534 0.76% $72.6 338,486 0.79% $47.9 

2011 547,518 0.79% $79.6 338,486 0.78% $47.9 

2012 547,518 0.78% $79.6 338,486 0.78% $47.9 

2013 617,828 0.87% $101.4 356,664 0.81% $59.1 

Northeastern Junior College: 
Total Growth 131,033 0.11% $30.6 19,633 -0.01% $11.2 

Northwestern Community College  

2009 274,160 0.42% $38.3 189,843 0.46% $26.7 

2010 270,445 0.40% $39.3 188,128 0.44% $27.7 

2011 355,636 0.51% $55.7 273,319 0.63% $44.2 

2012 356,836 0.51% $55.8 276,014 0.64% $44.5 

2013 355,636 0.50% $55.7 274,814 0.62% $44.5 

Northwestern Community College: 
Total Growth 81,476 0.08% $17.4 84,971 0.16% $17.8 
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Department 

Total GSF 
– All 

Buildings 
% of 
Total 

CRV 
($ in 

Millions) 

GSF – 
General 

Fund 
Buildings 

% of 
Total 

CRV 
($ in 

Millions) 

Higher Education (Cont.) 

Community Colleges (Cont.)  

Otero Junior College  

2009 288,072 0.45% $49.9 202,041 0.49% $36.9 

2010 301,085 0.44% $51.5 202,041 0.47% $36.9 

2011 311,764 0.45% $53.1 212,720 0.49% $38.5 

2012 311,764 0.45% $53.1 212,720 0.49% $38.5 

2013 320,993 0.45% $53.7 224,841 0.51% $38.4 

Otero Junior College: 
Total Growth 32,921 0.01% $3.8 22,800 0.02% $1.5 

Pikes Peak Community College  

2009 513,801 0.80% $77.5 459,885 1.11% $69.5 

2010 513,801 0.75% $77.5 471,012 1.10% $71.2 

2011 513,801 0.74% $77.5 471,306 1.09% $71.3 

2012 513,801 0.74% $77.5 471,306 1.09% $71.3 

2013 533,002 0.75% $122.5 490,507 1.11% $94.3 

Pikes Peak Community College: 
Total Growth 19,201 -0.05% $45.0 30,622 0.00% $24.8 

Pueblo Community College  

2009 502,086 0.78% $68.2 443,456 1.07% $60.1 

2010 502,086 0.73% $68.2 447,086 1.04% $60.1 

2011 503,558 0.72% $68.2 448,558 1.04% $60.6 

2012 503,558 0.72% $68.2 448,558 1.04% $60.6 

2013 504,598 0.71% $84.3 445,598 1.01% $72.3 

Pueblo Community College: 
Total Growth 2,512 -0.07% $16.1 2,142 -0.06% $12.2 

Red Rocks Community College  

2009 391,972 0.61% $54.2 391,972 0.94% $54.2 

2010 387,572 0.57% $54.3 387,572 0.90% $54.3 

2011 391,972 0.56% $54.3 391,972 0.91% $54.3 

2012 391,972 0.56% $54.3 391,972 0.90% $54.3 

2013 345,712 0.49% $64.4 345,712 0.78% $64.4 

Red Rocks Community College: 
Total Growth (46,260) -0.12% $10.2 (46,260) -0.16% $10.2 
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Department 

Total GSF 
– All 

Buildings 
% of 
Total 

CRV 
($ in 

Millions) 

GSF – 
General 

Fund 
Buildings 

% of 
Total 

CRV 
($ in 

Millions) 

Higher Education (Cont.) 

Community Colleges (Cont.)  

Trinidad Junior College  

2009 375,462 0.58% $75.8 286,854 0.69% $58.3 

2010 380,750 0.56% $75.9 289,750 0.68% $58.9 

2011 380,750 0.55% $75.9 289,570 0.67% $58.9 

2012 380,750 0.55% $75.9 289,570 0.67% $58.9 

2013 383,944 0.54% $62.9 292,529 0.66% $56.4 

Trinidad Junior College: 
Total Growth 8,482 -0.04% ($12.9) 5,675 -0.03% ($1.9) 

All Community Colleges  

2009 5,163,692 8.17% $720.5 4,525,821 11.01% $628.9 

2010 5,089,655 7.89% $695.3 4,451,769 10.72% $596.3 

2011 5,181,684 7.57% $753.0 4,537,057 10.55% $650.4 

2012 5,095,699 7.33% $758.8 4,231,713 9.85% $637.4 

2013 5,614,849 7.89% $1,023.9 4,890,233 11.05% $887.2 

All Community Colleges: 
Total Growth 451,157 -0.28% $303.4 364,412 0.04% $258.3 
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Department 

Total GSF 
– All 

Buildings 
% of 
Total 

CRV 
($ in 

Millions) 

GSF – 
General 

Fund 
Buildings 

% of 
Total 

CRV 
($ in 

Millions) 

Higher Education (Cont.) 

Fort Lewis College  

2009 1,127,346 1.75% $311.5 555,701 1.34% $168.3 

2010 1,203,887 1.76% $368.3 589,454 1.37% $190.5 

2011 1,193,731 1.72% $368.3 589,454 1.36% $190.5 

2012 1,193,731 1.71% $368.3 589,454 1.36% $190.5 

2013 1,193,723 1.68% $388.5 610,214 1.38% $208.2 

Fort Lewis College: 
Total Growth 66,377 -0.07% $77.0 54,513 0.04% $39.9 

University of Colorado (CU) at Boulder  

2009 10,266,147 15.90% $1,947.7 4,753,159 11.44% $1,012.8 

2010 10,569,107 15.46% $2,135.0 5,120,894 11.94% $1,176.2 

2011 11,267,418 16.20% $2,342.8 5,543,946 12.81% $1,337.6 

2012 11,154,874 15.97% $2,459.3 5,392,388 12.45% $1,261.6 

2013 11,276,543 15.85% $2,742.8 5,649,731 12.77% $1,622.5 

CU Boulder: 
Total Growth 1,010,396 -0.05% $795.1 896,572 1.33% $609.7 

CU — Colorado Springs  

2009 1,619,369 2.51% $271.0 894,151 2.15% $182.7 

2010 1,714,893 2.51% $279.7 904,699 2.11% $190.1 

2011 1,714,893 2.47% $279.7 904,699 2.09% $190.1 

2012 1,640,349 2.35% $288.7 904,699 2.09% $177.3 

2013 1,061,227 1.49% $203.6 862,993 1.95% $186.4 

CU — Colorado Springs: 
Total Growth (558,142) -1.02% ($67.4) (31,158) -0.20% $3.7 

UC — Denver  

2009 5,059,486 7.83% $1,356.7 4,766,008 11.47% $1,223.7 

2010 6,474,784 9.47% $1,432.7 4,933,612 11.50% $1,299.0 

2011 4,282,655 6.16% $1,191.3 3,627,928 8.38% $1,109.1 

2012 4,302,698 6.16% $1,430.5 3,725,043 8.60% $1,341.8 

2013 4,302,698 6.05% $1,462.1 3,725,043 8.42% $1,371.2 

UC — Denver: 
Total Growth (756,788) -1.79% $105.4 (1,040,965) -3.05% $147.5 
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Department 

Total GSF 
– All 

Buildings 
% of 
Total 

CRV 
($ in 

Millions) 

GSF – 
General 

Fund 
Buildings 

% of 
Total 

CRV 
($ in 

Millions) 

Higher Education (Cont.) 

University of Northern Colorado  

2009 2,935,496 4.55% $659.1 1,488,697 3.58% $366.3 

2010 2,975,417 4.35% $575.4 1,508,069 3.52% $321.5 

2011 3,156,794 4.54% $594.0 1,526,803 3.53% $323.1 

2012 3,156,794 4.52% $594.0 1,526,803 3.52% $323.1 

2013 3,085,644 4.34% $606.6 1,448,749 3.27% $323.6 

University of Northern Colorado: 
Total Growth 150,148 -0.21% ($52.5) (39,948) -0.31% ($42.7) 

Western State Colorado University  

2009 1,014,820 1.57% $231.2 517,776 1.25% $116.1 

2010 1,023,394 1.50% $233.5 508,016 1.18% $114.3 

2011 1,023,394 1.47% $233.5 508,016 1.17% $114.3 

2012 978,785 1.40% $228.2 508,016 1.17% $114.3 

2013 1,099,136 1.54% $258.4 628,256 1.42% $144.4 

Western State Colorado University: 
Total Growth 84,316 -0.03% $27.2 110,480 0.17% $28.3 

All Higher Education  

2009 43,788,750 67.97% $8,237.3 27,628,317 66.60% $5,887.3 

2010 46,034,053 67.78% $8,609.9 28,346,851 66.42% $5,863.1 

2011 46,946,511 67.61% $9,315.3 28,438,153 65.79% $6,300.9 

2012 47,157,277 67.54% $9,941.1 28,540,681 65.95% $6,621.5 

2013 48,448,373 68.08% $10,596.0 29,728,796 67.17% $7,229.6 

All Higher Education: 
Total Growth 4,659,623 0.11% $2,358.7 2,100,479 0.57% $1,342.3 

Grand Total 

2009 64,586,453 100.00% $12,612.7 41,561,384 100.00% $8,436.6 

2010 68,370,724 100.00% $13,072.7 42,901,096 100.00% $8,562.4 

2011 69,564,466 100.00% $13,927.0 43,271,290 100.00% $9,138.8 

2012 69,868,609 100.00% $14,899.4 43,327,442 100.00% $9,741.2 

2013 71,162,363 100.00% $15,344.1 44,257,986 100.00% $10,223.9 

Grand Total: 
Growth of All Agencies 6,575,910 10.18% $2,731.4 2,696,602 6.49% $1,787.3 
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Project Title Total Cost Project Description

Student Parking Structure $13,950,000 The project constructs a four-floor, 600-space student parking structure estimated to be 180,000 GSF.  The 
university says the parking structure will be available both for commuter students and students living in campus 
housing.

Subtotal $13,950,000

Mines Athletic Complex 19,000,000 The project constructs a new, 84,062-GSF, 5,000-seat stadium on the Colorado School of Mines campus.
Welcome Center 10,000,000 The project constructs a 29,832-GSF building to house several university service functions, many of which are 

currently located in temporary facilities, and to serve as a "front door" to the rest of the campus.

Subtotal $29,000,000

Aggie Village North Redeveloment 114,000,000 The project constructs 408,000 GSF of new student apartments south of the main campus to house up to 1,000 
undergraduate and graduate students.

Bay Farm Parking Garages 43,000,000 The project constructs two four-story, 800 to 1,200-space parking garages on the south campus to replace 
surface parking lost to recent construction projects and to increase the overall inventory of available parking.

Biology Building 60,000,000 The project constructs a five-story, 147,700-GSF biology teaching and research building on the main campus to 
address a growing deficiency in available space for biology laboratories, support spaces, and new faculty.

Eddy Hall Revitilization, Phase 2 4,800,000 The project constructs a 2,400-GSF entrance to Eddy Hall and makes upgrades to the building's exterior 
including new windows, a stone veneer, and a landscaped plaza.  The project also makes some upgrades to 
interior public areas.

Engines and Energy Conversion Lab (EECL) Addition Purchase 11,500,000 The project purchases a recently constructed addition to the Engines and Energy Research Lab 1.5 miles north 
of the main campus.  The $17.3 million, 64,000-GSF building was funded by the Colorado State University 
Research Foundation. 

Plant Environmental Research Center (PERC) Relocation 7,332,658 The project constructs a 31,480-GSF structure to relocate the Plant Environmental Research Center (PERC), 
including a greenhouse and a headhouse, which is typically used for supply storage.

Temple Grandin Center for Equine Assisted Therapies 6,000,000 The project constructs a 26,865-GSF arena on the Foothills Campus for teaching equine-assisted therapy.  
CSU's Equine Science program will use the arena to provide instruction and outreach in therapeutic riding.

University Art Museum Addition 3,000,000 The project adds 6,136 GSF to the existing on-campus museum, including four new galleries and a classroom 
for the Art History program.  The addition will be built east of the existing museum.

Subtotal $249,632,658

Occhiato University Center Addition 4,956,480 The project constructs a 20,000-GSF addition to the west side of the two-story Occhiato University Center, which 
houses the campus dining facilities and university bookstore. 

Soccer/Lacrosse Complex 3,073,540 The project constructs a 10,000-GSF building, a 1,000-GSF press box, and a 600-seat grandstand, and replaces 
the existing grass soccer field on the east side of campus with a larger synthetic turf field. 

Subtotal $8,030,020

Athletics Complex 23,600,000 The project relocates all of the campus athletic fields to the west side of the campus in order to accommodate 
future development of academic facilities along Speer Boulevard.  The project relocates baseball, softball, 
soccer, and tennis facilities.

Subtotal $23,600,000

Colorado Mesa University

Colorado School of Mines

Colorado State University

Colorado State University — Pueblo

Metropolitan State University of Denver
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Project Title Total Cost Project Description

Aspen Building Student Services Renovation 6,800,000 The project renovates common areas and constructs a new front lobby for the Aspen Building on the Centennial 
Campus — a total of 49,215 GSF.

Subtotal $6,800,000

2860 Wilderness Place Acquisition and Renovation $17,949,289 The project purchases a 60,000-GSF building and a 160-space parking lot on 2.8 acres, and renovates the 
building for use by some of the university's life sciences programs. 

Acquisition of 3300 Walnut Street, Boulder 9,972,964 The project acquires a 6.65 acre parcel with a warehouse and over 180 parking spaces.  The CU Foundation 
currently owns the property.  The warehouse is used as the CU Distribution Center.

Athletics Complex 142,198,609 The project builds several components of a new athletic complex on the main campus to accommodate existing 
athletic programs.  

Euclid Avenue Autopark Addition 43,000,000 The project constructs a 3-story, 105,000-GSF building atop the existing Euclid Avenue parking structure to 
consolidate and optimize student support services.

Glenn Miller Ballroom Renovation 3,800,000 The project renovates the 13,448-GSF Glenn Miller Ballroom on the second floor of the University Memorial 
Center, which serves as the campus student union, to improve its functionality and aesthetics.

Parking Garage 24,825,000 The project constructs a 580-space parking garage along the northeast corner of the main campus near Folsom 
Avenue.  The garage will provide parking for those participating in educational and athletic activities in the 
northeast quadrant of the campus.

Sustainability, Energy and Environment Complex (SEEC) 106,100,000 The project renovates a 289,000-GSF building on the university's research campus for research in areas such as 
renewable energy and atmospheric and oceanic sciences.  The project also constructs an adjacent 134,000-
GSF wet laboratory.

Systems Biotechnology Building, Academic Wing 4,022,989 The project constructs a 57,347-GSF academic wing on the Jennie Smoly Caruthers Biotechnology Building.  
When completed, the academic wing will provide classroom space and teaching laboratories for the Department 
of Chemical and Biological Engineering and the Biochemistry Division of the Chemistry and Biochemistry 
Department.

Williams Village Dining and Community Commons 48,900,000 The project repaces the existing dining center in Williams Village with a 106,646-GSF facility.  The new dining 
hall will accommodate cooking stations, grab-and-go facilities, and meeting spaces for the residential academic 
program.

Subtotal $400,768,851

Academic Office Building 16,000,000 The project constructs a five-story, 43,750-GSF office building on the main campus in order to address an 
existing shortage of faculty and staff office space, which is expected to grow as enrollment grows.

Health and Wellness Building II 30,000,000 The project constructs a 77,000-GSF building in the Health and Wellness Village on the University of Colorado 
at Colorado Springs (UCCS) campus.

North Nevada Infrastructure 20,000,000 The project develops subsurface and surface infrastructure to support the future development of the North 
Campus through the provision of the necessary utilities and amenities.

Subtotal $66,000,000

Pikes Peak Community College
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Project Title Total Cost Project Description

Business School, Phase II 4,087,457 The project constructs a 10,785-GSF expansion of the Business School building at 1475 Lawrence Street, near 
the downtown campus.

Central Utility Plant (CUP) Boiler Expansion 7,660,800 The project installs a new mechanical boiler unit in the Central Utility Plant on the Anschutz Medical Campus.  
As new construction is completed on the campus, the university is closely monitoring its steam generation boiler 
system.

Colorado Translational Research Imaging Center 32,842,152 The project builds a two-story, 48,000-GSF facility to house all animal and human research imaging equipment 
on the Anschutz Medical Campus.  The facility will be constructed adjacent to the Research 2 building, which 
houses existing vivarium spaces. 

North Classroom Building Additional Renovations 10,928,636 The project renovates areas of the North Classroom building on the downtown Denver campus, including 
classrooms, the building atrium, and office spaces for the College of Liberal Arts and Sciences.

Research 1 North Tower Energy Conservation Measures Project 5,284,097 The project implements energy conservation measures in the north tower of the Research 1 building on the 
Anschutz Medical Campus.

Research 1/Research 2 Renovation of Aquatics and Cage Wash 10,751,919 The project makes renovations to 8,206 GSF of the Research 1 and Research 2 buildings on the Anschutz 
Medical Campus to serve the needs of medical researchers. 

Research 2 Vivarium & Imaging, Behavioral, and ABSL3 Core Facilities 10,798,826 The project builds out shelled space and renovates existing vivarium space in the basement of the Research 2 
building, a total of 9,432 GSF.

Subtotal $82,353,887

Grand Total $880,135,416

University of Colorado Denver
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